



2026-2030 STIP Large Project Look Ahead

PROJECTS		Dec-2025	Jan-2026	Feb-2026	Mar-2026	Apr-2026	May-2026	Jun-2026	Jul-2026	Aug-2026	Sep-2026	Oct-2026	Nov-2026	Dec-2026	Jan-2027	Feb-2027	Mar-2027	Apr-2027	May-2027	Jun-2027
FY 26																				
	MO-47 Corridor NE0003 (FY 26)																			
	MO-13 Corridor 4P2333 and 3P3109 (FY 26)																			
	US 169 Broadway Blvd. over BNSF KU0099 (FY 26)																			
	MO 67 St. Charles Resurfacing and J-Turns 6P3636 (FY 26)																			
	US 71 Blue River Bridge Rehab 4S3490 (FY 26)																			
	Improve I-70 ST0017B Booneville to Rocheport DBB (FY 26)																			
	Improve I-70 Truck Parking ST0151 (FY 26)																			
	SE US 67 Butler Co. ST0062 (FY 26)																			
	I-270 North Gap SL0021, J6I3020D, J6I3580B (FY 26)																			
	I-44 Corridor SW District Bundle ST0088, ST0089, SR0015, SR0128, ST0118, ST0119 (FY 26)																			
	KC Mo 291 Liberty Bend Bridge Replace/Rehab 4P3471 (FY 26)																			
FY 27																				
	Improve I-70 4D ST0018 Kingdom City to Warrenton (FY 27)																			
	Forward 44: U.S. 50 Interchange Improvements Project ST0115, SL0297																			
	US 61 Lincoln County Corridor NE0004 (FY27)																			
	I-44 Franklin Co Resurfacing, Signs, Route 185 to Route 30 SL0038																			
	I-44 Laclede Co. Pavement CD0270 (FY 27)																			
	I-44 St. Louis Rt. 141 to 109 ST0117 and SL0277																			
	I-35 Clinton Co. Resurfacing I-29, I-35, 169 ST0094 (w/KU0025 and KU0061)																			
	Improve I-70 4E ST0016B Concordia to Boonville (FY 27)																			
	US 61 St. Charles to Lincoln SL0083 (FY 27)																			
	I-44 Phelps Co. Rebuild WB Lanes US 63 to Sugar Tree Ln. ST0121 (FY 27)																			
	I-44 Phelps Co. Route V Interchange and Route 68 Interchange ST0122, ST0123 (FY 27)																			
	I-64 over Vandaventer Br. Replacement J6I3502 (J6I3574 and SL0087)																			

Award/Commission Meeting

Advertise

One on One Meetings

RFQ/SOQ

Potential Best Value Selection

Potential Advertise/RFQ

Potential Technical Meetings

Potential RFQ/SOQ

Contracts Underway

Corridor

Interchange

Bridge

Bridge Bundle

Improve I-70

Forward 44