

**AGENDA**  
**Madison County, Route C**  
**Job No. JSE0160**  
**Pre-bid Conference**  
**July 25, 2023**  
**Virtual Meeting**

**I. INTRODUCTIONS**

- A. Have everyone introduce themselves.
  - i. Name
  - ii. Company / MoDOT & position with.

**II. PROJECT OVERVIEW**

- A. Scope of Project
  - i. Stabilize slope with soil nails/shotcrete
  - ii. Install guardrail in rock

**III. RIGHT OF WAY STATUS**

- i. Permanent and temporary easements are clear (1 parcel)

**IV. TRAFFIC CONTROL**

- i. Daytime Road Closures

**V. SCHEDULE**

- i. September 15, 2023 Letting
- ii. November 6, 2023 Notice to Proceed
- ii. May 15, 2024 Completion Date
- iii. 100 Calendar Days

**VI. JOB SPECIAL PROVISIONS**

- A. Contract Liquidated Damages (see 2.0 & 2.1)
- B. Work Zone Traffic Management (see 3.2.1 & 3.2.2)
- H. Guardrail Posts in Asphalt (see 2.1)
- K. Soil Nail Retaining Wall Requirements (3.1, 3.2, 3.3 & 4.1.1)
- N. Prime Contractor Requirements (lower from 40% to 30%)

**VII. CONTRACTOR QUESTIONS**