

Anticipated Consultant Opportunities							Work Category										CONSULTANT COST ESTIMATE (in thousands)										CONSTRUCTION ESTIMATE (in thousands)				PE as a % of CONSTRUCTION		ANTICIPATED LETTING DATE		COMMENTS		DBC Budget Y/N
DISTRICT	PROJECT NUMBER	CONTRACT ADMINISTRATOR	COUNTY	ROUTE	LOCATION	SCOPE	ROADWAY DESIGN ONLY	BRIDGE DESIGN ONLY	ROADWAY AND BRIDGE DESIGN	SURVEYING	BRIDGE SURVEY	ENVIRONMENTAL	GEOTECH	RIGHT OF WAY	CONSTRUCTION INSPECTION	OTHER	SOLICITATION OR ON-CALL	CONTRACT FISCAL YEAR	QUARTER	CONSTRUCTION COMPLETION DATE	NUMBER OF CONTRACTS	TOTAL	FY27 (\$1,000's)	FY28 (\$1,000's)	FY29 (\$1,000's)	FY30 (\$1,000's)	FY31 (\$1,000's)	CONSTRUCTION ESTIMATE (in thousands)	PE as a % of CONSTRUCTION	ANTICIPATED LETTING DATE	COMMENTS	DBC Budget Y/N					
NW	NW0172	Tim Miner	Atchison	136	Br. L0098 over the Missouri River	Ennvionmental study and NEPA Document			X	X		X	X				Solicitation	2027	2nd	TBD	1	\$2,500	\$500	\$1,300	\$700			TBD		TBD		Y					
NE	N/A	Unknown	Various	Various	Specific Locations Not Yet Determined	Various Bridge Replacement Projects		x					x				Solicitation	2027	Unknown	2028-2029	Estimated 3									FY 2028/29		Y					
NE	N/A	Brian Untiedt	Various	Various	District Wide	Geotech Work for In House Project							x				Solicitation	2027	Unknown	2028-2029	1									FY 2028		Y					
KC																																					
CD	JCD0406	Chase Barbarick	Camden	54	WB lanes East of 54/5 Interchange	add turn lane	x								x		solicit	27		Apr-29	2		422k						1.18m	24-Jan	46140	Cost Share with City of Camdenton					
CD	N/A	Unknown	Various	Various	District wide	bridge re decks and replacements	x										solicit	29		unknown	unknown							Unknown	unknown		Misc. bridge projects beyond ability of design staff to handle	y					
CD	N/A	Greg Leary	Various	Various	District wide	FY29 ADA AMP project	x			x							on-call	28		29-Dec	1			\$32				136K									
SL	JSL0260 & JSL0261	Dan Savageau/Laura Birkner	St. Louis	I-170	over RR Tracks south of I-270	Rehab Bridges over Railroad Tracks (Redecks) - A2927 (JSL0260) & A2926 (JSL0261)			X	X	X					X (Railroad)	Solicitation	FY 2027	3 or 4	2032	1					100	1,000/1,000/1,000	\$14,500 + \$10,500 = \$25,000	12%	TBD	Currently, the Major Bridge A2926 (JSL0261) is a 2030 project while A2927 (JSL0260) is a 2031 project. JSL0260 includes other bridges. For this spreadsheet, looking for a consultant only on I-170 Mainline Bridges over the Railroad. Want to start early given it involves redeck over RR.	Y					
SE	JSE0191	Seiji Shimbo	Ozark	95	N0328 over Brixey Creek	Bridge replacement over Brixey Creek.	x			x	x						??	FY 2030		CY2030	1	\$137	\$10	\$30	\$37	\$60		\$1,587	9%	FY2030							
SE	JSE0192	Seiji Shimbo	Ozark	N	Y0579 over Fork Pine Creek	Bridge replacement over Fork Pine Creek.	x			x	x						??	FY 2030		CY2030	1	\$54	\$5	\$10	\$15	\$24		\$540	10%	FY2030							
SE	JSE0291	Seiji Shimbo	Shannon	5	A0327 over BNSF Railroad	Bridge replacement over BNSF Railway.			x	x	x		x			Railroad	Solicitation	FY 2030		CY2030	1	\$390	\$10	\$20	\$150	\$210		\$1,957	20%	FY2030							
SE	JSE0292	Seiji Shimbo	Shannon	5	J0754 over Woods Fork	Bridge replacement over Woods Fork.	x			x	x						Solicitation	FY 2030		CY2030	1	\$425	\$20	\$35	\$150	\$220		\$4,245	10%	FY2030							
SE	JSE0190	Jacob Capeder	Oregon	160	K0272 over Eleven Point River	Bridge replacement over Eleven Point River.			x	x	x		x				Solicitation	FY 2030			1	\$599	\$50	\$150	\$185	\$214		\$3,528	17%	FY2030	May Bundle Together						
SE	JSE0290	Jacob Capeder	Oregon	160	H0174 over Dry Creek	Bridge replacement over Dry Creek.			x	x	x		x				Solicitation	FY 2030			1	\$175	\$40	\$40	\$45	\$70		\$1,972	9%	FY2030							
SE	JSE0199	Landon Bodenschatz	Stoddard	Y	X0829 over Drainage Ditch 30	Bridge replacement over Drainage Ditch 30.	x			x	x						Solicitation	FY 2030		CY2030	1	\$179	\$18	\$36	\$45	\$80		\$895	20%	FY2030	May Bundle Together						
SE	JSE0203	Landon Bodenschatz	Stoddard	Y	X0830 over Drainage Ditch 24	Bridge replacement over Drainage Ditch 24.	x			x	x						Solicitation	FY 2030		CY2030	1	\$194	\$19	\$39	\$49	\$87		\$970	20%	FY2030							
SE	JSE0204	Landon Bodenschatz	Stoddard	Y	X0832 over Drainage Ditch 34	Bridge replacement over Drainage Ditch 34.	x			x	x						Solicitation	FY 2030		CY2030	1	\$189	\$19	\$38	\$47	\$85		\$941	20%	FY2030							
SE	JSE0205	Landon Bodenschatz	Stoddard	Y	X0833 over Drainage Ditch 35	Bridge replacement over Drainage Ditch 35.	x			x	x						Solicitation	FY 2030		CY2030	1	\$185	\$19	\$37	\$46	\$83		\$924	20%	FY2030							
SE	JSE0287	Landon Bodenschatz	Stoddard	Y	X0838 over Drainage Ditch 37	Bridge replacement over Drainage Ditch 37.	x			x	x						Solicitation	FY 2030		CY2030	1	\$191	\$19	\$38	\$48	\$86		\$951	20%	FY2030	May Bundle Together						
SE	JSE0267	Landon Bodenschatz	Scott	Y	L0299 over Drainage Ditch 2	Bridge replacement over Drainage Ditch 2.	x			x	x						Solicitation	FY 2030		CY2030	1	\$198	\$20	\$40	\$49	\$89		\$987	20%	FY2030							
SE	JSE0288	Landon Bodenschatz	Scott	Y	L0300 over Drainage Ditch 1	Bridge replacement over Drainage Ditch 1.	x			x	x						Solicitation	FY 2030		CY2030	1	\$185	\$19	\$37	\$46	\$83		\$921	20%	FY2030							
SE	JSE0285	Landon Bodenschatz	Scott	ZZ	L0270 over Drainage Ditch 1	Bridge replacement over Drainage Ditch 1.	x			x	x						Solicitation	FY 2030		CY2030	1	\$208	\$21	\$42	\$52	\$93		\$1,040	20%	FY2030							
SW	SR0343	Ray Cook	Barry	MO 86 E	A0581 Br over Table Rock Lake	Bridge REplacement			X				X				Solicitation	2027	1	CY2032	1	\$ 3,200			750	750	750	\$40,000	8%	FY2031							
SW	SU0527	Kara Richart	Greene	Var	OTO area	Bike/Ped Safety	X										Solitation	2027	1	CY2029	1	\$ 128			50	78		\$510	25%	CY2028							
SW	SU0471	Kara Richart	Greene	Var	OTO area	Ped Safety	X										Solicitation	2027	1	CY2031	1	\$ 273			50	150	73	\$1,090	25%	CY2029							
CO/CM	Various	Lydia Brownell	Various	Various	Various	Geotechnical Drilling Services							X								Multiple			500000	500000	175,000	175,000					Y					
CO/CM		Lydia Brownell				LWD Pilot Program									X						1						75000			N/A	LBB - Not sure on this one, but throwing it out there just in case we run over or need additional scope as we move through the pilot.	Y					
CO/CM		Brandi Baldwin	Various	Various	Various	Extension of staff - CMLE duties									X			27/28/29/30	2nd or 3rd		1 to 2						100000				BB - If I structure the contracts the same as I have before, we would do two years with a potential for a 3rd. I do not need new contracts until March of 2027, so I anticipate very little in FY27, on a new contract. But future years, 28/29/30, the needs for those 3 years combined, may be up to \$1M for two contracts.	Y					
CO- DE	JST0142	Gidget Koestner	Various	Various	Various	Guardrail improvements at various locations in the St. Louis District	*										Modified Solicitation (non-competitive)	FY 2027		CY2026-2028	1	\$303	\$303								* GR LON Calculations/ Assessment only						
CO-DE	JST0140 / JST0140B	Gidget Koestner	Various	Various	Various	Guardrail improvements at various locations in the Kansas City District / Guardrail improvements at various locations in the Kansas City District in the rural Kansas City District	*										Modified Solicitation (non-competitive)	FY2027		CY2026-2028	1	\$285	\$285								* GR LON Calculations/ Assessment only						
CO-DE	NA	Kevin Vollet	NA	NA	Various	CADD Training										X	ON-CALL	FY2027			1						\$61,000										