

DRAFT PERIOD OF SERVICE

The Consultant shall make submittals in accordance with the schedule described below.

Consultant Notice to Proceed – October/November 2024

Design Criteria Memo by January 1, 2025

Conceptual Stage Request for Environmental Services by February 1, 2025

Preliminary Stage Request for Environmental Services by May 1, 2025

Preliminary Plans by July 1, 2025

Right of Way Stage Request for Environmental Services by August 15, 2025

Right of Way Plans by September 1, 2025

Public Meeting Exhibits by August 15, 2025

Public Meeting – September 2025

Final Stage Request for Environmental Services by July 1, 2026

100% Review Plans by August 15, 2026

Construction Support as needed post award

Final Signed and Sealed Roadway Plans, Job Special Provisions, Final Construction Estimate, Working Day Study, D-12 Form and remaining PS&E documents October 1, 2026 for a December 2026 letting

PERIOD OF SERVICE – The total period of service, including construction services, is expected to be completed by November 1, 2028.