

Missouri Route 3 - Slide Repair & Roadway Realignment in Randolph County

The Missouri Department of Transportation (MoDOT), working with its consultant HNTB, has been preparing for a road realignment project on Missouri Route 3 between U.S. Route 24 and Route BB in Randolph County.

“While we had hoped to have it under contract by Summer 2023, we are still in the process of acquiring the necessary right of way. Assuming we are able to complete the right of way process during the next several months, we anticipate having the project under contract by the end of 2023,” explained Northeast District Engineer Paula Gough.

The decision was made in 2021 to close the road when a significant slide caused unstable soil conditions in the area. HNTB has conducted the

necessary environmental evaluation to determine a viable design solution. This included a review of soil conditions, slopes of the quarry pits on either side of Route 3, and the excavated caves below this area. The proposed work would involve shifting the road to the west by 15'-30' and lowering it by 10'-15' to ensure a favorable location.

For more information on this and other projects in your area, please contact MoDOT's Customer Center toll-free at 1-888-ASK MODOT (275-6636). You can also visit us online at <https://www.modot.org/northeast>.



Timeline

- May 2020 – Notified of slide off of MoDOT right of way on quarry property along MO 3. MoDOT begins monitoring MO 3 for possible impacts.
- February 2021 – Quarry hires consultant to review the slide & develop a report.
- March 2021 – MoDOT closed due to slide impacting roadway stability & safety of MO 3.
- July 2021 – Amended Preliminary Engineering (PE) into the Statewide Transportation Improvement Program (STIP) as an emergency amendment allowing MoDOT to hire consultant HNTB for geotechnical analysis & report.
- December 2021 – MoDOT receives draft report from HNTB.
- April 2022 – Hired consultant EFK Moen for final design.
- July 2022 – Construction and right of way programmed & approved for SFY23 as part of the MHTC approval of SFY 2023-2027 STIP.
- April 2022 – January 2023 – Development of design & right of way plans including environmental clearances.
- January 2023 - Begin right of way acquisition process.
- January 2023 – today – On-going right of way acquisition process.
- April/May 2023 – planned letting but did not have right of way clearance
- June 7, 2023 – MHTC certifies right of way plans for condemnation.
- November 2023 – TENTATIVE letting contingent on completing acquisition of necessary right of way.

To stay updated on the progress of this project, sign up for email and text alerts at <https://www6.modot.mo.gov/eMoDOTWeb/jsp/signon/signon.jsp>. For more information contact MoDOT's Customer Service Center toll-free at 1-888-ASK MoDOT (275-6636).

You can also visit us online at www.modot.org/northeast



Missouri Route 3 Slide




To find more information on this project, please visit us at www.modot.org/missouri-route-3-highway-realignment-randolph-county



Traveler Information Map

Check MoDOT's Traveler Info Map for weather-related road conditions, flood closures & work zone locations.



To stay updated on the progress of this project, sign up for email and text alerts at <https://www6.modot.mo.gov/eMoDOTWeb/jsp/signon/signon.jsp>. For more information contact MoDOT's Customer Service Center toll-free at 1-888-ASK MoDOT (275-6636).

You can also visit us online at www.modot.org/northeast

