


LEGEND

	PAVEMENT RECONSTRUCTION
	MSE WALL
	SIDEWALK



PHASE 1 (SHOWN)
DURATION:
 5 MONTHS
TRAFFIC IMPACTS:
 US-50 DETOURED VIA EXIT/ENTRANCE RAMPS
 US-50 EB TO CHIPMAN ROAD (WB RIGHT TURNS ALLOWED)
 US-50 WB TO CHIPMAN ROAD (EB RIGHT TURNS ALLOWED)
 CHIPMAN ROAD CLOSED AT US-50
CONSTRUCTION ACTIVITY:
 US-50 ROADWAY AND BRIDGE RECONSTRUCTION

PHASE 2
DURATION:
 4 MONTHS
TRAFFIC IMPACTS:
 US-50 MAINLINE NO IMPACTS
 US-50 RAMPS INTERMITTENT LANE CLOSURES
 CHIPMAN ROAD INTERMITTENT LANE CLOSURES
CONSTRUCTION ACTIVITY:
 CHIPMAN ROAD ROADWAY AND SIDEWALK CONSTRUCTION

**US-50/CHIPMAN ROAD
 PHASE 1
 TRAFFIC CONTROL**

**PRELIMINARY PLANS
 NOT APPROVED FOR
 CONSTRUCTION**

DATE PREPARED: 07/10/2020

ROUTE 50	STATE MO
DISTRICT KC	SHEET NO.

COUNTY: JACKSON
 JOB NO.: J4P3009
 CONTRACT ID.:
 PROJECT NO.:
 BRIDGE NO.:
 BRIDGE NO.:

DATE	DESCRIPTION

MISSOURI HIGHWAYS AND TRANSPORTATION COMMISSION



105 WEST CAPITOL
 JEFFERSON CITY, MO 65102
 1-888-ASK-MODOT (1-888-275-6636)

GBA
 9801 Renner Blvd. Ste. 300
 Lenexa, KS 66219
 913.492.0400
 GBAteam.com

GEORGE BUTLER ASSOCIATES, INC.
 PRO. ENGINEER 000133
 ARCHITECT 000212
 PRO. LAND SURVEYOR 000059