

**PRELIMINARY
PLANS
NOT APPROVED
FOR
CONSTRUCTION**

DATE PREPARED
07/10/2020

ROUTE 50 STATE MO
DISTRICT KC SHEET NO.

COUNTY
JACKSON


JOB NO.
J4P3009/J4P3009B

CONTRACT ID.




PROJECT NO.

BRIDGE NO.

BRIDGE NO.



LEGEND

-  PAVEMENT RECONSTRUCTION
-  MSE WALL
-  SIDEWALK




PHASE 2 (SHOWN)
DURATION:
 5 MONTHS
TRAFFIC IMPACTS:
 US-50 DETOURED VIA EXIT/ENTRANCE RAMPS
 US-50 EB TO CHIPMAN ROAD (WB RIGHT TURNS ALLOWED)
 US-50 WB TO CHIPMAN ROAD (EB RIGHT TURNS ALLOWED)
 CHIPMAN ROAD CLOSED AT US-50
CONSTRUCTION ACTIVITY:
 US-50 ROADWAY AND BRIDGE RECONSTRUCTION

PHASE 3
DURATION:
 4 MONTHS
TRAFFIC IMPACTS:
 US-50 MAINLINE NO IMPACTS
 US-50 RAMPS INTERMITTENT LANE CLOSURES
 CHIPMAN ROAD INTERMITTENT LANE CLOSURES
CONSTRUCTION ACTIVITY:
 CHIPMAN ROAD ROADWAY AND SIDEWALK CONSTRUCTION

**US-50/CHIPMAN ROAD
 PHASE 2
 TRAFFIC CONTROL**

DESCRIPTION	DATE

MISSOURI HIGHWAYS AND TRANSPORTATION
COMMISSION



105 WEST CAPITOL
JEFFERSON CITY, MO 65102
1-888-ASK-MODOT (1-888-275-6636)

GBA

9801 Renner Blvd. Ste. 300
Lenexa, KS 66219
913.492.0400
GBAteam.com

GEORGE BUTLER
ASSOCIATES, INC.
PRO. ENGINEER 000133
ARCHITECT 000212
PRO. LAND SURVEYOR 000059