

PERIOD OF SERVICE

The CONSULTANT shall make submittals in accordance with the schedule described below, assuming a Notice to Proceed by November 15, 2022.

100% unsigned & unsealed Roadway Plans by February 15, 2023

Final signed & sealed Roadway Plans, Job Special Provision, Final Construction Estimate and Working Day Study by March 1, 2023.

PERIOD OF SERVICE - The total period of service including construction services is expected to be completed by December 31, 2024.

FEE ESTIMATE To Be Provided when a consultant is selected.

The CONSULTANT's fee estimate to accomplish this Scope of Work follows on the next few pages.