

PROJECT SUMMARY REPORT FOR CD0170 AS OF Mar 11, 2024

Work District	CENTRAL	Status	ACCEPTED	Version	ANNUAL UPDATE	Project Manager	JAMES BEATTIE	Payment Project	N
Award Month/Award Year	12 / 2025	Letting Date	Nov 01, 2025	Estimated Submittal Date	Mar 01, 2024	Let by	CENTRAL OFFICE	Letting Exclusion	N

Primary Route	US 54 W	County	CALLAWAY
Description / Location	Add lanes north of the Missouri River bridge in Jefferson City and modify interchange configuration at Rte. W and Rte. 54.		
Reason / Remarks			
District Comments			

Project Amounts		Total Estimated Cost for the Project								
Typical Bridge	Major Bridge	Pavement	Safety	Mobility	Capital Improvement	Contingency	Other Non-Contractual	Right of Way Acquisition	Preliminary Engineering	Construction Engineering
			33	2,654		54	255	1	316	318
Total Bridge			Total Contract Estimate		2,687	Total Construction	2,996		Total Engineering	634
						Total Right of Way and Construction		2,997	Total Project	3,631

Yearly Program Amounts	Amount Programmed by SFY									
	Prior to 2024	2024	2025	2026	2027	2028	2029	Future	Program Total	Project Total
Preliminary Engineering		5	170	141					316	316
Construction Engineering				318	0				318	318
Right of Way Acquisition			1	0					1	1
Construction				2,996	0				2,996	2,996
Total		5	171	3,455	0				3,631	3,631

How the District is Funding the Project										
Funding Category										
System Improvements - CN	0	0	0	2,996	0	0	0	0	2,996	2,996
System Improvements - RW	0	0	1	0	0	0	0	0	1	1
Total	0	0	1	2,996	0	0	0	0	2,997	2,997

Funding From Other Sources										
Total	0									

Funds Transfer										
Total	0									

Total Right of Way and Construction	0	0	1	2,996	0	0	0	0	2,997	2,997
--	----------	----------	----------	--------------	----------	----------	----------	----------	--------------	--------------

Engineering	0	5	170	459	0	0	0	0	634	634
-------------	---	---	-----	-----	---	---	---	---	-----	-----

Funding From Other Sources - Engineering										
Total	0									

Funds Transfer - Engineering										
Total	0									

Total Engineering	0	5	170	459	0	0	0	0	634	634
--------------------------	----------	----------	------------	------------	----------	----------	----------	----------	------------	------------

Total Project	0	5	171	3,455	0	0	0	0	3,631	3,631
----------------------	----------	----------	------------	--------------	----------	----------	----------	----------	--------------	--------------

Bridge Count	0	Railroads Impacted	0	Improvement	Action	Detailed Work	Federal Funds Category	Initiatives
Bridges				MOBILITY	ADD	DRIVING/THRU LANES	NHPP	
				MOBILITY	MODIFY	INTERCHANGE		
				SAFETY	REPLACE	RUMBLESTRIPES		
				SAFETY	REPLACE	PAVEMENT MARKING		
				SAFETY	REPLACE	SIGNAGE		

PROJECT SUMMARY REPORT FOR CD0170 AS OF Mar 11, 2024

Route	Begin Log	End Log	Begin County	TMA	Travelway ID	System	Functional Class	NHS	AADT	Conflict of Interest
US 54 W	101.843	102.451	CALLAWAY	N	1,986	PRIMARY	FREEWAY	Y	32,658	N

Lane Miles	1.484	Centerline Miles	0
-------------------	-------	-------------------------	---

TIP Number	
-------------------	--

Planning Organization	Federal District	Senate District	House District
CAMPO MPO	3	10	49