


Projects

April 2025

Prepared by Transportation Planning
Missouri Department of Transportation

PM (Project Management) Dashboard



Description and Benefit

The PM Dashboard was created to manage many entities such as consultants, MoDOT and FHWA corresponding information on a large project. There were nine firms and various MoDOT personnel across the I-70 project who needed access to shared data. Old data was uploaded, and new data online was added. There is a schedule tool for a “one glance” at progress as well as a GIS tool to view the corridor and resources along the corridor. There is a depository for documents, meeting minutes and notes. The repository allows everyone to “live” comments and edit rather than sharing back and forth different versions. The dashboard combines Smartsheets, ArcGIS online and a TEAMS channel to put everything together. We have implemented this on I-70 corridor and now on the I-44 corridor. Elements have been added to the I-44 corridor such as a “fee” progress portal for tracking costs spent.

For More Information Contact

Central Office – Design

Melissa Scheperle at Melissa.Scheperle@modot.mo.gov or 573-526-6684.