

PERIOD OF SERVICE

The Consultant shall make submittals in accordance with the schedule described below.

Concept Report by February 1, 2023

Preliminary Stage Request for Environmental Services by April 1, 2023

Preliminary Road Plans Submitted for Review by April 1, 2023

Preliminary Road Plans for Approval by May 1, 2023

Public Meeting Exhibits by May 1, 2023

Right of Way Stage Request for Environmental Services by October 1, 2023

Right of Way Plans Submitted for Review by October 1, 2023

Right of Way Plans for Approval by November 1, 2023

Final Stage Request for Environmental Services by November 1, 2024

100% Review Plans by November 1, 2024

Final Signed and Sealed Roadway Plans, Job Special Provisions, Final Construction Estimate, Working Day Study, D-12 & D-15 Forms and remaining PS&E documents by December 1, 2024. The anticipated letting is February 1, 2025.

PERIOD OF SERVICE – The total period of service including construction services is expected to be completed by December 31, 2026.