

SFY 2027 Amendments to Sections 3 and 4 of the 2027 to 2031 STIP*

#	Project Number	Amending Action	Action Reason	Urgent	Amendment Month	MPO
1	KU0025	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2026	Y
2	KU0408	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2026	Y
3	KU0409	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2026	Y
4	SL0053	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2026	Y
5	SL0053B	ADMINISTRATIVE MODIFICATION	ADD	N	8/1/2026	Y
6	SL0138	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2026	Y
7	SL0278	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2026	Y
8	1P3168	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	N
9	3P3109	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	N
10	4P2333	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	N
11	4P3471	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2026	Y
12	6S3507	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	Y
13	7S3506B	ADMINISTRATIVE AMENDMENT	PARTIAL ROLL	N	8/1/2026	N
14	8O2373	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	N
15	8P0583B	ADMINISTRATIVE AMENDMENT	PARTIAL ROLL	N	8/1/2026	Y
16	9P3862	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	Y
17	9S3725	ADMINISTRATIVE AMENDMENT	PARTIAL ROLL	N	8/1/2026	N
18	CD0294	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2026	Y
19	KR0411	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	N
20	KR0515	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2026	N
21	KU0142	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	Y
22	KU0299B	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	Y
23	KU0512	ADMINISTRATIVE AMENDMENT	ADD	Y	8/1/2026	Y
24	KU0513	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2026	Y
25	KU0514	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2026	Y
26	KU0516	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2026	Y
27	KU0517	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2026	Y
28	KU0518	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2026	Y
29	KU0520	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2026	Y
30	SE0167	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	N
31	SE0189	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	N
32	SE0246	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	N
33	SE0247	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	Y
34	SE0422	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2026	Y
35	SL0118	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	Y
36	SL0251	ADMINISTRATIVE AMENDMENT	PARTIAL ROLL	N	8/1/2026	Y
37	SR0060	ADMINISTRATIVE AMENDMENT	PARTIAL ROLL	N	8/1/2026	N
38	SR0166	ADMINISTRATIVE AMENDMENT	PARTIAL ROLL	N	8/1/2026	N
39	SR0211	ADMINISTRATIVE AMENDMENT	PARTIAL ROLL	N	8/1/2026	N
40	SR0529	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2026	Y
41	SR0530	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2026	Y
42	SR0531	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2026	N
43	ST0017C	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	N
44	ST0018	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2026	N
45	SU0077	ADMINISTRATIVE AMENDMENT	PARTIAL ROLL	N	8/1/2026	Y
46	SU0327	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2026	Y
47	CD0235	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2026	N
48	CD0255	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2026	N
49	SL0065	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2026	Y
50	ST0121	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2026	N
51	ST0122	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2026	N
52	ST0123	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2026	N
53	3P3202	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2026	N
54	CD0409	ADMINISTRATIVE AMENDMENT	ADD	N	9/1/2026	N
55	KR0527	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	9/1/2026	N
56	KU0525	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	9/1/2026	Y

SFY 2027 Amendments to Sections 3 and 4 of the 2027 to 2031 STIP*

#	Project Number	Amending Action	Action Reason	Urgent	Amendment Month	MPO
57	KU0526	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	9/1/2026	Y
58	NW0186	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	9/1/2026	N
59	NW0187	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	9/1/2026	N
60	SL0218	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2026	Y
61	SL0348	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	9/1/2026	Y
62	SR0345	ADMINISTRATIVE AMENDMENT	DELAY	N	9/1/2026	N
63	SU0532	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	9/1/2026	Y
64	1S3396	AMENDMENT	DELAY	N	9/1/2026	N
65	9P3122	AMENDMENT	MODIFY	N	9/1/2026	Y
66	CD0180B	AMENDMENT	ADD	N	9/1/2026	N
67	CD0406	AMENDMENT	ADD	N	9/1/2026	N
68	CD0407	AMENDMENT	ADD	N	9/1/2026	N
69	CD0408	AMENDMENT	ADD	N	9/1/2026	Y
70	KU0388B	AMENDMENT	ADD	N	9/1/2026	Y
71	KU0521	AMENDMENT	ADD	N	9/1/2026	Y
72	KU0522	AMENDMENT	ADD	N	9/1/2026	Y
73	NW0185	AMENDMENT	ADD	N	9/1/2026	N
74	NW0185B	AMENDMENT	ADD	N	9/1/2026	N
75	SE0404	AMENDMENT	ADD	N	9/1/2026	N
76	SE0408	AMENDMENT	ADD	N	9/1/2026	N
77	ST0178	AMENDMENT	ADD	N	9/1/2026	N
78	ST0179	AMENDMENT	ADD	N	9/1/2026	N
79	ST0180	AMENDMENT	ADD	N	9/1/2026	Y
80	ST0181	AMENDMENT	ADD	N	9/1/2026	N
81	ST0182	AMENDMENT	ADD	N	9/1/2026	N
82	ST0183	AMENDMENT	ADD	N	9/1/2026	N
83	ST0184	AMENDMENT	ADD	N	9/1/2026	N
84	ST0185	AMENDMENT	ADD	N	9/1/2026	Y
85	ST0186	AMENDMENT	ADD	N	9/1/2026	N
86	ST0187	AMENDMENT	ADD	N	9/1/2026	N
87	ST0189	AMENDMENT	ADD	N	9/1/2026	Y
88	ST0019	AMENDMENT	MODIFY	N	9/1/2026	N
89	ST0020	AMENDMENT	MODIFY	N	9/1/2026	N
90	8S0836B	ADMINISTRATIVE MODIFICATION	MODIFY	N	10/1/2026	Y
91	NW0063	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	10/1/2026	Y
92	NW0167	ADMINISTRATIVE MODIFICATION	MODIFY	N	10/1/2026	N
93	SR0334	ADMINISTRATIVE MODIFICATION	MODIFY	N	10/1/2026	N
94	SR0348	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	10/1/2026	Y
95	SR0454	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	10/1/2026	N
96	SR0455	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	10/1/2026	Y
97	SU0354	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	10/1/2026	Y
98	SU0449	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	10/1/2026	Y
99	SU0450	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	10/1/2026	Y
100	SU0452	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	10/1/2026	Y
101	KU0529	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	10/1/2026	Y
102	SL0209	ADMINISTRATIVE AMENDMENT	MODIFY	N	10/1/2026	Y
103	SL0215	ADMINISTRATIVE AMENDMENT	MODIFY	N	10/1/2026	Y
104	SR0533	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	10/1/2026	N
105	SR0540	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	10/1/2026	Y
106	SR0545	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	10/1/2026	Y
107	SR0547	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	10/1/2026	Y
108	SU0534	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	10/1/2026	Y
109	SU0538	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	10/1/2026	Y
110	SU0543	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	10/1/2026	Y
111	SU0546	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	10/1/2026	Y

SFY 2027

October Administrative Amendment

MHTC Approval 09/23/2026

ONEDOT Approval 10/07/2026

MPO Projects Provided for Information Purposes Only

**2027 - 2031 STIP
Scoping and Design Projects
October Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2026 - 6/2027	7/2027 - 6/2031
District: KC County: Clay Route: IS 435 Job No: KU0529	Scoping for bridge improvement over the Missouri River in Randolph. Project involves bridge A0767. Reason: To add scoping project to improve bridge.	Federal: \$36	State: \$4	Local: \$0	\$10 (was \$0 now \$10)	\$30 (was \$0 now \$30)
District: SW County: Greene Route: IS 44 Job No: SU0543	Scoping for Job Order Contracting for pavement repair on I-44, Rte. 65, Rte. 60, Rte. 160, and Rte. 13 in the urban Southwest District. Reason: To add scoping project to improve pavement.	Ac State: \$14	State: \$1	Local: \$0	\$5 (was \$0 now \$5)	\$10 (was \$0 now \$10)
District: SW County: Jasper Route: RT K Job No: SR0533	Scoping for pavement improvement from I-49 to east of County Road 134 and on Rte. H at I-49 in Jasper. Reason: To add scoping project to improve pavement.	Federal: \$12	State: \$3	Local: \$0	\$10 (was \$0 now \$10)	\$5 (was \$0 now \$5)
District: SW County: Various Route: Various Job No: SR0540	Scoping for Job Order Contracting for ADA compliance repairs at various locations in the rural Southwest District. Reason: To add scoping project to improve pedestrian facilities and ADA access.	Ac State: \$6	State: \$2	Local: \$0	\$4 (was \$0 now \$4)	\$4 (was \$0 now \$4)
District: SW County: Various Route: Various Job No: SR0545	Scoping for Job Order Contracting for concrete repairs in the rural Southwest District. Reason: To add scoping project to make timely repairs.	Ac State: \$6	State: \$2	Local: \$0	\$4 (was \$0 now \$4)	\$4 (was \$0 now \$4)
District: SW County: Various Route: Various Job No: SR0547	Scoping for Job Order Contracting for bridge repairs at various locations in the rural Southwest District. Reason: To add scoping project to make timely repairs.	Ac State: \$8	State: \$2	Local: \$0	\$5 (was \$0 now \$5)	\$5 (was \$0 now \$5)
District: SW County: Various Route: Various Job No: SU0534	Scoping for Job Order Contracting for concrete repairs in the urban Southwest District. Reason: To add scoping project to make timely repairs.	Ac State: \$5	State: \$1	Local: \$0	\$3 (was \$0 now \$3)	\$3 (was \$0 now \$3)

Accepted

**2027 - 2031 STIP
Scoping and Design Projects
October Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2026 - 6/2027	7/2027 - 6/2031
District: SW	Scoping for Job Order Contracting for ADA compliance repairs at	Ac State:	State:	Local:	\$3	\$3
County: Various	various locations in the urban Southwest District.	\$5	\$1	\$0	(was \$0	(was \$0
Route: Various					now \$3)	now \$3)
Job No: SU0538	Reason: To add scoping project to improve pedestrian facilities and ADA access.					
District: SW	Scoping for Job Order Contracting for bridge repairs at various	Ac State:	State:	Local:	\$5	\$5
County: Various	locations in the urban Southwest District.	\$8	\$2	\$0	(was \$0	(was \$0
Route: Various					now \$5)	now \$5)
Job No: SU0546	Reason: To add scoping project to make timely repairs.					
		AC State:	Federal:	State:	District Engineering:	
		\$52	\$48	\$18	\$0	\$49
						\$69

2027 - 2031 STIP
Highway and Bridge Construction Schedule
October Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Jefferson	RT A	SL0215	2027 CN	Pavement preservation treatment at various locations in the St. Louis District. Project involves Rte. A, Rte. 61, Rte. 94, Rte. 79, Rte. M, I-44, Rte. 67, Rte. 109, Rte. 100, Rte. 340, Rte. P, Rte. CC, Rte. 50, Rte. 115, and Rte. D.	\$0 (was \$838 now \$838)	\$0 (was \$77 now \$77)
					Reason: To modify existing project description, location, and length.		
					Funding Source: Not Applicable.		
SL	St. Louis	RP MO141S TO IS44E	SL0209	2027 CN	Bridge deck sealing at various locations in St. Louis, St. Charles, and Franklin Counties. Project involves bridges on Rte. 141, OR 44, Rte. 231, Rte. 67, OR 270, Rte. N, I-270, Washington St., I-64, Rte. 61, Lake St. Louis Blvd, TR Hughes Blvd., Rte. 47, and Rte. AF.	\$0 (was \$1,153 now \$1,153)	\$0 (was \$129 now \$129)
					Reason: To modify existing project description, location, and length.		
					Funding Source: Not Applicable.		
Total:						\$0	\$0

SFY 2027

October Administrative Modification

MHTC Approval 09/21/2026

ONEDOT Approval NA

MPO Projects Provided for Information Purposes Only

2027 - 2031 STIP
Highway and Bridge Construction Schedule
October Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Buchanan	US 36	NW0063	2027 CN	Pavement resurfacing on eastbound lane from 0.7 mile east of Rte. AC (Riverside Road) to 0.7 mile east of Rte. 31 near St. Joseph. Reason: To accelerate existing project from SFY 2028 to SFY 2027. Funding Source: Available STIP funds.	-\$119 (was \$4,079 now \$3,960)	\$0 (was \$322 now \$322)
NW	Holt	IS 29	NW0167	2027 CN	Pavement replacement at bridge approaches and under overpass bridges at various locations in Holt County. Projects involves bridges A2705, A1912, A2706 and A1767. Reason: To modify existing description, location and length. Funding Source: Not Applicable.	\$0 (was \$4,039 now \$4,039)	\$0 (was \$377 now \$377)
SW	Greene	IS 44	SU0452	2027 CN	Job Order Contracting for pavement repair on I-44, Rte. 65, Rte. 60, Rte. 160, and Rte. 13 in the urban Southwest District. Reason: To accelerate existing project and modify budget from SFY 2028 to SFY 2027. Funding Source: Available STIP funds.	-\$365 (was \$515 now \$150)	-\$5 (was \$95 now \$90)

2027 - 2031 STIP
Highway and Bridge Construction Schedule
October Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Greene	RT MM	8S0836B	2027 CN 2027 RW	Add lanes on Brookline Avenue from I-44 to Rte. 360 (James River Freeway) in Republic. Design by Republic. \$7,712,886 Cost Share, \$2,296,000 STBG-Urban, and \$342,062 Republic funds. \$6,000,000 General Revenue funds restricted and contingent upon the release of funds.	\$0 (was \$16,006 now \$16,006)	\$0 (was \$1,721 now \$1,721)
Reason: To modify existing project funding source.							
Funding Source: Cost Share funds.							
SW	Taney	MO 125	SR0334	2027 CN 2027 RW	Culvert repairs over Brushy Creek and modify drainage. Project involves culverts T0604 and T0605.	\$0 (was \$2,105 now \$2,105)	\$0 (was \$446 now \$446)
Reason: To modify existing project description.							
Funding Source: Not Applicable.							
SW	Various	VARIOUS	SR0454	2027 CN	Job Order Contracting for pavement repair at various locations in Barton, Bates, Benton, Cedar, Dade, Dallas, Henry, Hickory, Polk, St. Clair, and Vernon Counties.	-\$193 (was \$420 now \$227)	-\$42 (was \$87 now \$45)
Reason: To accelerate existing project from SFY 2028 to SFY 2027 and modify project budget, description, location, and length.							
Funding Source: Available STIP funds.							

2027 - 2031 STIP
Highway and Bridge Construction Schedule
October Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Various	VARIOUS	SR0455	2027 CN	Job Order Contracting for pavement repair at various locations in Barry, Christian, Greene, Jasper, Lawrence, McDonald, Newton, Stone, Taney, and Webster Counties. Reason: To accelerate existing project from SFY 2028 to SFY 2027 and modify project budget, description, location, and length. Funding Source: Available STIP funds.	\$21 (was \$206 now \$227)	-\$2 (was \$50 now \$48)
SW	Various	Various	SR0348	2027 CN	Job Order Contracting for ADA compliance repairs at various locations in the rural Southwest District. Reason: To accelerate existing project from SFY 2028 to SFY 2027. Funding Source: Available STIP funds.	-\$6 (was \$206 now \$200)	\$0 (was \$88 now \$88)
SW	Various	Various	SU0354	2027 CN	Job Order Contracting for ADA compliance repairs at various locations in the urban Southwest District. Reason: To accelerate existing project from SFY 2028 to SFY 2027. Funding Source: Available STIP funds.	-\$6 (was \$206 now \$200)	\$1 (was \$85 now \$86)

**2027 - 2031 STIP
Highway and Bridge Construction Schedule
October Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Various	Various	SU0449	2027 CN	Job Order Contracting for concrete repairs in the urban Southwest District. Reason: To accelerate existing project from SFY 2029 to SFY 2027 and modify project budget. Funding Source: Available STIP funds.	-\$337 (was \$637 now \$300)	-\$66 (was \$132 now \$66)
SW	Various	Various	SU0450	2027 CN	Job Order Contracting for bridge repairs at various locations in the urban Southwest District. Reason: To accelerate existing project from SFY 2028 to SFY 2027. Funding Source: Available STIP funds.	-\$106 (was \$206 now \$100)	-\$25 (was \$50 now \$25)
Total:						-\$1,111	-\$139

SFY 2027

September Amendment

MHTC Approval 09/02/2026

ONEDOT Approval 09/03/2026

MPO Projects Provided for Information Purposes Only

2027 - 2031 STIP
Highway and Bridge Construction Schedule
September Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Grundy	US 65	NW0185	2028 CN 2027 RW	Add turn Lane at SE 20th Street south of Trenton. Design and utility relocation by Grundy County. \$885,795 Cost Share and \$1,107,295 Grundy County funds. Reason: To add project to improve safety. Funding Source: Cost Share funds.	\$1,630	\$306
				<i>Contingent upon the execution of an agreement</i>			
NW	Grundy	US 65	NW0185B	2027 CN	Payment to Grundy County for design and utility relocation to add turn lane at SE 20th Street south of Trenton. \$193,000 Cost Share funds. Reason: To add project to improve safety. Funding Source: Cost Share funds.	\$193	\$0
				<i>Contingent upon the execution of an agreement</i>			
NW	Mercer	US 136	1S3396	2028 CN 2027 RW	Section 14 streambank protection at bridge over Weldon Fork. Corps of Engineers to design and administer project. Cost shown represents MoDOT's share. Payment to Corps for design work. Project involves bridge A2634. Reason: To modify existing project budget and delay from SFY 2027 to SFY 2028 Funding Source: Available STIP funds.	\$3,219	\$1,181

2027 - 2031 STIP
Highway and Bridge Construction Schedule
September Amendment

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Clay	MO 291	KU0521	2027 CN	Payment to Kansas City to add concrete island and lighting at Northeast 108th Street. \$207,355 Cost Share funds. Reason: To add project to improve safety. Funding Source: Cost Share funds.	\$207	\$29
<i>Contingent upon the execution of an agreement</i>							
KC	Clay	MO 291	KU0522	2027 CN	Payment to Kansas City to add signals at North Eastern Road. \$1,223,184 Cost Share funds. Reason: To add project to improve safety. Funding Source: Cost Share funds.	\$1,223	\$101
<i>Contingent upon the execution of an agreement</i>							
KC	Jackson	IS 670	KU0388B	2027 CN	Payment to Kansas City to rebuild pavement from Broadway Boulevard to Grand Boulevard as part of the Roy Blunt Luminary Park in Kansas City. \$12,263,342 Cost Share funds. Reason: To add project to improve pavement. Funding Source: Cost Share funds.	\$12,188	\$75
<i>Contingent upon the execution of an agreement</i>							
CD	Boone	RT B	CD0408	2027 CN	Payment to Columbia to construct new intersection at Starke Avenue. \$1,529,500 Cost Share funds. Reason: To add project to improve corridor. Funding Source: Cost Share funds.	\$1,530	\$15
<i>Contingent upon the execution of an agreement</i>							

2027 - 2031 STIP
Highway and Bridge Construction Schedule
September Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Camden	US 54	CD0406	2028 CN 2027 RW	Add right turn lane from east of Jack Crowell Road to Rte. 5 in Camdenton. \$1,119,408 Cost Share and \$1,119,408 Camdenton funds. Reason: To add project to improve corridor. Funding Source: Cost Share and Camdenton funds.	\$1,857	\$421
<i>Contingent upon the execution of an agreement</i>							
CD	Moniteau	US 50	CD0407	2028 CN	Payment to private entity to add turn lanes 0.7 miles west of Rte. BB east of Tipton. \$1,997,540 Cost Share funds. Reason: To add project to improve corridor. Funding Source: Cost Share funds.	\$1,998	\$15
<i>Contingent upon the execution of an agreement</i>							
CD	Osage	US 50	CD0180B	2027 CN	Payment to State Technical College of Missouri to construct intersection east of Rte. CC near Linn. \$876,290 Cost Share funds. Reason: To add project to improve roadway. Funding Source: Cost Share funds.	\$876	\$15
<i>Contingent upon the execution of an agreement</i>							

2027 - 2031 STIP
Highway and Bridge Construction Schedule
September Amendment

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Cape Girardeau	IS 55	9P3122	2027 CN 2026 RW	Bridge rehabilitation northbound over BNSF Railway and Rte. 74 and Rte. 61 over I-55. Add roundabout at Rte. 61 and Silver Springs Road. Project involves bridges A0628, A0513, and A0514. Reason: To modify existing project budget. Funding Source: Available STIP funds.	\$2,982	\$150
SE	Douglas	MO 14	SE0408	2027 CN 2027 RW	Repair slope at Beaver Creek. Project involves bridge A3673. Reason: To add project to repair slope. Funding Source: Available STIP funds.	\$320	\$25
SE	Stoddard	CST ONE MILE RD	SE0404	2027 CN	Add center turn lane at south outer road near Rte. 60. Reason: To add project to improve intersection. Funding Source: Available STIP funds.	\$227	\$16
ST	Bates	RT B	ST0183	2027 CN	Pavement resurfacing from I-49 to Rte. H, on Rte. C in Vernon County from Rte. M to Rte. 54, and on Rte. C in Bates County from County Road 5002 to Rte. 52. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$3,264	\$246

2027 - 2031 STIP
Highway and Bridge Construction Schedule
September Amendment

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Benton	RT UU	ST0184	2027 CN	Pavement resurfacing from beginning of state maintenance to Rte. 7. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$231	\$19
ST	Dunklin	RT P	ST0187	2027 CN	Pavement resurfacing from Rte. V to Rte. C, Rte. HH in Dunklin and Pemiscot Counties, Rte. F in Iron County, Rte. D in Scott County, and Rte. O in Perry County from Rte. 51 to the west intersection of Rte. K. Reason: To add project to improve pavement. Funding Source: General Revenue	\$2,397	\$283
ST	Franklin	RT D	ST0189	2027 CN	Pavement resurfacing from Rte. WW to north of Christland Drive, Rte. AF from Ridge Road to Rte. 185, and Outer Road 44 from Plaza Drive to Rte. 47. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$1,000	\$84
ST	Howell	RT FF	ST0186	2027 CN	Pavement resurfacing from Rte. 160 to Rte. 142 and Rte. YY from Rte. 101 to Rte. 142. Reason: To add project to improve pavement. Funding Source: General Revenue	\$1,104	\$130

2027 - 2031 STIP
Highway and Bridge Construction Schedule
September Amendment

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Lafayette	RT T	ST0181	2027 CN	Pavement resurfacing from Higginsville to north of I-70 and on Rte. HH from Rte. Z to Rte. 131. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$1,000	\$75
ST	Lawrence	RT TT	ST0185	2027 CN	Pavement resurfacing from Rte. O to Rte. N. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$816	\$65
ST	Mercer	RT DD	ST0178	2027 CN	Pavement resurfacing on Rtes. DD, O, and Z in Mercer County, Rtes. EE, N, and YY in Sullivan County, and Rte. B in Sullivan and Putnam Counties. Reason: To add project to improve pavement. Funding Source: General Revenue	\$4,000	\$291
ST	Ray	RT DD	ST0180	2027 CN	Pavement preservation from Rte. 10 north of Hardin to east of County Road 103 and on Rte. PP from Rte. E to Rte. A. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$1,000	\$75

2027 - 2031 STIP
Highway and Bridge Construction Schedule
September Amendment

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Shelby	RT W	ST0182	2027 CN	Pavement resurfacing from Rte. J to Rte. 168 in Shelby County, Rte. V and Rte. V Spur in Knox County, and on Rte. B and Rte. E in Knox and Shelby Counties. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$3,000	\$215
ST	Washington	RT C	ST0179	2027 CN	Pavement resurfacing from Rte. Y to Rte. 21 and Rte. Z from end of state maintenance to Rte. C. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$2,300	\$136
Total:						\$48,562	\$3,968

**2027 - 2031 STIP
Highway and Bridge Construction Schedule
September Amendment**

Attachment 2

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Jackson	IS 70	ST0019	2025 CN	Safety and capacity improvements from Blue Springs to Rte. H east of Odessa. Design-Build project. \$15,052,990 Infrastructure for Rebuilding America Grant. \$300,000 Cost Share funds and \$300,000 Grain Valley funds. Reason: To calibrate existing Improve I-70 project to account for added Cost Share and Grain Valley funds. Funding Source: Cost Share and Grain Valley funds.	\$600	\$0
						Total: \$600	\$0

**2027 - 2031 STIP
Highway and Bridge Construction Schedule
September Amendment**

Attachment 2

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Warren	IS 70	ST0020	2025 CN	Safety and capacity improvements from Warrenton to I-64 in Wentzville. Design-Build project. \$9,359,554 Cost Share, \$540,000 St Charles County funds, \$4,819,555 Wentzville funds, and \$14,307,210 Infrastructure for Rebuilding America Grant. Reason: To calibrate existing Improve I-70 project to account for added Cost Share and Wentzville funds. Funding Source: Cost Share and Wentzville funds.	\$9,639	\$0
						Total: \$9,639	\$0

SFY 2027

September Administrative Amendment

MHTC Approval 09/02/2026

ONEDOT Approval 09/03/2026

MPO Projects Provided for Information Purposes Only

2027 - 2031 STIP
Scoping and Design Projects
September Administrative Amendment

State Fiscal Year
Project Budgeting
(District Engineering)

		(Dollars in Thousands)			7/2026 - 6/2027	7/2027 - 6/2031
District: NW County: Clinton Route: US 169 Job No: NW0186	Scoping for safety improvements at Rte. 116 east of Plattsburg. Reason: To add scoping project to improve safety.	Federal: \$2	State: \$0	Local: \$0	\$1 (was \$0 now \$1)	\$1 (was \$0 now \$1)
District: NW County: Linn Route: MO 5 Job No: NW0187	Scoping for safety improvements at Rte. 36 south of Laclede. Reason: To add scoping project to improve safety.	Federal: \$2	State: \$0	Local: \$0	\$1 (was \$0 now \$1)	\$1 (was \$0 now \$1)
District: KC County: Howard Route: MO 240 Job No: KR0527	Scoping for bridge rehabilitation over the Missouri River at Glasgow. Project involves bridge G0069. Reason: To add scoping project to improve bridge.	Federal: \$20	State: \$5	Local: \$0	\$5 (was \$0 now \$5)	\$20 (was \$0 now \$20)
District: KC County: Jackson Route: US 71 Job No: KU0525	Scoping for northbound bridge rehabilitation over Blue River in Kansas City. Project involves bridge A2733. Reason: To add scoping project to improve bridge.	Federal: \$20	State: \$5	Local: \$0	\$5 (was \$0 now \$5)	\$20 (was \$0 now \$20)
District: KC County: Jackson Route: US 71 Job No: KU0526	Scoping for southbound bridge rehabilitation over Blue River in Kansas City. Project involves bridge A2745. Reason: To add scoping project to improve bridge.	Federal: \$20	State: \$5	Local: \$0	\$5 (was \$0 now \$5)	\$20 (was \$0 now \$20)
District: SL County: St. Louis City Route: IS 64 Job No: SL0348	Scoping for bridge rehabilitation from 21st Street to 1st Street. Project involves bridge A1501. Reason: To add scoping project to improve bridge.	Federal: \$270	State: \$30	Local: \$0	\$200 (was \$0 now \$200)	\$100 (was \$0 now \$100)
District: SW County: Greene Route: CST REPUBLIC ST Job No: SU0532	Scoping for bridge rehabilitation over Rte. 60 (James River Freeway) in Springfield. Project involves bridge A4181. Reason: To add scoping project to improve bridge.	Federal: \$84	State: \$21	Local: \$0	\$75 (was \$0 now \$75)	\$30 (was \$0 now \$30)
		AC State: \$0	Federal: \$418	State: \$66	Local: \$0	District Engineering: \$292
						\$192

2027 - 2031 STIP
Highway and Bridge Construction Schedule
September Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Johnson	BU 50	3P3202	2027 CN 2026 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan and pavement resurfacing in Knob Noster from Washington Avenue to Sunshine Lane and Rte. J from SE 25 Road to end of state maintenance. \$82,565 Whiteman Air Force Base funds. Reason: To modify existing project budget, funding source, description, location, and length. Funding Source: Whiteman Air Force Base funds.	\$83 (was \$3,322 now \$3,405)	\$6 (was \$258 now \$264)
CD	Crawford	RT C	CD0409	2028 CN	Pavement improvement from Rte. 19 to Old Highway 66 in Bourbon. Reason: To divide project from CD0255 (September Administrative Modification). Funding Source: CD0255 and available STIP funds.	\$1,713 (was \$0 now \$1,713)	\$99 (was \$0 now \$99)
SL	St. Charles	RT T	SL0218	2027 CN	Pavement preservation treatment from South Main Street to 1 mile south of Rte. TT, Rte. P from Rte. 61 to Rte. M, Rte. B from Rte. C to Rte. 94, and Rte. F from Rte. D to Rte. 94. Reason: To modify existing project description, location, and length. Funding Source: Not Applicable.	\$0 (was \$836 now \$836)	\$0 (was \$71 now \$71)

2027 - 2031 STIP
Highway and Bridge Construction Schedule
September Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Benton	MO 7	SR0345	2027 CN	Add safety signage at various locations from Rte. 65 to 0.3 mile east of Rte. AA. Reason: To delay existing project from SFY 2026 to SFY 2027. Funding Source: Available STIP funds.	\$34 (was \$0 now \$34)	\$10 (was \$0 now \$10)
Total:						\$1,830	\$115

SFY 2027

September Administrative Modification

MHTC Approval 08/17/2026

ONEDOT Approval NA

MPO Projects Provided for Information Purposes Only

2027 - 2031 STIP
Highway and Bridge Construction Schedule
September Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Dent	MO 32	CD0235	2027 CN 2027 RW	Bridge replacement over Huzzah Creek. Project involves bridge J0573. Reason: Technical correction to modify existing project length. Funding Source: Not Applicable.	\$0 (was \$3,850 now \$3,850)	\$0 (was \$427 now \$427)
CD	Dent	RT C	CD0255	2027 CN	Pavement resurfacing from Rte. 72 to Rte. 32, Rte. CC from Rte. 19 to Rte. C, Rte. C from Rte. 133 to Rte. 28, Rte. P from Rte. C to Rte. 19, and Rte. J from Rte. NC to Rte. C. Reason: To modify existing project budget, description, location, length, and divide to CD0409 (September Administrative Admendment). Funding Source: Not Applicable.	-\$1,343 (was \$5,284 now \$3,941)	-\$77 (was \$264 now \$187)
SL	St. Louis City	RT H	SL0065	2027 CN	Pavement resurfacing, modify lighting from 0.5 mile north of I-270 to Hall Street, and replace signal at St. Louis Riverfront Trail. Reason: To modify existing project description, location, and length. Funding Source: Not Applicable.	\$0 (was \$2,887 now \$2,887)	\$0 (was \$248 now \$248)

2027 - 2031 STIP
Highway and Bridge Construction Schedule
September Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Phelps	IS 44	ST0121	2027 CN	Rebuild pavement on westbound lanes from east of Rte. 63 to Sugar Tree Road. Potential Design-Build project. Reason: To modify existing project description and change to let project. Funding Source: Not Applicable.	\$0 (was \$51,645 now \$51,645)	\$0 (was \$3,074 now \$3,074)
ST	Phelps	IS 44	ST0122	2027 CN 2027 RW	Capacity and safety improvements at Rte. V in Rolla. Project involves bridge A1296. Reason: To modify existing project description and change to let project. Funding Source: Not Applicable.	\$0 (was \$16,640 now \$16,640)	\$0 (was \$1,166 now \$1,166)
ST	Phelps	IS 44	ST0123	2027 CN 2027 RW	Capacity and safety improvements at Rte. 68 in St. James. Reason: To modify existing project description and change to let project. Funding Source: Not Applicable.	\$0 (was \$3,489 now \$3,489)	\$0 (was \$461 now \$461)
Total:						-\$1,343	-\$77

SFY 2027

August Administrative Amendment

MHTC Approval 07/21/2026

ONEDOT Approval 08/10/2026

MPO Projects Provided for Information Purposes Only

2027 - 2031 STIP
Scoping and Design Projects
August Administrative Amendment

State Fiscal Year
Project Budgeting
(District Engineering)

		(Dollars in Thousands)			7/2026 - 6/2027	7/2027 - 6/2031
District: KC County: Clay Route: US 69 Job No: KU0518	Scoping for culvert and drainage repairs on Rte. 69 in Clay County, I-29 in Platte County, and Rte. 13 and Rte. J in Ray County. Reason: To add scoping project to improve drainage.	Ac State: \$24	State: \$6	Local: \$0	\$10 (was \$0 now \$10)	\$20 (was \$0 now \$20)
District: KC County: Jackson Route: MO 291 Job No: KU0517	Scoping for culvert and drainage repairs on I-49 and Rte. 291 in Jackson County and Rte. 7 in Cass County. Reason: To add scoping project to improve drainage.	Ac State: \$24	State: \$6	Local: \$0	\$10 (was \$0 now \$10)	\$20 (was \$0 now \$20)
District: KC County: Platte Route: MO 92 Job No: KU0520	Scoping to repair slide east of First Street in Tracy. Reason: To add scoping project to repair slide.	Ac State: \$24	State: \$6	Local: \$0	\$10 (was \$0 now \$10)	\$20 (was \$0 now \$20)
District: KC County: Various Route: Various Job No: KR0515	Scoping for signage inspection, locality updates, and installation at various locations in Lafayette and Saline Counties. Reason: To add scoping project to improve signage.	Ac State: \$12	State: \$3	Local: \$0	\$5 (was \$0 now \$5)	\$10 (was \$0 now \$10)
District: KC County: Various Route: Various Job No: KU0513	Scoping for signage inspection and locality updates at various locations in Jackson and Ray Counties. Reason: To add scoping project to update signage condition and location.	Ac State: \$12	State: \$3	Local: \$0	\$5 (was \$0 now \$5)	\$10 (was \$0 now \$10)
District: KC County: Various Route: Various Job No: KU0514	Scoping for signage upgrades and installation in Cass, Clay, and Platte Counties. Reason: To add scoping project to improve signage.	Ac State: \$12	State: \$3	Local: \$0	\$5 (was \$0 now \$5)	\$10 (was \$0 now \$10)
District: KC County: Various Route: Various Job No: KU0516	Scoping to repair slides at various locations in the urban Kansas City District. Reason: To add scoping project to repair slides.	Ac State: \$48	State: \$12	Local: \$0	\$20 (was \$0 now \$20)	\$40 (was \$0 now \$40)

2027 - 2031 STIP
Scoping and Design Projects
August Administrative Amendment

State Fiscal Year
Project Budgeting
(District Engineering)

		(Dollars in Thousands)			7/2026 - 6/2027	7/2027 - 6/2031
District: SW County: Various Route: Various Job No: SR0529	Scoping for Job Order Contracting for concrete repairs in the rural Southwest District. Reason: To add scoping project to make timely repairs.	Ac State: \$6	State: \$2	Local: \$0	\$5 (was \$0 now \$5)	\$3 (was \$0 now \$3)
District: SW County: Various Route: Various Job No: SR0530	Scoping for Job Order Contracting for bridge repairs at various locations in the rural Southwest District. Reason: To add scoping project to make timely repairs.	Ac State: \$8	State: \$2	Local: \$0	\$5 (was \$0 now \$5)	\$5 (was \$0 now \$5)
District: SW County: Webster Route: US 60 Job No: SR0531	Scoping for railroad crossing, outer road, and access improvements from Diggins to Seymour. Reason: To add scoping project to improve safety.	Federal: \$171	State: \$19	Local: \$0	\$50 (was \$0 now \$50)	\$140 (was \$0 now \$140)
District: SE County: Cape Girardeau Route: IS 55 Job No: SE0422	Scoping to install and repair access restraint cable in Cape Girardeau and Scott Counties. Reason: To add scoping project to install and repair access restraint cable.	Federal: \$225	State: \$25	Local: \$0	\$100 (was \$0 now \$100)	\$150 (was \$0 now \$150)
		AC State: \$170	Federal: \$396	State: \$87	Local: \$0	District Engineering: \$225 \$428

2027 - 2031 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Sullivan	MO 129	1P3168	2027 CN 2026 RW	Upgrade pedestrian facilities to comply with ADA Transition Plan in Green City. Reason: To delay existing project from SFY 2026 to SFY 2027. Funding Source: Available STIP funds.	\$612 (was \$0 now \$612)	\$52 (was \$0 now \$52)
KC	Cass	MO 2	KU0299B	2027 CN	Payment to Harrisonville for design and right of way acquisition for culvert replacment over Muddy Creek. \$29,742 Cost Share funds. Reason: To delay existing project from SFY 2026 to SFY 2027. Funding Source: Cost Share funds.	\$30 (was \$0 now \$30)	\$0 (was \$0 now \$0)
KC	Clay	MO 152	KU0142	2027 CN	Payback to Kansas City to add bicycle and pedestrian overpass at Rte. 169. \$1,059,392 Cost Share funds. Reason: To delay existing project from SFY 2026 to SFY 2027. Funding Source: Cost Share funds.	\$1,059 (was \$0 now \$1,059)	\$6 (was \$0 now \$6)
KC	Jackson	MO 291	4P3471	2027 CN 2026 RW	Bridge replacement, bridge rehabilitation, and add pedestrian facilities over Missouri River. Design-Build project. Project involves bridges L0568 and A4757. \$1,000 Transportation Alternatives and \$1,000 Carbon Reduction Program funds. Reason: To modify existing project budget. Funding Source: Available STIP funds.	\$3,000 (was \$97,144 now \$100,144)	\$0 (was \$8,097 now \$8,097)

2027 - 2031 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Jackson	RP IS435S TO IS70E	KU0512	2027 CN	Urgent bridge rehabilitation at the I-70 and I-435 interchange in Kansas City. Project involves bridges A8553, A8556, A8550, A8546, A8542, A8559, A8562, A8541, A8545, and A8449.	\$1,298 (was \$0 now \$1,298)	\$90 (was \$0 now \$90)
					Reason: To add urgent project to repair bridge approach slabs.		
					Funding Source: Available STIP funds.		
KC	Johnson	MO 13	3P3109	2027 CN 2026 RW	Add turn lanes, grading and drainage at the intersection of Rte. E.	\$2,062 (was \$0 now \$2,062)	\$144 (was \$0 now \$144)
					Reason: To delay existing project from SFY 2026 to SFY 2027		
					Funding Source: Available STIP funds.		
KC	Lafayette	MO 13	4P2333	2027 CN 2024 RW	Pavement resurfacing and add turn lanes from Northwest 435th Road to 0.5 mile south of I-70.	\$23,341 (was \$0 now \$23,341)	\$1,439 (was \$0 now \$1,439)
					Reason: To delay existing project from SFY 2026 to SFY 2027.		
					Funding Source: Available STIP funds.		
KC	Saline	MO 127	KR0411	2027 CN 2026 RW	Add turn lanes and lower vertical curve at I-70. \$624,999 Cost Share funds. \$639,999 Sweet Springs funds.	\$994 (was \$0 now \$994)	\$90 (was \$0 now \$90)
					Reason: To delay existing project from SFY 2026 to SFY 2027.		
					Funding Source: Cost Share and Sweet Springs funds.		

2027 - 2031 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Callaway	MO 94	CD0294	2027 CN	Pavement resurfacing from Rte. 63/54 interchange to east of Bluffton. Adding FFOS from Callaway County. Reason: To modify existing project budget and description. Funding Source: Callaway County funds.	\$336 (was \$3,816 now \$4,152)	\$6 (was \$202 now \$208)
SL	St. Charles	CST LAKE ST LOUIS BLVD	SL0118	2027 CN	Payment to Lake Saint Louis for pavement resurfacing, add lanes, sidewalks and upgrade drainage from north of Hawk Ridge Crossing to south of Hawk Ridge Circle. \$600,000 Cost Share funds. Reason: To delay existing project from SFY 2026 to SFY 2027. Funding Source: Cost Share funds.	\$600 (was \$0 now \$600)	\$10 (was \$0 now \$10)
SL	St. Charles	OR 64	6S3507	2027 CN	Payment to St. Charles County for construction of Interstate Drive from east of Quail Ridge Park to Prospect Road. \$1,524,500 Cost Share funds. Reason: To delay existing project from SFY 2026 to SFY 2027. Funding Source: Cost Share funds.	\$1,525 (was \$0 now \$1,525)	\$6 (was \$0 now \$6)

2027 - 2031 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Louis	MO 100	SL0251	2027 CN	Payment to Manchester to add sidewalk from Rte. 141 to west of Knollhaven Drive. \$1,340,362 Cost Share funds. Reason: To delay existing Cost Share funds from SFY 2026 to SFY 2027. Funding Source: Cost Share funds.	\$255 (was \$1,085 now \$1,340)	\$0 (was \$5 now \$5)
SW	Christian	MO 14	8P0583B	2027 CN 2027 RW	Add lanes and add sidewalk on South Street west of 6th Avenue to 14th Avenue in Ozark. STBG-Urban \$171,523, Transportation Alternatives \$134,836, Ozark \$110,299. Reason: To delay existing project right of way from SFY 2026 to SFY 2027. Funding Source: Available STIP funds.	\$548 (was \$4,330 now \$4,878)	\$0 (was \$1,137 now \$1,137)
SW	Greene	BU 65	SU0327	2027 CN	Payment to Springfield to add bicycle/pedestrian trail and upgrade pedestrian signal on Glenstone Avenue at Sunset Street. Reason: To delay existing project from SFY 2026 to SFY 2027. Funding Source: Available STIP funds.	\$44 (was \$0 now \$44)	\$0 (was \$0 now \$0)

2027 - 2031 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Greene	RT J	SU0077	2027 CN 2027 RW	Replace box culverts south of County Road 150 and south of County Road 168. Project involves culverts Y0581 and W0010. Reason: To delay existing project right of way from SFY 2026 to SFY 2027. Funding Source: Available STIP funds.	\$20 (was \$2,637 now \$2,657)	\$0 (was \$539 now \$539)
SW	Jasper	MO 96	7S3506B	2027 CN 2027 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan on Central Avenue from I-49 to Garrison Avenue in Carthage. Reason: To delay existing project right of way from SFY 2026 to SFY 2027. Funding Source: Available STIP funds.	\$50 (was \$1,643 now \$1,693)	\$0 (was \$414 now \$414)
SW	Jasper	MO 96	SR0060	2027 CN 2027 RW	Rebuild pavement and upgrade signals on Central Avenue from I-49 to Rte. 571 (Garrison Street) in Carthage. \$399,000 Open Container funds. \$1,687,000 Carthage funds. Reason: To delay existing project budget, funding source, description, and delay right of way from SFY 2026 to SFY 2027. Funding Source: Carthage and available STIP funds.	\$1,927 (was \$10,117 now \$12,044)	\$0 (was \$1,152 now \$1,152)

2027 - 2031 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Lawrence	RT K	SR0211	2027 CN 2027 RW	Bridge replacement over Honey Creek. Project involves bridge K0865. Reason: To delay existing project right of way from SFY 2026 to SFY 2027. Funding Source: Available STIP funds.	\$47 (was \$1,979 now \$2,026)	\$0 (was \$325 now \$325)
SW	Taney	CST 76 COUNTRY BLVD	8O2373	2027 CN	Payment to Branson for Phase I multimodal improvements on 76 Country Boulevard from Rte. 376 to 6th Street in Branson. Reason: To delay existing project from SFY 2026 to SFY 2027. Funding Source: Statewide Transportation funds	\$800 (was \$0 now \$800)	\$1 (was \$0 now \$1)
SW	Webster	RT O	SR0166	2027 CN 2027 RW	Pavement resurfacing from Hazelwood Road to Rte. 60 and on Brentlinger Drive from beginning of route to Rte. FF in Fordland. Reason: To delay existing project right of way from SFY 2026 to SFY 2027. Funding Source: Available STIP funds.	\$21 (was \$493 now \$514)	\$0 (was \$59 now \$59)

2027 - 2031 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Cape Girardeau	MO 74	9P3862	2027 CN	Payback to Cape Girardeau for eastbound intersection modification at Minnesota Avenue and construct westbound intersection at Minnesota Avenue. Design, right of way and construction by Cape Girardeau. \$296,000 Cost Share funds. Reason: To delay existing project from SFY 2026 to SFY 2027. Funding Source: Cost Share funds.	\$296 (was \$0 now \$296)	\$6 (was \$0 now \$6)
SE	Cape Girardeau	US 61	SE0247	2027 CN	Payment to Jackson to add corridor lighting on Rte. 61 from south of K Land Drive to Old Orchard Road. \$926,552 Cost Share funds. Reason: To delay existing project from SFY 2026 to SFY 2027. Funding Source: Cost Share funds.	\$927 (was \$0 now \$927)	\$6 (was \$0 now \$6)
SE	Pemiscot	IS 155	SE0189	2027 CN	Payment to TDOT for structural repairs at Caruthersville Mississippi River Bridge. Project involves bridge A1700. Reason: To delay existing project from SFY 2026 to SFY 2027. Funding Source: Available STIP funds.	\$4,797 (was \$0 now \$4,797)	\$1 (was \$0 now \$1)

2027 - 2031 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Pemiscot	MO 84	SE0167	2027 CN	Payment to Pemiscot County for bridge replacement over Drainage Ditch No. 6. Project involves bridge J0291. \$822,834 Governor's Cost Share Program funds.	\$1,107 (was \$0 now \$1,107)	\$2 (was \$0 now \$2)
Reason: To delay existing project from SFY 2026 to SFY 2027.							
Funding Source: Cost Share funds.							
SE	Perry	MO 51	SE0246	2027 CN	Payment to Perryville to add roundabout at Alma Avenue. \$1,605,000 Cost Share funds.	\$1,605 (was \$0 now \$1,605)	\$6 (was \$0 now \$6)
Reason: To delay existing project from SFY 2026 to SFY 2027.							
Funding Source: Cost Share funds.							
SE	Stoddard	MO 114	9S3725	2027 CN 2027 RW	Bridge replacement over Drainage Ditch 5 and bridge rehabilitation over Little River Drainage Ditch. Project involves bridges J0740 and F0565.	\$14 (was \$2,684 now \$2,698)	\$0 (was \$360 now \$360)
Reason: To delay existing project right of way from SFY 2026 to SFY 2027.							
Funding Source: Available STIP funds.							

2027 - 2031 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Callaway	IS 70	ST0018	2027 CN	Safety and capacity improvements from Kingdom City to Warrenton. Design-Build project. Project involves bridges A0096 and A0865.	\$2,993 (was \$564,593 now \$567,586)	\$0 (was \$5,300 now \$5,300)
Reason: To modify existing project budget.							
Funding Source: Available STIP funds.							
ST	Cooper	RT B	ST0017C	2027 CN 2027 RW	Construct roundabout at Americana in Boonville. \$1,177,836 Cost Share and \$1,181,437 Boonville funds.	\$2,129 (was \$0 now \$2,129)	\$114 (was \$0 now \$114)
Reason: To delay existing project from SFY 2026 to SFY 2027.							
Funding Source: Cost Share and Boonville funds.							
Total:						\$52,437	\$1,979

SFY 2027

August Administrative Modification

MHTC Approval 07/17/2026

ONEDOT Approval NA

MPO Projects Provided for Information Purposes Only

2027 - 2031 STIP
Highway and Bridge Construction Schedule
August Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Clay	RP IS29S TO IS35N	KU0025	2028 CN	Bridge replacement over I-35 and I-29 0.2 mile south of Davidson Road and 0.5 mile west of Rte. 1 in Kansas City. Project involves bridge A1763. \$1,000,000 in Highway Infrastructure Program funds. Reason: To modify existing project funding source and description. Funding Source: Highway Infrastructure Program funds.	\$0 (was \$20,731 now \$20,731)	\$0 (was \$1,421 now \$1,421)
KC	Various	Various	KU0408	2027 CN	ITS operations, staffing, and equipment for the Kansas City Scout ITS at the Transportation Management Center building in the urban Kansas City District. \$2,845,805 KDOT funds. Reason: To change existing project from a let project to a payment project. Funding Source: Not Applicable.	\$0 (was \$6,040 now \$6,040)	\$0 (was \$1 now \$1)
KC	Various	Various	KU0409	2027 CN	Emergency response operations and staffing in the urban Kansas City District. Reason: To change existing project from a let project to a payment project. Funding Source: Not Applicable.	\$0 (was \$1,995 now \$1,995)	\$0 (was \$1 now \$1)

2027 - 2031 STIP
Highway and Bridge Construction Schedule
August Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Louis	CST NORTH HANLEY RD	SL0278	2027 CN 2027 RW	Pavement resurfacing, upgrade pedestrian facilities, and replace signals at I-70. Reason: To modify existing project budget to add right of way. Funding Source: Not Applicable.	\$0 (was \$607 now \$607)	\$0 (was \$121 now \$121)
SL	St. Louis	IS 270	SL0053	2027 CN	Bridge rehabilitation over Von Talle Road, River Sub Railroad, I-55, and ramp from I-55 to I-255. Project involves bridges A1033, A1233, A1234, A1235, A4876, A4877, and A5082. Reason: To modify existing project budget, description, location, and length, and divide to SL0053B. Funding Source: Not Applicable.	-\$4,208 (was \$15,237 now \$11,029)	-\$285 (was \$1,048 now \$763)
SL	St. Louis	IS 270	SL0053B	2029 CN	Bridge rehabilitation over Marshall Road, I-44, and Rott Road. Project involves bridges A1026, A0967, and A1006. Reason: To divide project from SL0053 and delay to SFY 2029. Funding Source: SL0053	\$4,464 (was \$0 now \$4,464)	\$285 (was \$0 now \$285)
SL	St. Louis	IS 64	SL0138	2027 CN	Pavement resurfacing from Rte. 340 to 0.3 mile east of Spoede Road. Reason: To modify existing project description and scope. Funding Source: Not Applicable.	\$0 (was \$10,798 now \$10,798)	\$0 (was \$791 now \$791)
Total:						\$256	\$0