

**2010-2014 STIP  
Highway and Bridge Construction Schedule  
February Administrative Modifications**

(Dollars in Thousands)

County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding - <i>Changes in Italics</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
St. Louis	270	6I2010	2010	Pavement treatment from south of Rte. 100 to Rte. HH (Clayton Road). <b>Reason:</b> To split out 6I2010D. <b>Funding Source:</b> No change.	-\$1,254 (was \$1,746, now \$492)	-\$101 (was \$145, now \$44)
St. Louis	270	6I2010D	2011	Pavement treatment from north of I-44 to south of Rte. 100. <b>Reason:</b> To split from 6I2010 and delay to SFY 2011. <b>Funding Source:</b> Project 6I2010.	\$1,292	\$101
St. Louis City	30 & 100	6P2305	2010	Signal optimization on Rte. 30 from River Des Peres to 12th Street/Geyer and Rte. 100 from McCausland to Broadway/4th Street. <b>Reason:</b> To split out project 6P2305B. <b>Funding Source:</b> No change.	-\$153 (was \$349, now \$196)	No Change (now \$1)
St. Louis City & St. Louis	Various	6P2305B	2010	Signal optimization on Rte. 115 from Goodfellow to N. Florissant, Rte. 367 from MO Veteran's Home to Jennings Station Road and Rte. AC from Hazelwood Central to Lucas & Hunt. <b>Reason:</b> To optimize signals. <b>Funding Source:</b> Split from project 6P2305.	\$153	\$0
Various	Various	6P2044	2011	Bridge, pavement and traffic systems preservation and operational improvements on various routes in the St. Louis area. <b>Reason:</b> To split out project 6P2280. (see March Amendment) <b>Funding Source:</b> No change.	-\$315 (was \$2,820, now \$2,505)	-\$21 (was \$189, now \$168)
Greene	60	8P0792	2010	Right of way purchase to improve interchange safety and capacity at James River Freeway and Rte. 160 (Campbell Avenue) in Springfield. <b>Reason:</b> To add RW incidentals to the project. <b>Funding Source:</b> District 8 available STIP funds.	No Change (now \$70)	\$35 (was \$75, now \$110)
					-\$277	\$14