

**2013 - 2017 STIP
Highway and Bridge Construction Schedule
November Administrative Modification
Projects Added or Modified**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Marion	Z	3L1300H	2013 CN	Thin lift overlay from Rte. C west junction in Marion County to Rte. 36 interchange at Monroe City in Ralls County. Let in required combination with 3P2210C. Funding from unobligated earmark balances: \$23,058.98 from Demo ID # MO184. Reason: To add unobligated earmark to an existing project. Funding Source: Unobligated earmark Demo ID # MO184.	No change (now \$348)	No change (now \$26)
NE	Pike	161	3L1300G	2013 CN	Thin lift overlay from Rte. M in Pike County to Rte. 19 north junction in Montgomery City in Montgomery County. Let in required combination with 2L1300F, 3L1300E and 3L1300F. \$4,632.47 from Montgomery City and \$5,285.02 from Montgomery County. Reason: To add Montgomery City and Montgomery County funds to existing project. Funding Source: Montgomery City and Montgomery County.	No change (now \$904)	No change (now \$64)
NE	Randolph	3	2P3010	2013 CN	Pavement and shoulder improvements From Rte. 24 east junction to Rte. 129 in Roanoke. High Risk Rural Roads Funding \$5,000. Let in required combination with 5L1300D. Reason: To add High Risk Rural funds and remove Operations funds from an existing project. Funding Source: 9P2261F	No change (now \$910)	No change (now \$71)
NE	Warren	47	3P2194	2013 CN	Pavement and shoulder improvements from 0.1 mile south of Rtes. M and MM in Warrenton to Missouri River Bridge in Washington (two disconnected sections). Reason: To accelerate project from SFY 2014. Funding Source: Available SFY 2013 STIP funds.	-\$91 (was \$3,128 now \$3,037)	No change (now \$223)
CD	Osage	E	5L1701D	2013 CN	Pavement improvements near Rich Fountain from Rte. 63 to Rte. 89. Unobligated earmark balances, Demo ID #MO054-\$19.14. Reason: To add Demo ID MO054 earmark to project. Funding Source: Unobligated earmark Demo ID MO054.	No change (now \$312)	No change (now \$23)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Jefferson	H	6S3004	2013 CN	Bridge improvements over Big River. Project involves bridge A1031. Funding from unobligated earmark balances, Demo ID's MO078-\$1,552, MO185-\$990,000, MO193-\$235,600.78, and MO176-\$15,846.56. Reason: To accelerate project from SFY 2015 and to add unobligated earmarks. Funding Source: Unobligated earmarks Demo ID's MO078, MO176, MO185, and MO193.	-\$76 (was \$1,319 now \$1,243)	-\$20 (was \$115 now \$95)
SL	Various	Various	6S3010	2015 CN	Pavement improvements on minor routes in the St. Louis District. Reason: To split out project 6S3010B. Funding Source: NA	-\$564 (was \$5,411 now \$4,847)	-\$74 (was \$365 now \$291)
SL	St. Charles	70	6S3010B	2013 CN	Pavement improvements on outer roads of I-70. Funding from unobligated earmark balances, Demo ID's #MO192-\$526,210.79 and #MO078-\$5,813.71. Reason: To add unobligated earmarks to an existing project and accelerate from SFY 2015. Funding Source: Unobligated earmarks Demo ID's MO192 and MO078.	\$532 (was \$0 now \$532)	\$74 (was \$0 now \$74)
SL	Various	Various	6P2355	2013 CN	Job Order Contracting for bridge maintenance on various routes in the St. Louis District. IDOT funds \$297,000. Reason: To add IDOT funds to an existing project. Funding Source: IDOT	No change (now \$1,020)	No change (now \$75)
SW	Greene	160	8P2425	2013 CN	Intersection improvements at Hunt Road in Willard. \$21,000 of STP-Urban funds from the City of Willard. Reason: To add City of Willard funds to existing project. Funding Source: City of Willard.	No change (now \$454)	No change (now \$160)
SW	Jasper	66	7S0594C	2014 CN	Various improvements on disconnected sections from Duquesne Road to Rte. 249. \$783,180.80 earmark (MO167) and \$520,000 earmark (MO150) from SAFETEA-LU. Reason: To add SAFETEA-LU earmarks MO167 and MO150 to an existing project. Funding Source: SAFETEA-LU earmarks MO167 and MO150.	No change (now \$1,240)	No change (now \$99)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Cape Girardeau	61	0S2279	2014 RW 2015 CN	Geometric improvements and new signalized intersection from 0.6 mile south of Rte. D to 0.1 mile north of Rte. 34/61/25 intersection. City of Jackson is providing \$715,000. Reason: To delay Right of Way from SFY 2013 and to delay Construction from SFY 2014 due to coordination with local agencies. Funding Source: Available SFY 2014 and SFY 2015 STIP funds.	\$45 (was \$1,482 now \$1,527)	\$1 (was \$84 now \$85)
SE	Pemiscot	J	0S2263	2013 CN	Pavement improvements from Rte. NN to Rte. Z. Funding from unobligated earmarks blances, Demo ID's #MO076-\$8,536.44 and #MO065-\$2,083.57. Reason: To add unobligated earmarks to an existing project. Funding Source: Unobligated earmarks Demo ID's MO065 and MO076.	No change (now \$447)	No change now (\$31)
SE	Stoddard	60	0P2305	2013 CN	Pavement improvements on eastbound lane from Rte. 51 to Rte. F. Reason: To accelerate project from SFY 2014. Funding Source: Available SFY 2013 STIP funds.	-\$25 (was \$867 now \$842)	-\$1 (was \$60 now \$59)
SE	Texas	63	9P2203	2015 RW 2016 CN	Pavement improvements from the bridge over Brushy Creek to just north of bridge over Indian Creek in Houston. Reason: To delay Right of Way and Construction from SFY 2013 due to coordination with local agencies. Funding Source: Available SFY 2015 and SFY 2016 STIP funds.	\$79 (was \$847 now \$926)	\$3 (was \$58 now \$61)
SE	Various	Various	9P2261F	2013 CN	Safety improvements at various statewide locations. Funded by High Risk Rural Roads Program funds. Reason: To transfer High Risk Rural Roads funds to 1P3027 (November Amendment) and 2P3010. Funding Source: NA	-\$9 (was \$73 now \$64)	No change (now \$15)
SE	Various	Various	9P2263C	2013 CN	Safety improvements at various statewide locations. Funded by Open Container Program funds. Reason: To transfer Open Container funds to 1P3027 (November Amendment). Funding Source: NA	-\$18 (was \$273 now \$255)	No change (now \$54)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Various	Various	9P2264	2014 CN	Safety improvements at various statewide locations. Funded by Open Container Program funds. Reason: To transfer Open Container funds to 5P3016 (November Amendment). Funding Source: NA	-\$381 (was \$3,084) now \$2,703)	No change (now \$504)
SE	Various	Various	0P3001	2013 CN 2014 CN	Safety improvements at various statewide locations. Funded by Repeat Offender funds. Reason: To transfer Repeat Offender funds to 1P3027, 3P3012, 4P3030, 5P3016, 5P3017, 5S3013, and 0S2262 (November Amendments). Funding Source: NA	-\$7,512 (was \$48,594 now \$41,082)	No change (now \$11,286)

Total: -\$8,020 -\$17