

**2014 - 2018 STIP
Highway and Bridge Construction Schedule
April Administrative Amendment 2
Project Changes**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Adair	11	2S0412B	2016 CN	Replace bridge over Mussell Fork drainage ditch 0.2 mile east of Sullivan County line. Project involves bridge K0305. Reason: To delay project from SFY 2015 to SFY 2016 to accommodate higher priority project 2P3077. Funding Source: Delay of projects 2P3001 and 3S2202.	\$42 (was \$1,426 now \$1,468)	\$0 (now \$199)
NE	Lewis	K	3S2202	2017 CN	Bridge improvements over Middle Fabius River 1.9 miles south of Rte. Y near Labelle. Project involves bridge X0192. Reason: To delay project from SFY 2016 to SFY 2017 to accommodate higher priority project 2P3077. Funding Source: Available SFY 2017 STIP funds.	\$24 (was \$805 now \$829)	\$0 (now \$139)
NE	Macon	36	2P3077	2014 CN	Emergency base and pavement replacement in the eastbound lanes 2.9 miles east of Rte. 63 near Macon. Reason: Emergency pavement repair. Funding Source: Delay of project 3P2214.	\$214 (was \$0 now \$214)	\$17 (was \$0 now \$17)
NE	Marion	24	2P3001	2017 CN	Payment to IDOT in SFY 2017 for testing of cables on Quincy Bayview bridge over the Mississippi River. Cost represents Missouri's share. Project involves bridge A4274. Reason: To delay project from SFY 2016 to SFY 2017 to accommodate higher priority project 2P3077. Funding Source: Available SFY 2017 STIP funds.	\$0 (now \$350)	\$0 (now \$2)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Marion	24	3P2214	2015 CN	<p>Payment to IDOT in SFY 2015 for testing of cables on Quincy Bayview bridge over the Mississippi River. Cost represents Missouri's share. Project involves bridge A4274.</p> <p>Reason: To delay project from SFY 2014 to SFY 2015 to accommodate higher priority project 2P3077.</p> <p>Funding Source: Delay of project 2S0412B.</p>	<p>\$0</p> <p>(now \$600)</p>	<p>\$0</p> <p>(now \$0)</p>

Total: \$280 \$17



**2014-2018 Scoping and Design Projects
April Administrative Amendment 2
Project Changes**

					STATE FISCAL YEAR PROJECT BUDGETING (ENGINEERING)		
					7/2013- 6/2014	7/2014- 6/2018	
County: Jefferson Route: 21	Job No: 6P3102	Scoping for bridge painting at Old Rte. 21/Shady Valley, West Four Ridge Road, and Old Rte. 21/Schenk Road. Project involves bridges A2941, A2942, A2943, and A2977.	AC-State	State	Local	5	20
		Reason: To paint bridges.	20	5	0		
County: St. Louis Route: 50	Job No: 6S3103	Scoping for concrete bridge deck overlay replacement over BNSF Railroad .25 mile west of I-55. Project involves bridge A3085.	AC-State	State	Local	5	45
		Reason: To replace bridge overlay.	40	10	0		
County: St. Louis Route: 61	Job No: 6S3104	Scoping for epoxy polymer bridge deck overlay over I-255. Project involves bridge A6812.	AC-State	State	Local	5	15
		Reason: To overlay bridge.	16	4	0		
County: Various Route: Various	Job No: 0P3013	Feasibility studies, data integration, and evaluation reports for various locations in the ITS Heartland (Missouri, Iowa, Kansas, Nebraska, and Oklahoma). \$800,000 Federal Multi-State Corridor Operations and Management Program and \$200,000 ITS Heartland funds is provided by member states as soft match.	Fed	State	Local	800	0
		Reason: To perform feasibility studies, data integration, and evaluation reports.	800	0	0		
		Fed	800				
		AC-State	76				
		State	19				
		Local	0				
					District Engineering Total:	815	80