


**2014 - 2018 STIP
Highway and Bridge Construction Schedule
December Administrative Amendment
Projects Added or Modified**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Nodaway	136	1P3039	2014 CN	Resurface roadway from Rte. 71 to 102 River Bridge in Maryville. Reason: To split out project 1S3095. Funding Source: NA	-\$147 (was \$395, now \$248)	-\$15 (was \$45, now \$30)
NW	Nodaway	46	1S3095	2014 CN	Pavement improvements from Main Street (Bus 71) to Depot Street in Maryville. Reason: To split out from project 1P3039. Funding Source: 1P3039	\$147 (was \$0, now \$147)	\$15 (was \$0, now \$15)
KC	Clay	35	4I2354	2014 CN	Pavement and acceleration lane improvements from just south of Vivion Road to north of Rte. 210 in Kansas City. Reason: To modify an existing project's limits, work to be included in 4I3023. Funding Source: NA	\$0 (now \$3,660)	\$0 (now \$271)
KC	Clay	35	4I3005	2016 CN	Interchange, ramp an auxiliary lane improvements from the I-435 interchange to 0.8 mile north of the Pleasant Valley Road/South Liberty Parkway/US 69 interchange. Reason: To modify description and adjust project limits to absorb work from 4I2354. Funding Source: NA	\$0 (now \$32,127)	\$0 (now \$2,325)
KC	Johnson	50	3P3028	2014 RW 2014 CN	Safety improvements at the intersection of Rte. 58 in Centerview. Reason: To purchase right of way on an existing project. Funding Source: NA	\$0 (now \$612)	\$0 (now \$97)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Various	Various	5L1500	2015 CN	Pavement improvements on various minor routes in the Central District. Reason: To split out project 5L1500B. Funding Source: NA	-\$591 (was \$5,628, now \$5,037)	-\$42 (was \$377, now \$335)
CD	Callaway	DD	5L1500B	2015 CN	Pavement improvements from Rte. D to I-70. Reason: To split out project from 5L1500. Funding Source: 5L1500	\$591 (was \$0, now \$591)	\$42 (was \$0, now \$42)
CD	Gasconade	H	5S2203	2014 RW 2014 CN	Bridge improvements near Herman over Little Berger Creek and over Fork Creek, 1.3 miles north of Rte. Z and 1.5 miles south of Rte. Z. Project involves bridges N0680 and N0681. Reason: To purchase right of way on an existing project. Funding Source: NA	\$0 (now \$1,233)	\$0 (now \$437)
Total:						\$0	\$0



**2014-2018 Scoping and Design Projects
December Administrative Amendment
Projects Added**

						STATE FISCAL YEAR PROJECT BUDGETING (ENGINEERING)		
						7/2013- 6/2014	7/2014- 6/2018	
County: Greene Route: 44	Job No: 8P3041	Scoping for intersection improvements at Glenstone Avenue and Pythian Street in Springfield.	AC-State	State	Local	8	0	
		Reason: To implement a cost share/cost participation project.	6	2	0			
County: Jasper Route: 171	Job No: 7P3051	Scoping for intersection improvements at MacArthur Drive and Main Street in Webb City.	AC-State	State	Local	5	0	
		Reason: To improve intersection. Potential partnership project.	4	1	0			
County: Perry Route: 61	Job No: 9P3093	Scoping for new connector road at Perryville Industrial Park from Rte. 61 to Rte. 51.	AC-State	State	Local	10	0	
		Reason: To implement a cost share/cost participation project.	8	2	0			
			AC-State	State	Local			
			18	5	0			
						District Engineering Total:	23	0