

**2014 - 2018 STIP
Highway and Bridge Construction Schedule
March Administrative Modification
Project Changes**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Nodaway	46	1S3095	2014 CN	Pavement improvements from Main Street (Bus 71) to Depot Street in Maryville. \$31,099.60 STP-U and \$7,774.90 Maryville funds to pave shoulders on city portion of the route. Reason: To modify an existing project to add local agency funds. Funding Source: STP-U and Maryville funds.	\$0 (now \$147)	\$0 (now \$15)
KC	Clay	33	4P3047	2014 CN	Addition of shoulders, pavement and pedestrian improvements from Rte. PP to Rte. 69 in Kearney. \$690,000 Repeat Offender, \$41,000 High Risk Rural Roads, \$28,000 Open Container, \$51,465 STP-U, and \$12,866 Kearney funds. Reason: To modify an existing project to add local agency funds. Funding Source: STP-U and Kearney funds.	\$0 (now \$1,747)	\$0 (now \$131)
KC	Jackson	670	4P2316	2017 CN	Payback to Kansas City in SFY 2017 for the replacement of Wyandotte and Central bridges. Project involves bridges A1121 and BH002. Reason: To delay project from SFY 2015 to SFY 2017 to accommodate higher priority project 4I3023 (March Amendment). Funding Source: Available SFY 2017 STIP funds.	\$0 (now \$7,500)	\$0 (now \$0)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Jackson	24	4S3052	2016 CN	Pavement and sidewalk improvements from Ewing Avenue to the Rte. 291 outer road in Independence. \$456,000 Statewide Transportation Enhancement funds. Reason: To delay project from SFY 2015 to SFY 2016 to accommodate higher priority projects 4I3023 and 4P3050 (March Amendment). Funding Source: Available SFY 2016 STIP funds.	\$97 (was \$3,236 now \$3,333)	\$0 (now \$311)
KC	Various	Various	4P3051	2016 CN	Safety improvements at various district wide locations. Open Container funds. Reason: To transfer Open Container funds to 4P3050 (March Amendment). Funding Source: NA	-\$1,048 (was \$2,861 now \$1,813)	\$0 (now \$0)
CD	Cole	Dix Rd.	5P3015	2018 CN	Bridge improvements at Dix Road over Rte. 50 in Jefferson City. Project involves bridge A1187. Reason: To delay project from SFY 2015 to SFY 2018 to accommodate higher priority projects 5I3095 and 5P3096 (March Amendment). Funding Source: Available SFY 2018 STIP funds.	\$87 (was \$947 now \$1,034)	\$0 (now \$93)
CD	Gasconade	50	5P3010E	2016 CN	Pavement improvements from 0.5 mile west of Rte. A to 0.2 mile east of Rte. 28. Three disconnected sections. Includes a portion of Rte. 28 at Rosebud. Reason: To delay project from SFY 2015 to SFY 2016 to accommodate higher priority project 5P3096 (March Amendment). Funding Source: Available SFY 2016 STIP funds.	\$71 (was \$2,345 now \$2,416)	\$0 (now \$166)
SL	Jefferson	21	6P3004	2016 CN	Pavement improvements from Rte. B to Rte. H. Reason: To delay project from SFY 2015 to SFY 2016 to accommodate higher priority project 6S3090B (March Amendment). Funding Source: Available SFY 2016 STIP funds.	\$31 (was \$1,052 now \$1,083)	\$0 (now \$130)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Charles	70	6I2326	2015 CN	Bridge improvements at Fairgrounds Road. Project involves bridge A3440. Reason: To delay project from SFY 2014 to SFY 2015 to accommodate higher priority projects 3S3040 and 6S3090B (March Amendment). Funding Source: Available SFY 2015 STIP funds.	\$36 (was \$1,209 now \$1,245)	\$0 (now \$100)
SL	St. Charles	W	6S3010D	2016 CN	Pavement improvements from Rte. 61 to Rte. T. Reason: To delay project from SFY 2015 to SFY 2016 to accommodate higher priority projects 6S3085 (March Amendment). Funding Source: Available SFY 2016 STIP funds.	\$19 (was \$632 now \$651)	\$0 (now \$72)
SW	Bates	49	7P0797	2015 CN	Various improvements from Cass County to I-44 as part of the upgrade to I-49. Amendment 3 new major project. Reason: To split out project 7I0797B (March Amendment). Funding Source: NA	-\$184 (was \$6,012 now \$5,828)	\$0 (now \$798)
Statewide	Various	Various	0P3004	2014 CN	Improvements at various statewide locations. Cost Share/Economic Development funds. Reason: To transfer Cost Share/Economic Development funds to 8P3042, 9S3085, and 9P3095 (March Amendment). To return Cost Share/Economic Development funds from 9S3092 (no February Amendment occurred). Funding Source: NA	-\$1,247 (was \$16,666 now \$15,419)	\$0 (now \$5,475)
Total:						-\$2,138	\$0