

**2015 - 2019 STIP  
Highway and Bridge Construction Schedule  
August Administrative Amendment  
Project Changes**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Platte	JJ	4P3095F	2015 CN	Pavement and culvert improvements 0.5 mile west of Rte. 45 near Weston. <b>Reason:</b> To split out project from 4P3095. <b>Funding Source:</b> 4P3095	\$139 (was \$0 now \$139)	\$19 (was \$0 now \$19)
KC	Various	Various	4P3095	2015 CN	Operational improvements at various locations in the urban Kansas City District. <b>Reason:</b> To split out project 4P3095E. <b>Funding Source:</b> NA	-\$139 (was \$1,423 now \$1,284)	-\$19 (was \$160 now \$141)

**Total:        \$0                \$0**