



February Administrative Amendment Project Changes

2015-2019 Highway and Bridge Construction Schedule

Transportation Planning

P.O. Box 270
Jefferson City, MO 65102

Construction contingency applied to construction cost in the year the project is awarded.
 Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
 No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
 Engineering includes PE costs, CE costs and R/W incidentals.

						STATE FISCAL YEAR PROJECT BUDGETING						
						Prior Prog.	7/2014- 6/2015	7/2015- 6/2016	7/2016- 6/2017	7/2017- 6/2018	7/2018- 6/2019	
County:	Jackson	Interchange and ramp improvements on I-35 / I-70 at Broadway (Rte. 169) in Kansas City.				Engineering:	0	26	was 0	0	0	0
Route:	US 169					R/W:	0	0	0	0	0	
Job No.:	4P3095H	Reason: To split out project from 4P3095. Funding Source: 4P3095				Construction:	0	235	was 0	0	0	
Length:	0.19	MPO:	Y			FFOS:	0	0	0	0	0	
Fund Cat:	Major Projects & Emerging Needs		AC-State:	209	State:	52	Local:	0				
Sec Cat:	Systems Operations		Awd Date:	Spring 15		Anticipated Fed Cat:	NHPP					
TIP #:			Future Cost:	0		Estimate Total:	261					
County:	Platte	Improve sight distance by adjusting grade west of Elm Grove Road.				Engineering:	0	24	was 0	0	0	
Route:	RT E					R/W:	0	1	0	0	0	
Job No.:	4P3095G	Reason: To split out project from 4P3095. Funding Source: 4P3095				Construction:	0	250	was 0	0	0	
Length:	0.00	MPO:	Y			FFOS:	0	0	0	0	0	
Fund Cat:	Major Projects & Emerging Needs		AC-State:	220	State:	55	Local:	0				
Sec Cat:	Systems Operations		Awd Date:	Spring 15		Anticipated Fed Cat:	S.T.P.					
TIP #:			Future Cost:	0		Estimate Total:	275					
County:	Various	Operational improvements at various locations in the urban Kansas City District.				Engineering:	150	39	was 141	0	0	
Route:	Various					R/W:	0	0	0	0	0	
Job No.:	4P3095	Reason: To split out projects 4P3095G, 4P3095H, 4P3095J, and 4P3095K. Funding Source: NA				Construction:	0	343	was 1,284	0	0	
Length:	0.00	MPO:	Y			FFOS:	0	0	0	0	0	
Fund Cat:	Major Projects & Emerging Needs		AC-State:	305	State:	77	Local:	0				
Sec Cat:	Systems Operations		Awd Date:	2015		Anticipated Fed Cat:	S.T.P.					
TIP #:	990201		Future Cost:	0		Estimate Total:	532					
County:	Various	Various pavement marking improvements at various primary route locations in the urban Kansas City District.				Engineering:	0	24	was 0	0	0	
Route:	Various					R/W:	0	0	0	0	0	
Job No.:	4P3095J	Reason: To split out project from 4P3095. Funding Source: 4P3095				Construction:	0	205	was 0	0	0	
Length:	0.00	MPO:	Y			FFOS:	0	0	0	0	0	
Fund Cat:	Major Projects & Emerging Needs		AC-State:	183	State:	46	Local:	0				
Sec Cat:	Systems Operations		Awd Date:	Spring 15		Anticipated Fed Cat:	S.T.P.					
TIP #:			Future Cost:	0		Estimate Total:	229					
County:	Various	Job Order Contracting for structural sign repair at various locations in the urban Kansas City District.				Engineering:	0	28	was 0	0	0	
Route:	Various					R/W:	0	0	0	0	0	
Job No.:	4P3095K	Reason: To split out project from 4P3095. Funding Source: 4P3095				Construction:	0	250	was 0	0	0	
Length:	0.00	MPO:	Y			FFOS:	0	0	0	0	0	
Fund Cat:	Major Projects & Emerging Needs		AC-State:	222	State:	56	Local:	0				
Sec Cat:	Systems Operations		Awd Date:	Spring 15		Anticipated Fed Cat:	S.T.P.					
TIP #:			Future Cost:	0		Estimate Total:	278					

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.