

**2015 - 2019 STIP
Highway and Bridge Construction Schedule
February Administrative Modification
Project Changes**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Montgomery	70	2I3039	2015 CN	Job Order Contracting for guard cable repair on I-70 in Montgomery and Warren Counties, Rte. T in Ralls County and Rte. 36 in Macon County. Reason: To modify an existing project location and description. Funding Source: NA	\$0 (now \$250)	\$0 (now \$20)
CD	Laclede	44	0I3001O	2015 CN	Job Order Contracting for pavement repair in Laclede, Pulaski, Phelps and Crawford Counties. Reason: To incorporate project 0I3001P. Funding Source: 0I3001P	\$150 (was \$350 now \$500)	\$16 (was \$30 now \$46)
CD	Laclede	44	0I3001P	2015 CN	Job Order Contracting for concrete pavement repair in Laclede, Pulaski, Phelps and Crawford Counties. Reason: To incorporate project into 0I3001O. Funding Source: NA	-\$150 (was \$150 now \$0)	-\$16 (was \$16 now \$0)
Total:						\$0	\$0