

**2015 - 2019 STIP  
Highway and Bridge Construction Schedule  
October Administrative Amendment  
Project Changes**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Various	Various	1L1600	2016 CN	Thin lift overlays at various locations in the Northwest District. <b>Reason:</b> To split out project 1S3089 (October Amendment). <b>Funding Source:</b> NA	-\$261  (was \$261 now \$0)	-\$136  (was \$136 now \$0)
NE	Scotland	A	3S0506	2015 RW 2015 CN	Replace bridge over Bear Creek 1.6 miles north of Rte. U near South Gorin. Project involves bridge S0165. <b>Reason:</b> To purchase right of way on an existing project. <b>Funding Source:</b> NA	\$0 (was \$263 now \$263)	\$0 (was \$88 now \$88)
NE	Various	Various	3L1500	2015 CN	Pavement improvements on various minor routes in the Northeast District. <b>Reason:</b> To split out project 3L1500B (October Amendment). <b>Funding Source:</b> NA	-\$46  (was \$61 now \$15)	\$0  (now \$0)
CD	Cole	179	5L3075B	2015 CN	Pavement improvements from Rte. Z to 0.2 mile north of West Main Street in Jefferson City. Project includes Rte. T from Rte. 179 to north of Rte. 50. <b>Reason:</b> To split out project from 5L3075 and accelerate to SFY 2015. <b>Funding Source:</b> 5L3075 and other Central District October revisions.	\$219  (was \$0 now \$219)	\$16  (was \$0 now \$16)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Various	Various	5L3075	2016 CN	Pavement improvements at various minor route locations in the Central District. <b>Reason:</b> To split out project 5L3075B. <b>Funding Source:</b> NA	-\$225 (was \$1,939 now \$1,714)	-\$16 (was \$136 now \$120)

**Total:      -\$313      -\$136**