

# January Amendment **Projects Modified**

# 2016-2020 Highway and Bridge Construction Schedule

## **Transportation Planning**

P.O. Box 270 Jefferson City, MO 65102

7/2015- 7/2016- 7/2017- 7/2018- 7/2019-

STATE FISCAL YEAR PROJECT BUDGETING

Construction contingency applied to construction cost in the year the project is awarded.

Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5. No inflation is applied to the Funding From Other Sources (FFOS) or Payments.

Engineering	g includes PE costs, CE costs and R/W incidentals.							Prior Prog.	6/2016	6/2017	6/2018	6/2019	6/2020	
County:	Dekalb	Preventative maintenance treatment on the driving lanes from I-29 interchange, in St.						Engineering:	ngineering: 0	35 W	vas 0	0	0	0
Route:	e: US 169 Joseph, to Rte. 31, near Union Star. Funding from District Operations.										0			
Job No.:	1P1041	F	Reason: Add pr	oject to improve pav	ement.			R/W:	0	0_	0	0	0	0
Length:	<b>-  . . . . . . . . </b>								ا	-	vas	0	0	
							Construction:	"	434	0 0	U	U	U	
Fund Cat: Taking Care Of System Fed: 375 State:					State: <b>94</b> 1	4 Local: 0	FFOS:	۵	434 was	vas n	0			
Sec Cat:	Preventive Main	t	Awd Date:	Spring 16	Anticipated Fed Cat	: :	S.T.P.	1103.	ı "	434	0	U	U	ď
TIP#:				Future Cost:	0	Estimate Total:	46	Payments:	0	0	0	0	0	0

<sup>\*</sup> Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization. Dec-30-2015 Section 4 - 1 **District Northwest** 



# **January Amendment Projects Modified**

# 2016-2020 Highway and Bridge Construction Schedule

## **Transportation Planning**

P.O. Box 270 Jefferson City, MO 65102

Construction contingency applied to construction cost in the year the project is awarded. Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5. STATE FISCAL YEAR PROJECT BUDGETING No inflation is applied to the Funding From Other Sources (FFOS) or Payments. 7/2015- 7/2016- 7/2017- 7/2018- 7/2019-Engineering includes PE costs, CE costs and R/W incidentals. 6/2016 6/2017 6/2018 6/2019 Prior Prog. 6/2020 Intersection improvements including pedestrian facilities, signal improvements, was County: Platte 13 60 0 Engineering: 28 reconstruction and reduction of the curve super elevation of the roadway north of Route: MO 92 Kentucky Avenue to just east of Prairie View Road in Platte City. \$679,083 Platte City R/W: 4P3095I Job No.: **funds.** Reason: Modify existing project budget and scope. was Construction: 1,203 388 0 MPO: Y Funding Source: Platte City and available SFY 2016 STIP funds. 0.16 Length: Fund Cat: Major Projects & Emerging Needs Fed: 572 State: 12 Local: 679 679 was FFOS: 0 0 52 **Systems Operations** Awd Date: Anticipated Fed Cat: NHPP Sec Cat: Spring 16 Payments: 0 0 0 TIP#: 490144 Future Cost: 1.276 Estimate Total: 32 was Various Job Order Contract for lighting repair at various locations in the urban Kansas City County: 0 0 0 Engineering: 0 Route: Various District. Funds will be transferred from District Operations Funds. 4P3141 R/W: Job No.: **Reason:** Add project to make timely repairs. was 0.00 MPO: Y Funding Source: District Operating Budget. Length: Construction: 200 0 0 Fund Cat: Taking Care Of System Fed: 0 State: 232 Local: 200 was FFOS: 0 **Routine Maintenance** Anticipated Fed Cat: Sec Cat: Awd Date: Spring 16 State 0 Payments: TIP #: Future Cost: Estimate Total: 232

**TMA** 

<sup>\*</sup> Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization. Dec-30-2015



# MoDOT

TIP#:

## 2016-2020 Highway and Bridge Construction Schedule

#### **Transportation Planning**

P.O. Box 270 Jefferson City, MO 65102

Construction contingency applied to construction cost in the year the project is awarded. Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5. STATE FISCAL YEAR PROJECT BUDGETING No inflation is applied to the Funding From Other Sources (FFOS) or Payments. 7/2015- 7/2016- 7/2017- 7/2018- 7/2019-Engineering includes PE costs, CE costs and R/W incidentals. 6/2016 6/2017 6/2019 Prior Prog. 6/2018 6/2020 was County: Jefferson Pavement improvements on Rte. E from Rte. N to St. Francis County line, on Rte. V from 52 Engineering: 0 0 RT E Rte. E to Rte. JJ and on Rte. JJ from north of Rte. 67 to south of Rte. 67. Funded with St. Route: Job No.: 6S3139 Louis District Operations Funds. R/W: was Length: 22.08 MPO: Y Reason: Add project to improve pavement. Construction: 691 0 0 Funding Source: District Operating Budget. Fed: 595 Fund Cat: Taking Care Of System State: 148 Local: 691 was FFOS: 0 0 Sec Cat: **Preventive Maint** Awd Date: Spring 16 Anticipated Fed Cat: S.T.P. Payments: 0 TIP#: Future Cost: Estimate Total 743 28 was Jefferson Pavement improvements from Rte. Y to Rte. H. Funded by St. Louis District Operations County: 0 0 0 Engineering: RT WW 0 Route: 6S3138 R/W: Job No.: Reason: Add project to improve pavement. was Funding Source: District Operating Budget. 10.31 MPO: Y Length: Construction: 342 0 0 Fund Cat: Taking Care Of System Fed: 296 State: 74 Local: 342 was FFOS: 0 **Preventive Maint** Sec Cat: Awd Date: Spring 16 Anticipated Fed Cat: S.T.P. 0 Payments: TIP #: Future Cost: Estimate Total: County: St. Louis Pipe replacement and erosion control at various locations on Rte. 141 and I-44 in St. Louis 41 was 0 0 Engineering: IS 44 Route: County. Construction to be funded by District Operations funds. 20 Job No.: 6P3130 R/W: **Reason:** Add project to improve roadway. was 45.07 MPO: Y Funding Source: District Operating Budget. Length: 306 0 Construction: 0 Fund Cat: Taking Care Of System Fed: 312 State: 35 Local: was 306 0 0 0 FFOS: NHPP Sec Cat: Preventive Maint Awd Date: Anticipated Fed Cat: Spring 16

Estimate Total

Payments:

347

Future Cost:

<sup>\*</sup> Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.



Future Cost:



County:

Job No.:

Length:

TIP#:

0.00

Route:

# 2016-2020 Highway and Bridge Construction Schedule

## **Transportation Planning**

P.O. Box 270 Jefferson City, MO 65102

7/2015- 7/2016- 7/2017- 7/2018- 7/2019-

STATE FISCAL YEAR PROJECT BUDGETING

0

Construction contingency applied to construction cost in the year the project is awarded.

Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5. No inflation is applied to the Funding From Other Sources (FFOS) or Payments.

Engineering includes PE costs, CE costs and R/W incidentals.

6/2016 6/2017 6/2018 6/2019 Prior Prog. 6/2020 139 was Various Seal coat pavement improvements on various supplementary routes in the Southwest Engineering: Various District. \$2,306,000 District Operations funds. 0 7S3088 R/W: **Reason:** Add project to improve pavement. was MPO: Y Funding Source: District Operating Budget. Construction: 2,306 0 Fund Cat: Taking Care Of System Fed: 1,957 488 State: Local: FFOS: 2,306 was 0 0 Sec Cat: Preventive Maint Awd Date: Spring 16 Anticipated Fed Cat: S.T.P.

2,445

Estimate Total

Payments:

<sup>\*</sup> Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization. Dec-30-2015 Section 4 - 1 **District Southwest** 





# 2016-2020 Highway and Bridge Construction Schedule

## **Transportation Planning**

P.O. Box 270 Jefferson City, MO 65102

Construction contingency applied to construction cost in the year the project is awarded. Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5. STATE FISCAL YEAR PROJECT BUDGETING No inflation is applied to the Funding From Other Sources (FFOS) or Payments. 7/2015- 7/2016- 7/2017- 7/2018- 7/2019-Engineering includes PE costs, CE costs and R/W incidentals. 6/2016 6/2017 6/2018 6/2019 Prior Prog. 6/2020 Pavement and intersection improvements from N. High Street to N. Hope Street in County: Cape Girardeau 79 was Engineering: 0 0 0 Route: US 61 42 Job No.: 9P3133 R/W: **Reason:** Add project for pavement and intersection improvements. was Length: 0.20 MPO: Y Funding Source: Available SFY2016 STIP funds. Construction: 799 0 0 0 Fund Cat: Taking Care Of System Fed: 703 State: 175 Local: FFOS: 0 0 0 0 Sec Cat: Rehab And Reconst Awd Date: Spring 16 Anticipated Fed Cat: S.T.P. Payments: 0 TIP#: Future Cost: Estimate Total 878

<sup>\*</sup> Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.