



**2016 - 2020 STIP  
Highway and Bridge Construction Schedule  
December Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Callaway	US 63	5L3075C	2017 CN	Bridge improvements on the southbound lanes over the Katy Trail, 3 miles north of Rte. 54. Project involves bridge G0976.  <b>Reason:</b> To delay an existing project from SFY 2016 to SFY 2017 to allow better coordination with another project.  <b>Funding Source:</b> NA	\$32  (was \$1,063 now \$1,095)	\$0  (was \$138 now \$138)
SL	St. Louis City	IS 44	6I2332	2018 CN	Bridge improvements at the 3rd Street Viaduct. Project involves bridges L0361, A3162, A3351, A3352 and A3353.  <b>Reason:</b> To accelerate engineering for an existing project.  <b>Funding Source:</b> Available SFY 2016 STIP funds.	\$0  (was \$21,626 now \$21,626)	\$0  (was \$2,204 now \$2,204)
						<b>Total:</b>	<b>\$0</b>

Federal Oversight