



**2016 - 2020 STIP
Highway and Bridge Construction Schedule
November Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Atchison	US 136	1P2224	2018 CN	Pavement and shoulder improvements from Tarkio to Rte. M.	\$50 (was \$1,670 now \$1,720)	\$0 (was \$117 now \$117)
Reason: Delaying existing project from 2017 due to reprioritization.							
Funding Source: Available SFY 2018 STIP funds.							
NW	Mercer	RT P	2S2179	2017 CN	Replace bridge over Brushy Creek, 5.7 miles south of Rte. B near Mercer. Project involves bridge P0670.	-\$21 (was \$708 now \$687)	\$0 (was \$99 now \$99)
Reason: Accelerate existing project from 2018 due to reprioritization.							
Funding Source: Available SFY 2017 STIP funds.							
NW	Nodaway	RT FF	1S3090B	2018 CN	Bridge painting over South Fork Clear Creek, 3.2 miles north of Rte. 71 north of Maryville. Project involves bridge R0192.	\$2 (was \$69 now \$71)	\$0 (was \$7 now \$7)
Reason: Delaying existing project from 2017 due to reprioritization.							
Funding Source: Available SFY 2018 STIP funds.							
NW	Nodaway	RT JJ	1S3057B	2018 CN	Bridge painting over Middle Fork 102 River, 0.4 mile east of Rte. 148 near Hopkins. Project involves bridge L0737.	\$5 (was \$150 now \$155)	\$0 (was \$9 now \$9)
Reason: Delaying existing project from 2017 due to reprioritization.							
Funding Source: Available SFY 2018 STIP funds.							
NW	Nodaway	RT U	1S0623B	2018 CN	Bridge painting over 102 River, 2.2 miles east of Rte. 71 near Arkoe. Project involves bridge R0089.	\$5 (was \$144 now \$149)	\$0 (was \$10 now \$10)
Reason: Delaying existing project from 2017 due to reprioritization.							
Funding Source: Available SFY 2018 STIP funds.							



**2016 - 2020 STIP
Highway and Bridge Construction Schedule
November Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Nodaway	US 71	1P3056B	2018 CN	Bridge painting over White Cloud Creek, 1.7 miles north of Rte. B near Bolckow. Project involves bridge H0719. Reason: Delaying existing project from 2017 due to reprioritization. Funding Source: Available SFY 2018 STIP funds.	\$5 (was \$165 now \$170)	\$0 (was \$13 now \$13)
NW	Putnam	RT CC	2S2180	2017 CN	Bridge improvements over Shoal Creek, 2.2 miles north of Rte. 129 near Unionville. Project involves bridge N0074. Reason: Accelerate existing project from 2018 due to reprioritization. Funding Source: Available SFY 2017 STIP funds.	-\$11 (was \$391 now \$380)	\$0 (was \$72 now \$72)
NW	Worth	MO 246	1S1049	2017 CN	Replace bridge over the Platte River 1 mile east of Rte. 46 near Sheridan. Project involves bridge J0840. Reason: Accelerate existing project from 2018 due to reprioritization. Funding Source: Available SFY 2017 STIP funds.	-\$30 (was \$1,059 now \$1,029)	\$0 (was \$94 now \$94)
Total:						\$5	\$0