



**2017 - 2021 STIP
Highway and Bridge Construction Schedule
April Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Holt	IS 29	1P3023C	2017 CN	Bridge improvements over Davis Creek and abandoned railroad, 0.2 mile and 0.3 mile south of Rte. 118 near Mound City. Project involves twin bridges A1767 and A1768. Reason: To modify an existing project budget and scope to incorporate 1P3023D. Funding Source: 1P3023D	\$840 (was \$817 now \$1,657)	\$78 (was \$59 now \$137)
NW	Holt	IS 29	1P3023D	9999 CN	Remove bridges over abandoned railroad 0.3 mile south of Rte. 118 near Mound City. Project involves bridges A1768. Reason: To accelerate project from SFY 2018 to SFY 2017 and incorporate into 1P3023C. Funding Source: NA	-\$865 (was \$865 now \$0)	-\$78 (was \$78 now \$0)
SL	St. Louis	OR 44	6P2306B	2017 CN	Payment to Department of Natural Resources for transfer of ownership of the remainder of the bridge over the Meramec River. Project involves bridge J0421. Reason: To change existing project from let project to a payment project and transfer ownership. Funding Source: NA	\$0 (was \$335 now \$335)	\$0 (was \$33 now \$33)
Total:						-\$25	\$0