

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Macon	RT C	283172	2019 CN	Rebuild pavement and upgrade sidewalk to comply with the Americans with Disabilities Act on Rte. C in Bevier. \$988,000 Statewide Transportation Alternatives funds. Reason: To modify description and delay existing project from SFY 2018 to SFY 2019. Funding Source: Available SFY 2019 STIP funds.	\$36 (was \$1,236 now \$1,272)	\$25 (was \$180 now \$205)
SL	Jefferson	US 67	6P3142	2019 CN	Add turn lanes and acceleration lanes at Flucom Road south of Olympian Village. Reason: To modify project description and delay existing project from SFY 2018 to SFY 2019 due to reprioritization. Funding Source: Available SFY 2019 STIP funds.	\$57 (was \$2,220 now \$2,277)	\$0 (was \$327 now \$327)
SL	St. Charles	MO 364	6P3211	2018 CN	Lane expansion and adding shoulders from 0.7 mile west of Mid Rivers Mall Drive to 0.5 mile east of Mid Rivers Mall Drive. \$121,636 city of St Peters and \$486,545 St Charles County funds and \$15,539 MO232 Earmark. Reason: To add funding from earmark MO232. Funding Source: MO232 earmark.	\$0 (was \$1,298 now \$1,298)	\$0 (was \$195 now \$195)
SL	St. Charles	RT B	6S3210	9999 CN	Pavement and culvert improvements from Rte. C to 0.1 mile west of Kampville Drive. Project involves bridge A0873. Reason: To incorporate SFY 2018 6S3210 into SFY 2019 6S3329 project. (February Administrative Modification) Funding Source: N/A	-\$1,047 (was \$1,047 now \$0)	-\$73 (was \$73 now \$0)



(Dollars in Thousands) Change in Tentative

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Charles	RT B	6S3329	2019 CN	Mill and resurface pavement and culvert replacement from Rte. C near	\$1,079	\$73
					Perugue to Rte. 94 at Boschertown. Project involves bridge A0873. Reason: To modify project description and incorporate project 6S3210. (February Administrative Modification) Funding Source: 6S3210.	(was \$1,148 now \$2,227)	(was \$152 now \$225)
SL	St. Charles	CST		2019 CN	Bridge rehabilitation at Rte. 79. Project involves bridge A4729.	\$44	\$0
		SALT RIVER RD				(was \$1,454	\$1,454 (was \$240
					Reason: To modify project description and delay existing project from SFY 2018 to SFY 2019 due to reprioritization.	now \$1,498)	now \$240)
					Funding Source: Available SFY 2019 STIP funds.		
SL	St. Charles	Various	6P3309	2019 CN	Job Order Contracting for guardrail repair at various locations in St. Charles	t. Charles \$9	\$0
					County.	(was \$307	(was \$26
					Reason: To delay existing project from SFY 2018 to SFY 2019 due to reprioritization.	now \$316)	now \$26)
					Funding Source: Available SFY 2019 STIP funds.		
SL	St. Louis	MO 109	6S3141	2019 CN	Bridge rehabilitation at Rte. 100 in Wildwood. Project involves bridge	\$77	\$0 (was \$546
					A2738.	(was \$2,559	
					Reason: To modify project description and delay existing project from SFY 2018 to SFY 2019 due to reprioritization. Funding Source: Available SFY 2019 STIP funds.	now \$2,636)	now \$546)
					~		



(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Louis	IS 270	6I3248	2018 CN	Bridge rehabilitation at Rte. 370 interchange in Bridgeton. Project involves bridges A4888, A4889, A4900, A4901, and A4947.	\$0	\$0
					Reason: Technical Correction.	(was \$511 now \$511)	(was \$85 now \$85)
					Funding Source: NA		
SL	St. Louis	MO 364	6P3355	2019 CN	Detention basin maintenance at Bennington Place in Maryland Heights. \$510,000 District Operations funds.	\$15 (was \$510	\$0 (was \$110
				Reason: To modify project description and delay existing project from SFY 2018 to SFY 2019 due to reprioritization.	now \$525)	now \$110)	
					Funding Source: Available SFY 2019 STIP funds.		
SL	St. Louis			170 2019 CN	Bridge rehabilitation from 18th Street to Broadway. Project involves bridges	\$138	\$0
	City	BROAD WAY TO IS64W			A1516, dual A1517, A1518, A1519, A1520 and A1521.	(was \$4,584	(was \$455
					Reason: To modify project description and delay existing project from SFY 2018 to SFY 2019 due to reprioritization.	now \$4,722)	now \$455)
					Funding Source: Available SFY 2019 STIP funds.		
SL	Various	Various	6P3334	2021 CN	Job Order Contracting for concrete pavement improvements (non-Interstate)	\$95	\$0
			at various primary route locations in the St. Louis D.	at various primary route locations in the St. Louis District.	(was \$1,020	(was \$75	
					Reason: To delay existing project from SFY 2018 to SFY 2021 due to reprioritization.	now \$1,115)	now \$75)
					Funding Source: Available SFY 2021 STIP funds.		



(Dollars in Thousands)

		Tentative		Change in	
District County F	Route Jol	Award Sta Fiscal Year a No. Change by T	nd	Construction and Right of Way Funds	Change in Engineering Funds
SL Various Va	arious 6P	3336 2019 CN	Job Order Contracting for guardrail repair at various locations in Franklin	\$14	\$0
SE various ve	urious or	2017 61	and Jefferson counties.		·
				(was \$477	(was \$38
			Reason: To delay existing project from SFY 2018 to SFY 2019 due to reprioritization.	now \$491)	now \$38)
			Funding Source: Available SFY 2019 STIP funds.		
SW Greene U	US 60 8P3132	3132 2018 CN	from FY2009 Appropriations Bill Earmark Demo ID #MO223.	\$0	\$0
				(was \$58	(was \$8
				(was \$38 now \$58)	(was \$6 now \$8)
			Reason: To add funding from earmark MO223.	пож ф36)	now 40)
			Funding Source: MO223 earmark.		
SE Cape R'		Bridge embankment repairs due to flooding at various locations in Southeast	\$0	\$0	
Girardeau			District. Project involves bridges N0690, A2140, A4632, A4109, S0851 and	(was \$657	(was \$60
				now \$657)	now \$60)
			Reason: Technical Correction.		
			Funding Source: NA		

Total: \$517 \$25