



**2018 - 2022 STIP  
Highway and Bridge Construction Schedule  
March Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Buchanan	RP IS229N TO MO759N	1I3186	2019 CN	Replace bridge expansion joints and update guardrail on various bridge ramps on I-229, Rte. 36, Rte. 752, and Rte. 759 in St. Joseph. Project involves bridges A0887, A2232, A2233, A2234, A2235, A3849, A3850 and A3147.	\$25  (was \$830	\$10  (was \$72
					<b>Reason:</b> To delay existing project from SFY 2018 to SFY 2019 due to reprioritization.	now \$855)	now \$82)
					<b>Funding Source:</b> Available SFY 2019 STIP funds.		
NE	Montgomery	IS 70	2I3179	2019 CN	Job Order Contracting for guard cable repair on I-70 in Montgomery and Warren Counties, Rte. T in Ralls County and Rte. 36 in Macon County.	\$8  (was \$250 now \$258)	\$2  (was \$20 now \$22)
					<b>Reason:</b> To delay existing project from SFY 2018 to SFY 2019 due to reprioritization.		
					<b>Funding Source:</b> Available SFY 2019 STIP funds.		
NE	Various	Various	2P3180	2019 CN	Job Order Contracting for guardrail repair at various locations in the Northeast District.	\$4  (was \$135 now \$139)	\$2  (was \$11 now \$13)
					<b>Reason:</b> To delay existing project from SFY 2018 to SFY 2019 due to reprioritization.		
					<b>Funding Source:</b> Available SFY 2019 STIP funds.		
KC	Jackson	MO 350	4S3283	2019 CN	To repair slide on the westbound ramp to 63rd Street.	\$22  (was \$717 now \$739)	\$0  (was \$63 now \$63)
					<b>Reason:</b> To delay existing project from SFY 2018 to SFY 2019 due to reprioritization.		
					<b>Funding Source:</b> Available SFY 2019 STIP funds.		



**2018 - 2022 STIP  
Highway and Bridge Construction Schedule  
March Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Ray	MO 10	3P3107	2018 CN	Pavement resurfacing, guardrail and shoulders from Ray County line to Rte. C. \$3,690,000 District Operations funds.  <b>Reason:</b> To add District Operations funds. <b>Funding Source:</b> District Operating Budget.	\$0  (was \$3,690 now \$3,690)	\$0  (was \$325 now \$325)
CD	Boone	MO 163	5S3218	2019 CN 2018 RW	ADA Transition Plan improvements at various locations from Vandiver Drive to Rte. K in Columbia. \$759,000 Statewide Transportation Alternatives funds. <b>Reason:</b> To delay existing project from SFY 2018 to SFY 2019 to coordinate right of way clearance. <b>Funding Source:</b> Available SFY 2019 STIP funds.	\$28  (was \$949 now \$977)	\$0  (was \$194 now \$194)
CD	Cole	CST W TRUMAN BLVD	5P3200	2018 CN	Pavement repairs and resurfacing and add intersection turn lane on Rte. 50 Outer Roads in Jefferson City. Includes ramps at Rte. 50 and Truman Boulevard interchange. Includes a portion of Truman Boulevard, and a portion of South Country Club Dr. <b>Reason:</b> To split project to 5S3311 and modify project description. (March Amendment) <b>Funding Source:</b> NA.	-\$430  (was \$1,189 now \$759)	-\$33  (was \$94 now \$61)
CD	Howard	RT V	5S3172	2018 CN	Bridge replacement over Doxie Creek. Replace existing Bridge X0691.  <b>Reason:</b> To accelerate existing project from SFY 2019 to SFY 2018 due to reprioritization and to modify project description. <b>Funding Source:</b> Available SFY 2018 STIP funds.	-\$21  (was \$712 now \$691)	\$0  (was \$220 now \$220)



**2018 - 2022 STIP  
Highway and Bridge Construction Schedule  
March Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Jefferson	MO 30	6S3375	2019 CN	Slide repair west of Ottomeyer Road.	\$26 (was \$867 now \$893)	\$0 (was \$210 now \$210)
<b>Reason:</b> To delay existing project from SFY 2018 to SFY 2019 due to reprioritization.							
<b>Funding Source:</b> Available SFY 2019 STIP funds.							
SL	St. Louis	MO 340	6S3234	2018 CN	Signal replacement and ADA Transition Plan improvements at I-64 ramps, New Ballas Road, Craig Road, and Mosley Road. \$67,000 Olive Boulevard Transportation Development District. \$76,000 Statewide Transportation Alternatives funds.	\$0 (was \$1,722 now \$1,722)	\$0 (was \$267 now \$267)
<b>Reason:</b> To add Olive Boulevard Transportation Development District funds to an existing project.							
<b>Funding Source:</b> Olive Boulevard Transportation Development District funds.							
SL	St. Louis	US 67	6S3238	2018 CN	Signals and ADA Transition Plan improvements on Lindbergh Boulevard at Chaminade, Ladue Road, and Quailways Drive. \$62,000 Statewide Transportation Alternatives funds, \$81,000 city of Creve Coeur.	\$0 (was \$1,227 now \$1,227)	\$0 (was \$177 now \$177)
<b>Reason:</b> To add city funds to an existing project.							
<b>Funding Source:</b> City of Creve Coeur funds.							



**2018 - 2022 STIP  
Highway and Bridge Construction Schedule  
March Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Christian	MO 14	8P3088C	2019 CN	Add lanes, sidewalk and replace signal on Bus. 65 (South Street) at Rte. 14 (Third Street) in Ozark. \$429,180 city of Ozark and \$1,716,720 STBG-Urban funds.  <b>Reason:</b> To delay project from SFY 2018 to SFY2019 due to reprioritization and to modify projection description.  <b>Funding Source:</b> Available SFY 2019 STIP funds.	\$94  (was \$3,528 now \$3,622)	\$0  (was \$438 now \$438)
SW	Christian	BU 65	8P3101	2019 CN	Add lanes, sidewalk and pedestrian signals, and upgrade sidewalk to comply with the ADA Transition Plan on South Street from Rte. 65 to Rte. 14 (3rd Street) in Ozark and utility relocations from Rte. 65 to 6th Avenue. \$172,211.76 city of Ozark.  <b>Reason:</b> To delay project from SFY 2018 to SFY 2019 due to reprioritization and to modify project description.  <b>Funding Source:</b> Available SFY 2019 STIP funds.	\$105  (was \$3,538 now \$3,643)	\$0  (was \$298 now \$298)
						Federal Oversight	
SE	Howell	BU 60	9S3498	2019 CN 2018 RW	Bridge replacement over Kings Creek. Project involves bridge G0642.  <b>Reason:</b> To delay existing project from SFY 2018 to SFY 2019 due to reprioritization.  <b>Funding Source:</b> Available SFY 2019 STIP funds.	\$30  (was \$1,007 now \$1,037)	\$0  (was \$149 now \$149)
SE	Iron	MO 49	9P3129	2019 CN 2018 RW	Bridge improvements over Big Creek. Project involves bridge G0879.  <b>Reason:</b> To delay existing project from SFY 2018 to SFY 2019 due to reprioritization.  <b>Funding Source:</b> Available SFY 2019 STIP funds.	\$83  (was \$2,924 now \$3,007)	\$4  (was \$239 now \$243)



**2018 - 2022 STIP  
Highway and Bridge Construction Schedule  
March Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Perry	MO 51	9P3104	2018 CN	Bridge deck and structural repairs over Mississippi River at Chester. Project involves bridge L0135. \$810,000 IDOT funds. \$406,600 Earmark Demo ID MO222 <b>Reason:</b> To add funding from earmark MO222. <b>Funding Source:</b> MO222 earmark.	\$0 (was \$1,556 now \$1,556)	\$0 (was \$127 now \$127)
SE	Shannon	US 60	9P3197	2018 CN	Pavement improvements on eastbound lane from Rte. 19 to Winona.  <b>Reason:</b> To accelerate existing project from SFY 2019 to SFY 2018 due to reprioritization. <b>Funding Source:</b> Available SFY 2018 STIP funds.	-\$22 (was \$765 now \$743)	\$0 (was \$69 now \$69)
SE	Shannon	US 60	9P3198	2018 CN	Pavement improvements on eastbound lane from County Road 583 to Rte. P.  <b>Reason:</b> To accelerate existing project from SFY 2019 to SFY 2018 due to reprioritization. <b>Funding Source:</b> Available SFY 2018 STIP funds.	-\$43 (was \$1,464 now \$1,421)	\$0 (was \$131 now \$131)
SE	Various	Various	0P3019J	9999 CN	Safety projects at various locations in the Southeast District.  <b>Reason:</b> To split project to 9P3428. <b>Funding Source:</b> NA.	-\$1,712 (was \$1,712 now \$0)	-\$116 (was \$116 now \$0)
<b>Total:</b>						<b>-\$1,417</b>	<b>-\$129</b>