BENTON & ASSOCIATES, INC. T

Consulting Engineers / Land Surveyors Reginald H. Benton, PE, SE
S. John Calise, PE
2414 South Franklin Street « Kirksville MO 63501 William J. Sleeman, PE

Voice 660-665-3575 « Fax 217-245-4149 Jamie L..Headen PE

November 1, 2013

Kenny Voss, P.E.
Local Programs Administrator
Missouri Department of Transportation

SUBJECT: Letter of Interest & Statement of Qualifications
On-Call Services - Sidewalks & Trails Category

Dear Mr. Voss & Review Committee Members,

GENERAL EXPERIENCE OF THE FIRM

Benton & Associates, Inc. (B&A) has been in business for 43 years with a focus on rural communities. In
2009 B&A entered the Missouri Local Public Agency market and has since contracted for the replacement
of 29 bridges through the BRO program and 11 bridges for soft match credit. We have helped make
improvements at the regional ferry site, local school districts, libraries, and other facilities that are part of
our communities. Prior to entry to the Missouri market, B&A has assisted Illinois communities with
infrastructure improvements for over 30 years.

PAST PERFORMANCE

One key to our success has been to deliver projects faster than our competition. Prior to B&A entering
the market, it was common for consultants to finish the design phase of projects in 12-18 months. B&A
has repeatedly completed design phase engineering in 6-8 months. A summary of our project
performance is enclosed and made part of this letter of interest.

QUALIFICATIONS OF PERSONNEL

One other key to our success has been the All Star team we’ve assembled for Sidewalks & Trails. A
summary of qualifications for each staff member is enclosed and made part of this letter of interest.

FAMILIARITY / CAPABILITY

The majority of work for this team consists of local transportation projects with some form of federal
funding. We understand the needs of rural clients, the importance of funding assistance, and the process
it takes to get through the program. We’ve had the training and we’ve participated in discussions to
make the LPA process better. The LPA work is a big part of how we make our living.

ACCESSIBILITY

In order to complete projects in a short period of time, we have to be responsive to our clients and
communicate with them on a regular basis. Our clients have our cell phone numbers and we have theirs.
We value the trust and relationships we have with our clients. Our client references speak well of our
accessibility.

Please contact us with agé quistions. We look forward to being on the list for this category.

Shannon J. Howe, P.E,, S.E.
BENTON & ASSOCIATES, INC.

Jacksonville IL « Macomb IL < Kirksville MO - Macon MO
AC EC URL: www.bentonassociates.com « Email: info@bentonassociates.com
MEMBER ’
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Yrs Experience with MoDOT LPA Projects 17110 | 4| 4|27 |15 5 10| 4 4
Yrs Experience in related field of work 17 22 (10| 4|27 15|15 ] 10| 30 25
Attended MoDOT LPA Basic Training X X X | X X X
Surveys (Hydraulic & Topographic) X X X X X X X
Surveys (Boundary & Legal Tie) X X X X X X X
Horizontal & Vertical Alignment X X X | X X X
Cross Sections X X X X X X
Superelevation X X X | X X
Grading Plans X X X X X
Roadway Widening X X X1 X | X X X
Pavement Resurfacing X X X | X | X X X
Pavement Constfruction X X | X | X X X X
Utility Design & Coordination X X X X X X X
Right of Way Plans X X X X X X X X
Easement Preparation X X X X X X X
Environmental Permits & Clearances X X X X X X X
Traffic Control Plans X X X | X X X X
Parking Lot design X X X | X X X
Storm Water Design — Open Ditch X X | X | X ]| X X X
Storm Water Design — Closed Conduit X X | X | X X X X
Erosion Confrol Plans X X | X | X X X X
Quantity Estimates X X X | X X X X X
Opinions at Probable Cost X X X | X X X X X




LPA PROJECT DELIVERY SUMMARY - FEDERALLY FUNDED PROJECTS

Months after Notice to Proceed / Authorization to Begin PE

Project Name

3

4

5

6

7

8

9

10

Livingston Co. Bridges
BRO-B059 (19) & BRO-B059 (18)

PP

ROW

PSE

Shelby Co. Br. No. 1340008
BRO-B102 (20)

PP

ROW

PSE

Shelby Co. Br. No. 2170051
BRO-B102 (21)

PP

ROW

PSE

Pike Co. Br. No. 15700141
BRO-B082 (26)

PP

ROW

PSE

Mercer Co. Br. No. 01800092
BRO-B065 (29)

PP

ROW

PSE

Grundy Co. Br. No. 24500131
BRO-B040 (25)

PP

ROW

PSE

Carroll Co. Br. No. 38300191
BRO-B017 (63)

PP

ROW

PSE

Putnam Co. Br. No. 07200161
BRO-B086 (24)

PP

ROW

PSE

Adair Co. Br. No. 12200141
BRO-B001 (46)

PP

ROW

PSE

Adair Co. Br. No. 17600081
BRO-B0O01 {47)

PP

ROW

PSE

Knox Co. Br. No. 09200131
BRO-B052 (21)

PP

ROW

PSE

Lewis Co. Br. No. 28700101
BRO-B056 (13)

PP

ROW

PSE

Mercer Co. Br. N0.04700021
IBRD-9900 (253)

PP

ROW

PSE

Adair Co. 4-BRIDGES
BRO-B0O1 (48)

PP
ROW

PSE

Livingston Co. Bridges
BRO-B059(20)

PP

ROW

PSE

Monroe Co. Br. 209000091
BRO-B069(42)

PP
ROW

PSE

Lafayette Co. Bridges
BRO-B054(22) & BRO-B054(23)

PP

ROW

PSE

Mercer Co. Br. 03300212
BRO-B065(32)

PP

ROW

PSE

Lewis Co.-Canton Ferry Landing
Improvements ARRA-FB0O3{006)

PP

ROW

PSE

PP -

PSE-

Preliminary Plans and Engineering Report submitted to MoDOT
ROW — Right of Way Plans & Easements submitted to MoDOT
Final Plans, Specifications, & Estimate packet submitted to MoDOT (Final ROW packed submitted prior)

LPA PROJECT DELIVERY SUMMARY — NON-FEDERALLY FUNDED PROJECTS

Months after Notice to Proceed / Authorization to Begin PE

Project Name

2

3

4

Macon Co. Br. 37300131 over BNSF Railway

PP

PSE

Marshall Special. Road District of Saline County — 2 Bridges

PP

PSE

Princeton R-V . Parking, Driveways, & Retaining Walls

PP

PSE

Unionville Street & Sidewalks

PP

PSE

Adair County Library Sidewalks

PSE

PP- Preliminary Plans reviewed with LPA

PSE-

Easements Acquired, Plans, Specifications, & Estimate Completed. Ready to advertise for bids.
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HISTORY

Benton & Associates, Inc. (B&A) started
business in 1970 with a focus on serving
rural communities in lllinois. In 2009 we
began to offer transportation engineering
services to rural communities in Missouri.
Our focus on rapid delivery of projects has
raised the bar on performance and
allowed many Local Agencies to
complete projects faster than ever before.
We have been fortunate to have several
clients trust us to delivery multiple projects
for their communities in the form of repeat
work.

PHILOSOPHY
We will get your project ready to
advertise........ fast. We have developed a

process, hired key staff, and continue to
make improvements to our production
methods in order to consistently deliver
projects in short period of time. Our goal is
to deliver projects to MoDOT within 6-8
months. Our track record is excellent. Ask
us, and we'll show the numbers.

CAPACITY & CAPABILITY
We can handle 15-20 projects per year
with some projects in the design phase
and some in the construction phase. We
have a strong understanding of the various
funding types, including;
e Highway Bridge Funding, BRO &
BRM, Soft Match Credit
e STP, Safe Routes to School,
Enhancements
¢ Multi-Modal Funding for bridges over
railroads.
e  Community Development Block
Grants

e FEMA replacement & mitigation
e Conservation Grants
e FHWA Discretionary Grants

TECHNICAL EXPERTISE & EXPERIENCE

Relax, knowing we have all the technical
expertise needed to complete your
project. Our All-Star team consists of
professional engineers, (P.E.), professional
structural engineers, (S.E.), senior designers,
land surveyors, and other experts.

PERFORMANCE

In order fo illustrate our performance and
range of expertise, we are providing a
performance summary chart and some
project profiles which illustrate the range of
our expertise.

Office Locations
Kirksville, MO = 660-665-3575
Macon, MO = 660-395-0300
Rolla, MO = 573-364-0980
Fax = 217-245-4149
Email » showe@bentonassociates.com

BENTON & ASSOCIATES INC




LPA PROJECT DELIVERY SUMMARY - FEDERALLY FUNDED PROJECTS

Months after Notice to Proceed / Authorization to Begin PE

Project Name

3

4

5

)

7

8

9

10

Livingston Co. Bridges
BRO-B059 (19) & BRO-B059 (18)

PP

ROW

PSE

Shelby Co. Br. No. 1340008
BRO-B102 (20)

PP

ROW

PSE

Shelby Co. Br. No. 2170051
BRO-B102 (21)

PP

ROW

PSE

Pike Co. Br. No. 15700141
BRO-B082 (26)

PP

ROW

PSE

Mercer Co. Br. No. 01800092
BRO-B065 (29)

PP

ROW

PSE

Grundy Co. Br. No. 24500131
BRO-B040 (25)

PP

ROW

PSE

Carroll Co. Br. No. 38300191
BRO-B017 (63)

PP

ROW

PSE

Putnam Co. Br. No. 07200161
BRO-B086 (24)

PP

ROW

PSE

Adair Co. Br. No. 12200141
BRO-B001 (46)

PP

ROW

PSE

Adair Co. Br. No. 17600081
BRO-B001 {47)

PP

ROW

PSE

Knox Co. Br. No. 09200131
BRO-B052 (21)

PP

ROW

PSE

Lewis Co. Br. No. 28700101
BRO-B056 (13)

PP

ROW

PSE

Mercer Co. Br. No.04700021
IBRD-9900 (253)

PP

ROW

PSE

Adair Co. 4-BRIDGES
BRO-B001 (48)

PP
ROW

PSE

Livingston Co. Bridges
BRO-B059(20)

PP

ROW

PSE

Monroe Co. Br. 209000091
BRO-B069(42)

PP
ROW

PSE

Lafayette Co. Bridges
BRO-B054(22) & BRO-B054(23)

PP

ROW

PSE

Mercer Co. Br. 03300212
BRO-B065(32)

PP

ROW

PSE

Lewis Co.-Canton Ferry Landing
Improvements ARRA-FB0O3(006)

PP

ROW

PSE

PP -
ROW —
PSE-

Preliminary Plans and Engineering Report submitted to MoDOT
Right of Way Plans & Easements submitted to MoDOT
Final Plans, Specifications, & Estimate packet submitted to MoDOT (Final ROW packed submitted prior)

LPA PROJECT DELIVERY SUMMARY — NON-FEDERALLY FUNDED PROJECTS

Months after Notice to Proceed / Authorization to Begin PE

Project Name 2 3 4 5 [
Macon Co. Br. 37300131 over BNSF Railway PP PSE

Marshall Special. Road District of Saline County — 2 Bridges PP PSE
Princeton R-V . Parking, Driveways, & Retaining Walls PP PSE

Unionville Street & Sidewalks PP PSE

Adair County Library Sidewalks PSE

PP-
PSE-

Preliminary Plans reviewed with LPA
Easements Acquired, Plans, Specifications, & Estimate Completed. Ready to advertise for bids.



Adair County Public Library, Kirksville, Missouri
The Adair County Library Board retained Benton &
Associates, Inc. to engineer a bike parking pad and
sidewalk to connect their building to the city
sidewalk along Baltimore Street. The design
accommodated an existing flag pole, brick sign,
and decorative landscaping features.

Benton & Associates, Inc. provided the following
services for this project:
e Preliminary plan development.
s Construction plans for new sidewalk and
culverts.
e Advertisement for bids and bid evaluation.
¢ Construction observation
e Construction Contract Administration

Contact: Glenda Hunt, Director
660-665-6038

Forest Lake Area Trail System (FLATS)
Kirksville, Missouri

The FLATS board retained Benton & Associates,
Inc. to provide conceptual planning, cost
estimating, preliminary design assistance to
support a grant application to expand the trail
system.

Contact: Royce Kallerud
814-215-5534

Unionville, Missouri

Sidewalk & Street Improvements

The City of Unionville retained Benton &
Associates, Inc. to engineer sidewalk and street
improvements including pavement replacement,
addition of curb & gutters, relocation of sidewalks,
addition of ADA compliant sidewalks, etc.

Contact: John Roach, City Administrator
660-947-2437

| P 1l

Forest Lake
Area Trail System

Closer than you think!
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