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                                                   Contract Id: 161216-G02
                                BIDDER CHECKLIST
                     FINAL CHECKLIST BEFORE SUBMITTING BID

     1. Submit completed Contractor Questionnaire and/or Contractor Prequali-
        fication Questionnaire with attachments not later than seven (7) days
        prior to the date and hour of the bid opening. See Secs 101-103 of the
        Missouri Standard Specifications for Highway Construction, and Rule 7
        CSR 10-15.010, "Prequalifications to Bid of Certain Contractors".
        Questionnaire and Contact information are provided on MoDOT's website.

     2. All bids shall be submitted electronically using "Bid Express Secure
        Internet Bidding" at www.bidx.com. Any paper bid submitted will be
        considered irregular per section 102.8 of the Missouri Standard
        Specifications for Highway Construction.

     3. Please read all items in the bidding document carefully. The EBS files
        from MoDOT's website may be used for the itemized bid.

     4. If submitted in the name of a firm or corporation, the legal name of
        the firm or corporation should appear in the space designated, and be
        signed for by one or more persons legally qualified to execute papers
        in the name of said firm or corporation.

     5. The bidder shall submit a Bid Guaranty meeting the requirements of Sec
        102 of the Missouri Standard Specifications for Highway Construction.
        If submitting a project specific or annual bid bond, bidders must use
        the MoDOT provided bid bond forms. The project specific bond form is
        included in the request for bid. The project specific and annual bid
        bond forms are also available on MoDOT's website. Annual bid bonds
        shall be executed by June 15th of each year.

     6. Submit the Subcontractor Disclosure Form in accordance with the bidding
        documents. For bids of more than $2,000,000, each bidder shall submit
        with each bid a disclosure of the subcontracts that have a subcontract
        value that is equal or greater than twenty percent of the total project
        bid or subcontracts that are greater than or equal to $2,000,000.  If
        that information is not available at the time of bid the bidder shall
        submit the "Subcontractor Disclosure Form" pages with MoDOT on or before
        4:00 p.m. of the third business day after the bid opening date.

     7. Submit the DBE Identification Submittal in accordance with the bidding
        documents for Federal Projects Only.

     8. Alternate Pavements; to exercise this option, separate pay items,
        descriptions and quantities are included in the itemized proposal for
        each of the two alternates. The bidder shall bid only one of the two
        alternates and leave the contract unit price column blank for any pay
        item listed for the other alternate.

          ----------------------------------------------------------------------
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     9. When submitting a bid, your bid will still come through with "red"
        folders. You should make sure that it is not the Schedule of Items
        folder or the Signature and Identity of Bidder folder.  Click on the
        yellow checkmark (Check Bid)at the top and it will list any errors
        in the bid. To view itemized folders, click the Tree View. This
        will show the status of the individual folders.

        ************************************************************************
        Below is a list of common mistakes made by bidders leading to non-
        responsive bids. Please refer to the Standard Specifications for the
        appropriate procedures for completing and submitting a bid.
             a) Submitting a paper bid for a project
             b) Using a different bid bond form than the one provided
             c) Improper use of the Maximum Monetary Value Award Provision
                   -only used if bidding more than one project and should be
                    in only one bid proposal
             d) Not obtaining a digital ID in advance of the letting
                (obtaining a digital ID may take 5 business days)
        ************************************************************************

        All questions concerning the bid document preparation shall be directed
        to the Central Office - Design Division at (573) 751-2876. Project
        specific questions shall be directed to the project contact listed in
        the Job Special Provisions.
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                         NOTICE TO CONTRACTORS

       Electronic bids submitted through the Bid Express website for the pro-
       posed work will be received by the Missouri Highways and Transportation
       Commission until 11:00 o'clock a.m. (prevailing local time) on 12-16-16.

       Bid bonds will be received at the office of the Secretary to the
       Commission in the Missouri Department of Transportation Central Office
       Building, 105 West Capitol Avenue, Jefferson City, Missouri; delivered by
       US Mail should be mailed to: Missouri Highways and Transportation
       Commission, Attention: State Design Engineer/Bid Bond, P.O. Box 270,
       Jefferson City, MO 65102 or delivered by parcel delivery services, (such
       as UPS, Fed Ex, DHL, etc.) should be shipped to Missouri Highways and
       Transportation Commission, Attention: State Design Engineer/Bid Bond, 105
       West Capitol Avenue, Jefferson City, MO 65102.

       (1) PROPOSED WORK: The proposed work, hereinafter called the work,
       includes:

           ****(1): Job J8P3049B Route 60 GREENE County. Diamond
           grinding from Route 13 to Route 65 in Springfield, the
           total length of improvement being 7.815 miles.

             Combination bids will be Not Required on the Jobs listed above.

       (2) COMPLIANCE WITH CONTRACT PROVISIONS: The bidder, having examined and
       being familiar with the local conditions affecting the work, and with the
       contract, contract documents, including the Missouri Highways and
       Transportation Commission's "Missouri Standard Specifications for Highway
       Construction, 2016," and "Missouri Standard Plans for Highway
       Construction, 2016", their revisions, and the request for bid, including
       appendices, the special provisions and plans, hereby proposes to furnish
       all labor, materials, equipment, services, etc., required for the
       performance and completion of the work. All references are to the
       Missouri Standard Specifications for Highway Construction, as revised,
       unless otherwise noted.  All questions concerning the bid document
       preparation shall be directed to the Central Office - Design Division at
       (573) 751-2876.

          ----------------------------------------------------------------------
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       (3) PERIOD OF PERFORMANCE: If the bid is accepted, the bidder shall
       continuously and diligently prosecute the work in such order and manner
       as will ensure the completion of the work within the time specified in
       the Job Special Provisions in accordance with Sec 108.

       (4) LIQUIDATED DAMAGES: The bidder agrees that, should the bidder fail to
       complete the work in the time specified or such additional time as may be
       allowed by the engineer under the contract, the amount of liquidated
       damages as specified in the Job Special Provisions to be recovered in
       accordance with Sec 108.

       (5a) ACCEPTANCE OF PROVISION FOR PRICE ADJUSTMENT FOR FUEL: Bidders have
       the option to accept the provision for Price Adjustment for Fuel in
       accordance with Sec. 109.14. The bidder must select "Yes" for those items
       of work in which they choose to accept the provision. No price
       adjustments will be made, due to fuel price changes, for bidders who do
       not accept this provision. This provision does not apply to Seal Coat.

                     EXCAVATION PRODUCTION
                     ASPHALT PAVING PRODUCTION AND HAULING
                     CONCRETE PAVING PRODUCTION AND HAULING
                     AGGREGATE BASE HAULING

       (5b) ACCEPTANCE FOR PROVISION FOR ASPHALT CEMENT PRICE INDEX, SEAL COAT
       PRICE INDEX, UNDERSEAL PRICE INDEX, OR POLYMER MODIFID EMULSION MEMBRANE
       PRICE INDEX:
       Bidders have the option to accept the provision for Asphalt Cement Price
       Index, Seal Coat Price Index, Underseal Price Index, and/or Polymer
       Modified Emulsion Membrane Price Index in accordance with the General
       Provisions. The bidder must mark each box below if they choose to accept
       the provision. No price adjustments will be made, due to asphalt price
       changes, for bidders who do not accept this provision.

                     ASPHALT CEMENT
                     SEAL COAT
                     UNDERSEAL
                     POLYMER MODIFID EMULSION MEMBRANE

       (6) MAXIMUM MONETARY VALUE OF AWARDS ACCEPTED THIS BID OPENING: Bidders
       have the option to specify the maximum monetary value of awards that they
       will accept for the total of all bids they have submitted in the bid
       opening, Sec 102.7.2. If the bidder is submitting only one bid, or if the
       bidder does not want to specify a maximum monetary value for submitted
       bids, this section should not be completed. If a submitted bid upon
       correction exceeds the indicated maximum monetary amount, the bid may be
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       declared non-responsive. If a bidder's submitted bids show different
       values for the maximum monetary value, the lowest value will govern.

            MAXIMUM MONETARY VALUE OF AWARDS ACCEPTED THIS BID OPENING

       (Note: this amount should be entered in only one of the bids for this
       bid opening)

       (7) COMBINATION BIDS: (Applies only if combination bids are specified.
       See cover and/or notice to contractor(s).) Combination bids will be in
       accordance with Sec 102.12.  By selecting "ALL OR NONE", the bidder
       desires to combine all projects in accordance with Sec 102.12.2.1.

       (8) BID GUARANTY:  The bidder shall submit a Bid Guaranty meeting the
       requirements of Section 102 of the Missouri Standard Specifications for
       Highway Construction. MoDOT's bid bond and annual bid bond forms are
       available on MoDOT's website.

       (9a) CERTIFICATIONS FOR FEDERAL JOBS: (Applies to Federal Projects only.)
       By signing and submitting this bid, the bidder makes the certifications
       appearing in Sec. 102.18.1 (regarding affirmative action and equal
       opportunity), Sec. 102.18.2 (regarding disbarment, eligibility,
       indictments, convictions, or civil judgments), Sec.102.18.3 (regarding
       anti-collusion), and Sec.102.18.4 (regarding lobbying activities). Any
       necessary documentation is to accompany the bid submission, as required
       by these sections. As provided in Sec.108.13, the Commission may
       terminate the contract for acts of misconduct, which includes but is not
       limited to fraud, dishonesty, and material misrepresentation or omission
       of fact within the bid submission.

       (9b) CERTIFICATIONS FOR STATE JOBS: (Applies to State Projects only.)
       By signing and submitting this bid, the bidder makes the certifications
       appearing in Sec. 102.18.2 (regarding diseligibility, indictments,
       convictions, or civil judgments), Sec. 102.18.3 (regarding anti-
       collusion), and Sec. 102.18.5 (regarding Missouri Domestic Products
       Procurement Act). Any necessary documentation is to accompany the bid
       submission, as required by these sections. As provided in Sec. 108.13,
       the Commission may terminate the contract for acts of misconduct, which
       includes but is not limited to fraud, dishonesty, and material
       misrepresentation or omission of fact within the bid submission.
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       Any necessary documentation is to accompany the bid submission, as
       required by these sections. As provided in Sec. 108.13, the Commission
       may terminate the contract for acts of misconduct, which includes but
       is not limited to fraud, dishonesty, and material misrepresentation or
       omission of fact within the bid submission.

       By selecting "No" the bidder REFUSES to make one or more certifications
       for the above items 9a or 9b. The bidder shall provide a statement
       of explanation for the refusal in the space below or by fax to the
       Design Division @ Fax no. 573-522-2281.

       (10) ANTIDISCRIMINATION: The Commission hereby notifies all bidders that
       it will affirmatively insure that in any contract entered into pursuant
       to this advertisement, businesses owned and controlled by socially and
       economically disadvantaged individuals will be afforded full opportunity
       to submit bids in response to this invitation and will not be
       discriminated against on the grounds of race, color, religion, creed,
       sex, age, ancestry, or national origin in consideration for an award.

       (11) PREFERENCE TO MISSOURI FIRMS IN AWARDING OF CONTRACTS: (Applies
       to State Projects only.) The bidder's attention is directed to
       Section 34.355 RSMo Supp 2000, et seq, which requires that preference
       be given in awarding contracts to firms, corporations, or individuals
       doing business as Missouri firms, corporations, or individuals, or
       which maintain Missouri offices or places of business, when the
       quality of performance promised is equal, or better, and the price
       quoted is the same, or less.

            The law also requires that a contractor or bidder domiciled
       outside the state of Missouri shall be required, in order to be the
       successful bidder, to submit a bid which is the same percent less than
       the lowest bid submitted by a responsible contractor or bidder domiciled
       in Missouri as would be required for the Missouri domiciled contractor
       or bidder to succeed over the bidding contractor or bidder domiciled
       outside Missouri in a like contract or bid being let in his
       state.  A contractor or bidder domiciled outside Missouri domiciliary
       shall also be required to submit an audited financial statement as would
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       be required of a Missouri domiciled contractor or bidder on a like
       contract or bid being let in the domiciliary state of that contractor
       or bidder.

       For firms, corporations or individuals domiciled outside the state of
       Missouri, it is requested they submit the following information:

       List the state of domicile

       List address of all Missouri offices or places of business

                   I acknowledge that I have read, understand and
       completed the above Contract Provisions.

          ----------------------------------------------------------------------
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       (12) Signature and Identity of Bidder

       BY SUBMITTING THIS BID ELECTRONICALLY, I HEREBY ACKNOWLEDGE THAT ALL
       REQUIREMENTS INCLUDED IN THE HARD COPY REQUEST FOR BID, AND AMENDMENTS
       ARE A PART OF THIS BID AND CONTRACT.

       ***  AN ELECTRONIC PROPOSAL SUBMITTED AND SIGNED WITH A DIGITAL ID,
       UNDER THE PROVISION OF THE MISSOURI DEPARTMENT OF TRANSPORTATION, WILL
       BE CONSIDERED VALID AND BINDING. ***

       THE BIDDER CERTIFIES THAT THE BIDDER AND ITS OFFICIALS, AGENTS, AND
       EMPLOYEES HAVE NEITHER DIRECTLY NOR INDIRECTLY ENTERED INTO ANY
       AGREEMENT, PARTICIPATED IN ANY COLLUSION, OR OTHERWISE TAKEN ANY
       ACTION IN RESTRAINT OF FREE COMPETITIVE BIDDING IN CONNECTION WITH
       THIS BID, AND THAT THE BIDDER INTENDS TO PERFORM THE WORK WITH ITS OWN
       BONAFIDE EMPLOYEES AND SUBCONTRACTORS, AND DID NOT BID FOR THE BENEFIT
       OF ANOTHER CONTRACTOR.

       THE BIDDER CERTIFIES THAT THE BIDDER'S COMPANY KNOWINGLY EMPLOYS ONLY
       INDIVIDUALS WHO ARE AUTHORIZED TO WORK IN THE UNITED STATES IN
       ACCORDANCE WITH THE APPLICABLE FEDERAL AND STATE LAWS AND ALL PROVISIONS
       OF MISSOURI EXECUTIVE ORDER NO. 07-13 FOR CONTRACTS WITH THE MISSOURI
       HIGHWAYS AND TRANSPORTATION COMMISSION, ACTING THROUGH THE MISSOURI
       DEPARTMENT OF TRANSPORTATION.

       THE BIDDER ACKNOWLEDGES THAT THIS IS AN UNSWORN DECLARATION, EXECUTED
       UNDER PENALTY OF PERJURY UNDER THE LAWS OF THE UNITED STATES AND/OR
       FALSE DECLARATION UNDER THE LAWS OF MISSOURI, AND ANY OTHER APPLICABLE
       STATE OR FEDERAL LAWS. THE FAILURE TO PROVIDE THIS CERTIFICATION IN
       THIS BID MAY MAKE THIS BID NON-RESPONSIVE, AND CAUSE IT TO BE REJECTED.

       Select "No" ONLY if the bidder REFUSES to make this certification. The
       bidder may provide an explanation for the refusal with this submittal
       in the space below or by fax to the Design Division @ fax no.
       573-522-2281.

       USE OF ANOTHER PERSON'S DIGITAL ID IN THIS BIDDING PROCESS VIOLATES
       THE LAWS OF MISSOURI.

             I acknowledge that I have read, understand and completed
       the above Electronic Bid Submission Certification.

          ----------------------------------------------------------------------
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                                 DBE CERTIFICATION

       (13) Trainees:  (Applies to Federal Projects only)  The number of
       trainee hours provided under this contract will be 0
       slots at 1000 hours per slot or 0      hours.

       (14) Bidder's Certification for DBE Program and Contract Goal
             (Applies to Federal Projects Only.)
             (A)   DBE Contract Goal:  By submitting this bid, the bidder
       certifies that the bidder is familiar with the DBE Program Requirements
       in the General Provisions. The contract goal for the amount of work to
       be awarded is   9.00% of the total federal project price.  The bidder
       shall also complete the DBE Identification Submittal form in accordance
       with the General Provisions. This form is available on MoDOT's Website,
       www.modot.org under General Information on the Bid Opening Info page of
       the Contractor Resources site.

            (B)    DBE Participation: The bidder certifies that it will
       utilize DBE's as follows:   % OF TOTAL
       FEDERAL CONTRACT

          NOTE: Bidder must fill in the above box. If no percentage is
       specified, the bidder certifies that it agrees to and will comply with
       the contract goal. If a percentage below the contract goal is
       specified, then the bidder must submit complete documentation of good
       faith efforts to met the DBE contract goal, immediately below.

       The DBE Identification Submittal form will be submitted via

           (C)    Certification of Good Faith Efforts to Obtain DBE
       Participation: By submitting its signed bid, the bidder certifies
       under penalty of perjury and other provisions of law, that the bidder
       took each of the following steps to try to obtain sufficient DBE
       participation to achieve the Commission's proposed DBE Contract Goal:

       (15) ITEMIZED BID:  The bidder should complete the following section in
       accordance with Sec 102.7.  The bidder proposes to furnish all labor,
       materials, equipment, services, etc. required for the performance and
       completion of the work, as follows:

          ----------------------------------------------------------------------



                                  State of MISSOURI
                               Dept of Transportation
                                  Schedule of Items

          Contract ID:  161216-G02
          Letting Date: 12-16-16
          Project(s):

          Bidder: . -
          +--------------------------------------------------------------------+
          |Line|      Item        |   Approx.  |    Unit Price  |  Bid Amount  |
          | No.|   Description    |  Quantity  |----------------|--------------|
          |    |                  |  and Units |  Dollars | Cts |  Dollars  |Ct|
          +--------------------------------------------------------------------+
          Section 0001       Roadway Items - J8P3049B

                       Alt Group
          +--------------------------------------------------------------------+
          |    |6123000A          |            |                |              |
          |0010|TRUCK OR TRAILER  |       3.000|                |              |
          |    |MOUNTED ATTENUATOR|EA          |                |              |
          |    |(TMA)             |            |                |              |
          +--------------------------------------------------------------------+
          |    |6161005           |            |                |              |
          |0020|CONSTRUCTION SIGNS|   1,108.000|                |              |
          |    |                  |SQFT        |                |              |
          |    |                  |            |                |              |
          +--------------------------------------------------------------------+
          |    |6161025           |            |                |              |
          |0030|CHANNELIZER (TRIM |     453.000|                |              |
          |    |LINE)             |EA          |                |              |
          |    |                  |            |                |              |
          +--------------------------------------------------------------------+
          |    |6161033           |            |                |              |
          |0040|DIRECTIONAL       |      45.000|                |              |
          |    |INDICATOR         |EA          |                |              |
          |    |BARRICADE         |            |                |              |
          +--------------------------------------------------------------------+
          |    |6161040           |            |                |              |
          |0050|FLASHING ARROW    |       3.000|                |              |
          |    |PANEL             |EA          |                |              |
          |    |                  |            |                |              |
          +--------------------------------------------------------------------+
          |    |6161099           |            |                |              |
          |0060|CHANGEABLE MESSAGE|       3.000|                |              |
          |    |SIGN WITH         |EA          |                |              |
          |    |COMMUNICATION     |            |                |              |
          |    |INTERFACE,        |            |                |              |
          |    |CONTRACTOR        |            |                |              |
          |    |FURNISHED,        |            |                |              |
          |    |CONTRACTOR        |            |                |              |
          |    |RETAINED          |            |                |              |
          +--------------------------------------------------------------------+
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                                  State of MISSOURI
                               Dept of Transportation
                                  Schedule of Items

          Contract ID:  161216-G02
          Letting Date: 12-16-16
          Project(s):

          Bidder: . -
          +--------------------------------------------------------------------+
          |Line|      Item        |   Approx.  |    Unit Price  |  Bid Amount  |
          | No.|   Description    |  Quantity  |----------------|--------------|
          |    |                  |  and Units |  Dollars | Cts |  Dollars  |Ct|
          +--------------------------------------------------------------------+
          |    |6181000           |            |                |              |
          |0070|MOBILIZATION      |LUMP        |LUMP            |              |
          |    |                  |            |                |              |
          |    |                  |            |                |              |
          +--------------------------------------------------------------------+
          |    |6205902A          |            |                |              |
          |0080|6 IN. WHITE HIGH  |  41,652.000|                |              |
          |    |BUILD WATERBORNE  |LF          |                |              |
          |    |PAVEMENT MARKING  |            |                |              |
          |    |PAINT, TYPE L     |            |                |              |
          |    |BEADS             |            |                |              |
          +--------------------------------------------------------------------+
          |    |6205903A          |            |                |              |
          |0090|6 IN. YELLOW HIGH |  41,728.000|                |              |
          |    |BUILD WATERBORNE  |LF          |                |              |
          |    |PAVEMENT MARKING  |            |                |              |
          |    |PAINT, TYPE L     |            |                |              |
          |    |BEADS             |            |                |              |
          +--------------------------------------------------------------------+
          |    |6223010           |            |                |              |
          |0100|DIAMOND GRINDING  | 117,317.000|                |              |
          |    |(CONCRETE         |SQYD        |                |              |
          |    |PAVEMENT)         |            |                |              |
          +--------------------------------------------------------------------+
          |    |6274000           |            |                |              |
          |0110|CONTRACTOR        |LUMP        |LUMP            |              |
          |    |FURNISHED         |            |                |              |
          |    |SURVEYING         |            |                |              |
          |    |AND STAKING       |            |                |              |
          |    |                  |            |                |              |
          +--------------------------------------------------------------------+
          |    |                               |                               |
          |    |Section 0001 Total             |                           0.00|
          +--------------------------------------------------------------------+
          |    |                               |                               |
          |    |Bid Total                      |                           0.00|
          +--------------------------------------------------------------------+
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         Contract Id: 161216-G02                        Vendor Number:.
         Vendor Name:

                               SUBCONTRACTOR DISCLOSURE

       The bidder shall submit with this bid any subcontracts that meet the
       requirements of Sec 102. List below the name of each subcontractor
       that will be furnishing labor or labor and materials, the category of
       work that the subcontractor will be performing (e.g. asphalt,
       concrete, earthwork, bridges...), and the dollar value of the
       subcontract. Select "NONE" if there are no subcontractors that need to
       be disclosed.

       If the information is not available at the time of bid the bidder shall
       submit the "Subcontractor Disclosure Form", located on MoDOT's website,
       on or before 4:00 p.m. of the third business day after the bid opening
       date, directly to the Design Division, Missouri Department of
       Transportation, 105 W. Capitol Avenue, P.O. Box 270, Jefferson City,
       Missouri 65102-0270. Telefax transmittal to MoDOT will be permitted at
       fax no. 573-522-2281 or e-mailed to subcontractor.disclosure@modot.mo.gov
       The complete signed original documents do not need to be mailed to MoDOT,
       but the bidder shall have it available if requested by the Design
       Division or the engineer.

          SUBCONTRACTOR NAME               DOLLAR VALUE       CATEGORY OF WORK
                                          OF SUBCONTRACT
          ----------------------------------------------------------------------
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                                 BID BOND

       KNOW ALL PERSONS  BY THESE PRESENTS, that we
       as principal and
       and
       as surety, are held and firmly bound unto the state of Missouri
       (acting by and through the Missouri Highways and Transportation
       Commission) in the penal sum of           0.00 Dollars
       to be paid to the commission to be credited to the state road fund,
       the principal and surety binding themselves, their heirs, executors,
       administrators, successors, and assigns, jointly and severally, firmly
       by these presents.

         Sealed with our seals and dated this.

       THE CONDITION OF THIS OBLIGATION is such that WHEREAS the principal is
       submitting herewith a bid to the commission on

       route(s)
       in County(ies)
       project(s)

       for construction or improvement of state highway as set out in said bid;

       NOW THEREFORE, if the commission shall accept the bid of the principal
       and if the principal shall properly execute and deliver to the
       commission the contract, contract bond, and evidence of insurance
       coverage in compliance with the requirements of the bid, the
       specifications, and the provisions of section 227.100 RSMo, to the
       satisfaction of the commission, then this obligation shall be void and
       of no effect, otherwise to remain in full force and effect.

       In the event the said principal shall, in the judgment of the commission,
       fail to comply with any requirement as set forth in the preceding
       paragraph, then the state of Missouri, acting by and through the
       commission, shall immediately and forthwith be entitled to recover the
       full penal sum above set out, together with court costs, attorney's fees,
       and any other expense of recovery.

       The principal and surety hereby certify that the document is the
       original or a verbatim copy of the bid bond form furnished by the
       Commission, in accordance with Sec 102.9 of the Missouri Standard
       Specifications for Highway Construction.
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          This Bid contains 0 amendment files
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 Job No. J8P3049B 
 Route 60 
 County Greene 

1

JOB
SPECIAL PROVISION 

A. GENERAL - FEDERAL JSP-09-02B 

1.0  Description.  The Federal Government is participating in the cost of construction of this 
project.  All applicable Federal laws, and the regulations made pursuant to such laws, shall be 
observed by the contractor, and the work will be subject to the inspection of the appropriate 
Federal Agency in the same manner as provided in Sec 105.10 of the Missouri Standard 
Specifications for Highway Construction with all revisions applicable to this bid and contract. 

1.1  This contract requires payment of the prevailing hourly rate of wages for each craft or type 
of work required to execute the contract as determined by the Missouri Department of Labor 
and Industrial Relations, and requires adherence to a schedule of minimum wages as 
determined by the United States Department of Labor.  For work performed anywhere on this 
project, the contractor and the contractor’s subcontractors shall pay the higher of these two 
applicable wage rates. State Wage Rates, Information on the Required Federal Aid Provisions, 
and the current Federal Wage Rates are available on the Missouri Department of Transportation 
web page at www.modot.org under "Bidding".  Effective Wage Rates will be posted 10 days 
prior to the applicable bid opening.  These supplemental bidding documents have important 
legal consequences.  It shall be conclusively presumed that they are in the bidder's possession, 
and they have been reviewed and used by the bidder in the preparation of any bid submitted on 
this project. 

1.2 The following documents are available on the Missouri Department of Transportation web 
page at www.modot.org under "Business"; “Standards and Specifications”. The effective version 
shall be determined by the letting date of the project. 

   General Provisions & Supplemental Specifications  

   Supplemental Plans to October 2016 Missouri Standard Plans  
   For Highway Construction  

These supplemental bidding documents contain all current revisions to the published versions 
and have important legal consequences.  It shall be conclusively presumed that they are in the 
bidder's possession, and they have been reviewed and used by the bidder in the preparation of 
any bid submitted on this project.

B. CONTRACT LIQUIDATED DAMAGES   

1.0  Description.  Liquidated Damages for failure or delay in completing the work on time for 
this contract shall be in accordance with Sec 108.8.  The liquidated damages include separate 
amounts for road user costs and contract administrative costs incurred by the Commission. 

2.0  Period of Performance.  Prosecution of work is expected to begin on the date specified 
below in accordance with Sec 108.2.  Regardless of when the work is begun on this contract, all 
work shall be completed on or before the date specified below.  Completion by this date shall be 
in accordance with the requirements of Sec 108.7.1. 
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Notice to Proceed: February 6, 2017 
Completion Date: November 1, 2017 

2.1  Calendar Days.  The count of calendar days will begin on the date the contractor starts any 
construction operations on the project. 

Job Number Calendar Days Daily Road User Cost 
J8P3049B 68 $7,600

3.0 Liquidated Damages for Contract Administrative Costs.  Should the contractor fail to 
complete the work on or before the completion date specified in Section 2.0, or within the 
number of calendar days specified in Section 2.1, whichever occurs first, the contractor will be 
charged contract administrative liquidated damages in accordance with Sec 108.8 in the amount 
of $250 per calendar day for each calendar day, or partial day thereof, that the work is not fully 
completed.  For projects in combination, these damages will be charged in full for failure to 
complete one or more projects within the above specified completion date or calendar days. 

4.0  Liquidated Damages for Road User Costs.  Should the contractor fail to complete the 
work on or before the completion date specified in Section 2.0, or within the number of calendar 
days specified in Section 2.1, whichever occurs first, the contractor will be charged road user 
costs in accordance with Sec 108.8 in the amount specified in Section 2.1 for each calendar 
day, or partial day thereof, that the work is not fully completed.  These damages are in addition 
to the contract administrative damages and any other damages as specified elsewhere in this 
contract. 

C. WORK ZONE TRAFFIC MANAGEMENT PLAN (WZTMP)  JSP-02-06B 

1.0  Description.  Work zone traffic management shall be in accordance with applicable 
portions of Division 100 and Division 600 of the Standard Specifications, and specifically as 
follows. 

1.1  Work Zone Specialist (WZS).  The Traffic Management Plan shall name an individual, 
either employed by the contractor or hired by the contractor, to act as the Work Zone Specialist 
(WZS) throughout the entirety of the project.  Any change in personnel for the WZS shall be 
submitted in written form to the engineer.  This individual will be a trained Work Zone Specialist 
in accordance with Standard Specifications Section 616.3.3 and will be directly involved with 
daily traffic management and traffic management planning.  It will be the responsibility of the 
WZS to coordinate daily traffic management with the engineer.  The WZS shall maintain daily 
contact with the engineer either on-site or via telecommunication.  

1.2  Maintaining Work Zones and Work Zone Reviews. The WZS shall maintain work zones 
on a daily basis to ensure safety to the traveling public and the workers; this includes long term 
work zones that have devices and/or roadway conditions that need to be maintained.  If the 
engineer or a designated MoDOT employee (identified at the preconstruction meeting) notifies 
the WZS of any safety or traffic delay concerns in the work zone, the WZS shall promptly 
inspect and work to provide a solution to correct the situation.  The WZS shall have personnel 
reviewing traffic control devices daily and any temporary lane drop traffic control devices for 
initial set up and during the operation.  Missing, damaged or over-turned traffic control devices 
shall typically be corrected without the need for direction by the engineer.  The WZS is 
responsible to assure all traffic control devices are maintained in accordance with EPG 
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standards.  The WZS is responsible to ensure the work zone is operated within the hours 
specified by the engineer and will not deviate from the specified hours without prior approval of 
the engineer. The WZS is responsible to manage work zone delay in accordance with these 
project provisions.  The WZS and engineer shall submit one joint weekly technical review of 
work zone operations identifying any concerns present and the corrective actions taken.  
Reviews may be subjected to unannounced inspections by the engineer to corroborate the 
validity of the ratings.  The engineer and WZS will be notified of the results. 

1.3  Work Zone Conflict Resolution.  Any conflict resolution shall be in accordance with 
Standard Specifications Section 616.4.  Failure to make corrections on time may result in the 
engineer suspending work.  The suspension will be non-excusable and non-compensable 
regardless if road user costs are being charged for closures. 

2.0  Traffic Management Schedule. 

2.1 Traffic management schedules shall be submitted to the engineer for review prior to the 
start of work and prior to any revisions to the traffic management schedule.  The traffic 
management schedule shall include the proposed traffic control measures, the hours traffic 
control will be in place, and work hours. 

2.2  The contractor shall request permission at least two working days prior to lane closures or 
shifting traffic onto detours, and 14 calendar days prior to the imposition of height, width or 
weight restrictions. This is to ensure closures do not conflict with other work within the zone of 
influence and the work zone information on the MoDOT’s website can remain real-time.   

2.3  The engineer shall be notified as soon as practical of any postponement due to weather, 
material or other circumstances. 

2.4  In order to ensure minimal traffic interference, the contractor shall schedule lane closures 
for the absolute minimum amount of time required to complete the work.  Lanes shall not be 
closed until material is available for continuous construction and the contractor is prepared to 
diligently pursue the work until the closed lane is opened to traffic. 

2.5  Traffic Congestion.  The contractor shall, upon approval of the engineer, take proactive 
measures to reduce traffic congestion in the work zone.  The contractor shall immediately 
implement appropriate mitigation strategies whenever traffic congestion reaches an excess of 
15 minutes to prevent congestion from escalating beyond this delay threshold.  If disruption of 
the traffic flow occurs and traffic is backed up in queues equal to or greater than the delay time 
threshold listed above then the contractor shall immediately review the construction operations 
which contributed directly to disruption of the traffic flow and make adjustments to the 
operations to prevent the queues from reoccurring.  Traffic delays may be monitored by physical 
presence on site or by utilizing real-time travel data through the work zone that generate text 
and/or email notifications where available.  The engineer monitoring the work zone may also 
notify the contractor of delays that require prompt mitigation.  The contractor may work with the 
engineer to determine what other alternative solutions or time periods would be acceptable.  
The contractor may refer to the Work Zone Analysis Spreadsheet found in the electronic 
deliverables under the MoDOT Online Plans Room for detailed information on traffic delays. 

2.5.1 Traffic Safety. 
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2.5.1.1  Where traffic queues routinely extend to within 1000 feet of the ROAD WORK AHEAD, 
or similar, sign on a divided highway or to within 500 feet of the ROAD WORK AHEAD, or 
similar, sign on an undivided highway, the contractor shall extend the advance warning area, as 
approved by the engineer.  

2.5.1.2 When a traffic queue extends to within 1000 feet of the ROAD WORK AHEAD, or 
similar, sign on a divided highway or to within 500 feet of the ROAD WORK AHEAD, or similar, 
sign on an undivided highway due to non-recurring congestion, the contractor shall deploy a 
means of providing advance warning of the traffic congestion, as approved by the engineer. The 
warning location shall be no less than 1000 feet and no more than 0.5 mile in advance of the 
end of the traffic queue on divided highways and no less than 500 feet and no more than 0.5 
mile in advance of the end of the traffic queue on undivided highways. 

3.0  Work Hour Restrictions. 

3.1 There are two major holiday periods within the anticipated contract period:  Independence 
Day and Labor Day.  All lanes shall be scheduled to be open to traffic during these holiday 
periods, from 12:00 noon on the last working day proceeding the holiday until 9:00 a.m. on the 
first working day subsequent to the holiday. 

3.2 The contractor shall not perform any construction operation on the roadbed, including the 
hauling of material within the project limits, during restricted periods, holiday periods or other 
special events specified in the contract documents. 

3.3  The contractor shall be aware that traffic volume data indicates construction operations on 
the roadbed between the hours of 6:00 a.m. and  9:00 p.m. Monday through Sunday will likely 
result in traffic queues greater than 15 minutes.  Based on this, the contractors operations will 
be restricted accordingly unless it can be successfully demonstrated the operations can be 
performed without a 15 minute queue in traffic.  It shall be the responsibility of the engineer to 
determine if the above work hours may be modified. 

3.4  Any work requiring a reduction in the number of through lanes of traffic shall be completed 
during nighttime hours.  Nighttime hours shall be considered to be 9:00 p.m. to 6:00 a.m. for this 
project. 

4.0  Detours and Lane Closures. 

4.1  The contractor shall provide changeable message signs (CMS) notifying motorists of future 
traffic disruption and possible traffic delays one week before traffic is shifted to a detour or prior 
to lane closures.  The CMS shall be installed at a location as approved or directed by the 
engineer.  The CMS shall be capable of communication with the Transportation Management 
Center (TMC), if applicable, prior to installation on right of way.  All messages planned for use in 
the work zone shall be approved and authorized by the engineer or its designee prior to 
deployment.  Permanent dynamic message signs (DMS) owned and operated by MoDOT may 
also be used to provide warning and information for the work zone.  Permanent DMS shall be 
operated by the TMC, and any messages planned for use on DMS shall be approved and 
authorized by the TMC at least 72 hours in advance of the work. 
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4.2  At least one lane of traffic in each direction shall be maintained at all times except for brief 
intervals of time required when the movement of the contractor’s equipment will seriously hinder 
the safe movement of traffic.  Periods during which the contractor will be allowed to interrupt 
traffic will be designated by the engineer. 

5.0  Basis of Payment.  No direct payment will be made to the contractor to recover the cost of 
equipment, labor, materials or time required to fulfill the above provisions, unless specified 
elsewhere in the contract document.  All authorized changes in the traffic control plan shall be 
provided for as specified in Standard Specifications Section 616. 

D. PROJECT CONTACT FOR CONTRACTOR/BIDDER QUESTIONS  JSP-96-05  

All questions concerning this project during the bidding process shall be forwarded to the project 
contact listed below. 

John Sanders, P.E., Project Manager 
MoDOT – Southwest District 
3025 E. Kearney Street 
Springfield, MO  65803 
Telephone Number 417-829-8039 
1-888-275-6636
e-mail: John.Sanders@modot.mo.gov  

E. EMERGENCY PROVISIONS AND INCIDENT MANAGEMENT   

1.0  The contractor shall have communication equipment on the construction site or immediate 
access to other communication systems to request assistance from the police or other 
emergency agencies for incident management.  In case of traffic accidents or the need for 
police to direct or restore traffic flow through the job site, the contractor shall notify police or 
other emergency agencies immediately as needed.  The Resident Engineer's office shall also 
be notified when the contractor requests emergency assistance. 

2.0  In addition to the 911 emergency telephone number for ambulance, fire or police services, 
the following agencies may also be notified for accident or emergency situation within the 
project limits. 

Missouri Highway Patrol:  417-895-6868 
MoDOT Customer Service:  417-895-7600 

Greene County Sheriff Department:  417-868-4040 
City of Springfield Police Department:  417-864-1810 
City of Springfield Fire Department:  417-864-1500 

Greene County Emergency Management:  417-869-6040 
Emergency Only Numbers 

(*55 cell phone – Missouri Highway Patrol) 
(417-766-3265 cell – MoDOT Incident Management Coordinator) 

2.1  This list is not all inclusive.  Notification of the need for wrecker or tow truck services will 
remain the responsibility of the appropriate police agency. 
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2.2  The contractor shall notify enforcement and emergency agencies before the start of 
construction to request their cooperation and to provide coordination of services when 
emergencies arise during the construction at the project site.  When the contractor completes 
this notification with enforcement and emergency agencies, a report shall be furnished to the 
engineer on the status of incident management. 

3.0  No direct pay will be made to the contractor to recover the cost of the communication 
equipment, labor, materials or time required to fulfill the above provisions. 

F. UTILITIES 

1.0 For informational purposes only, the following is a list of names, addresses, and telephone  
numbers of the known utility companies in the area of the construction work for this 
improvement: 

Utility Name Known 
Required 

Adjustment

Type 

AT&T Transmission 
Mr. Lenny Vohs 
1425 Oak Street 
Kansas City, MO  64106 
816-275-4014
lv2121@att.com

None Communications 

AT&T Distribution 
Mr. Joseph Crim 
600 St. Louis Street, RM630 
Springfield, MO  65806 
417-836-2651
Jc600a@att.com

None Communications 

City Utilities of Springfield – Gas & Water 
Mr. Casey Haynes 
301 E. Central 
Springfield, MO  65801 
417-831-8694
casey.haynes@cityutilities.net

None Natural Gas & Water 

City Utilities of Springfield – Electric T&D 
Mr. Eric Cochran 
301 E. Central 
Springfield, MO  65801 
417-831-8612
eric.cochran@cityutilities.net

None Electric  
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City Utilities of Springfield – Springnet 
Mr. Josh Fletcher 
301 E. Central 
Springfield, MO  65801 
417-831-8519
jfletcher@springnet.net

None Communications 

Springfield Public Works – Clean Water 
Division
Mr. Matt Taylor 
840 Boonville Ave 
Springfield, MO  65802 
417-864-1934
mtaylor@springfieldmo.gov

None Sanitary Sewer 

Empire Connect 
Mr. Brad Myers 
720 Schifferdecker 
Joplin, MO  64802 
417-625-5179
bmyers@empiredistrict.com

None Communications 

Empire District Electric Company Inc. 
Ms. Carol Ramsour 
P.O. Box 127 
Joplin, MO  64802 
417-625-6149
cramsour@empiredistrict.com

None Electric 

CenturyLink
Mr. Garland Jones 
P.O. Box 450 
Mountain Grove, MO  65711 
417-926-0117
garland.jones@centurylink.com

None Communications 

Windstream Communications 
Mr. Steven Moore 
P.O. Box 180 
Bolivar, MO  65613 
417-326-1020
steven.moore@windstream.com

None Communications 

MCI/Verizon 
Mr. Donald Tolbert 
4500 South 129th East Avenue, Suite 185 
Tulsa, OK  74134 
918-877-7333
donald.torbett@verizon.com

None Communications 
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Southern Star Central Gas Pipeline 
Mr. Mike DeGraeve 
6300 S. Rangeline Road 
Joplin, MO  64804 
270-852-5125
mike.degraeve@sscgp.com

None Petroleum Pipeline 

MediaCom
Mr. Greg Harrell 
1533 S. Enterprise 
Springfield, MO  65804 
417-875-5528
gharrell@mediacomcc.com

None Communications 

1.1  The existence and approximate location of utility facilities known to exist, as shown on the 
plans, are based upon the best information available to the Commission at this time. This 
information is provided by the Commission "as-is" and the Commission expressly disclaims any 
representation or warranty as to the completeness, accuracy, or suitability of the information for 
any use. Reliance upon this information is done at the risk and peril of the user, and the 
Commission shall not be liable for any damages that may arise from any error in the 
information.  It is, therefore, the responsibility of the contractor to verify the above listing 
information indicating existence, location and status of any facility.  Such verification includes 
direct contact with the listed utilities.  

1.2  The contractor agrees that any effects of the presence of the utilities, their relocation, 
contractor’s coordination of work with the utilities and any delay in utility relocation shall not be 
compensable as a suspension of work, extra work, a change in the work, as a differing site 
condition or otherwise including but, without limitation, delay, impact, incidental or consequential 
damages.  The contractor’s sole remedy for the effects of the presence of utilities, delay in their 
relocation or any other effects shall be an excusable delay as provided in Sec 105.7.6.  The 
contractor waives, for itself, its subcontractors and suppliers the compensability of the presence 
of utilities, delay in their relocation and any cost to the contractor, it’s subcontractors and 
suppliers in any claim or action arising out of or in relation to the work under the contract. 

1.3  The contractor shall be solely responsible and liable for incidental and consequential 
damage to any utility facilities or interruption of the service caused by it or its subcontractors 
operation.  The contractor shall hold and save harmless the Commission from damages to any 
utility facilities interruption of service by it or its subcontractor’s operation. 

2.0  It shall be noted by the contractor that MoDOT is a member of Missouri One Call (800 Dig 
Rite). Some work on this project may be in the vicinity of MoDOT utility facilities, which includes 
but is not limited to traffic signal cables, highway lighting circuits, ITS cables, cathodic protection 
cables, etc.  Prior to beginning work, the contractor shall request locates from Missouri One 
Call.  The contractor shall also complete the Notice of Intent to Perform Work form located at 
the Missouri Department of Transportation website: 

http://www.modot.org/asp/intentToWork.html 
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The contractor shall submit the form over the web (preferred method) or by fax to the numbers 
on the printed form.  The notice must be submitted a minimum of 2 and a maximum of 10 
working days prior to excavation just as Missouri One Call requires.

G. LIQUIDATED DAMAGES FOR WINTER MONTHS  JSP-04-17 

1.0 Description. Revise Sec 108.8.1.3 (a) and (b) and substitute the following for the project: 

 (a)  Liquidated damages will be assessed from December 15 to March 15 
 (b)  Liquidated damages will be assessed for Saturdays, Sundays and Holidays.

H. LIQUIDATED DAMAGES SPECIFIED 

1.0  Description.  If all Eastbound and Westbound lanes on US60 along with any connecting 
ramp are not open to traffic by 6:00 a.m. every morning, the Commission, the traveling public, 
and state and local police and governmental authorities will be damaged in various ways, 
including but not limited to, increased construction administration cost, potential liability, traffic 
and traffic flow regulation cost, traffic congestion and motorist delay, with its resulting cost to the 
traveling public.  These damages are not reasonably capable of being computed or quantified.  
Therefore, the contractor will be charged with liquidated damages specified according to the 
following schedule.  

(a) If any lane or lanes on US60 or any connecting ramp to US60 are still closed for any 
time between the hours of 6:00 a.m. to 7:00 a.m., the contractor will be charged with 
liquidated damages specified in the amount of $910 for every 15 minutes the lane(s) 
or connecting ramp remains closed to traffic. 

(b) If any lane or lanes on US60 or any connecting ramp to US60 are still closed for any 
time between the hours of 7:00 a.m. to 8:00 a.m., the contractor will be charged with 
liquidated damages specified in the amount of $2930 for every 15 minutes the 
lane(s) or connecting ramp remains closed to traffic. 

   
(c) If any lane or lanes on US60 or any connecting ramp to US60 are still closed after 

8:00 a.m., the contractor will be charged with liquidated damages specified in the 
amount of $890 for every 15 minutes for the remaining day not to exceed $16,250 
for each full day or fraction of a day that the lanes are not open to traffic.   

1.1  It shall be the responsibility of the engineer to determine the quantity of excess closure 
time.

1.2 The said liquidated damages specified will be assessed regardless if whether it would 
otherwise be charged as liquidated damages under the Missouri Standard Specification for 
Highway Construction, as amended elsewhere in this contract. 
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I. DAMAGE TO EXISTING PAVEMENT AND SHOULDERS 

1.0  Description.   This work shall consist of repairing any damage to existing pavement and 
shoulders caused by contractor operations.  This shall include, but not be limited to, damage 
caused by the traffic during contractor operations within the project limits including the work 
zone signing. 

2.0  Construction Requirements.  Any cracking, gouging, or other damage to the existing
pavement and shoulders resulting from general construction shall be repaired within twenty-four 
(24) hours of the time of damage at the contractor’s expense.  Repair of the damaged areas 
shall be as approved by the engineer. 

3.0  Method of Measurement.   No measurement of damaged pavement or shoulders as 
described above shall be made. 

4.0  Basis of Payment.   No payment will be made for repairs to existing pavement or 
shoulders damaged by contractor operations. 

J. SLURRY AND RESIDUE PRODUCED DURING SURFACE TREATMENT OF PCCP 
AND BRIDGE DECKS DSP-06-05 

1.1  Description.  This work covers the requirements for controlling residue or slurry produced 
by milling, grinding, planing, grooving or other methods of surface treatments on new or existing 
PCCP and bridge decks in addition to Section 622. 

2.0  Construction Requirements.  The following shall be considered the minimum 
requirements for performing this work within the project limits. 

2.1 The contractor shall submit to the Engineer for approval in writing prior to the pre-
construction meeting, the best management practices (BMP’s) to be used to protect the 
environment, including the method of disposal of the residue whether on right of way or off-site. 

2.2 Prior to starting work, slurry or residue “no discharge zones” will be identified by the 
Engineer with respect to the contractor’s approved BMP and residue disposal plan. 

2.3 Operations may be suspended by the Engineer during periods of rainfall or during freezing 
temperatures.

2.4 When slurry is dispersed on the right of way, BMP’s shall be installed to keep slurry residue 
from entering drainage structures, from entering any waterways and from leaving the right of 
way. 

2.5  Slurry Residue shall not be dispersed on right of way inside the area depicted in the 
picture below. 
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3.0  Basis of Payment.  No direct payment for slurry or residue control requirements for BMP’s 
will be made.  Compliance with this specification along with the cost of all materials, labor and 
equipment necessary for the surface treatment work shall be included in and completely 
covered by the unit price bid for each of the items of work for surface treatment included in 
contract.

K. CHANGEABLE MESSAGE SIGNS 

In addition to the requirements of Section 616 and 1063 of the Missouri Standard Specifications 
for Highway Construction, the following section shall be enforced: 

1.0  Construction Requirements. 

1063.7.2  Computer Interface.  The Changeable Message Sign (CMS) shall have a digital 
cellular transceiver capable of receiving a message in the location deployed from a remote 
location and forwarding the message to the CMS controller to change the displayed message.  

1063.7.2.1  The CMS shall have the necessary hardware to allow the message to be changed 
from the CMS location without connection.  A minimum 5-foot connecting cable shall be 
provided to connect the CMS sign controller to a notebook computer.  For on-sight operation, 
the CMS shall have a removable waterproof keyboard with display panel. 

1063.7.2.2  The supplier shall provide the Commission the required software and licenses 
necessary to change the message from a remote location.  This software shall be compatible 
with Windows 98, NT, XP, or 2000 operating systems and shall be able to issue compatible 
modem commands.  The supplier shall provide technical assistance with the installation and 
operation of software.   
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2.0  Basis of Payment.  No direct payment will be made to cover the costs associated with this 
additional requirement.  All costs will be considered completely covered by the unit bid price for 
item 616-10.99, Changeable Message Sign with Communication Interface, Contractor 
Furnished, Contractor Retained. 

L. CONTRACTOR FURNISHED SURVEYING AND STAKING 

In addition to the requirements of Section 627 of the Missouri Standard Specifications for 
Highway Construction, the following shall apply: 

1.0  Description.  The contractor will be responsible for all layout required on the project.  Any 
and all staking required to ensure that improvements installed on this project meet the 
requirements is the sole responsibility of the contractor.  This responsibility will include, but not 
be limited to the following:  Construction signs, quantity verification, pavement marking, bridge 
profile, temporary median cross-overs, etc. 

1.1  The above list is not all inclusive.  The contractor will have the primary responsibility for 
these operations.  Concerning the traffic control devices, the contractor shall provide the 
Resident Engineer with a layout plan for approval prior to the installation of signs.  The RE will 
provide assistance for this layout provided a request is submitted to the RE or Construction 
Project Manager 48 hours in advance.  This will ensure that all permanently mounted traffic 
control devices remain consistent with District policy and avoid re-staking.  If the contractor 
installs any signs without engineer approval, all costs associated with re-staking and/or 
relocation will be at the contractor’s expense. 

1.2  The intent of this provision is to increase the quality of our work zones and minimize 
negative impacts to the contractor’s schedule that can result from delays in staking. 

1.3  Any adjustments to the plan quantities or line numbers established in the contract shall be 
approved by the Engineer. 

2.0  Basis of Payment.  No direct payment will be made to cover the costs associated with 
these additional requirements.  All costs will be considered completely covered by the unit bid 
price submitted for Contractor Furnished Surveying and Staking. 

M. CONTRACTOR QUALITY CONTROL  NJSP-15-42

1.0 The contractor shall perform Quality Control (QC) testing in accordance with the 
specifications  and as specified herein.  The contractor shall submit a Quality Control Plan (QC 
Plan) to the engineer for approval that includes all items listed in Section 2.0, prior to beginning 
work.

2.0  Quality Control Plan. 

(a) The name and contact information of the person in responsible charge of the QC testing. 
(b) A list of the QC technicians who will perform testing on the project, including the fields in 

which they are certified to perform testing. 
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(c) A proposed independent third party testing firm for dispute resolution, including all 
contact information. 

(d) A list of Hold Points, when specified by the engineer. 
(e) The MoDOT Standard Inspection and Testing Plan (ITP).  This shall be the version that 

is posted at the time of bid on the MoDOT website (www.modot.org/quality).

3.0  Quality Control Testing and Reporting.  Testing shall be performed per the test method 
and frequency specified in the ITP.  All personnel who perform sampling or testing shall be 
certified in the MoDOT Technician Certification Program for each test that they perform. 

3.1  Reporting of Test Results.  All QC test reports shall be submitted as soon as practical, but 
no later than the day following the test.  Test data shall be immediately provided to the engineer 
upon request at any time, including prior to the submission of the test report. No payment will be 
made for the work performed until acceptable QC test results have been received by the 
engineer and confirmed by QA test results. 

3.1.1  Test results shall be reported on electronic forms provided by MoDOT.  Forms and 
Contractor Reporting Excel2Oracle Reports (CRE2O) can be found on the MoDOT website.  All 
required forms, reports and material certifications shall be uploaded to a Microsoft SharePoint® 
site provided by MoDOT, and organized in the file structure established by MoDOT. 

3.2  Non-Conformance Reporting.  A Non-Conformance Report (NCR) shall be submitted by 
the contractor when the contractor proposes to incorporate material into the work that does not 
meet the testing requirements or for any work that does not comply with the contract terms or 
specifications. 

3.2.1 Non-Conformance Reporting shall be submitted electronically on the Non-Conformance 
Report form provided on the MoDOT Website.  The NCR shall be uploaded to the MoDOT 
SharePoint® site and an email notification sent to the engineer. 

3.2.2 The contractor shall propose a resolution to the non-conforming material or work.  
Acceptance of a resolution by the engineer is required before closure of the non-conformance 
report.

4.0  Work Planning and Scheduling. 

4.1 Two-week Schedule.  Each week, the contractor shall submit to the engineer a schedule 
that outlines the planned project activities for the following two-week period.  The two-week 
schedule shall detail all work and traffic control events planned for that period and any Hold 
Points specified by the engineer. 

4.2  Weekly Meeting.  When work is active, the contractor shall hold a weekly project meeting 
with the engineer to review the planned activities for the following week and to resolve any 
outstanding issues.  Attendees shall include the engineer, the contractor superintendent or 
project manager and any foreman leading major activities.  This meeting may be waived when, 
in the opinion of the engineer, a meeting is not necessary.  Attendees may join the meeting in 
person, by phone or video conference. 
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4.3  Pre-Activity Meeting.  A pre-activity meeting is required in advance of the start of each 
new activity, except when waived by the engineer. The purpose of this meeting is to review 
construction details of the new activity.  At a minimum, the discussion topics shall include:  
safety precautions, QC testing, traffic impacts, and any required Hold Points.  Attendees shall 
include the engineer, the contractor superintendent and the foreman who will be leading the 
new activity.  Pre-activity meetings may be held in conjunction with the weekly project meeting. 

4.4 Hold Points.  Hold Points are events that require approval by the engineer prior to 
continuation of work.  Hold Points occur at definable stages of work when, in the opinion of the 
engineer, a review of the preceding work is necessary before continuation to the next stage. 

4.4.1  A list of typical Hold Point events is available on the MoDOT website.  Use of the Hold 
Point process will only be required for the project-specific list of Hold Points, if any, that the 
engineer submits to the contractor in advance of the work.  The engineer may make changes to 
the Hold Point list at any time. 

4.4.2  Prior to all Hold Point inspections, the contractor shall verify the work has been completed 
in accordance with the contract and specifications.  If the engineer identifies any corrective 
actions needed during a Hold Point inspection, the corrections shall be completed prior to 
continuing work.  The engineer may require a new Hold Point to be scheduled if the corrections 
require a follow-up inspection.  Re-scheduling of Hold Points require a minimum 24-hour 
advance notification from the contractor unless otherwise allowed by the engineer. 

5.0  Quality Assurance Testing and Inspection.  MoDOT will perform quality assurance 
testing and inspection of the work, except as specified herein.  The contractor shall utilize the 
inspection checklists provided in the ITP as a guide to minimize findings by MoDOT inspection 
staff.  Submittal of completed checklists is not required, except as specified in 5.1. 

5.1 Inspection and testing required in the production of concrete for the project shall be the 
responsibility of the contractor.  Submittal of the 501 Concrete Plant Checklist is required. 

6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 

N. E-CONSTRUCTION  NJSP-15-36 

1.0  Description.  e-Construction is a paperless construction administration delivery process 
that includes electronic submission of construction documents, approval of documents with 
digital signatures, and communication between stakeholders by mobile devices.  e-Construction 
saves both time and money for all stakeholders involved, simplifies document storage, and 
eliminates waste of paper and other resources.  This provision does not apply to the contract or 
other contract execution documents. 

2.0  Document Submittals. 

2.1  The contractor shall submit all required documents to MoDOT electronically, except as 
described in section 2.2 of this provision.  Documents to be submitted electronically include, but 
are not limited to, Change Orders, Request to Subcontract Work (C-220), Project Payrolls, 
Progress Schedules, Value Engineering proposals, Safety Plans, Quality Plans, Pre-
Construction conference submittals, etc. All documents shall be submitted in standard pdf 
format, except when otherwise directed by the engineer. 
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2.2  The Affidavit for Compliance with the Prevailing Wage Law and the Contractor’s Affidavit 
Regarding Settlement of Claims (Form C-242) require a notarization and therefore, by law, must 
be submitted on paper.   

2.3 The engineer will submit project documents to the contractor via email or through other 
secure file sharing sites, except that the Contractor Performance Questionnaire will be 
submitted by certified mail. 

2.4  Documents that require multiple signatures, such as change orders, must include all 
required signatures on the original electronic document, without scanning. 

2.5  Project Payrolls from subcontractors shall be digitally signed by the subcontractor.  Payrolls 
shall be submitted as separate files per contractor per pay period. 

3.0  Digital Signature. 

3.1  All electronic documents that require signature, such as those listed in section 2.1,  must be 
signed electronically.  Scanning an ink-signed document is not considered a valid digital 
signature.

3.2 All users who are authorized to sign documents for the contractor shall submit their Digital 
Signature Certificate (Public Key .fdf file) to the Division of Construction prior to signing any 
documents.  This file is used to validate the user’s signature on documents.  An authorization 
letter is also required for each person authorized to sign documents.  A Digital Signature for 
Contractors Quick Reference Guide (QRG) is available on MoDOT’s Engineering Policy Guide 
at http://epg.modot.mo.gov/ (click on QRG in the left hand column). 

4.0  Communication.  The contractor shall be able to communicate and exchange information 
with MoDOT staff by email and mobile phone. 

5.0  Basis of Payment.  No payment will be made for compliance with this provision. 

O. STORMWATER COMPLIANCE REQUIREMENTS  NJSP-15-38 

1.0 The land disturbance necessary to complete this project is not anticipated to exceed one 
(1) acre.  Should the contractor disturb more than one (1) acre to complete the work, or for any 
other reason, all terms of this Job Special Provision will apply. 

1.1 Description.  The Contractor shall comply with the terms of the United States of America v. 
Missouri Highways and Transportation Commission Consent Decree (Consent Decree) that are 
identified as the responsibility of the Contractor or subcontractor, and with the terms of this 
provision.  Viewing of the Consent Decree is available on the MoDOT Land Disturbance 
webpage under Contractor Resources, or by going to the web address www.modot.org/LD.

1.2 Applicability.  The Consent Decree and this provision apply to any project that includes 
land disturbance of areas totaling greater than one (1) acre on the project site.  The project site 
consists of all areas designated on the plans, including temporary and permanent easements.  
The Consent Decree and this provision do not apply to Contractor staging, plant, or borrow 
areas that are not located on MoDOT right of way (Off-site).  The Contractor is responsible for 



 Job No. J8P3049B 
 Route 60 
 County Greene 

16

obtaining its own separate land disturbance permit for Off-site areas.  This provision is in 
addition to any other stormwater, environmental, and land disturbance requirements specified 
elsewhere in the contract. 

2.0 Stormwater Training for Contractor Employees.  The Contractor’s on-site project 
manager, designated Water Pollution Control Manager (WPCM), as defined in Section 3.0, and 
WPCM delegate, shall complete MoDOT Stormwater Training prior to serving in those roles.  If 
someone other than the Contractor’s project manager is given the authority to manage the 
grading or erosion control operations, the project manager(s) for those operations shall also 
complete MoDOT Stormwater Training.  MoDOT Stormwater Training is also required for any 
other person who the Contractor gives authority to take measures to prevent or minimize the 
consequences of non-compliance with the Stormwater requirements, as defined in Section 
3.1(a) of this provision. 

2.1 The Commission will provide MoDOT Stormwater Training to the Contractor employees 
specified in Section 2.0 at a location and time determined by MoDOT.  There will be no fee for 
attending the training; however, the Contractor shall be responsible for all other cost related to 
the training, such as travel expenses, if necessary, and wages for its employees.  The time to 
complete the training is anticipated to be no more than 6 hours.  As long as the Consent Decree 
is in effect, MoDOT will provide periodic trainings at various locations around the state, as 
needed, to ensure contractors and bidders have the opportunity to maintain the number of 
WPCMs they need to comply with this provision. 

2.2 Those who require MoDOT Stormwater Training per Section 2.0 shall complete the training 
prior to beginning any land disturbance work. Thereafter, training shall occur at least once every 
two (2) years.  The training is not project-specific.  Any Contractor employee who receives the 
training will be qualified to perform the WPCM duties on any MoDOT project for a period of two 
(2) years. 

2.3 MoDOT will document the names and dates that contractor employees attend MoDOT 
Stormwater Training and will retain those records for the period of time specified in the Consent 
Decree.  Duplicate record keeping by the contractor is not required. 

3.0 Water Pollution Control Manager (WPCM).  Prior to the Pre-Activity meeting for Grading/ 
Land Disturbance, the Contractor shall designate a Water Pollution Control Manager (WPCM) to 
fulfill the duties and responsibilities listed in Section 3.1 until final stabilization occurs. The 
Contractor’s on-site project manager may also serve as the WPCM or that role may be assigned 
to another manager employed by the contractor or a subcontractor. The Contractor shall also 
maintain a WPCM delegate to temporarily fulfill the WPCM duties in the absence of the primary 
WPCM (e.g. illness, vacation, other leave). 

3.1 Duties of the WPCM: 

(a) Be familiar with Stormwater Requirements including the National Pollutant Discharge 
Elimination System (NPDES), the current MoDOT State Operating Permit for 
construction stormwater discharges/ land disturbance activities, the Project-specific 
Stormwater Pollution Prevention Plan (Project SWPPP), the Corps of Engineers Section 
404 Permit, when applicable, the Consent Decree, and this provision. The Project 
SWPPP includes: a title page with project-specific information, the general SWPPP 
posted on the MoDOT land disturbance website, the Project Erosion & Sediment Control 
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Plan, all applicable special provisions, and all applicable specifications and standard 
drawings;

(b) Complete the stormwater training set forth in Section 2.0; 

(c) Attend the Pre-Activity for Grading/ Land Disturbance Meeting or, if hired after the 
meeting has occurred, be familiar with the conference decisions; 

(d) Review and sign the Project-specific SWPPP and all updates thereto within time periods 
set out in the Consent Decree; 

(e) Visit and review the project site for compliance with Stormwater Requirements at least 
once per week from the start of any grading operations until final stabilization is achieved 
and permit is closed; 

(f) Be authorized by the Contractor to supervise all work performed by the Contractor and 
subcontractors that involves compliance with Stormwater Requirements, including the 
authority to order work be stopped on a Project, implement MoDOT-directed changes in 
work related to Stormwater Requirements, and order the taking of, measures to cease, 
correct, prevent, or minimize the consequences of non-compliance with Stormwater 
Requirements; 

(g) Review and certify electronically each MoDOT inspection report for the Project within 
three (3) days of receiving each report to ensure it conforms with report requirements in 
the National Pollution Discharge Elimination System Stormwater (NPDES SW) Permit, 
Project SWPPP and the Consent Decree and ensure that all Stormwater Deficiencies 
noted on the report are corrected within the time required; 

(h) Recommend in writing within three (3) days of discovering any changes in site conditions 
and Best Management Practices (BMPs) that require an update to the Project-specific 
SWPPP; and 

(i) Be the point of contact relating to Stormwater Requirements and the Consent Decree 
between the Contractor, Subcontractors and MoDOT. 

4.0  Pre-Activity Meeting for Grading/Land Disturbance and Required Hold Point.  At each 
Project, a Pre-Activity Meeting for Grading/Land Disturbance shall be held prior to the start of 
any land disturbance and shall include a physical visit and review of the project site.  Discussion 
items at the pre-activity meeting shall include a review of the project SWPPP, the planned order 
of grading operations, proposed areas of initial disturbance, identification of all necessary BMPs 
that shall be installed prior to commencement of grading operations, and any issues relating to 
compliance with the Stormwater requirements that could arise in the course of construction 
activity at the project. 

4.1 Contractor employees who shall attend the Pre-Activity Meeting for Grading/Land 
Disturbance include the WPCM for the Project and the person(s) designated the authority to 
manage the grading and erosion control operations. 
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4.2  Following the pre-activity meeting for Grading/land disturbance, and subsequent installation 
of the initial BMPs identified at the pre-activity meeting, a Hold Point shall occur prior to the start 
of any land disturbance operations to allow the engineer and WPCM the time needed to perform 
an on-site review of the installation of the BMPs to ensure compliance with the SWPPP is met.  
Land disturbance operations shall not begin until authorization is given by the engineer.     

5.0  Compliance with the NPDES SW Permit and Project SWPPP. On all projects, the 
Contractor shall comply with all applicable Stormwater Requirements which are defined as, but 
are not limited to:

(a) Consulting with the engineer on recommended design revisions to the Project SWPPP 
to accommodate the Contractor’s staging plan, implementation, managing, and 
maintaining BMPs or other control measures to prevent or minimize sediment and other 
pollutants in stormwater runoff in accordance with contract specifications or any relevant 
manufacturer specifications and good engineering practices, including but not limited to 
the manuals (Note: two manuals cited in the MoDOT permit are “Developing your 
stormwater pollution prevention plan: A guide for construction activities” and “Protecting 
Water Quality: A Field Guide to erosion, sediment and stormwater best management 
practices for development sites in Missouri”) and any other applicable standards for 
sedimentation basins, stabilization, rock dams, brush checks, construction entrances, 
and other BMPs;  

(b) Installing all BMPs at the locations and relative times specified in the Project SWPPP; 
and

(c) Complying with the Missouri Water Quality Standards and with effluent limitations in 
Section E.1 of the NPDES SW Permit.  Measurement of effluent is not required except 
as specified in E.2. 

5.1  Stormwater Deficiency Corrections.  Per terms of the Consent Decree, Stormwater 
Deficiencies identified on the MoDOT Land Disturbance Inspection Report shall be corrected 
within 7 days of the inspection date to avoid stipulated penalties, except that more time might be 
granted by the engineer when weather or field conditions prohibit the corrective work.  If the 
Contractor does not initiate corrective measures within 5 calendar days of the inspection date or 
any extended period granted by the engineer, all work shall cease on the project except for work 
to correct these deficiencies, unless otherwise allowed by the engineer.  All impact costs related 
to this halting of work, including, but not limited to stand-by time for equipment, shall be borne 
by the Contractor.  Work shall not resume until the engineer approves the corrective work. 

6.0  Inspection Protocol.  The Contractor and all subcontractors shall review and adhere to 
MoDOT’s written Stormwater Inspection Protocol, found on the MoDOT Land Disturbance 
webpage (www.modot.org/LD).  The Inspection Protocol is applicable to all Projects under the 
consent decree. The MoDOT Resident Engineer will serve the role of Stormwater Resident 
Engineer, or a delegate will be named in their absence.   

6.1  Inspection Reports.  MoDOT will provide one or more Environmental Construction 
Inspectors (ECI) to perform the weekly and post run-off inspections and other duties described 
in paragraph 17 of the Consent Decree.  The ECI will enter the inspection reports into a web-
based Stormwater Compliance database.  The WPCM will have access to this database to view 
all report information, including any noted deficiencies, and to certify the report as required in 
Section 3.1 (g.).  Automated email reminders of pending reports that need to be certified and for 
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deficiencies that need to be corrected will be sent to the WPCM.  The Contractor may designate 
other employees or subcontractor employees to have viewing access to this database and to 
receive the email reminders.  Completion of MoDOT Stormwater Training is necessary in order 
to receive the email reminders.  The WPCM and other users shall be equipped with an 
electronic device (desktop computer, laptop, tablet, smartphone, etc.) with a browser and 
internet access to connect to the database.  The contractor shall be responsible for providing 
the electronic devices. 

7.0  Stipulated Penalties. If the Contractor fails to comply fully and timely with the requirements 
of the Consent Decree, stipulated penalties will be assessed to the Commission.  For matters 
under the Contractor’s responsibility and control the following stipulated penalties will be 
assessed to the Contractor and MoDOT will withhold payment pursuant to the following: 

Violation Stipulated Penalty Amount 
Failure to Designate or Maintain WPCM at 
each Project in Accordance with Section 3.0. 

$750 for the initial violation (each person not 
designated) and then $750 for each fourteen 
(14) day period that person is not designated. 

Failure to complete MoDOT Stormwater 
Training by an Individual Required to be 
Trained in Accordance with Section 2.0, such 
as the WPCM or Project Manager.

$750 per person for each missed training.  
This $750.00 per person violation shall 
continue to accrue for each fourteen (14) day 
period that the person fails to timely receive 
the applicable training 

Failure of WPCM to Review and Certify an 
Inspection Report in Accordance with 
Inspection Protocol as set forth in Section 6. 

$250 per inspection report not reviewed or 
signed. 

Failure to Comply with Any NPDES SW 
Permit or SWPPP Requirement. 

$1000 per violation for the first ten (10) days 
of the violation; $2500 per violation for days 
11-20; $3500 per violation for days 21 and 
beyond.

Failure to Correct a Stormwater Deficiency 
Identified in a MoDOT Inspection Report, or 
Otherwise Discovered by the WPCM, within 
the Time Required by the NPDES SW Permit 
or SWPPP.  

$1000 per deficiency for the first ten (10) 
days after correction was required; $2500 per 
deficiency for days 11-20 after correction was 
required; $3500 per deficiency for days 21 
and beyond after correction was required. 

8.0  Information Collection and Retention.  The EPA, its representatives and its agents shall 
have the right of entry into any facility covered by this Consent Decree, at all reasonable times, 
upon presentation of credential, to: 

(a) monitor the progress of activities required under the Consent Decree; 

(b) verify any data or information submitted to the United States in accordance with the 
terms of the Consent Decree; 

(c) obtain samples and, upon request, splits of any samples taken by MoDOT or its 
representatives, contractors, or consultants;  

(d) obtain documentary evidence, including photographs and similar data; and 

(e) assess MoDOT’s compliance with the Consent Decree. 
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8.1 Until three (3) years after the termination of the Consent Decree, Contractors and the 
agents of the Contractors shall preserve all non-identical copies of all documents, records, or 
other information (including documents, records, or other information in electronic form) in its or 
its Contractors’ or agents’ possession or control, or that come into the Contractor’s or agent’s 
possession or control, and that relate to MoDOT’s performance of its obligations under the 
Consent Decree or to the Contractor’s performance of its obligations under the Consent Decree.  
This information-retention requirement shall apply regardless of any contrary corporate or 
institutional policies or procedures.    

9.0  Basis of Payment.  Should the contractor disturb more than one (1) acre due to its method 
of operations, or for any other reason, no direct payment will be made for compliance with this 
provision, including the cost to provide a WPCM.  Should the engineer direct the contractor to 
exceed one (1) acre of land disturbance, payment will be made only for the actual cost of the 
weekly duties of the WPCM.  Separate payment will be made for erosion and sediment control 
devices, and for permanent and temporary seeding and mulching, when payment for those 
items are provided elsewhere in the contract. 

P. SUPPLEMENTAL REVISIONS JSP-09-01U 

Insert Sec 109.15, Sec 109.16 and Sec 109.17, subsequent section renumbered 
accordingly:

109.15 Seal Coat Price Index.  Adjustments will be made to the payments due the contractor 
for Seal Coat placed in accordance with Sec 409 of the Standard Specifications.  Adjustments 
will be calculated in accordance with Asphalt Cement Price Index of the General Provisions, 
except as defined herein. 

109.15.1 Basis of Payment.  To determine the adjustment for any material specified in this 
provision the following formula will be used. 

A = B X (0.68 X 8.58/2000) X (D – E) 

Where:  A = adjustment for Seal Coat placed during the index period 
  B = gallons of seal coat placed during the index period 
  D = average index price at the beginning of the period 
  E = average index price at the time of bid 
  0.68 = factor to reduce volume of emulsion to AC only 

(use average specific gravity of 1.03 for seal coat) 

109.15.2 Optional.  This provision is optional.  If the bidder wishes to be bound by this 
provision, the bidder shall execute the acceptance form in the Bid for the Asphalt Cement Price 
Index.  Acceptance of this provision will apply to both the Asphalt Cement Price Index and Seal 
Coat Price Index.  Failure by the bidder to execute the acceptance form will be interpreted to 
mean election to not participate in the Asphalt Cement Price Index or Seal Coat Price Index.   

109.16 Asphalt Underseal Price Index.  Adjustments will be made to the payments due the 
contractor for Asphalt underseal placed in accordance with Sec 625 of the Standard 
Specifications.  Adjustments will be calculated in accordance with Asphalt Cement Price Index 
of the General Provisions, except as defined herein. 
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109.16.1 Basis of Payment.  To determine the adjustment for any material specified in this 
provision the following formula will be used. 

A = B X (8.66/2000) X (D – E) 

Where:  A = adjustment for asphalt underseal placed during the index period 
  B = gallons of asphalt underseal placed during the index period 
  D = average index price at the beginning of the period 
  E = average index price at the time of bid 
  (use average specific gravity of 1.04 for underseal) 

109.16.2 Optional.  This provision is optional.  If the bidder wishes to be bound by this 
provision, the bidder shall execute the acceptance form in the Bid for the Seal Coat Price Index.  
Failure by the bidder to execute the acceptance form will be interpreted to mean election to not 
participate in the Seal Coat Price Index.   

109.17 Polymer Modified Emulsion Membrane Price Index.  Adjustments will be made to the 
payments due the contractor for Polymer Modified Emulsion Membrane placed in accordance 
with Sec 413.30.  Adjustment will be calculated in accordance with the Supplemental Asphalt 
Price Adjustment except as defined herein.

109.17.1 Basis of Payment.  To determine the adjustment for any material specified in this 
provision the following formula will be used. 

A=B X (0.9/2000) x (D – E) 

Where: A = adjustment for membrane placed during the index period 
 B = square yards of membrane placed during the index period 
 D = average index price at the beginning of the period 
 E = average index price at time of bid 

109.17.2 Optional.  This provision is optional.  If the bidder wishes to be bound by the 
provision, the bidder shall execute the acceptance form in the Bid for Polymer Modified 
Emulsion Membrane Price Index.  Failure by the bidder to execute the acceptance form will be 
interpreted to mean election not to participate in the Polymer Modified Emulsion Membrane 
Price Index. 

Delete Sec 403.2.5.2 and substitute the following: 

403.2.5.2 Fibers.  A fiber additive shall be used as a stabilizer in SMA Mixtures.  Fibers shall be 
uniformly distributed by the end of the plant mixing process.  The dosage rate for fibers shall be 
no less than 0.3 percent by weight of the total mixture for cellulose and no less than 0.4 percent 
by weight for mineral fibers. 

Delete Sec 407 in its entirety and substitute the following: 

407.1 Description.  This work shall consist of preparing and treating an existing bituminous or 
concrete surface with bituminous material, in accordance with these specifications. 

407.2 Material. All material shall be in accordance with Division 1000, Material Details, and 
specifically as follows: 
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Item Section 
Emulsified Asphalt or PG Liquid Asphalt 1015

407.3 Equipment. The contractor shall provide a system for heating and applying the 
bituminous material. The system shall be designed, equipped, maintained and operated such 
that emulsified asphalt or liquid asphalt, at even heat, may be applied uniformly on variable 
widths of surface up to 15 feet with uniform pressure and an allowable variation from any 
specified rate of ±0.01 gallon per square yard. The system shall include a calibrated tank and a 
thermometer for measuring temperature of tank contents. The system shall be equipped with 
instrumentation that continuously verifies application rates. The calibration of the system shall 
be approved by the engineer prior to use, and the contractor shall furnish all equipment, 
material and assistance if calibration is required. 

407.4 Construction Requirements. 

407.4.1 Preparation of Surface.  The existing surface shall be free of all dust, loose material, 
grease or other foreign material at the time the tack is applied. Any excess bituminous surface 
mixture or bituminous joint material will be removed by MoDOT without cost to the contractor 
before the tack is applied. 

407.4.2 Application.  Asphalt emulsion or PG liquid asphalt shall be applied uniformly with a 
pressure distributor at the minimum rates indicated in the following table. No dilution of the 
emulsified asphalt material shall be allowed. The tack coat material shall be heated at the time 
of application to a temperature in accordance with Sec 1015. The tack coat shall be properly 
cured and the tacked surface shall be clean of all dirt before the next course is placed. 

Tack Coat Application Rates 

Surface Type Minimum Application Rate 
(Gal. per sq. yd.) 

New Asphalt Pavement 0.05 
Existing Asphalt or Concrete Pavement 0.08 

407.4.3 Tack.  The tack coat shall be applied in such a manner as to cause the least 
inconvenience to traffic and to permit one-way traffic without tracking of asphalt emulsion. All 
exposed tack coat shall be covered with bituminous mixture prior to opening to traffic. 

407.5 Method of Measurement. Measurement of asphalt emulsion to the nearest 10 gallons 
will be made in accordance with Sec 1015. 

407.6 Basis of Payment.  The accepted quantity of tack coat will be paid for at the contract unit 
price. 

Amend Sec 620.10.3.1.1.1, and 620.10.3.1.1.2 to include the following:

620.10.3.1.1.1 Type 1 Preformed Marking Tape in Lieu of Type 2.  Type 1 Preformed 
Pavement Marking Tape will be allowed in lieu of Type 2 Preformed Marking Tape (Grooved) at 
no additional cost to the Commission.  This work shall be in accordance with Sec 620 and 
accompanying provisions except as modified herein. 
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620.10.3.1.1.2  Construction Requirements.  Grooving will not be required when Type 1 
Preformed Marking Tape is used.

Delete Sec 606.30.4 & 606.30.5 and substitute the following: 

606.30.4 Method of Measurement. Measurement for crashworthy end terminals will be made 
for each unit assembled, installed and complete in place. Grading for crashworthy end terminals 
will be measured in accordance with Sec 203 when roadway and drainage excavation is 
included in the contract, otherwise grading will be measured in accordance with Shaping 
Slopes, Class III or as directed on plans. 

606.30.5 Basis of Payment. The accepted quantities of Type A, B C, D and E crashworthy end 
terminals, complete in place, will be paid for at the contract unit price.  Payment will be 
considered full compensation for complete installation including any backup assemblies or other 
items necessary for proper installation of the end terminal or crash cushion as required. Grading 
for end terminals will be paid for at the contract unit price for roadway and drainage excavation if 
included in the contract; otherwise it will be paid for as Shaping Slopes, Class III. If the 
contractor elects to use a flared Type A crashworthy end terminal, additional embankment as 
shown on the plans shall be provided at the contractor's expense. 

Insert Sec 620.80 by to including the following:

SECTION 620.80 CONTRAST PAVEMENT MARKINGS 

620.80.1  Description.  This work shall consist of furnishing and installing black contrasting 
pavement marking for intermittent markings (skips), dotted lines and solid intersection lane lines 
on new, and newly ground concrete surfaces.  This work shall be in accordance with Sec 620 
and accompanying provisions except as modified herein  

620.80.2  Material.  The black contrast marking shall be compatible with the white pavement 
marking material specified in the plans. 

620.80.3  Construction Requirements. 

620.80.3.1  The Contrast markings shall be accomplished by placing the black pavement 
marking according to manufacturer’s recommendations.   

620.80.3.2  The white marking shall be centered within the black marking such that there will be 
a 1.5 inch border of black on both sides of the white marking. Tolerances for the width and 
length of the black and white markings shall be in accordance with Sec 620.2.4.2. 

620.80.4  Basis of Payment.  There will be no direct payment for compliance with the 
requirements of this provision.   

Delete Sec 1048.10.1.1 and substitute the following: 

1048.10.1.1 Application.  Application shall be in accordance with the manufacturer’s 
recommendations. 




