
2013-2017 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

7/2015-
6/2016

7/2016-
6/2017

County: St. Louis
Route: IS 64
Job No.: 6I3035

Bridge repairs at I-170 interchange. Project involves bridges A8011, A8013, A8014, and 
A8015. 

Length: 0.58 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 216 Local: 0

Sec Cat: Rehab And Reconst Awd Date: Fall 12 Anticipated Fed Cat: State

TIP #: Future Cost:  0 Estimate Total:  216

Engineering: 0 16 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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Reason:  To do emergency bridge repairs.Funding Source:  Available SFY 2013 STIP funds.
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