
Guidelines and Procedures for the 
 I-49 Missouri-Arkansas Connector 
 Alternate Technical Concept Process 
                                                                      Addendum 1 
 
 
1.0  Description. 
 
1.1  The contractor will be allowed the opportunity to include pricing in their bid for up to three 
(3) pre-approved Alternate Technical Concepts (ATCs) that differs from the Commission 
furnished bid proposal.  ATCs allow for innovation, project schedule reduction and cost savings 
to obtain the best value for the project that meets or exceeds the project goals, and which 
provides a product equal to or better than the concept it replaces.  ATCs may address, but are 
not limited to, concepts, design standards, specifications, materials, products, construction 
methods, design solutions, construction staging or traffic control. 
 
1.2  For the purpose of this contract an ATC is a pre-approved standard, concept, product or 
solution that is pre-approved by the Commission and the Federal Highway Administration 
Missouri Division (FHWA-MO) for the contractor to include in their bid.  ATCs will be included as 
the basis for determination of the low bidder by the Commission. 
 
1.3  The bid documents provided by the Commission will be designated as the “Base Plans” for 
this contract. 
 
1.4  The contractor may submit a bid with up to three (3) ATCs that are pre-approved by the 
Commission and FHWA-MO.  The ATCs shall contain the price and quantities of the pay items 
that the ATC will include. The contractor will be responsible for completing all roadway and 
structural design plans, including biddable quantities, for approved ATCs. 
 
1.5  The contractor will not be reimbursed for the design costs of ATCs regardless of whether or 
not the ATC is approved, and regardless of whether or not the contractor is awarded the project. 
 
 
2.0  General Requirements. 
 
2.1  The Commission furnished Base Plans contain all of the proposed work for the project to be 
bid, however the contractor may elect to propose ATCs in lieu of certain items in the Base 
Plans.  If an ATC is pre-approved by the Commission and FHWA-MO then the contractor has 
the option of submitting a bid for the Base Plans, or for the Base Plans as modified by the ATC.  
The contractor will only be allowed to submit one bid for the project. 
 
2.2  ATCs submitted by the contractor shall be pre-approved by the Commission and FHWA-
MO prior to submitting with the bidding documents. 
 
2.3  Individual ATCs shall have a minimum of $75,000 in cost savings, or a minimum of two (2) 
weeks in construction schedule reduction to be eligible for consideration. 
 
2.4  Roadway Design Criteria.  The minimum roadway design requirements for the project are 
listed below: 
 



 All roadway and structural elements shall meet all state and federal requirements for 
interstate highways. 

 
 Any utility adjustments or relocations not previously addressed by the Commission or 

provided in the Base Plans shall be done at the contractor’s expense.  All applicable 
state and federal rules and regulations shall be adhered to. 

 
 No additional right of way acquisition will be considered. 

 
 The contract completion date shall not be later than the date specified in the JSPs. 

 
 Any additional permits necessary for the ATCs shall be provided by the contractor. 

 
 Any ATC shall be in full compliance with all previous state and federal approval actions.  

These items include, but are not limited to: NEPA, access justification reports, design 
exceptions, etc.  This information is included in the Electronic Deliverables File in the 
letting documents. 

 
2.5  Bridge Design Criteria.  The minimum bridge design requirements for the project are listed 
below: 
 

 All bridge designs shall be in accordance with all state and federal regulations. 
 

 All bridge designs shall be in accordance with the 2012 AASHTO LRFD Bridge Design 
Specifications (6th Edition) and 2013 Interim Revisions, Seismic Design Category A, 
1986 FHWA Report “Bridge Deck Drainage Guidelines” and MoDOT’s Engineering 
Policy Guide. 

 
 All bridge designs shall use an LRFD design with HL-93 live load and a 35 lb/sq ft future 

wearing surface. 
 

 All MSE wall designs shall be in accordance with the 2002 AASHTO LFD (17th Edition) 
Standard Specifications (Section 5, ASD Design), Seismic Design Category A and 
MoDOT’s Engineering Policy Guide. 

 
 Bridge deck drainage shall be limited to containing the water spread on the shoulders 

and keeping it completely out of the lanes of vehicular traffic. 
 

 Minimum vertical clearance shall be 16’-6”. 
 

 Design life for the bridges shall be a minimum of 75 years. 
 

 A bridge approach slab and concrete approach pavement shall be required for bridges 
that carry interstate traffic. 

 
 If a drilled shaft is utilized for any intermediate bents, all requirements in MoDOT’s 

Engineering Policy Guide shall be met. 
 
2.6  Project Goals.  ATCs shall not negatively impact the project goals listed below: 
 



 Complete the project on schedule and on budget. 
 

 Construct an interstate-standard facility that adequately and safely serves the 
transportation needs of local and regional travelers, and that promotes economic 
development and freight movement. 
 

 Minimize public impact by keeping traffic flowing safely and efficiently through the 
impacted area during construction. 
 

 Incorporate innovative design and construction techniques. 
 

 Demonstrate quality construction to provide a long lasting facility requiring minimal future 
maintenance. 
 

 
3.0  Submittal of Alternate Technical Concepts. 
 
3.1  Prospective bidders may submit up to three (3) Alternate Technical Concept proposals prior 
to the bid opening submittal cut-off date.  If a proposed ATC meets the minimum requirements 
and is pre-approved by the Commission and FHWA-MO then it may be submitted by the bidder 
along with the bids for other items in the Base Plans. 
 
3.2  The contractor may submit a conceptual ATC for consideration stating the basic proposal 
and approximate cost and/or construction schedule savings in order for the Commission and 
FHWA-MO to provide feedback to the contractor without requiring a significant initial design 
cost.  However, it is the contractor’s responsibility to produce sufficient information with the 
conceptual ATC submittal to provide a clear and concise understanding of the proposed ATC in 
order to provide adequate evaluation by the Commission and FHWA-MO. 
 
3.3  Contractors are encouraged to propose specifications and design standards that differ from 
MoDOT practice as part of their ATC submittal.  These Alternate Applicable Standards (AASs) 
shall be limited to those manuals, specifications and standards already reviewed and approved 
by FHWA (for example, AASHTO manuals and manuals/standards from other state 
departments of transportation).  The contractor shall provide AASs with ATC submittals.  The 
Commission will have sole authority to approve or disapprove any AASs. 
 
3.4  Bidders may request confidential one-on-one meetings with the Project Contact and 
members of the I-49 Missouri-Arkansas Connector ATC Review Team to discuss their ATC 
submittal.  Meetings may be requested in writing or by phone at the time of the ATC submittal, 
and should allow a minimum of two (2) weeks’ notice.  Meetings will be held at the MoDOT 
Southwest District’s Joplin Regional Office, 2915 Doughboy Drive, in Joplin, MO.  Meetings will 
be limited to two (2) hours in length. 
 
3.4.1  The contractor shall be responsible for preparing the agenda for the one-on-one meetings 
and for leading the meetings.  Meeting minutes shall be recorded by the contractor and 
approved by the Commission. 
 
3.4.2  The Commission reserves the right to limit the number of one-on-one meetings 
depending on schedule and workload. 
 



3.5  The contractor shall request the ATC Form from the Project Contact.  The completed ATC 
Form shall be submitted in person or via email the secure project SharePoint site to the Project 
Contact with the following information: 
 

 Summary:  A brief description of both the existing contract requirements for performing 
the work and the proposed ATC. 

 
 Description:  A detailed description of the proposed ATC, including any specifications 

and conceptual drawings, and a description of where and how the proposed ATC would 
be used on the project. 
 

 Deviation:  Reference all requirements of the Base Plans that are inconsistent with the 
proposed ATC, an explanation of the nature of the proposed ATC deviations from said 
requirements, and impacts to other design elements.  Include an analysis of how the 
proposed ATC will provide a product or solution equal to or better than the product or 
solution in the Base Plans it replaces. 
 

 Justification:  A detailed analysis justifying the proposed ATC and demonstrating why 
modifications or revisions to the Base Plans should be allowed.  Include information on 
how the proposed ATC meets or exceeds the project goals. 

 
 Cost Savings:  A detailed discussion of the cost savings associated with the 

implementation of the proposed ATC, including an itemized list of impacted bid items 
and quantities supporting the cost savings for the proposed ATC. 

 
 Schedule Impact:  A detailed discussion of the probable impact the proposed ATC will 

have on contract completion time, including design, construction, utility relocation and 
permitting issues. 
 

 Certification that the proposed ATC meets all applicable federal and state design 
standards, and that no additional design exceptions are needed for approval of the 
proposed ATC. 
 

 Utilities:  A detailed discussion addressing any potential issues with utility conflicts 
(public and private) as a result of the proposed ATC. 
 

 Permits:  A detailed discussion of permit changes, additional permits and/or agency 
approvals that may be required as a result of the proposed ATC. 
 

 Right of Way:  A certification that the proposed ATC will not impact the current right of 
way footprint. 
 

 Maintenance of Traffic:  A detailed discussion of the impacts the proposed ATC will have 
on maintenance of traffic during construction. 
 

 Operations:  A detailed discussion of the impacts the proposed ATC will have on the 
long-term traffic operations of the roadway. 
 



 Safety: A certification that the proposed ATC will not negatively impact the safety of the 
project, and that all safety related elements in the proposed ATC meet or exceed the 
Base Plans elements. 
 

 Environmental Impacts:  A detailed discussion of the probable effect the proposed ATC 
will have on the environment, including impacts to any previous permits or approvals, 
deviations from the approved project Environmental Document, impacts to 
environmental commitments and community impacts.  Include a discussion of any permit 
changes, additional permits and/or agency approvals that may be required as a result of 
the proposed ATC. 
 

 Maintenance:  A detailed discussion of the impacts the proposed ATC will have on the 
long-term maintenance of the facility. 

 
 History:  A description of any previous use or submission of similar technical concepts or 

value engineering proposals including dates, job numbers and results/outcomes of the 
ATC or VE if previously submitted and/or implemented, as known by the contractor.  
This includes ATCs or VEs from any state DOT.  Include contact information for project 
owners who can confirm ATC implementation and performance. 
 

 Inspection:  A detailed discussion of any additional testing and construction inspection 
requirements of the proposed ATC. 
 

 Risks:  A detailed discussion of added risks to the Commission and other parties 
associated with implementing the proposed ATC. 
 

3.6  ATC submittals shall include enough roadway and/or structural design details to determine 
acceptance of the ATC.  ATC submittals shall include if applicable, but not limited to: 
 

 Proposed superstructure and substructure information for bridges. 
 

 The MSE or alternative wall system to be used, and its associated application criteria. 
 

 The corrosion protection measures for structural steel and concrete reinforcing steel 
subject to chloride exposure, such as decks, elements under joints and locations within 
splash zones.  The definition of splash zone shall be included if utilized. 
 

 The application limits and material requirements for protective coatings for structures, 
such as graffiti protection, to be used. 
 

 The specifications for the application of proposed coatings for bridge superstructures, 
signs, message boards, steel piling and miscellaneous steel. 
 

 The types of expansion devices and bearings to be used on bridges. 
 

 The type and height of bridge traffic barriers. 
 

 The roadway design shall include the bidder’s method used to determine geometrics, 
profiles, superelevation rates, hydraulics, typical sections, sight distances, design 
speeds, etc. 



 
 The bidder shall specify the materials used for drainage pipes in various applications 

(i.e. under mainline roadway, under local roads, on bridges, etc.). 
 

 For traffic related items, the bidder shall define their interpretation of the guidance 
recommendations in the MUTCD. 

 
3.7  An electronic copy of each proposed ATC shall be submitted to the Project Contact for 
review no later than 12:00 Noon CST on January 3, 2020 February 7, 2020.  Any ATCs 
submitted after this time will not be considered. 
 
 
4.0  Evaluation of Alternate Technical Concepts. 
 
4.1  The Commission and Federal Highway Administration – Missouri Division will be the sole 
judges of acceptability of ATCs.  The Commission and FHWA-MO reserve the right to reject any 
ATC request for any reason. 
 
4.2  ATCs that meet the minimum requirements may be approved by the Commission and 
FHWA-MO to include in the contractor’s bid package.  ATCs that do not meet the minimum 
requirements will not be approved.  Approval, conditional approval, partial approval, or non-
approval of any ATC is at the sole discretion of the Commission and FHWA-MO. 
 
4.2.1  ATCs that are approved may be submitted by the contractor along with their bid.  The 
contractor shall notify the Commission in writing of their intent to pursue bid the ATC 
within one (1) week of approval of the ATC no later than 12:00 Noon CST on February 21, 
2020.  An approved ATC which is comprised of multiple elements must be bid as a whole.  
Selective implementation of less than all elements of an approved ATC will not be accepted. 
 
4.2.2  Conditional approval may be granted if some elements of the ATC are recommended for 
approval provided that certain additional requirements imposed by the Commission are met.  
Conceptual ATCs receiving conditional approval must be re-submitted according to the 
Submittal of Alternate Technical Concepts requirements. 
 
4.2.3  Partial approval may be granted if some elements of the ATC are recommended for 
approval and other elements are not approved. 
 
4.2.4  ATCs that are not approved may be revised and re-submitted based on comments 
received from the I-49 Missouri-Arkansas Connector ATC Review Team. 
 
4.3  ATCs will be evaluated utilizing the following criteria: 
 

 The ATC meets or exceeds the minimum requirements and engineering standards of the 
general conditions. 

 
 The ATC is consistent with, and does not negatively impact, the project goals. 

 
 The ATC shall not extend the overall construction completion date. 

 
 The ATC will not have long term impacts to the maintenance of the project. 



 
 The ATC is equal to or better than the Base Plans design.  No decrease in the 

engineering standards from the Base Plans for any safety related item will be 
considered, including but not limited to narrowing the shoulders, narrowing the lane 
widths, decreasing the sight distance, decreasing horizontal curve radii, reducing the 
design speed, reducing the clear zone, reducing clear distance to piers and/or 
abutments, reducing vertical clearance, or reduced traffic control performance, etc. 
 

 All safety related elements shall meet or exceed the Base Plans elements. 
 

 No additional utility costs or utility relocations will be made by the Commission. 
 

 Additional right of way shall not be required. 
 

 A full-access interchange shall be provided at Missouri Route 90. 
 
4.4  The Commission will make every effort to evaluate each ATC within 10 working days of 
submittal.  Written notification will be provided to the bidder for each ATC that is approved, 
conditionally approved, partially approved or not approved. 
 
4.4.1  The Commission reserves the right to take longer than 10 working days to review 
submittals, depending on the availability of resources and evaluation needs of the specific ATC.  
The contractor will be notified in writing if more time will be required for evaluation of the ATC. 
 
4.5  The Commission will not consider any ATC that is not formally submitted with proper 
documentation.  No verbal ATC submittals will be considered, and no verbal directions or 
comments will be given concerning proposed ATCs. 
 
4.6  A request from the Commission for additional information from the bidder will be considered 
a Commission response, and allows for extension of the evaluation period. 
 
4.7  The contractor will have no claim for additional costs (including development costs), delays, 
loss of anticipated profits, or increased material labor costs for any decision by the Commission 
on any ATC for approval, conditional approval, partial approval or non-approval, including any 
request for additional information. 
 
4.8  An approved ATC that is not submitted with the bidding documents will not be considered a 
pre-approved Value Engineering Change Proposal (VECP).  The successful low bidder may 
submit their approved ATC as a VECP, however the fact that it was approved as an ATC will 
have no bearing on its potential approval as a VECP, and it will be reviewed independently in 
accordance with Sec 104.6. 
 
 
5.0  Confidentiality. 
 
5.1  All members of the I-49 Missouri-Arkansas Connector ATC Review Team (except FHWA 
which is covered by federal law) will be required to sign a project-specific confidentiality 
agreement before reviewing any ATC submittals.  A copy of the agreement to be used for this 
purpose may be requested in writing from the Project Contact. 
 



5.2  The Commission will not pay stipends for ATCs.  The following guidelines shall apply to the 
public release of ATCs: 
 

 All ATCs, whether approved or not, shall be considered confidential and will not be 
shared with other bidders or the public prior to award of the project. 

 
 All pre-approved ATCs included in the successful bidder’s bid will be eligible for release 

with a Sunshine request following the award of the project. 
 

 All pre-approved ATCs included in an unsuccessful bidder’s bid will be eligible for 
release with a Sunshine request following the award of the project.  The Commission, at 
its sole discretion, may incorporate these ideas into the project as a practical design 
change remain the property of the contractor and will not be publicly released. 
 

 All ATCs, whether approved or not, that are not included in a contractor’s bid will remain 
the property of the contractor and will not be publicly released. 

 
5.3  Other bidders’ ATCs will not be shared with the successful bidder who is awarded the 
contract.  The successful bidder may make a Sunshine request to obtain that information 
following the award of the contract. 
 
5.4  In the event that the awarded contractor utilizes a Sunshine request to obtain information 
about ATCs included in the bids of unsuccessful bidders, these ideas shall not be considered 
eligible for submittal as a VECP unless the awarded contractor has an agreement letter from the 
other bidder stating that its use is permissible. 
 
5.55.4  The Commission expressly reserves the right to adopt any specific Alternate Technical 
Concept as standard practice for use on other contracts administered by the Commission, 
whether the ATC is accepted or rejected.  The ATC shall not be used by the Commission until 
after the award of the I-49 Missouri-Arkansas Connector project. 
 
 
6.0  Design Requirements. 
 
6.1  The Commission will not reimburse the contractor for any expenses related to preparation, 
design, submittal and approval of any ATC submitted to the Commission.  The ATC shall be 
developed to a degree such that the Commission and contractor are satisfied that biddable 
quantities are established. 
 
6.2  The sole responsibility and costs shall be the contractor’s for any design changes and/or 
plan changes resulting from any submitted ATC. 
 
6.3  Any plan or design changes shall be signed and sealed by a Registered Professional 
Engineer in the State of Missouri.  The costs associated with this are the sole responsibility of 
the contractor. 
 
6.4  The contractor shall submit any final plans for ATCs to be incorporated into the project no 
later than 120 calendar days after the contractor is awarded the contract.  The contractor cannot 
begin work on any part of the project that is part of the ATC until the plans are reviewed and 
final approval is given by the Commission. 



 
6.5  The Commission will be given a minimum of 15 working days to review the final plan 
submittal for each ATC.  The contractor shall have no claim for delays or additional costs for 
labor, equipment or materials as a result of the Commission reviewing and approving the final 
plan for each ATC. 
 
6.6  The cost of the ATC is the sole responsibility of the contractor.  No additional costs will be 
paid by the Commission, and the Commission will pay only what is specified in the bidding 
documents for each ATC as awarded.  In the event the ATC does not perform or meet the 
requirements as stated in the proposal, the contractor shall remedy any malfunctions, failures, 
or non-conformance issues at the contractor’s cost. 
 
 
7.0  Bidding Requirements. 
 
7.1  If the contractor elects to bid the project with pre-approved Alternate Technical Concepts, 
the contractor shall submit the following information with their bid documents: 
 

 A description of the proposed ATC, including the following as applicable: 
 

o The completed ATC Submittal Form for the approved ATC. 
 

o Any supporting documents that are part of the approved ATC including plans, 
quantities, calculations, manufacturer recommendations, etc. 

 
o Any Additional Applicable Standards that are part of the approved ATC. 

 
o The final Review Comment and Resolution Sheet (RCRS) for the ATC containing 

the MoDOT final disposition of all items, and any special conditions placed on the 
approval of the ATC. 

 
o The approval letter or email showing both MoDOT and FHWA-MO approval of 

the ATC. 
 

o A detailed statement separating quantities for the approved ATC from the 
quantities of the Base Plans. 

 
 A detailed statement of the basis of the lump sum savings for the approved ATC.  The 

statement should include assumed unit prices for each of the bid items considered for 
the lump sum savings.  Unit prices shall be the unit prices assumed at the time the final 
biddable quantities were furnished to MoDOT, and need not match the unit prices as bid.  
If the lump sum bid price (savings total) changes from the original ATC submittal the 
Commission reserves the right to re-evaluate the ATC based on the criteria list in section 
4.3. 
 

 Certification that the contractor has reviewed all Requests for Clarification (RFCs) and 
Addenda related to the project. 

 
7.2 The above listed information shall be submitted in accordance with Sec 102.10. The ATC 
submittal may be submitted separately prior to the bid opening. 
 



7.3  If the successful bidder includes a pre-approved ATC in their bid and the ATC is abandoned 
by the contractor or fails to be constructed for any reason, the contractor is obligated to 
complete the project utilizing the original Base Plans design at the awarded cost, and shall be 
responsible for any final redesign cost. 
 
7.4  Examples of the bidding requirements and procedures will be presented and discussed at 
the pre-bid meeting scheduled for Noon to 2:00 PM on Thursday, January 30, 2020 at the 
MoDOT Southwest District Office, 3025 East Kearney Street, in Springfield, MO. 
 
 
8.0  Contact Information. 
 
8.1  All submittals for pre-approval of Alternate Technical Concepts for this project should be 
forwarded to the Project Contact as listed below: 
 
Craig Switzer, P.E. 
Transportation Project Manager 
Missouri Department of Transportation 
2915 Doughboy Drive 
Joplin, MO 64804 
Telephone Number:  (417) 621-6331 
Email:  craig.switzer@modot.mo.gov 
 
 
9.0 Basis of Payment. 
 
9.1  The proposal documents contain all of the proposed work for the project to be bid as 
designed by the Commission.  Contractors choosing not to participate in the ATC process must 
bid the Base Plans furnished by the Commission. 
 
9.2  Contractors submitting an ATC bid will receive modified bidding documents with separate 
pay items for the pre-approved ATC(s) and other applicable bid items.  If the contractor elects to 
bid the project with pre-approved ATCs, the contractor shall enter the unit prices in the modified 
bidding document.  If the successful bidder’s bid contains pre-approved ATCs that are 
abandoned by the contractor, or that fail to be constructed for any reason, a no-cost change 
order will be processed to re-adjust the bid items to the original design quantities.  In this 
circumstance the contractor is obligated to complete the project utilizing the original Base Plans 
design at the awarded cost. 
 
9.3  No direct payment will be made for any change in quantity of pay items not included in the 
ATC that are affected by the contractor’s decision to use an ATC on this project. 
 
9.4 No direct payment will be made for delay of schedule due to the use of an ATC, including 
but not limited to delay resulting from the design, review, implementation or construction of an 
ATC. 
 
9.5  If the ATC causes conflicts with utilities that were not previously identified in the original 
ATC submittal, the contractor’s sole remedy for the effects of the presence of utilities, delay in 
their relocation, or any other effects they have on delivery of the project shall be a non-
compensable, excusable delay as provided in Sec 105.7.3.  No time delay will be granted for 



any utility conflicts identified in the original ATC submittal.  The contractor shall be responsible 
for all utility relocation costs. 
 
 
10.0  ATC Process Schedule: (reorganized table to put dates in order) 
 

Date Milestone 

September 6, 2019 

Draft roadway plans, draft bridge plans and draft cross sections posted 
to the MoDOT Contractor Resources website in preparation for the 
industry informational meeting.  Blast email sent to contractors and 
design consultants. 

September 24, 2019 
Industry informational meeting held at The Civic in Neosho, MO to 
outline the project, explain the draft ATC and bidding processes, 
present the draft ATC submittal schedule and answer questions. 

September 25, 2019 

Establish the project website on the MoDOT Southwest District 
webpage.  Post the draft roadway plans, draft bridge plans, draft cross 
sections and geotechnical report.  Also post Microstation files 
containing the centerlines, right of way lines, existing survey information 
and existing ground 3D terrain model. 

November 6, 2019 
Guidelines and procedures document for the ATC process (this 
document) finalized and posted to the project website. 

November 13, 2019 
First day for contractors to submit proposed ATCs for review and pre-
approval. 

November 12, 2019 
December 9, 2019 

Signed and sealed plans and job special provisions due to Central 
Office Design, and electronic deliverables posted to the project website. 

January 30, 2020 
(Noon-2:00 PM CST) 

Pre-Bid Meeting to be held at MoDOT’s Southwest District Office, 
conference rooms 2 and 3. 

January 3, 2020 
February 7, 2020 
(noon CST) 

7 6 weeks before the letting – Last day for contractors to submit 
proposed ATCs for review and pre-approval.  Be advised that 
contractors cannot re-submit ATCs that receive conditional/partial 
approval, or ATCs that are rejected after this date. 

January 16, 2020 
February 13, 2020 

Advertisement 

January 17, 2020 
February 20, 2020 

5 weeks before the letting – Last day for MoDOT to provide approval or 
rejection of proposed ATCs. 

January 24, 2020 
February 21, 2020 
(Noon CST) 

4 weeks before the letting – Last day for contractors to notify MoDOT if 
they elect to include ATCs in their bid, and to furnish final biddable 
quantities.  Notification after this date (or non-notification) will require 
the contractor to bid the Base Plans even if ATCs have been pre-
approved. 



February 7, 2020 
March 6, 2020 

2 weeks before the letting – MoDOT Bidding and Contracting Services 
furnishes alternate bid packages to those contractors who have elected 
to include ATCs in their bids. 

February 21, 2020 
March 20, 2020 

Letting 

March 4, 2020 
April 1, 2020 

Award 

April 6, 2020 
April 16, 2020 

Early notice to proceed 

 
 
11.0  Clarifications and Addenda. 
 
11.1  Requests for Clarification (RFCs) concerning this document may be made in writing to the 
Project Contact.  All RFCs and responses will be posted to the project website and will not be 
considered confidential.  It is the contractor’s sole responsibility to monitor the website to 
receive the latest information. 
 
11.2  The RFC process shall be limited solely to the content of this document, and shall not 
include correspondence related to any specific ATCs or ATC submittals. 
 
11.3  Addenda to this document will be issued as determined by the Project Contact.  Addenda 
will be posted to the project website.  It is the contractor’s sole responsibility to monitor the 
website to receive the latest information. 


