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SCOPE OF SERVICES 
PROJECT DESCRIPTION 
 
MoDOT Job Number JSU0148 has been developed to provide operational improvements on 
Greene County, Route D (Sunshine Street) within the limits of Oak Grove and Ventura Avenue.  
The project resulted from the completion of a Traffic Safety and Operational Study on Sunshine 
Street in 2022. 

 The CONSULTANT shall provide the professional, technical, and other personnel 
resources, equipment, materials, and all other things necessary to complete the Alternatives 
Analysis, Conceptual Study, Section 106, Geotechnical Work, Utility Coordination, Preliminary 
Plans, Right of Way Plans, and Construction (PS&E) Plans and Documents. 

A more detailed description of the process and requirements used by MoDOT for completion of 
the design may be found in the EPG. The consultant is encouraged to review the appropriate 
sections of the manual as a means to supplement the information contained in the scope of 
services and provide additional guidance in the requirements and expectations of MoDOT for 
completion of the design services. 

Services rendered by the CONSULTANT, which are considered additional services, will be 
addressed per paragraph (3), Additional Services of the Project Design Consultant Agreement.  
The provisions of the Design Consultant Agreement outlining the responsibilities of the 
CONSULTANT regarding the quality and accuracy of the deliverables and products shall apply to 
any decisions regarding determinations of additional services. 

Preparation of a supplemental agreement is necessary prior to performance of any work, which 
is considered as additional services, not included in the original scope of services. The consultant 
will not be compensated for additional services performed prior to execution of a supplemental 
agreement.  Only additional services, which are required due to changed or unforeseen conditions 
or are due to a change in the specified end product, will be considered for inclusion in a 
supplemental agreement. 

The CONSULTANT shall prepare all plans through use of a Computer Aided Drafting (CAD) 
program. The CONSULTANT shall conform to the Missouri Department of Transportation 
Specifications for Computer Deliverable Contract Plans as referenced in the MoDOT EPG. The 
CONSULTANT shall use Microstation Connect Edition Open Roads Designer, unless otherwise 
directed by the COMISSION.   

The CONSULTANT shall review "as built" plans, aerial photographs, manuscripts, etc. and other 
information to be provided by the Commission and make the necessary field investigations to 
assure that there have been no significant changes since the information was recorded or 
obtained. 
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The CONSULTANT shall prepare a comprehensive design criteria memorandum for this entire 
project and submit it to the COMMISSION for review and approval. Any deviations from 
Commission established procedures for design, construction or materials shall be approved 
through the MoDOT project manager and documented by the CONSULTANT. This 
documentation shall include a brief justification for the deviation and the signature of the 
CONSULTANT project manager. 

This scope of services is intended to be an accurate description of the items and tasks required 
for completion of the design of this project. However, each project is unique and may require more 
or less effort in an individual task to complete the design. The following information will explain 
and define in general terms the major design items of importance relating to this project. All the 
elements of work that are necessary to satisfactorily complete the design of this project will be 
listed. 

1. PROJECT MANAGEMENT AND COORDINATION TASKS (PHASE 1 AND 2) 
 
The CONSULTANT shall perform the following Administration/Project Management and 
Coordination tasks: 
 

1. Coordinate with MoDOT Project Manager to schedule and plan the kick-off core team 
meeting.   
 

2. Participate in the kick-off core team meeting, inviting any sub consultants that need to 
attend.  It is assumed that this will be a virtual style meeting. 
 

3. Schedule, plan and participate in virtual core team meetings with MoDOT.  A total of four 
(4) virtual core team meetings is anticipated. 
 

4. Prepare minutes for all meetings and provide to core team. 
 

5. Prepare monthly progress reports that include the following: 
 

a. Past month’s activities/accomplishments 
b. Pending issues and decisions 
c. Problem areas and recommended corrective actions 
d. Schedule summary status (chart showing baseline schedule vs. actual schedule) 
e. Next month’s planned activities/goals 
f. Summary of coordination efforts (including correspondence summaries) 

 
6. All of the above shall include/address sub-consultant tasks. 

 
2. PUBLIC INVOLVEMENT (PHASE 1 AND 2) 
 
The COMMISSION will be the main point of contact for receiving calls from the public.  The 
CONSULTANT will interact with external agencies and the public as required to accomplish the 
scope of services of this contract. 
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1.  The CONSULTANT will be required to attend meetings with regulatory agencies, 

organizations, county officials, local municipalities, property owners and other entities as 
required.  It is anticipated that two (2) meetings will be required.  
 

2. The CONSULTANT will be required to participate in public meetings/hearings.   
 

a. It is anticipated that one (1) conceptual stage public meeting will be required near 
the completion of the conceptual report. 

b. It is anticipated that one (1) public meeting/hearing will be required upon approval 
of the preliminary plans.   

 
3. The CONSULTANT shall participate in planning meetings with MoDOT personnel before 

meetings and public meetings/hearings.   
 

4. The CONSULTANT shall provide exhibits and renderings for the in-person public meetings, 
and for the project website.  The CONSULTANT shall update the exhibits and renderings as 
requested by the COMMISSION.  

 
5. The CONSULTANT shall provide the COMMISSION a database containing all property 

owners contiguous to the project, or within a reasonable distance of the project.  The database 
shall be of similar format and contain the same information as the example database provided 
by the COMMISSION to the Consultant. The database shall also designate whether the 
individual is someone the Commission will need to obtain right of way and/or easements from.   

 
6. The COMMISSION shall advertise for meetings, obtain the meeting location and room, 

produce copies of handouts and perform mass mailings of notices of meetings or hearings, 
and newsletters. 

 
7. The COMMISSION shall record and prepare the meeting minutes of the public meeting and 

shall prepare the transcript, if applicable. 
 

3. SURVEYING (PHASE 1 AND 2) 
 
1. MoDOT will provide the available survey data for each project. 

 
2. MoDOT will provide any additional survey work needed for the analysis and design of 

the project. 
 

a. The CONSULTANT shall submit a Survey Request to MoDOT’s Transportation 
Project Manager that includes detailed information on the survey work needed. 

b. The CONSULTANT shall provide an exhibit (pdf, map or kmz file) that shows the 
outline and/or location of the requested survey. 
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4.  UTILITY COORDINATION (PHASE 1 AND 2) 
 
The CONSULTANT shall lead the effort on utility coordination. Phase 1 efforts will identify utility 
type for the conceptual report. Phase 2 assignments will include working with the professional 
land surveyors for the following project documentation and plan details.   

A supplemental agreement will be required for Phase 2 activities. 

1.  Review completed topographic surveys to develop preliminary plans, right-of-way plans 
and final roadway plans, including any necessary improvements and existing topography 
within the limits of the project. Topographic surveys shall consist of pertinent topographic 
features, but not limited to: 
 
a. Existing drainage and sanitary structures (pipes, types, flowlines, sizes) where pipe 

improvements were identified during the concept and preliminary phases 
b. All identifiable utility locations and equipment at signalized intersections and 

longitudinal areas in between intersections that are adversely impacted 
c. Existing signal, lighting and any ITS equipment inside slope limits 
d. Sign posts, size, identification and photo log  

 
2.  Field locate visible above ground evidence of utilities located within the project area. 

“Missouri One Call” and MoDOT will be contacted and a formal request will be submitted 
for marking the locations of member utilities. In the event that “Missouri One Call” fails to 
respond, in whole or in part, to the formal request, underground facilities, structures, and 
utilities will be plotted from surveys and/or available records. The locations of all utilities 
are to be considered approximate. There may be other utilities, whose existence may not 
be known at the time of the survey.  

 
3. Consult with MoDOT’s Utility Manager to coordinate with surveyors on underground utility 

locates. 
 

4. Coordinate to obtain One-Call tickets to have utilities located in identified areas of 
proposed project.  An estimate of 1 MO One Call ticket for every 400 linear feet of sidewalk 
is reasonable for preliminary design. Additional MO One Call tickets after preliminary 
design is complete will be required where additional items were added to the final design 
plans compared to the concept design plans. 
 

5. Coordinate with surveyor to complete utilities survey and verify completeness and 
accuracy of utility topographical survey.  Service connections shall be included as part of 
the utility survey. 

 



JSU0148 
Greene County 

Route D 
Exhibit I 

Page 5 of 15 
6.  Coordinate with utility companies on the development of the plan of adjustment and obtain 

cost estimates for reimbursable utilities for the District Utility Manager’s approval.  
 

7.  Show the existing utility facilities and plan of adjustments for proposed utilities facilities in 
the contract plans (plans sheets, cross sections, culvert sections). 

 
8.  Work with the various utility owners to determine if any needs for renewals within the 

project limits. 
 

9.  Coordinate relocation of each impacted utility on the project during design and 
construction. 

 
10.  Prepare special utility sheets as necessary (including utility profile and exhibits). 

 
11.  Assist District Utility Manager and/or Coordinator in the preparation of agreements. 

 
12.  Identify locations for power service needs, prepare service request for submittal and 

coordinate with the power company to obtain estimated costs. 
 

13.  Coordinate with MoDOT District Utility Manager regarding the need for test holes and 
initiating the potholing with the applicable utility owner.  Provide test hole information at 
critical utility locations to the District Utility Manager. 

 
14.  Prepare utility job special provision and information for the preparation of the Utility Status 

Letter for the District Utility Manager. 
 

15.  Provide assistance and answer utility related questions during the construction phase for 
MoDOT staff and the roadway contractor. 

 
16.  Review MoDOT excavation permits in project area for conflicts with design and 

construction phase.  This includes new utility installation, modifications to existing facilities, 
and any developer driven improvement within the project limits. 

 
5.  ENVIRONMENTAL (PHASE 1 AND 2) 
 

1. The conceptual stage Request for Environmental Services (RES) has been submitted for 
each project.  The CONSULTANT shall review the comments provided within the RES.  
The CONSULTANT shall provide requested information and responses to the MoDOT 
Environmental Staff.   
 

2. The CONSULTANT shall submit the preliminary stage RES upon approval of the 
conceptual report and/or upon determination of proposed scope for each project.   
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a. The CONSULTANT shall note any anticipated right of way and/or easement 
acquisition needs in this submittal.      

b. The CONSULTANT shall discuss the anticipated needed A-date with MoDOT’s 
Project Manager, and ensure the date is entered with this submittal. 

 
3. The CONSULTANT shall submit the Right of Way stage RES for each project upon 

approval of the preliminary plans. 
 

4. The CONSULTANT shall submit the final stage RES for each project at least 90 days prior 
to the PS&E deadline. 
 

5. The CONSULTANT shall review the comments provided by MoDOT’s Environmental Staff 
with each RES submittal. The CONSULTANT shall provide any requested information to 
MoDOT’s Environmental Staff, the MoDOT Project Manager and Transportation Project 
Designer. Items that may need to be addressed include historical buildings, bridges and 
sites, archeological sites, conversion of farmland, endangered species, wetlands and 
parklands. 
 

6. The CONSULTANT shall submit another RES when there are changes to the impacts or 
design from the previous submittal. 
 

7. If more than twelve (12) months lapse between required RES submittals, the 
CONSULTANT shall submit another RES. 
 

8. The CONSULTANT shall coordinate a meeting with MoDOT’s Project Manager and 
Environmental Staff prior to conducting any Section 106 tasks.  It is anticipated that there 
will be two (2) virtual meetings for this task. 
 

9. The Section 106 work will be carried out by, or under the direction of, an individual who 
meets the Secretary of the Interior’s Professional Qualification Standards.   
 

10. The CONSULTANT will consult with the MoDOT Historic Preservation Section (HP) to 
establish the area of potential effects (APE) for the archaeological and architectural 
surveys prior to the initiation of any work.  
 

11. MoDOT HP will prepare Tribal Notification for Federal Highway Administration to submit 
to interested Tribes. 
 

12. The CONSULTANT shall then develop a concise historic context to guide the 
investigations to identify and evaluate historic properties (or explain their absence) in the 
APE and submit a written Research Design to MoDOT HP, staff before conducting 
archaeological and architectural surveys.  
 

13. The CONSULTANT will conduct an architectural survey that follow the MoDOT Built 
Environment Resources Methods and will identify and document all architectural 
resources (i.e., buildings, structures, objects, sites, and districts/landscapes) and all bridge 
resources (i.e., highway, railroad and pedestrian bridges, viaducts and culverts, excluding 
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metal, plastic and reinforced concrete pipes) that are forty or more years of age located 
within the APE. The CONSULTANT shall contact MoDOT HP regarding National Register 
of Historic Places (NRHP) eligibility recommendations for all bridges. 
 

14. The CONSULTANT will complete the archaeological investigation within the APE to 
identify prehistoric and historical sites following MO SHPO’s Guidelines for Phase I 
Archaeological Surveys and Reports.  For archaeology, this current scope of services 
covers only consultant services through the Phase I survey and the subsequent Phase I 
survey report. This can include preliminary eligibility assessments or recommendations 
for additional (i.e. Phase II) work. Sites form, for new and revisited sites, shall be 
completed; after consulting with MoDOT HP, the forms can be submitted directly to MO 
State Historic Preservation Office (SHPO).  
 

15. The results of the built environment (e.g., buildings, bridges, etc.) and archaeological 
investigations including effects on resources eligible for listing on the NRHP,  should be 
presented by the CONSULTANT in a single draft report to MoDOT HP, unless the reasons 
for separate documents has already been approved by MoDOT HP.  Once the report is 
finalized, MoDOT HP will submit it to SHPO. Recovered artifacts, archaeological field 
notes and lab forms, either originals or copies, shall be submitted to MoDOT HP upon 
acceptance of the final report. 
 

16. MODOT will coordinate with the SHPO regarding potential cultural, historical, and 
archeological issues.  

 
6.  PROGRAMMING ESTIMATE UPDATE (PHASE 1 AND 2) 
 

1. The CONSULTANT shall develop a cost estimate for the project at each major milestone 
(conceptual, preliminary, right of way and PS&E). 

2. The CONSULTANT shall update the cost estimate to update MoDOT’s STIP, and shall 
provide the following documents according to the schedule provided in Exhibit IV: 

a. Construction Cost Estimate using bid tabs with detailed quantities and costs for 
each pay item (minimizing the high level lump sum items) 

b. Estimated Utility Relocation Costs 
c. Estimated new Right of Way and/or Easement areas.  MoDOT will provide a cost 

estimate based on these dimensions and locations. 
d. Red-lined Project Summary Sheet (provided by MoDOT) 
e. Completed Estimate History Worksheet in excel form (provided by MoDOT) 
f. Estimate Packet (.pdf file) in the following order: 

i. Red-lined Project Summary 
ii. Estimate History Worksheet 
iii. Bid Tabs Construction Cost Estimate 
iv. Documents showing development of utility relocation estimate 
v. Documents showing development of RW estimate 



JSU0148 
Greene County 

Route D 
Exhibit I 

Page 8 of 15 
vi. Any additional information used to develop cost estimates, including typical 

sections, plan sheets, work spreadsheets, etc. 

7.  ALTERNATIVE ANALYSIS AND CONCEPTUAL DESIGN (PHASE 1) 
 

1. The CONSULTANT’S attention is directed to Section 128 of MoDOT’s Engineering Policy 
Guide (EPG) for general guidelines and requirements for the conceptual study, and to 
Sections 905 and 907 for general guidelines and requirements for the Alternative Analysis. 
 

2. The CONSULTANT shall obtain and review all existing traffic counts, crash data, utility, 
drainage, right-of-way, and pertinent planning information.  The CONSULTANT shall be 
granted access to the TMS system to download crash statistics maps and report.   
 

3. The CONSULTANT shall obtain and review the Traffic Safety and Operational Study 
completed in 2022. 
 

4. The CONSULTANT shall review and complete the SAFER document with the core team. 
 

5. The CONSULTANT shall evaluate at least four (4) alignments or scenarios.   
 

a. Realignment of Oak Grove Avenue from a conceptual drawing provided by 
MoDOT. 

b. Realignment of Ventura Avenue from a conceptual drawing provided by MoDOT. 
c. The CONSULTANT shall develop and analyze two (2) additional alignments or 

proposed improvement scenarios to improve the safety and operation of the 
project area. 

 
6. The CONSULTANT shall complete a synchro model for the existing intersections using 

the existing AM and PM traffic counts. 
 

7. The CONSULTANT shall project future build year (2028) traffic and future design year 
(2048) traffic volumes to evaluate the proposed improvements within the project limits.  
The future volumes will be based on annual growth factors provided by the Ozarks 
Transportation Organization (OTO) and/or revised projects from the updated OTO travel 
demand model. 

 
8. The CONSULTANT shall develop Synchro models of the no-build and each of the four (4) 

scenarios listed above using the future (build and design years) peak hour volumes. 
 

9. The CONSULTANT shall develop a traffic flow simulation to be used during public 
meetings. 
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10. The CONSULTANT shall evaluate each scenario to determine if the improvement creates 

a Type 1 Project requiring a noise study.  The consultant shall contact MoDOT Senior 
Environmental Specialist, Matt Burcham, with any questions. 
 

11. The CONSULTANT shall prepare and submit the Design Criteria Memorandum. 
 

12. The CONSULTANT shall prepare the conceptual drawings/layouts that include basic 
geometric elements to discuss the improvements and limits of construction for each 
scenario. 
 

13. The CONSULTANT shall develop cost estimates for each scenario as outlined previously 
in this document (Task #6). 
 

14. The CONSULTANT shall prepare a combined Conceptual Report / Alternative Analysis 
Report that includes the plans (or drawings/layouts), cost estimates and summary of 
safety/operational analysis for each scenario. 

 

8. GEOTECHNICAL INVESTIGATIONS (STAGE 2) 
 
 A supplemental agreement will be required for Geotechnical Investigations. 
 
9. PRELIMINARY DESIGN (STAGE 1 AND 2) 
 
 The CONSULTAN’TS attention is directed to Section 235 of MoDOT’s Engineering 
Policy Guide (EPG) for general guidelines and requirements for preliminary design. 
 

1. The COMMISSION shall furnish the pavement design recommendation and 
general special provisions to be used in the preliminary plans. 
 

2. The COMMISSION shall secure the execution of any required agreements with 
the cities and/or counties.  The CONSULTANT shall conform to all design 
provisions in these agreements. 
 

3. Upon approval of the design alternative by the Commission, the CONSULTANT 
shall prepare the preliminary plans including the proposed design features: 
 

a. Preliminary Title Sheet 
b. Typical Sections – indicating heavy, medium or light duty pavement for new 

roadways (if the pavement recommendation is unavailable at the time of 
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submittal), along with descriptions of the existing roadway types remaining 
in place. 

c. Plan Sheets 
d. Profile Sheets 
e. The preliminary plans shall include the tentative additional easements and 

right of way limits, property lines and ownerships, section lines, township 
and ranges, any U.S. Surveys, city limits, and a general outline of the 
construction staging, critical design items and other items as outlined in the 
EPG. 

f. The CONSULTANT may have to review preliminary cross sections 
sufficiently to make a cost comparison between using retaining walls versus 
acquiring right of way for all proposed wall locations. 
 

4. The CONSULTANT shall prepare the preliminary plan construction cost estimate, 
utility relocation cost estimate and right of way estimate as outlined previously in 
this document. 
 

5. The CONSULTANT shall prepare the letter of transmittal (as a word document) for 
the preliminary plans.  The COMMISSION will provide the template. 
 

6. The CONSULTANT shall complete the preliminary plan checklist.  The 
COMMISSION will provide the checklist. 
 

7. The CONSULTANT shall provide one (1) electronic copy of the preliminary plans, 
construction cost estimate, preliminary plan checklist and letter of transmittal to the 
Commission for review and approval.  The letter of transmittal shall be provided as 
a word document. 
 

8. The CONSULTANT shall provide one (1) electronic copy of the approved 
preliminary plans and available cross sections to MoDOT’s Utilities Department.  
The known utilities will be color-coded on this set of plans. 

 

10. RIGHT OF WAY DESIGN (STAGE 2) 
 
 A supplemental agreement will be required for Right of Way Design. 
 
 The CONSULTANT’S attention is directed to Section 236.13 of MoDOT’s EPG for general 
guidance and requirements for design right of way plans. 
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1. The CONSULTANT shall prepare right of way plans, which may be separate drawings 

from those used for design and construction details.  The right of way plans shall show: 
 

a.  alignment,  
b. geometric design,  
c. removal of improvements,  
d. drainage facilities,  
e. property lines and ownership,  
f. ¼ ¼ section lines,  
g. subdivision lot lines,  
h. other land survey information,  
i. street lines and  
j. existing right of way and easements.   
k. The CONSULTANT should also include any plan details, which will require 

additional right of way or easements during the construction phase of the project 
such as bypasses, temporary erosion control, etc.   
 

2. Right of way plans include title sheet, typical sections, profile sheets, and cross sections 
as needed.  Areas of new right of way, permanent easements and/or temporary 
easements required from each individual property owner may be shown in tabular form on 
the respective sheets, but will also be included on the individual plan sheets, and shall be 
denoted under the Parcel Number and Name on each individual tract. 
 

3. Right of way plans shall be submitted to the COMMISSION for review and approval as 
scheduled in Exhibit C.  The right of way plans shall be at the same scale as the 
construction plans.  The right of way plans shall include any design details that will control 
the width of right of way and necessary easements. 
 

a. New right of way lines and all easements shall be dimensioned from the centerline, 
or crossroad centerlines, if necessary.  Stations and offset distances will be labeled 
for each break point.  Bearings and distances on the right of way lines may be 
required. 

b. The following minimum design features shall be included on the right of way plans: 
i. Title sheet with appropriate project limits, access note and traffic data 

completed. 
ii. Typical section sheets. 
iii. Cross sections as needed.  Cross sections shall be included at each 

entrance with new and existing entrance grades. 
iv. Construction limits (slope lines);  
v. drainage facilities,  
vi. entrances (with existing new grade percentage) and their reference 

location, width and type;  
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vii. property owners, with areas of new right of way, easements and remaining 

property,  
viii. centerline bearings,  
ix. ties to legal land corners from centerline stations with notation for corner 

witness by a registered land surveyor;  
x. existing utility locations and easements, including replacement utility 

easements;  
xi. horizontal curvature information;  
xii. proper right of way symbolization for new right of way (access control) and 

easements, including areas which may be required to accommodate 
temporary erosion control. 

xiii. Township, Range, Section and/or U.S. Survey information on each plan 
sheet near the title block or appropriate survey/section line.  Subdivision lot 
lines and ¼ ¼ section lines will also be included. 

xiv. Driveway profiles – the CONSULTANT shall develop and layout horizontal 
and vertical alignments for all impacted driveways within the project limits. 

xv. Special sheets. 
xvi. Culvert Sections/Storm Drainage Sheets – the CONSULTANT shall finalize 

size and length of any culvert and place description on the plan sheets. 
 

4. The COMMISSION may arrange for a design field check to review right of way plans with 
the CONSULTANT and right of way personnel prior to completion of the right of way plans.  
The CONSULTANT shall make any necessary revisions to the right of way plans as 
determined by this design field check. 
 

5. The CONSULTANT shall submit a complete set of right of way plans, with the title sheet 
signed and sealed. 
 

6. The COMMISSION shall review, approve, and certify the right of way plans as completed 
by the CONSULTANT. 
 

7. The COMMISSION will provide title insurance information for the parcels where new right 
of way is being acquired.  Any ownership deeds, easement deeds, subdivision plats, etc. 
needed or used in the development of existing property lines for the right of way plans will 
be furnished by the CONSULTANT. 
 

8. The COMMISSION will prepare right of way appraisals and secure the necessary right of 
way by negotiation or condemnation, if necessary, for construction of this project. 
 

9. The COMMISSION shall be responsible for staking and re-staking tentative right of way 
on individual properties, as required by MoDOT staff, during the right of way negotiation 
and acquisition phase of the project.  Stations and offsets will be provided by the 
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CONSULTANT for all staking requests.  The CONSULTANT shall provide elevations as 
needed. 
 

10. The CONSULTANT shall be responsible for making all revisions to the right of way and 
construction plans due to negotiations with the property owners in an effort to acquire the 
right of way. 
 

11. The COMMISSION shall write the legal descriptions for the new land and any new 
easements for all right of way acquisition. 
 

RIGHT OF WAY PLAN SUBMITTAL 
 

1. One (1) set of Right of Way plans with Professional Engineer’s seal on the title sheet. 
2. One (1) construction cost estimate, including estimated utility relocation costs. 

 
11. PLANS, SPECIFICATIONS AND ESTIMATES PHASE (PHASE 2) 

 
A supplemental agreement will be required for the Plans, Specifications and Estimates 

phase. 
 
The CONSULTANT’S attention is directed toward Section 237 of MoDOT’s EPG for 

general guidance and requirements for the development and submittal of the contract plans. 
 

1. If deemed necessary, a field check shall be held with the Consultant and Commission 
representatives prior to completing the final design plan quantities.  The CONSULTANT 
shall make any necessary revisions to the final plans as determined by this field check. 
 

2. The CONSULTANT shall prepare detailed temporary erosion control plans for review and 
approval before inclusion in the final design plans. 
 

3. The CONSULTANT shall prepare computations for all design plan quantities.  All plan 
quantities shall be shown in the Quantity Sheets, and by construction stage, if applicable.  
The format for these sheets shall be furnished by the COMMISSION.  Specialty items may 
have separate sheets for quantity tabulations. 
 

4. The CONSULTANT shall prepare Job Special Provisions related to design elements 
shown in the plans.  The COMMISSION shall provide any JSPs that are required as a 
result of right of way acquisition, environmental impacts and utility impacts. 
 

5. The following list shall be considered the minimum requirements for a complete set of 
Construction Plans and PS&E Documents. 
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a. Title Sheet 
b. Typical Sections – using the latest version of the ADA typical sections 
c. Quantity Sheets – using the latest version of the temporary traffic control summary 

sheet 
d. Plan Sheets 
e. Profile Sheets 
f. Coordinate Points Sheet 
g. Reference Points Sheet 
h. Culvert Sections 
i. Special Sheets for geometrics, grading, traffic control, erosion control and any 

other sheets for special design features 
j. Temporary Traffic Control Sheets 
k. Pavement Marking Sheets 
l. Lighting Plans 
m. Signal Plans 
n. Signing Plans 
o. Cross Sections at 100’ intervals, including entrance sections with existing and 

proposed grades.  Entrance sections can be part of the special sheets.  Cross 
sections shall include earthwork quantities. 

p. Tabulation of Quantity Sheets 
q. Job Special Provisions in word format, using the Commission’s Job Special 

Provision format 
r. Cost estimate files from the latest bid tabs program, including the .pdf, .xml and 

.plus files 
s. Equipment and Materials List (D-15) as generated by the Commission’s estimate 

program 
t. Construction Work Day Study 
u. Electronic Deliverables as specified in EPG Section 237.14 
v. The final plans checklist – to be provided by the Commission 

 
6. Additional plans and information may be required to complete the Final Construction 

Plans.  With the submittal of the Final Design, the CONSULTANT shall also provide the 
Commission a statement that an internal quality control check has been conducted and to 
the best of the Consultant’s knowledge the final construction plans are free of gross errors, 
misleading or confusing typos, and includes adequate information to construct the project. 

 
12.  BIDDING AND CONSTRUCTION 
 
 After the Final Design Phase of the project is completed, the CONSULTANT shall be 
available to the COMMISSION to discuss and interpret the plans and specifications during the 
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bidding and construction phase of the project as determined necessary by the ENGINEER.  
During this phase of the project, the CONSULTANT may also be required to attend the pre-bid 
conference/pre-construction meeting.  If a partnering meeting is held between the construction 
contractor and MoDOT personnel, the CONSULTANT may be required to attend. 

If issues arise during construction necessitating plan corrections or clarifications by the 
CONSULTANT, there will be a direct line of communication established between the MoDOT 
Construction Office and the CONSULTANT.  The CONSULTANT will immediately inform MoDOT 
Bridge Division of any recommendations or clarifications made to the Construction Office. 

In the instance that additional rehabilitation scope items are added during the construction 
phase and require design by the CONSULTANT, the communication system described above 
shall apply. 

STANDARDS 
 

The CONSULTANT shall use the latest version of the following publications to determine the 
design criteria and procedures which will be followed for development of the project:  

• "Federal Emergency Management Administration Flood Insurance Guidelines and 
Specifications,"  

• MoDOT “Engineering Policy Guide,"  
• AASHTO’s "Manual on Uniform Traffic Control Devices" (MUTCD) 
• AASHTO’s "A Policy on Geometric Design of Highways and Streets" 
• "Missouri Standard Specifications for Highway Construction" 
• "Missouri Standard Plans"  
• “Missouri Department of Transportation Specifications for Computer Deliverable Contract 

Plans”  
• MoDOT "Bridge Manual" 
• any other publications which the ENGINEER directs the CONSULTANT to use. 
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