
Design Build 
Southwest Forward 44 

Southwest District 
Missouri Department of Transportation 

RFQ 
/Industry 
Meeting 

Deadline for 
RFQ 

Questions 

Final RFQ 
Question 

Responses 

Nov 13, 2025 Jan 6, 2026 Jan 7, 2026 Jan 26, 2026 May 2026 Nov 15, 2031 Jan 9, 2026 Jan 20, 2026 

Request 
for 

Proposals 

Final 
Proposals 

& 
Price 

Allocations 

Project 
Completion SOQ 

Notification 
of 

Shortlist 

June 2026 
MHTC Award 

Preliminary - Subject to Change 


	Aerial of Planned Improvements - Southwest Forward 44
	Maintenance of Traffic - Phase 0 - Southwest Forward 44
	Maintenance of Traffic - Phase 1 - Southwest Forward 44
	Maintenance of Traffic - Phase 2 - Southwest Forward 44
	Maintenance of Traffic - Phase 3 - Southwest Forward 44
	Proposed Typical Section - Southwest Forward 44
	Design Build - Southwest Forward 44



