REQUEST FOR MAILING ADDRESS:

BID (RFB) FORM MISSOURI DEPARTMENT OF TRANSPORTATION REQUEST NO. 9-131122TV
GENERAL SERVICES, P.O. BOX 270 DATE October 30, 2013
JEFFERSON CITY, MO 65102
SEALED BIDS, SUBJECT TO THE CONDITIONS ON ALL PAGES OF BIDS TO BE BASED F.O.B.
THIS RFB WILL BE RECEIVED AT THIS OFFICE UNTIL MISSOURI DEPARTMENT OF TRANSPORTATION
2:00 PM LOCAL TIME; November 22, 2013 Kansas City, MO and Platte City, MO

AND THEN PUBLICLY OPENED AND READ FOR FURNISHING
THE FOLLOWING SUPPLIES OR SERVICES. SIGN AND RETURN
BEFORE TIME SET FOR OPENING.

BUYER: Tom Veasman EMAIL: tom.veasman@modot.mo.gov BUYER TELEPHONE: 573-522-4404

The purpose of this Request For Bids (RFB) is to accept bids for the contractor to provide and construct pole barns located at Kansas City,
MO and Platte City, MO in accordance with the plans and as directed by the Facility Operations Supervisor. The project described as
“KC District Pole Barns Project” shall be completed according to project drawings and specifications. The pricing being solicited under
this RFB is for bids to be rendered to the Missouri Highways and Transportation Commission (hereinafter, "MHTC" or "Commission™),
acting by and through its operating arm, the Missouri Department of Transportation (hereinafter, "MoDOT").

Notice to Bidders
This Request For Bid seeks bids from qualified organizations to provide and construct the Skiles Pole Barn at 3800 N. Skiles Ave. Kansas
City, MO 64161 and/or the Platte City Pole Barn at 16105 EIm Grove Rd. Platte City, MO 64079. MoDOT will receive bids at the
following mailing address: P.O. Box 270, Jefferson City, MO 65102-0270, or hand-delivered in a sealed envelope to the following
physical address: General Services Procurement at 830 MoDOT Drive, Jefferson City, MO 65109 until 2:00 p.m., November 22, 2013.
Bid forms and information may be obtained by contacting Tom Veasman at 573-522-4404, tom.veasman@modot.mo.gov, or
electronically download them at no charge from:
http://contribute.modot.mo.gov/business/contractor_resources/FacilitiesConstructionandMaintenance.htm
Prevailing wage as established by the Missouri Department of Labor and Industrial Relations shall apply. Bid securities in the amount of
5% of the bid will be required to accompany bids. Bids must be made on forms provided by the Commission. The Commission reserves
the right to reject any or all bids and to waive irregularity in the bids and the bidding. No bid may be amended or withdrawn after the bid
is opened.

Written Questions: All written questions must be addressed to Tom Veasman no later than 11:00 a.m., Local Time, Monday, November
18, 2013 at the following mailing address: Missouri Dept. of Transportation, General Services Procurement Unit, P.O. Box 270, Jefferson
City, MO 65102-0270 or by e-mail to tom.veasman@modot.mo.gov. Any questions received after this deadline will not be accepted.
MoDOT may issue an addendum and post the responses to all questions on-line for vendors to retrieve. Responses to the questions will
be posted on MoDOT’s website at:
http://contribute.modot.mo.gov/business/contractor_resources/FacilitiesConstructionandMaintenance.htm

in the form of a written addendum. It is anticipated this addendum will be issued on the afternoon of Monday, November 18, 2013. It is
the sole responsibility of the Bidder to check for any and all addendums throughout the Bid process.

SSEE ATTACHED FOR TERMS, CONDITIONS, AND INSTRUCTIONS!

In compliance with the above Request For Bid, and subject to all conditions thereof, the undersigned bidder agrees to furnish and
deliver any or all the items on which prices were bid within the timeframe specified herein.

Date: Firm Name:
Telephone No.: Address:
Fax No.:
Federal 1.D. No. By (Signature):
Email Address: Type/Print Name
Title:
Is your firm MBE Is your firm WBE
certified? [Jves  [no certified? [ ves [Ino


mailto:tom.veasman@modot.mo.gov
mailto:tom.veasman@modot.mo.gov
http://contribute.modot.mo.gov/business/contractor_resources/FacilitiesConstructionandMaintenance.htm
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FINAL CHECKLIST BEFORE SUBMITTING BID

Complete the Bid Form by filling in the total dollar amount of the bid,; listing any addenda which may
have been issued; filling in the dollar amount of the bidder's check or Bid Bond, sign the proper signature
line, and supply the required information in connection with the signature for the individual bidder, joint
adventurer, or corporation.

Submit Bid Bond executed by the bidder and surety. Bidders are required to use the Bid Bond furnished
by the Commission or attach cashier's check to Bid Bond form. Personal checks are not accepted. Note

that it may be advantageous to the bidder to submit a separate bid bond for each pole barn in the event
that they are awarded one of the two pole barns.

Complete Subcontractor section by listing major subcontractor(s) and general supervisor(s), sign as
required.
Complete Vendor Information and Preference Certification Form.
Complete the form that is applicable to your company. Either the:
ANNUAL WORKER ELIGIBILr:TY VERIFICATION AFFIDAVIT (for use by corporations)
or the

APPLICANT AFFIDAVIT FOR SOLE-PROPRIETORSHIP OR PARTNERSHIP.

If addenda(s) are issued attach to the back of the bid package.



NEWSPAPER ADVERTISEMENT
Notice to Contractors

MoDOT will receive bids at its General Services, Procurement Section, 830 MoDOT Drive, Jefferson City, MO until 2:00 p.m.,
November 22, 2013 to provide and construct a 120” X 50” pole barn located at 3800 N. Skiles Ave. Kansas City, MO 64161 and a 100° X
50’ pole barn located at 16105 EIm Grove Rd. Platte City, MO 64079. Contact Tom Veasman at 573-522-4404 or
Tom.Veasman@modot.mo.gov to obtain plans, forms, and information or download them at no charge from:
http://contribute.modot.mo.gov/business/contractor_resources/FacilitiesConstructionandMaintenance.htm
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00100

BIDDER REQUIREMENTS

SCOPE OF WORK

Skiles: Provide and construct a pre-engineered pole structure having nominal dimensions of 120°-0” long x 50°-0” deep with a
truss bearing height of 16°-4” with partial concrete floor, garage doors and electrical (See Pole Barn Drawings).

Platte City: Provide and construct a pre-engineered pole structure having nominal dimensions of 100’-0” long x 50’-0” deep
with a truss bearing height of 16°-4” with partial concrete floor, garage doors and electrical (See Pole Barn Drawings).

DEFINITIONS

MoDOT Inspector or Facility Operations Supervisor: When the term ""MoDOT Inspector or Facility Operations
Supervisor' is used herein, it shall refer to those MoDOT individuals authorized to perform site inspections by Joey
Hinton, [General Services Manager in the Kansas City District], 816-347-4101 (Office) and 816-590-8588 (Cell).

Owner: When the term “Owner” is used herein, it shall refer to Missouri Department of Transportation (MoDOT).

BID INSTRUCTIONS

In order to receive consideration, bids must be made in strict accordance with the following.

A Make bids, upon the forms provided herein, properly signed and with all items filled out. Do not change the wording of

the bid form and do not add words to the bid form. Unauthorized conditions, limitations or provisions attached to the
bid will be cause for rejection of the bid.

B. No telegraphic bid or telegraphic modification of a bid will be considered. No bids received after the time fixed for
receiving them will be considered. Late bids will be returned to the bidder unopened.
C. Address bids to the Missouri Department of Transportation, and deliver to the address given in the Invitation for Bid, on

or before the day and hour set for opening the bids. Enclose each bid in a sealed envelope bearing the title of the Work,
the name of the bidder, and the date and hour of the bid opening. Submit only the original signed copy of the bid. Itis
the sole responsibility of the bidder to see that the bid is received on time.

INVOICING AND PAYMENT

A Each invoice should be itemized in accordance with items listed on the contract in accordance with Section 01019,
Contract Considerations, Applications for Payment provisions. Failure to comply with this requirement may delay
processing of invoices for payment.

B. Unless otherwise provided for in the solicitation documents, payment for all equipment, supplies, and/or services
required herein shall be made in arrears. The Commission shall not make any advance deposits.

C. The Commission assumes no obligation for equipment, supplies, and/or services shipped or provided in excess of the
quantity ordered. Any authorized quantity is subject to the Commission’s rejection and shall be returned at the
Contractor's expense.

D. The Commission reserves the right to purchase goods and services using the state-purchasing card.
EXAMINATION OF DOCUMENTS AND SITE OF WORK

A Before submitting a bid, each bidder shall examine the Drawings carefully, read the Specifications and all other
proposed Contract Documents, and visit the site of the work. Each bidder shall fully inform themselves, prior to
bidding, as to existing conditions and limitations under which the Work is to be performed and shall include in his bid a
sum to cover the cost of items necessary to perform the Work, as set forth in the proposed Contract Documents. No
allowance will be made to a bidder because of lack of such examination or knowledge. The submission of a bid will be
considered conclusive evidence that the bidder has made such examination.

B. The contract price shall include any necessary permits and licenses required by law incidental to the work. Local
ordinances requiring building permits are not applicable to the state. Contractor will comply with local laws involving
safety in the prosecution of the work.

-4 -



10.

PROOF OF COMPETENCY OF BIDDER

A bidder may be required to furnish evidence, satisfactory to the Commission, that he and his proposed subcontractor(s) have
sufficient means and experience in the types of work called for to assure completion of the Contract in a satisfactory manner.

AWARD OR REJECTION OF BIDS

The Contract(s), if awarded, will be awarded on an “Item by Item” basis using the “lowest and best” principle of award,
subject to the Commission's right to reject any or all bids and to waive informality and irregularity in the bids and in the bidding.
Bidders are not required to bid on both pole barns. Bidders may submit a bid on only one pole barn if they wish.

CONTRACT DOCUMENTS

The contract expresses the complete agreement of the parties and performance shall be governed solely by the specifications and
requirements contained therein. Any change, whether by modification and/or supplementation, must be accomplished by a
formal contract amendment signed and approved by and between the duly authorized representative of the successful bidder to
whom the contract is awarded, hereinafter “Contractor” and the duly authorized representative of the Commission, by a modified
purchase order prior to the effective date of such modification. The Contractor expressly and explicitly understands and agrees
that no other method and/or no other document, including correspondence, acts, and oral communications by or from any person,
shall be used or construed as an amendment or modification.

SUBMITTALS

Review of Submittals. The MoDOT review of submittals is only for the limited purpose of checking for conformance with
information given and seeing if they conform to design intent. MoDOT is not responsible for determining the accuracy of
measurements and completeness of details, for verifying quantities, or for checking fabrication or installation procedures.
MoDOT’s review does not relieve the contractor of his or her responsibilities under the contract documents. The submittal
process shall be carried out as outlined in Section 01300, Submittals.

WORK QUALITY

A Inspection of Work. The MoDOT designated representative shall be permitted to inspect all work, materials, payrolls,
records of personnel, invoices of materials, and other data and records relating to the work. If requested by the MoDOT
designated representative, the contractor shall at any time before final acceptance of the work uncovers any portion of
the finished work as directed for inspection. After examination, the contractor shall restore said portions of the work to
the standards required by the contract. Should the work thus exposed and examined prove acceptable, the actual cost of
uncovering, removing and replacing shall be paid by the Commission. Should the work so exposed and examined prove
unacceptable, the uncovering, removing and replacing shall be at the expense of the contractor.

B. Defective Work. All work which has been rejected shall be remedied, or if necessary, removed and replaced in an
acceptable manner by the contractor at its expense. If the contractor fails to remedy or replace such defective work
immediately after receiving written notice from the MoDOT designated representative, the Commission may employ
labor to correct the defective work, and the cost incurred in making such corrections shall be deducted from the
payment due or to become due the contractor under this contract.

C. Contractor will provide a one-year warranty for parts and labor on all building material, and equipment or a standard
manufacturer's warranty whichever is greater. All warranties, including extended service agreements shall begin upon
MoDOT’s written acceptance of the punch list items.

D. Contractor's Responsibility for Work. Until the MoDOT designated representative, accepts the work, it shall be in the
custody and under the charge and care of the contractor. Contractor shall rebuild, repair, restore or make good at its
own expense any lost or stolen Commission-owned material and all injuries or damages to any portion of the work
caused by action of the elements or from any other reason before its completion and final acceptance. Issuance of a
payment estimate on any part of the work done will not be considered as final acceptance of any work completed up to
that time.



11.

Preservation of Utilities and Monuments. The contractor shall be responsible for the preservation of all public and
private utilities, wires, lines, pipes, poles, cables, and conduit at the site of the work and shall use every precaution
necessary to prevent damage or injury thereto. The contractor shall not disturb or damage any land monument or
property landmark until an authorized agent has witnessed or otherwise referenced, their location and shall not remove
them until directed by the MoDOT designated representative.

Cooperation with Other Contractors. The contractor shall arrange its work so as not to interfere with the operations of
other contractors of the Commission which might be engaged in performing adjacent or nearby work. Whenever work
being done by other contractors is contiguous or related to the work involved in this contract, the respective rights of the
various contractors will be determined by the MoDOT designated representative in order to secure the completion of the
work under all contracts in general harmony.

The contractor will be required to remove from the Commission's property all debris.

Temporary Suspension of Work. The MoDOT designated representative shall have authority to suspend work, wholly
or in part, for such period or periods of time as he may deem necessary when weather or other conditions are such that
in the opinion of the MoDOT designated representative the work may be done at a later time with advantage to the
Commission or for failure on the part of the contractor to comply with any of the provisions of the contract. The
contractor may suspend work for reasonable cause with written approval of the MoDOT designated representative.
Liquidated damages shall not accrue during the period in which work is suspended with the approval of the MoDOT
designated representative. However, if the suspension is because of the contractor's failure to comply with any of the
provisions of the contract, the contractor shall not be entitled to an extension of completion time nor to a waiver of
liquidated damages. In the event work is suspended, the contractor shall store all materials in a manner that will protect
them from damage, and shall take every precaution to prevent damage or deterioration of, the portions of the work
completed. If work has been discontinued for any reason, the contractor shall give the MoDOT designated
representative written notice at least forty-eight (48) hours before resuming operations.

CHANGE ORDERS

A

General. All departures from the plans and specifications will be considered unauthorized unless, before proceeding
with the work, the contractor has had delivered to it a change order, signed by the MoDOT designated representative,
authorizing and directing such changes or departures. All unauthorized work shall be at the contractor's expense and the
MoDOT designated representative may order such unauthorized work removed and replaced at the contractor's expense.

Overhead and Profit on Change Orders. The percentages for overhead and profit charged on Change Orders and Field
Work Authorizations shall be negotiated and may vary according to the nature, extent and complexity of the work
involved. However, the overhead and profit for the contractor or subcontractor actually performing the work shall not
exceed 15%. When one or more tiers of subcontractors are used, in no event shall any contractor or subcontractor
receive as overhead and profit more than 7% of the cost of the work performed by any of his subcontractors. In no case
shall the total overhead and profit paid by the owner on any change order exceed twenty five percent (25%) of the cost
of materials, labor and equipment necessary to put the change order work in place.

Contractor's Procedure for Claims. If the contractor considers additional compensation may be due for work or material
not clearly covered in the contract or ordered in writing by the MoDOT designated representative as extra work, or if
additional compensation may be requested beyond the scope of such provisions, the contractor shall notify the MoDOT
designated representative in writing of the intention to make a claim before beginning the work in question. If
notification is not given and the MoDOT designated representative is not afforded proper facilities by contractor to
provide necessary inspection and for keeping strict account of actual cost, the contractor agrees to waive any claims for
additional compensation. Notice by the contractor, and the fact that the MoDOT designated representative has kept
account of the cost shall not be construed as substantiating the validity of the claim. The contractor shall file a written
notice of claim for additional compensation in triplicate within 60 days after completing the work in question.

a. If the claim is against the Commission, the notice of claim shall be personally delivered, or sent by certified
mail to the office of the Secretary of the Commission in Jefferson City, Missouri. All notices of claims shall
contain an itemized statement showing completely and fully the items and amounts forming the basis of the
claim.



b. Any claim or an item of any claim, not included in the notice and statement, or any claim included but not
clearly defined and specifically set out and itemized or any claim not filed within the time and in the manner
provided, shall be forever waived and shall neither constitute the basis of nor be included in any legal action,
counterclaim, set-off, or arbitration.

C. All claims filed with Missouri Highway and Transportation Commission's Secretary will be forwarded to the
Missouri Department of Transportation's Claims Committee.

12. QUALITY MANAGEMENT OVERSIGHT

A MoDOT will not provide daily inspection and quality assurance on this project, therefore the contractor must provide
quality management oversight.

B. Quality management oversight gives the contractor the primary role and responsibility for incorporating quality
assurance into the project from start to finish.

C. MoDOT staff will be available for Hold Point inspections at the times established in the project schedule. The
inspections may be rescheduled as needed, but a minimum 24-hour advance notification from the contractor is required
unless otherwise approved by the MoDOT Inspector.

13. HOLD POINTS

A Hold Points are events that require approval prior to continuation of work. Hold Points occur at definable stages of
work or progress phases when succeeding work depends on acceptance of the proceeding work.

B. The Hold Points for this project are as follows:
1. After the holes for the poles are dug, check to determine proper depth.
2. After the frame poles have been set, check for alignment and plumb.
3. After all frame members have been installed inspect connections and fasteners prior to installation of
exterior metal siding and roof.
4. After completion of project perform final inspection.



VENDOR INFORMATION & PREFERENCE CERTIFICATION FORM

Vendor Information
All bidders must furnish ALL applicable information requested below

Vendor Name/Mailing Address: Vendor Contact Information (including area codes):
Phone #:
Cellular #:
Email Address:
Fax #:
Printed Name of Responsible Officer or Employee: Signature:
For Corporations - State in which incorporated: For Others - State of domicile:

If the address listed in the Vendor Name/Mailing Address block above is not located in the State of Missouri, list the address of
Missouri offices or places of business:

If additional space is required, please attach an additional sheet and identify it as Addresses of Missouri Offices or Places of Business.

M/WBE INFORMATION: List all certified Minority or Women Business Enterprises (M/WBE) utilized in the fulfillment of this bid.
Include percentages for subcontractors and identify the M/WBE certifying agency:
M/WBE Name Percentage of Contract M/WBE Certifying Agency

If additional space is required, please attach an additional sheet and identify it as M/WBE Information

Preference Certification
All bidders must furnish ALL applicable information requested below

GOODS/PRODUCTS MANUFACTURED OR PRODUCED IN USA: If any or all of the goods or products offered in the attached bid
which the bidder proposes to supply to the MHTC are not manufactured or produced in the “United States”, or imported in accordance
with a qualifying treaty, law, agreement, or regulation, list below, by item or item number, the country other than the United States
where each good or product is manufactured or produced.

Item (or item number) Location Where Item is Manufactured or Produced

If additional space is required, please attach an additional sheet and identify it as Location Products are Manufactured or Produced.

MISSOURI SERVICE-DISABLED VETERAN BUSINESS: Please complete the following if applicable. Additional information may be
requested if preference is applicable. See below definitions for qualification criteria:

Service-Disabled Veteran is defined as any individual who is disabled as certified by the appropriate federal agency responsible for
the administration of veterans’ affairs.

Service-Disabled Veteran Business is defined as a business concern:

a. Not less than fifty-one (51) percent of which is owned by one or more service-disabled veterans or, in the case of any publicly
owned business, not less than fifty-one (51) percent of the stock of which is owned by one or more service-disabled veterans;
and

b. The management and daily business operations of which are controlled by one or more service-disabled veterans.

Veteran Information Business Information
Service-Disabled Veteran’s Name (Please Print) Service-Disabled Veteran Business Name
Service-Disabled Veteran's Signature Missouri Address of Service Disabled Veteran Business

-8-
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BID FORM
To: The Missouri Highway and Transportation Commission
PO Box 270
Jefferson City, Missouri 65102
1. The undersigned, having examined the proposed Contract Documents titled: 9-131122TV — KC District Pole

Barns Project and having visited the site and examined the conditions affecting the work, hereby proposes and
agrees to furnish all labor, materials, equipment and everything which may be necessary or incidental thereto, as
proposed by said Contract Documents, all to the satisfaction of the General Services-Facility Operations
Supervisor or designated representative of the Missouri Department of Transportation and the Missouri Highway
and Transportation Commission, for the stipulated sum of;

Skiles - DOLLARS ($ )

Platte City - DOLLARS ($ )

Note: Awards will be made on an “Item By Item” basis. Bidders may bid on only one pole barn.

2. The undersigned, acknowledges having examined and being familiar with the contract documents including the
drawings, the Instructions to Bidders, General Conditions, Supplementary Conditions and the body of technical
specifications.

3. The undersigned acknowledges receipt of Addenda number through inclusive.
4, Enclosed with this bid is bid security in the amount of not less than 5% of the bidder's proposed Contract Sum, the
amount being DOLLARS ($ ).

IF AN INDIVIDUAL

Name of individual Residence address

Social Security Number Telephone Number

Firm Name, If Any

Address for communications Signature



IF A PARTNERSHIP

Name of Partnership

(State Name and Residence Address of All Partners)

Partner

Residence Address

Partner

Residence Address

Federal Tax I.D. Number

Address for Communications

Telephone Number

IF A CORPORATION

Name of Corporation

Name and Title of Officer

Signature of officer

Address for Communications

Telephone Number

(Each bidder must complete the Bid Form by signing in the proper signature line above and by supplying the required

Signature of Either Partner

Incorporated under the laws of the
State of

Corporate License No.

(If a corporation organized in a state other than
Missouri, attach Certificate of Authority to do
business in the State of Missouri.)

Federal Tax I.D. Number

(ATTEST)

(SEAL) Secretary

information called for in connection with the signature. The information called for is necessary in the proper

preparation of the contract and performance bond.)

-10 -



Exhibit A
ANNUAL WORKER ELIGIBILITY VERIFICATION AFFIDAVIT
(for joint ventures, a separate affidavit is required for each business entity)

STATE OF )
) ss
COUNTY OF )
On the day of , 20 , before me appeared ,

Affiant name
personally known to me or proved to me on the basis of satisfactory evidence to be a person whose name is subscribed to

this affidavit, who being by me duly sworn, stated as follows:

. I, the Affiant, am of sound mind, capable of making this affidavit, and personally certify the facts herein
stated, as required by Section 285.530, RSMo, to enter into any contract agreement with the state to perform any job, task,
employment, labor, personal services, or any other activity for which compensation is provided, expected, or due, including
but not limited to all activities conducted by business entities.

. I, the Affiant, am the of , and | am duly

Title business name
authorized, directed, and/or empowered to act officially and properly on behalf of this business entity.

. I, the Affiant, hereby affirm and warrant that the aforementioned business entity is enrolled in a federal
work authorization program operated by the United States Department of Homeland Security, and the aforementioned
business entity shall participate in said program to verify the employment eligibility of newly hired employees working in
connection with any services contracted by the Missouri Highways and Transportation Commission (MHTC). | have
attached documentation to this affidavit to evidence enrollment/participation by the aforementioned business entity in a
federal work authorization program, as required by Section 285.530, RSMo.

. I, the Affiant, also hereby affirm and warrant that the aforementioned business entity does not and shall
not knowingly employ, in connection with any services contracted by MHTC, any alien who does not have the legal right
or authorization under federal law to work in the United States, as defined in 8 U.S.C. § 1324a(h)(3).

. I, the Affiant, am aware and recognize that, unless certain contract and affidavit conditions are satisfied
pursuant to Section 285.530, RSMo, the aforementioned business entity may be held liable under Sections 285.525 though
285.550, RSMo, for subcontractors that knowingly employ or continue to employ any unauthorized alien to work within the
state of Missouri.

. I, the Affiant, acknowledge that | am signing this affidavit as a free act and deed of the aforementioned

business entity and not under duress.

Affiant Signature

Subscribed and sworn to before me in , , the day and year first above-written.
city (or county) state

Notary Public
My commission expires:

[documentation of enrollment/participation in a federal work authorization program attached]
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Exhibit B
APPLICANT AFFIDAVIT FOR SOLE-PROPRIETORSHIP OR PARTNERSHIP
(a separate affidavit is required for each owner and general partner)

STATE OF )

) ss

COUNTY OF )
On  this day  of , 20 , before me  appeared

, personally known to me or proved to me on the basis of satisfactory evidence to

be the person whose name is subscribed to the within instruments, who being by me duly sworn, deposed as follows:

My name is , and I am of sound mind, capable of making this

affidavit, and personally certify the facts herein stated, as required by Section 208.009, RSMo, for failure to provide
affirmative proof of lawful presence in the United States of America:
| am the of , which is applying for a public benefit (grant,

owner or partner . business name . o .
contract, and/or loan) administered/provided by the Missouri Highways and Transportation Commission (MHTC), acting

by and through the Missouri Department of Transportation (MoDOT).
I am classified by the United States of Americaas: (check the applicable box)

0 a United States citizen. Q an alien lawfully admitted for permanent residence.

| am aware that Missouri law provides that any person who obtains any public benefit by means of a willfully false
statement or representation, or by willful concealment or failure to report any fact or event required to be reported, or by
other fraudulent device, shall be guilty of the crime of stealing pursuant to Section 570.030, RSMo, which is a Class C
felony for stolen public benefits valued between $500 and $25,000 (punishable by a term of imprisonment not to exceed 7
years and/or a fine not more than $5,000 — Sections 558.011 and 560.011, RSMo), and is a Class B felony for stolen public
benefits valued at $25,000 or more (punishable by a term of imprisonment not less than 5 years and not to exceed 15 years
— Section 558.011, RSMo).

I recognize that, upon proper submission of this sworn affidavit, 1 will only be eligible for temporary public
benefits until such time as my lawful presence in the United States is determined, or as otherwise provided by Section
208.009, RSMo.

I understand that Missouri law requires MHTC/MoDOT to provide assistance in obtaining appropriate
documentation to prove citizenship or lawful presence in the United States, and | agree to submit any requests for such
assistance to MHTC/MoDOT in writing.

I acknowledge that I am signing this affidavit as a free act and deed and not under duress.

Affiant Signature Affiant’s Social Security Number or
Applicable Federal Identification Number

Subscribed and sworn to before me this day of , 20

Notary Public
My commission expires:

-12 -



00430
SUBCONTRACTOR LISTING
For portions of Work equaling or exceeding 1% of the total proposed Contract Sum, the
undersigned proposes to use the following subcontractors. Except as otherwise approved by the

Owner, the undersigned proposes to perform all other portions of the Work with his own forces.

Portion of the Work: Subcontractor name and address:

USE ADDITIONAL SHEETS BIDDER:
IF REQUIRED

PROVIDE SIGNATURE
IDENTICAL TO THAT
SHOWN ON THE BID FORM by

-13 -



00600

BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we

as Principal, and

as Surety, are held firmly bound unto the State of Missouri (acting by and through the Missouri Highway and
Transportation Commission) in the penal sum of

Dollars

$ ), to be paid to the State of Missouri, or the Missouri Highway and Transportation

Commission, to be credited to the State Road Fund and Principal and Surety binding themselves, their heirs,

executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

Sealed with our seals and dated this day of , 20

THE CONDITION OF THIS OBLIGATION is such that:
WHEREAS, the Principal is submitting herewith a bid to the Missouri Highway and Transportation Commission on

Facilities Project(s)

in County(ies), Request for Bid number ,

for construction or improvement as set out in said bid.

NOW THEREFORE, if the Missouri Highway and Transportation Commission shall accept the bid of the Principal,
and if said Principal shall properly execute and deliver to the Missouri Highway and Transportation Commission the
Contract, Contract Bond, Specifications and evidence of insurance coverage in compliance with the requirements of
the Bid, to the satisfaction of the Missouri Highway and Transportation Commission, then this obligation shall

be void and of no effect, otherwise to remain in full force and effect.

In the event the said Principal shall, in the judgment of the Missouri Highway and Transportation Commission, fail to
comply with any requirement as set forth in the preceding paragraph, then the State of Missouri, acting through the
Missouri Highway and Transportation Commission, shall immediately and forthwith be entitled to recover the fees,
and any other expense of recovery.

Principal Surety
By
Attorney in Fact (SEAL)
Attest: (CORPORATE SEAL)
Corporate Secretary
Note: This bond must be executed by the Principal and by a Corporate Surety authorized to conduct

surety business in the State of Missouri.

END OF SECTION
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PART 1

11

1.2

1.3

14

15

01019
CONTRACT REQUIREMENTS
GENERAL
SECTION INCLUDES
Schedule of values.
Applications for payment.
Change procedures.

Defect assessment
Alternatives.

moow>»

RELATED SECTIONS

A Section 01600 - Material and Equipment: Product substitutions.

SCHEDULE OF VALUES

A Submit a printed schedule on Contractor's standard form. Electronic media printout will be
considered.

B. Submit Schedule of Values in duplicate within 20 days after date of Owner-Contractor Agreement.

C. Revise schedule to list approved Change Orders, with each Application for Payment.

APPLICATIONS FOR PAYMENT

Submit four copies of each application on Contractor's electronic media driven form.

Content and Format: Utilize Schedule of Values for listing items in Application for Payment.
Payment Period: 30 days.

Submit waiver of liens from vendors.

Include an updated construction progress schedule.

Certified payroll records.

mTmoow»

CHANGE PROCEDURES

A The Architect/Engineer/Designer may issue a Notice of Change that includes a detailed description
of a proposed change with supplementary or revised Drawings and specifications, a change in
Contract Time for executing the change with a stipulation of any overtime work required.

B. The Contractor may propose changes by submitting a request for change to the
Architect/Engineer/Designer describing the proposed change and its full effect on the Work.
Include a statement describing the reason for the change, the effect on the Contract Sum/Price and
Contract Time, and a statement describing the effect on Work by the MoDOT District or other
Contractors.

C. Stipulated Sum/Price Change Order: Based on Notice of Change and Contractor's fixed price
quotation or Contractor's request for a Change Order as approved by Architect/Engineer/Designer.
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D. Construction Change Directive: Architect/Engineer/Designer may issue a directive instructing the
Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.
Document will describe changes in the Work, and designate method of determining any change in
Contract Sum/Price or Contract Time. Promptly execute the change.

E. Time and Material Change Order: Submit itemized account and supporting data after completion
of change, within time limits indicated in the Conditions of the Contract.
Architect/Engineer/Designer will determine the change allowable in Contract Sum/Price and
Contract Time as provided in the Contract Documents.

F. Maintain detailed records of work done on Time and Material basis. Provide full information
required for evaluation of proposed changes, and to substantiate costs for changes in the Work.

G. Execution of Change Orders: Architect/Engineer/Designer will issue Change Orders for signatures
of parties as provided in the Conditions of the Contract.

1.6 DEFECT ASSESSMENT
A Replace the Work, or portions of the Work, not conforming to specify requirements.

B. If, in the opinion of the Architect/Engineer/Designer, it is not practical to remove and replace the
Work, the Architect/Engineer/Designer will direct an appropriate remedy or adjust payment.

1.7 ALTERNATIVES

A. Accepted Alternatives will be identified in Owner-Contractor Agreement.

END OF SECTION
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PART 1

11

1.2

1.3

01039
COORDINATION AND MEETING REQUIREMENT

GENERAL

SECTION INCLUDES

IOGMmMoOO®m>

Coordination and project conditions.
Field engineering.

Preconstruction meeting.

Site mobilization meeting.

Progress meetings.

Preinstallation meeting.

Cutting and Patching.

Alteration project procedures.

COORDINATION AND PROJECT CONDITIONS

A

Coordinate scheduling, submittals, and Work of the various sections of the Project Manual to
ensure efficient and orderly sequence of installation of interdependent construction elements.

Verify utility requirements and characteristics of operating equipment are compatible with building
utilities. Coordinate work of various sections having interdependent responsibilities for installing,
connecting to and placing in service, such equipment.

Coordinate space requirements, supports, and installation of mechanical and electrical Work, which
are indicated diagrammatically on Drawings. Follow routing shown for pipes, ducts, and conduit,
as closely as practicable; place runs parallel with lines of building. Utilize spaces efficiently to
maximize accessibility for other installations, for maintenance, and for repairs.

In finished areas, except as otherwise indicated, conceal pipes, ducts and wiring within the
construction. Coordinate locations of fixtures and outlets with finish elements.

Coordinate completion and clean up of Work of separate sections in preparation for Substantial
Completion.

After Owner occupancy of premises, coordinate access to site for correction of defective Work and
Work not in accordance with Contract Documents, to minimize disruption of Owner's activities.

FIELD ENGINEERING

>

mooOw

Employ a Land Surveyor registered in the State of Missouri and acceptable to
Architect/Engineer/Designer.

Owner will locate and protect survey control and reference points.

Control datum for survey is that established by Owner provided survey.

Verify setbacks and easements; confirm drawing dimensions and elevations.

Provide field engineering services. Establish elevations, lines and levels, utilizing recognized
engineering survey practices.
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14 PRECONSTRUCTION MEETING

15

1.6

1.7

PART 2

Not used

A
B.

C.

Architect/Engineer/Designer will schedule a meeting after Notice of Award.

Attendance Required: District engineer or representative, Architect/Engineer/Designer and
Contractor.

Record minutes and distribute copies within 5 days after meeting to participants, with two copies to
District Engineer, Architect/Engineer/Designer, participants and those affected by decisions made.

SITE MOBILIZATION MEETING

A.

Architect/Engineer/Designer will schedule a meeting at the Project site prior to Contractor
occupancy.

Architect/Engineer/Designer will record minutes and distributes copies within 5 days after meeting
to participants, with two copies to Architect/Engineer/Designer, participants and those affected by
decisions made.

PROGRESS MEETINGS

A

Schedule and administer meetings throughout progress of the Work at when arranged by
Architect/Engineer/Designer.

Architect/Engineer/Designer will make arrangements for meetings, prepare agenda with copies for
participants, and preside at meetings.

Attendance Required: Job superintendent, major Subcontractors and suppliers, District engineer
representative, Architect/Engineer/Designer, as appropriate to agenda topics for each meeting.

Agenda:

Review of Work progress.

Field observations, problems, and decisions.

Identification of problems, which impede planned progress.
Maintenance of progress schedule.

Corrective measures to regain projected schedules.

Coordination of projected progress.

Effect of proposed changes on progress schedule and coordination.

NougkhwphE

Record minutes and distributes copies within 5 days after meeting to participants and those affected
by decisions made.

PREINSTALLATION MEETING

A.

B.

C.

When required in individual specification sections, convene a pre-installation meeting at the site
prior to commencing work of the section.

Notify Architect/Engineer/Designer seven days in advance of meeting date.

Prepare agenda and preside at meeting:

1. Review conditions of installation, preparation and installation procedures.

2. Review coordination with related work.

Record minutes and distributes copies within 5 days after meeting to participants and those affected
by decisions made.

PRODUCTS
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PART 3

3.1

3.2

EXECUTION

CUTTING AND PATCHING

A.

B.

Employ skilled and experienced installer to perform cutting and patching.

Submit written request in advance of cutting or altering elements, which affect:

1. Structural integrity of element.
2. Integrity of weather-exposed or moisture-resistant elements.
3. Work of Owner or separate contractor.

Execute cutting, fitting, and patching to complete Work, and to:

1. Uncover Work to install or correct ill-timed Work.
2. Remove and replace defective and non-conforming Work.
3. Provide openings in elements of Work for penetrations of mechanical and electrical Work.

Cut masonry and concrete materials using masonry saw or core drill.
Fit Work tight to pipes, sleeves, ducts, conduit and other penetrations through surfaces.
Maintain integrity of wall, ceiling, or floor construction; completely seal voids.

Refinish surfaces to match adjacent finishes. For continuous surfaces, refinish to nearest
intersection; for an assembly, refinish entire unit.

Identify hazardous substances or conditions exposed during the Work to the
Architect/Engineer/Designer for decision or remedy.

ALTERATION PROJECT PROCEDURES

A

Materials: As specified in Product sections; match existing Products and work for patching and
extending work.

Close openings in exterior surfaces to protect existing work from weather and extremes of
temperature and humidity.

When finished surfaces are cut so that a smooth transition with new Work is not possible, terminate
existing surface along a straight line at a natural line of division and submit recommendation to
Architect/Engineer/Designer for review.

Patch or replace portions of existing surfaces that are damaged, lifted, discolored or showing other
imperfections.

Finish surfaces as specified in individual Product sections.

END OF SECTION
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01300
SUBMITTAL REQUIREMENTS
PART 1 GENERAL
11 SECTION INCLUDES

Submittal procedures.
Construction progress schedules.
Proposed Products list.
Product Data.

Shop Drawings.

Samples.

Design data.

Test reports.

Certificates.

Manufacturer's instructions.
Manufacturer's field reports.
Erection drawings.

FAETIOIMMOOw>

1.2 RELATED SECTIONS

A. Section 01300 - Submittals
B. Section 01400 - Quality Control: Manufacturers' field services and reports.
C. Section 01700 - Contract Closeout: Contract warranties, bonds, manufacturers' certificates and

closeout submittals.
1.3 REFERENCES

A AGC Associated General Contractors of America publication "The Use of CPM in Construction - A
Manual for General Contractors and the Construction Industry".

1.4 SUBMITTAL PROCEDURES
A Transmit each submittal with Architect/Engineer/Designer accepted form.

B. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number and
specification section number, as appropriate.

C. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of
Products required, field dimensions, adjacent construction Work and coordination of information is
in accordance with the requirements of the Work and Contract Documents.

D. Schedule submittals to expedite the Project, and deliver to Architect/Engineer/Designer at business
address. Coordinate submission of related items.

E. For each submittal for review, allow 15 days excluding delivery time to and from the contractor.

F. Identify variations from Contract Documents and Product or system limitations, which may be
detrimental to successful performance of the completed Work.

G. Submittals not requested will not be recognized or processed.
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15

1.6

1.7

1.8

CONSTRUCTION PROGRESS SCHEDULES

A Submit initial schedule in duplicate within 15 days after date established in Notice to Proceed.

B. Revise and resubmit as required.

C. Submit revised schedules with each Application for Payment, identifying changes since previous
version.

D Submit a horizontal bar chart with separate line for each major portion of Work or operation,

identifying first workday of each week.

PROPOSED PRODUCTS LIST

A Within 15 days after date of Notice to Proceed, submit list of major products proposed for use, with
name of manufacturer, trade name and model number of each product.
B. For products specified only by reference standards, give manufacturer, trade name, model or

catalog designation and reference standards.

PRODUCT DATA

A Product Data for Review:

1. Submitted to Architect/Engineer/Designer for review for the limited purpose of checking
for conformance with information given and the design concept expressed in the contract
documents.

2. After review, provide copies and distribute in accordance with SUBMITTAL

PROCEDURES article above and for record documents purposes described in Section
01700 - CONTRACT CLOSEOQUT.

B. Product Data for Information:
1. Submitted for the Architect/Engineer/Designer’s knowledge as contract administrator or
for the Owner.

C. Product Data for Project Closeout:
1. Submitted for the Owner's benefit during and after project completion.
D. Submit the number of copies, which the Contractor requires, plus two copies that will be retained

by the Architect/Engineer/Designer.

E. Mark each copy to identify applicable products, models, options and other data. Supplement
manufacturers' standard data to provide information specific to this Project.

F. After review distribute in accordance with the Submittal Procedures article above and provide
copies for record documents described in Section 01700 - CONTRACT CLOSEOQOUT.

SHOP DRAWINGS

A Shop Drawings for Review:

1. Submitted to Architect/Engineer/Designer for review for the limited purpose of checking
for conformance with information given and the design concept expressed in the contract
documents.

2. After review, produce copies and distribute in accordance with SUBMITTAL

PROCEDURES article above and for record documents purposes described in Section
01700 - CONTRACT CLOSEOUT.

B. Shop Drawings for Information:

1. Submitted for the Architect/Engineer/Designer’s knowledge as contract administrator or
for the Owner.
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1.9

1.10

1.11

1.12

C. Shop Drawings for Project Closeout:
1. Submitted for the Owner's benefit during and after project completion.

D. Indicate special utility and electrical characteristics, utility connection requirements and location of
utility outlets for service for functional equipment and appliances.

E. Submit in the form of one reproducible transparency and one opaque reproduction.
SAMPLES
A Samples for Review:

1. Submitted to Architect/Engineer/Designer for review for the limited purpose of checking
for conformance with information given and the design concept expressed in the contract
documents.

2. After review, produce duplicates and distribute in accordance with SUBMITTAL

PROCEDURES article above and for record documents purposes described in Section
01700 - CONTRACT CLOSEOQUT.

B. Samples for Information:
1. Submitted for the Architect/Engineer/Designer’s knowledge as contract administrator or
for the Owner.

C. Samples for Selection:
1. Submitted to Architect/Engineer/Designer for aesthetic, color, or finish selection.
2. Submit samples of finishes for Architect/Engineer/Designer selection.
3. After review, produce duplicates and distribute in accordance with SUBMITTAL

PROCEDURES article above and for record documents purposes described in Section
01700 - CONTRACT CLOSEOQUT.

DESIGN DATA

A Submit for the Architect/Engineer/Designer’s knowledge as contract administrator or for the
Owner.

B. Submit for information for the limited purpose of assessing conformance with information given

and the design concept expressed in the contract documents.

TEST REPORTS

A Submit for the Architect/Engineer/Designer’s knowledge as contract administrator or for the
Owner.
B. Submit test reports for information for the limited purpose of assessing conformance with

information given and the design concept expressed in the contract documents.
CERTIFICATES
A When specified in individual specification sections, submit certification by the manufacturer,

installation/application subcontractor, or the Contractor to Architect/Engineer/Designer, in
quantities specified for Product Data.

B. Indicate material or Product conforms to or exceeds specified requirements. Submit supporting
reference data, affidavits and certifications as appropriate.
C. Certificates may be recent or previous test results on material or Product but must be acceptable to

Architect/Engineer/Designer.
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1.13

1.14

1.15

MANUFACTURER'S INSTRUCTIONS

A.

B.

C.

When specified in individual specification sections, submit printed instructions for delivery,
storage, assembly, installation, and start-up, adjusting and finishing, to Architect/Engineer/Designer
for delivery to owner in quantities specified for Product Data.

Indicate special procedures, perimeter conditions requiring special attention and special
environmental criteria required for application or installation.

Refer to Section 01400 - Quality Control, Manufacturers' Field Services article.

MANUFACTURER'S FIELD REPORTS

A.

B.

Submit reports for the Architect/Engineer/Designer's benefit as contract administrator or for the
Owner.

Submit for information for the limited purpose of assessing conformance with information given
and the design concept expressed in the contract documents.

ERECTION DRAWINGS

A

B.

Submit drawings for the Architect/Engineer/Designer’s benefit as contract administrator or for the
Owner.

Submit for information for the limited purpose of assessing conformance with information given
and the design concept expressed in the contract documents.

Data indicating inappropriate or unacceptable Work may be subject to action by the
Architect/Engineer/Designer or Owner.

END OF SECTION
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PART 1

11

1.2

1.3

14

15

01400
QUALITY CONTROL REQUIREMENTS

GENERAL

SECTION INCLUDES

moow>

Quality assurance - control of installation.
Tolerances

References and standards.

Testing and inspecting laboratory services.
Manufacturers' field services.

RELATED SECTIONS

A
B.
C.

Section 01300 - Submittals: Submission of manufacturers' instructions and certificates.
Section 01600 - Material and Equipment: Requirements for material and product quality.
Section 01650 - Starting of Systems.

QUALITY ASSURANCE - CONTROL OF INSTALLATION

A Monitor quality control over suppliers, manufacturers, Products, services, site conditions and
workmanship, to produce Work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.

C. Should manufacturers' instructions conflict with Contract Documents, request clarification from
Architect/Engineer/Designer before proceeding.

D. Comply with specified standards as minimum quality for the Work except where more stringent
tolerances, codes or specified requirements indicate higher standards or more precise workmanship.

E. Perform Work by persons qualified to produce required and specified quality.

F. Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

G. Secure Products in place with positive anchorage devices designed and sized to withstand stresses,
vibration, physical distortion, or disfigurement.

TOLERANCES

A Monitor fabrication and installation tolerance control of Products to produce acceptable Work. Do
not permit tolerances to accumulate.

B. Comply with manufacturers' tolerances. Should manufacturers' tolerances conflict with Contract
Documents, request clarification from Architect/Engineer/Designer before proceeding.

C. Adjust Products to appropriate dimensions; position before securing Products in place.

REFERENCES AND STANDARDS

A

For Products or workmanship specified by association, trade or other consensus standards, comply
with requirements of the standard, except when more rigid requirements are specified or are
required by applicable codes.
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Conform to reference standard by date of issue current on date for receiving bids or date specified
in the individual specification sections, except where a specific date is established by code.

Neither the contractual relationships, duties or responsibilities of the parties in Contract nor those of
the Architect/Engineer/Designer shall be altered from the Contract Documents by mention or
inference otherwise in any reference document.

1.6 TESTING SERVICES

Contractor to provide all testing services as called out in these specifications.

Testing and source quality control may occur on or off the project site. Perform off-site testing as
required by the Architect/Engineer/Designer or the Owner.

Testing does not relieve Contractor to perform Work to contract requirements.

Re-testing required because of non-conformance to specified requirements shall be performed by
the same MoDOT personnel on instructions by the Architect/Engineer/Designer.

1.7 INSPECTION SERVICES

A
B.

C.

Owner will employ MoDOT Personnel to perform inspection.

Inspecting may occur on or off the project site. Perform off-site inspecting as required by the
Architect/Engineer/Designer or the Owner.

Inspecting does not relieve Contractor to perform Work to contract requirements.

1.8 MANUFACTURERS' FIELD SERVICES

A.

B.

C.

PART 2

When specified in individual specification sections, require material or Product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of surfaces
and installation, quality of workmanship, start-up of equipment, test, adjust and the balancing of
equipment as applicable and to initiate instructions when necessary.

Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

Refer to Section 01300 - SUBMITTALS, MANUFACTURERS' FIELD REPORTS article.

EXECUTION

2.1 EXAMINATION

A.

B.

Verify that existing site conditions and substrate surfaces are acceptable for subsequent Work.
Beginning new Work means acceptance of existing conditions.

Verify that existing substrate is capable of structural support or attachment of new Work being
applied or attached.

2.2 PREPARATION

A
B.
C.

Clean substrate surfaces prior to applying next material or substance.

Seal cracks or openings of substrate prior to applying next material or substance.

Apply manufacturer required or recommended substrate primer, sealer or conditioner prior to
applying any new material or substance in contact or bond.

END OF SECTION
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01500
CONSTRUCTION FACILITIES AND TEMPORARY CONTROL REQUIREMENTS
PART 1 GENERAL

11 SECTION INCLUDES

A Temporary Utilities: Electricity, telephone service, facsimile service and sanitary facilities.
B. Temporary Controls: enclosures and fencing, protection of the Work and water control.
C. Construction Facilities: progress cleaning and temporary buildings.

1.4 TEMPORARY WATER SERVICE

A Connect to existing water source as directed for construction operations at time of project

15 TEMPORARY SANITARY FACILITIES
A Provide and maintain required facilities and enclosures. Provide at time of project mobilization.

1.6 FENCING

A Construction: Use plastic mesh safety fencing or better.
B. Provide 48” high fence around construction site; equip with vehicular and pedestrian gates with
locks.

1.7 WATER CONTROL

A. Grade site to drain. Maintain excavations free of water. Provide, operate and maintain pumping
equipment.

B. Protect site from puddling or running water. Provide water barriers as required to protect site from
soil erosion.

1.8 EXTERIOR ENCLOSURES

A Provide temporary weather tight closure of exterior openings to accommodate acceptable working
conditions and protection for Products, to allow for temporary heating and maintenance of required
ambient temperatures identified in individual specification sections, and to prevent entry of
unauthorized persons. Provide access doors with self-closing hardware and locks.

1.9 PROTECTION OF INSTALLED WORK

A Protect installed Work and provide special protection where specified in individual specification
sections.
B. Provide temporary and removable protection for installed Products. Control activity in immediate
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1.10

1.11

1.12

work area to prevent damage.
C. Provide protective coverings at walls, projections, jambs, sills and soffits of openings.

D. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage or movement of
heavy objects, by protecting with durable sheet materials.

E. Prohibit traffic or storage upon waterproofed or roofed surfaces. If traffic or activity is necessary,
obtain recommendations for protection from waterproofing or roofing material manufacturer.

F. Prohibit traffic from landscaped areas.

SECURITY

A Provide security and facilities to protect Work and existing facilities and Owner's operations from
unauthorized entry, vandalism or theft.

B. Coordinate with Owner's security program.

ACCESS ROADS

A Provide and maintain access to fire hydrants, free of obstructions.
B. Provide means of removing mud from vehicle wheels before entering streets.
C. Designated existing on-site roads may be used for construction traffic.

PROGRESS CLEANING AND WASTE REMOVAL

A Maintain areas free of waste materials, debris and rubbish. Maintain site in a clean and orderly
condition.
B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces and other closed or

remote spaces, prior to enclosing the space.

C Broom and vacuum clean interior areas prior to start of surface finishing and continue cleaning to
eliminate dust.

D. Collect and remove waste materials, debris and rubbish from site periodically and dispose off-site.

E Open free-fall chutes are not permitted. Terminate closed chutes into appropriate containers with
lids.

1.14  REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS
A Remove temporary utilities, equipment, facilities and materials prior to Final Application for
Payment inspection.
B. Clean and repair damage caused by installation or use of temporary work.
C. Restore existing facilities used during construction to original condition. Restore permanent
facilities used during construction to specified condition.
PART 2 PRODUCTS
Not Used.
PART 3 EXECUTION
Not Used.

END OF SECTION
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PART 1

11

1.2

1.3

1.4

15

01600
MATERIAL AND EQUIPMENT REQUIREMENT

GENERAL

SECTION INCLUDES

moow>

Products.

Transportation and handling.
Storage and protection.
Product options.
Substitutions.

RELATED SECTIONS

A Instructions to Bidders: Product options and substitution procedures.

B. Section 01400 - Quality Control: Product quality monitoring.

PRODUCTS

A Do not use materials and equipment removed from existing premises, except as specifically
permitted by the Contract Documents.

B. Provide interchangeable components of the same manufacture for components being replaced.

TRANSPORTATION AND HANDLING

Transport and handle Products in accordance with manufacturer's instructions.

Promptly inspect shipments to ensure that Products comply with requirements, quantities are
correct and products are undamaged.

Provide equipment and personnel to handle Products by methods to prevent soiling, disfigurement
or damage.

STORAGE AND PROTECTION

A.

B.

Store and protect Products in accordance with manufacturers' instructions.
Store with seals and labels intact and legible.

Store sensitive Products in weather tight, climate controlled, enclosures in an environment
favorable to Product.

For exterior storage of fabricated Products, place on sloped supports above ground.

Provide bonded off-site storage and protection when site does not permit on-site storage or
protection.

Cover Products subject to deterioration with impervious sheet covering. Provide ventilation to
prevent condensation and degradation of Products.

Store loose granular materials on solid flat surfaces in a well-drained area. Prevent mixing with
foreign matter.

Provide equipment and personnel to store Products by methods to prevent soiling, disfigurement or
damage.
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Arrange storage of Products to permit access for inspection. Periodically inspect to verify Products
are undamaged and are maintained in acceptable condition.

1.6 PRODUCT OPTIONS

A.

B.

C.

Products Specified by Reference Standards or by Description Only: Any Product meeting those
standards or description is acceptable.

Products Specified by Naming One or More Manufacturers: Products of manufacturers named and
meeting specifications, no options or substitutions allowed.

Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:
Submit a request for substitution for any manufacturer not named in accordance with the following
article.

1.7 SUBSTITUTIONS

A.

PART 2

Not Used.

PART 3

Not Used.

Architect/Engineer/Designer will consider requests for Substitutions only within 15 days after date
established in Notice to Proceed.

Substitutions may be considered when a Product becomes unavailable through no fault of the
Contractor.

Document each request with complete data substantiating compliance of proposed Substitution with
Contract Documents.

A request constitutes a representation that the Contractor:

1. Has investigated proposed Product and determined that it meets or exceeds the quality
level of the specified Product.

2. Will provide the same warranty for the Substitution as for the specified Product.

3. Will coordinate installation and make changes to other Work that may be required for the
Work to be complete with no additional cost to Owner.

4, Waives claims for additional costs or time extension that may subsequently become
apparent.

5. Will reimburse Owner for review or redesign services associated with re-approval by
authorities.

Substitutions will not be considered when they are indicated or implied on shop drawing or product
data submittals, without separate written request or when acceptance will require revision to the
Contract Documents.

Substitution Submittal Procedure:

1. Submit three copies of request for Substitution for consideration. Limit each request to
one proposed Substitution.

2. Submit shop drawings, product data and certified test results attesting to the proposed
Product equivalence. Burden of proof is on proposer.

3. The Architect/Engineer/Designer will notify Contractor in writing of decision to accept or

reject request.

PRODUCTS

EXECUTION

END OF SECTION
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PART 1

11

1.2

1.3

14

01650
STARTING OF SYSTEMS REQUIREMENT
GENERAL
SECTION INCLUDES
A Starting systems.
B. Demonstration and instructions.
RELATED SECTIONS

A Section 01400 - Quality Control: Manufacturers field reports.
B. Section 01700 - Contract Closeout: System operation and maintenance data and extra materials.

STARTING SYSTEMS

A Coordinate schedule for start-up of various equipment and systems.
B. Notify Architect/Engineer/Designer seven days prior to start-up of each item.
C. Verify that each piece of equipment or system has been checked for proper lubrication, drive

rotation, belt tension, and control sequence and for conditions that may cause damage.

D. Verify tests, meter readings, and specified electrical characteristics agree with those required by the
equipment or system manufacturer.

E. Verify that wiring and support components for equipment are complete and tested.

F. Execute start-up under supervision of applicable manufacturer's representative or Contractors'
personnel in accordance with manufacturers' instructions.

G. When specified in individual specification Sections, require manufacturer to provide authorized
representative to be present at site to inspect, check and approve equipment or system installation
prior to start-up and to supervise placing equipment or system in operation.

H. Submit a written report in accordance with Section 01300 that equipment or system has been
properly installed and is functioning correctly.

DEMONSTRATION AND INSTRUCTIONS

A Demonstrate operation and maintenance of Products to Owner's personnel two weeks prior to date
of Final Completion.

B. For equipment or systems requiring seasonal operation, perform demonstration for other season
within six months.

C. Utilize operation and maintenance manuals as basis for instruction. Review contents of manual
with Owners' personnel in detail to explain all aspects of operation and maintenance.

D. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, maintenance and
shutdown of each item of equipment at agreed time, at equipment location.
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E. Prepare and insert additional data in operations and maintenance manuals when the need for
additional data becomes apparent during instruction.

F. The amount of time required for instruction on each item of equipment and system that’s specified
in individual sections.

PART 2 PRODUCTS
Not Used.

PART 3 EXECUTION
Not Used.

END OF SECTION
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PART 1

11

1.2

13

14

1.5

1.6

01700
CONTRACT CLOSEOUT REQUIREMENT

GENERAL

SECTION INCLUDES

ETMUO®P

Closeout procedures.

Final cleaning.

Adjusting.

Project record documents.

Operation and maintenance data.
Spare parts and maintenance products.
Warranties.

RELATED SECTIONS

A
B.

Section 01500 - Construction Facilities and Temporary Controls: Progress cleaning.
Section 01650 - Starting of Systems: System start-up, testing, adjusting and balancing.

CLOSEOUT PROCEDURES

A

Submit written certification that Contract Documents have been reviewed, Work has been
inspected, and that Work is complete in accordance with Contract Documents and ready for
Architect/Engineer/Designer’s review.

Provide submittals to Owner that is required by governing or other authorities.

Submit final Application for Payment identifying total adjusted Contract Sum, previous payments
and sum remaining due.

Owner will occupy portions of the building as specified in Section 01010.

FINAL CLEANING

A Execute final cleaning prior to final project assessment. Clean interior and exterior glass, surfaces
exposed to view; remove temporary labels, stains and foreign substances, polish transparent and
glossy surfaces, vacuum carpeted and soft surfaces.

B. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the
surface and material being cleaned.

C. Clean or replace filters of operating equipment used during construction and/or adjustment.

D. Clean debris from roofs, gutters, downspouts and drainage systems.

E. Clean site; sweep paved areas, rake clean landscaped surfaces.

F. Remove waste and surplus materials, rubbish and construction facilities from the site.

ADJUSTING

A. Adjust operating Products and equipment to ensure smooth and unhindered operation.

PROJECT RECORD DOCUMENTS

A
B.
C.

Store record documents separate from documents used for construction.
Record information concurrent with construction progress.
Specifications: Legibly mark and record at each Product section description of actual Products
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E.

installed, including the following:

1. Manufacturer's name and product model and number.

2. Product substitutions or alternates utilized.

3. Changes made by Addenda and modifications.

Record Drawings and Shop Drawings: Legibly mark each item to record actual construction

including:

1. Measured depths of foundations in relation to finish main floor datum.

2. Measured horizontal and vertical locations of underground utilities and appurtenances,
referenced to permanent surface improvements.

3. Measured locations of internal utilities and appurtenances concealed in construction,
referenced to visible and accessible features of the Work.

4, Field changes of dimension and detail.

5. Details not on original Contract drawings.

Submit documents to Architect/Engineer/Designer’s with claim for final Application for Payment.

1.7 OPERATION AND MAINTENANCE DATA

A

E.

Submit data bound in 8-1/2 x 11 inch (A4) text pages, three D side ring binders with durable plastic
covers.

Prepare binder cover with printed title "OPERATION AND MAINTENANCE INSTRUCTIONS",
title of project and subject matter of binder when multiple binders are required.

Internally subdivide the binder contents with permanent page dividers, logically organized; with tab
titling clearly printed under reinforced laminated plastic tabs.

Submit 1 draft copy of completed volumes 15 days prior to final inspection. This copy will be
reviewed and returned with Architect/Engineer/Designer comments. Revise content of all
document sets as required prior to final submission.

Submit two sets of revised final volumes, within 10 days after final inspection.

1.8 SPARE PARTS AND MAINTENANCE PRODUCTS

Provide spare parts, maintenance, and extra Products in quantities specified individual

specification sections.

Deliver to Project site; obtain receipt prior to final payment.

Examine system components at a frequency consistent with reliable operation. Clean, adjust and
lubricate as required.

Include systematic examination, adjustment, and lubrication of components. Repair or replace parts
whenever required. Use parts produced by the manufacturer of the original component.
Maintenance service shall not be assigned or transferred to any agent or Subcontractor without prior
written consent of the Owner.

1.9 WARRANTIES

PART 2

Not Used.

PART 3

Not Used.

Execute and assemble transferable warranty documents from Subcontractors, suppliers and
manufacturers.

Submit prior to final Application for Payment.

For items of Work delayed beyond date of Final Completion, provide updated submittal within 10
days after acceptance, listing date of acceptance as start of the warranty period.

PRODUCTS

EXECUTION

END OF SECTION
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13125
PRE-ENGINEERED POLE STRUCTURES
PART 1 GENERAL

The following Pre-Engineered Post Frame Structure specifications are based on requirements of Stockade Buildings
other manufacturer’s meeting these specifications will be accepted.

Manufacturer Qualifications:

Company specializing in manufacturing and supplying Pre-Engineered Post Frame Buildings specified in
this section with three years documented experience.

Design structural components, develop shop drawings, and perform shop work under direct Supervision of a
professional Structural Engineer experienced in design of this work and licensed in the State of Missouri.

Laminated Foundation Columns and Footings:

The structural nail laminated foundation columns shall be three members No. 1 or better Southern Pine, Kiln
dried to 19% moisture content. Foundation columns shall be pressure treated with a wood preservative to a retention
of 0.8 pounds per cubic foot and kiln dried after treating to 19% maximum moisture content. The wood preservative
shall be Chromated Copper Arsenate Type 111, Oxide type; or equal as listed in Federal Specification TT-W-571J.
The preservative shall penetrate 100% of the sapwood. A letter of certification from the wood preserver shall be
furnished with certifies the 0.8 pcf preservative retention for a 0 to 0.75” assay zone.

The foundation columns shall be accurately placed and shall extend 4’-0” minimum below grade. The
foundation column shall have a /2 diameter x 10 long steel rod, located 3-1/2” up from the base, and extending
through all (3) members. Base of column shall be set in a footing of 28 day test verified 3,000 psi compressive
strength dry concrete mix, half under and half around to permanently attach the footing and foundation column. The
footing shall bear on undisturbed soil. Footing size shall be determined from applied structural loads and 4,000 #/S.F.
presumptive soil bearing capacity. After accurate placement of foundation column and specified footing, hole shall
be backfilled with dry, debris-free dirt compacted in 8” lifts.

Laminated Upper Columns:

No. 1 or better Southern Pine nail and glue laminated repetitive S4S members of 19% maximum moisture
content shall be sized according to dimensions of structure and required structural loads.

Foundation Column to Upper Column Connection:

Structural design shall show, by test or calculation, the foundation column to upper column connection to be
adequate for all imposed bending and axial forces.

Splash Boards:

Splashboards are No. 2 or better Southern Pine nominal 2x8 S4S pressure treated to a net retention of 0.4
pounds per cubic foot with MCQ in accordance with American Wood Preservers Association Specification C2.

Eave board:

Sidewall eave boards shall be 2x6 No. 2 Spruce-Pine-Fir or better, and shall be beveled on the top edge at
the same degree as the roof slope.
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Framing Lumber:

Wall girts shall be 2x6 No. 2 Southern Pine, 19% maximum moisture content spaced approximately 30” o.c.,
with all ends bearing into wide face of column. Roof purlins shall be recessed between trusses, on edge, and attached
to trusses with adequate fasteners. Continuous 2x4 lateral bracing shall be provided as required in truss specification.
All other framing lumber shall be standard grade or better unless specified differently on plans. All lumber shall be
free of warping, twisting, or splitting.

Specification for Metal Plate Connected Wood Trusses:

1. All lumber used in the design of wood trusses must be cured and graded in accordance
with the current grading rules. Design stresses allowed are those listed in the current editions of
respective lumber association’s grading rules.
2. The design of wood members must be in accordance with the formulas published in the
latest edition of the National Design Specification for Wood Construction as revised to current date.
3. Metal connector plates and joint design must conform to specifications as set forth in the 1995 edition of
the recommended design practice of the Truss Plate Institute, Inc. Entitled Design Specification for
Metal Plate Connected Wood Trusses (TPI-95) as Revised to current date.
4. Truss members and joints must be designed in accordance with TP1-95. All trusses
Designs must be accompanied by complete and accurate shop drawings bearing the seal of a
Professional or Structural Engineer, registered in the project State, and contains the following
information:
(@) Slope of depth, span and spacing of the truss.
(b) Location of all joints.
(c) Bearing width.
(d) Design loading to include, as applicable:
(1) Top chord live load.
(2) Top chord dead load.
(3) Bottom chord live load.
(4) Bottom chord deal load.
(5) Concentrated loads and their points of application.
(e) Adjustments to lumber and plate design vales to include modification for, as
Applicable:
(1) Moisture service conditions.
(2) Temperature.
(3) Preservative treatment.
(4) Fire retardant treated wood.
(5) Duration of load.
(6) Flexure.
(7) Shear.
(f)  Each reaction force.
(9) Each axial force (Heel panel axial forces shall not exceed 25,000#)
(h) Lateral bracing requirements:
(1) Top chord brace (roof purlins) spacing.
(2) Bottom chord brace spacing.
(3) Web bracing, as applicable.
(i) Plate type, thickness or gauge, size; basic plate design value (specifying gross or
Net value); and the dimensioned location of each plate except where symmetrically located
relative to the joint interface.
(i) Lumber size, species, and grade for each member.
5. Design calculations for bending moments shall be available from the designer.
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Roofing and Siding Panels:

Metal panels are GALVALUME ™ (Max Rib Ultra) 80,000#/SI minimum yield strength structural grade
sheet steel. The paint process is a Kynar 500/Hylar 5000 Fluropon paint system. Utilizing the full strength 70%
PVDF (fluoropolymer) resin and durable ceramic pigmentation. Panels shall be fastened with nails or screws, which
are compatible to the panels in both life expectance and environmental stability. All panels will be one piece unless
lengths greater than 40 feet are required or the panels must be shortened to accommodate certain building features.
(GALVALUME ™) is a trademark of the Bethlehem Steel Corporation. Kynar 500 is a registered trademark of EIf
Atochem North America, Inc. Hylar 5000 is a trademark of Ausimont USA, Inc. Fluropon is a registered trademark
of the Valspar Corporation.

Steel Panel Attachment:
Screw Fastener:

The steel panels shall be fastened to building framing by plated steel sharp point screws with
zinc/aluminum/cast nonferrous alloy hex washer heads pre-assembled with aluminum bond seal washers, which
cannot red rust and are compatible with steel panel. Woodzac by Construction Fasteners, Inc., or equal are
acceptable.

Nail Fasteners — Framing:

9 gauge x 3-1/2” length 16d oil quench hardened lock ring shank framing nails — galvanized when in contact
with pressure treated lumber.

Closure Strips:
1” wide closed-cell linked expanded polyurethane, to match panel corrugation.
Openings:

All openings shall be framed to proper size and trimmed to cover all exterior edges with pre-painted
flashings.

Trim:

0.0158-inch min. thickness steel on gables, ridge, corners, base, windows, and doors with same paint finish
as roofing and siding panels.

Gutters and Downspouts:
See Specification 07712. Paint finish as roofing and siding panels and to be selected by owner.
Design Requirements:
Design members to withstand 15 p.s.f. non-reducible snow load, and 5 p.s.f. collateral load (minimum) or as

determined by the collaboration of equipment suppliers and 90 mph design loads due to pressure and suction of wind
Exposure “B”. Design shall conform to 2003 International Building Code.
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SNOBAR (roof snow retention)

A.

w

mo o

Warranty:

1.

2.

Design Requirements: Continuous linear roof snow retention system along front of building should
have a minimum performance of 500# per lineal foot of bar without deflection. Connection must
be used at every standing seam.

Bar: 16 ga. galvanized steel with Polane Plus Enamel. Bar color to match metal roof or as selected
by Architect.

Connection: Stainless steel clamp with stainless steel screws.

Quality Assurance: 5-years.

Equal to SnowBlox, SnoBar by Action Manufacturing, LLC, Engle, CO Ph: (800) 711-9724

Treated Wood Columns: Minimum 40 Years against Decay and Insect Damage when in Contact
with Soil.
Max-Rib Steel Panels:

a. 30 Years against Crack, Peel, Blister or Flake of Paint Coating
b. 40 Years against Chalk in Excess of 8 Per ASTM D-4214 Method D659
c. 40 Years against Change of Color in Excess of 5 per ASTM D-2244

END OF SECTION
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Missouri Highways and Transportation Commission
Standard Bid/Proposal Provisions, General Terms and Conditions and Special Terms and Conditions

STANDARD SOLICITATION PROVISIONS

a. The solicitation for the procurement of the supplies referenced therein, to which these “Standard Bid Provisions, General Terms and Conditions
and Special Terms and Conditions” are attached, is being issued under, and governed by, the provisions of Title 7 — Missouri Department of
Transportation, Division 10 — Missouri Highways and Transportation Commission, Chapter 11 — Procurement of Supplies, of the Code of State
Regulations. The Missouri Highways and Transportation Commission (MHTC), acting by and through its operating arm, the Missouri
Department of Transportation (MoDOT), draws the Bidder’s attention to said 7 CSR 10-11 for all the provisions governing solicitation and
receipt of bids/quotes and the award of the contract pursuant to this solicitation.

b.  All bids/quotes must be signed with the firm name and by a responsible officer or employee. Obligations assumed by such signature must be
fulfilled.

GENERAL TERMS AND CONDITIONS
Definitions

Capitalized terms as well as other terms used but not defined herein shall have the meaning assigned to them in section 7 CSR 10-11.010 Definition

of Terms.

Nondiscrimination

a.

The Contractor shall comply with all state and federal statutes applicable to the Contractor relating to nondiscrimination, including, but not limited
to, Chapter 213, RSMo; Title VI and Title VII of Civil Rights Act of 1964 as amended (42 U.S.C. Sections 2000d and 2000e, et seq.); and with
any provision of the “Americans with Disabilities Act” (42 U.S.C. Section 12101, et seq).
Sanctions for Noncompliance: In the event of the Contractor's noncompliance with the nondiscrimination provisions of this contract, MHTC shall
impose such contract sanctions as it or the Federal Highway Administration may determine to be appropriate, including, but not limited to:

i.  withholding of payments to the Contractor under the contract until the Contractor complies, and/or,

ii.  cancellation, termination or suspension of the contract, in whole or in part.

Contract/Purchase Order

a.

b.

C.

By submitting a bid/quote, the Bidder agrees to furnish any and all equipment, supplies and/or services specified in the solicitation documents, at
the prices quoted, pursuant to all requirements and specifications contained therein.

A binding contract shall consist of: (1) the solicitation documents, amendments thereto, and/or Best and Final Offer (BAFO) request(s) with any
changes/additions, (2) the Contractor's bid response, and (3) the MHTC’s acceptance of the bid by post-award contract or purchase order.

A notice of award does not constitute an authorization for shipment of equipment or supplies or a directive to proceed with services. Before
providing equipment, supplies and/or services, the Contractor must receive a properly authorized notice to proceed and/or purchase order.

Applicable Laws and Regulations

a.

The contract shall be construed according to the laws of the State of Missouri. The Contractor shall comply with all local, state, and federal laws

and regulations related to the performance of the contract. The exclusive venue for any legal proceeding relating to or arising, out of the contract

shall be in the Circuit Court of Cole County, Missouri.

The Contractor must be registered and maintain good standing with the Secretary of State of the State of Missouri, Missouri Department of
Revenue, and other regulatory agencies, as may be required by law or regulations. Prior to the issuance of a purchase order and/or notice to
proceed, the Contractor may be required to submit to MHTC a copy of their current Authority Certificate from the Secretary of State of the State
of Missouri and/or a copy of their Certificate of No Tax Due from the Missouri Department of Revenue.

Prior to the issuance of a purchase order and/or notice to proceed, all out-of-state Contractors providing services within the state of Missouri
must submit to MHTC a copy of their current Transient Employer Certificate from the Missouri Department of Revenue, in addition to a copy of
their current Authority Certificate from the Secretary of State of the State of Missouri.

Executive Order:
The Contractor shall comply with all the provisions of Executive Order 07-13, issued by the Honorable Matt Blunt, Governor of Missouri, on the sixth
(6" day of March, 2007. This Executive Order, which promulgates the State of Missouri’s position to not tolerate persons who contract with the state
engaging in or supporting illegal activities of employing individuals who are not eligible to work in the United States, is incorporated herein by
reference and made a part of this Agreement.

1) “By signing this Agreement, the Contractor hereby certifies that any employee of the Contractor assigned to perform services under the
contract is eligible and authorized to work in the United States in compliance with federal law.”

2) In the event the Contractor fails to comply with the provisions of the Executive Order 07-13, or in the event the Commission has reasonable
cause to believe that the contractor has knowingly employed individuals who are not eligible to work in the United States in violation of
federal law, the Commission reserves the right to impose such contract sanctions as it may determine to be appropriate, including but not
limited to contract cancellation, termination or suspension in whole or in part or both.

3) The Contractor shall include the provisions of this paragraph in every subcontract. The Contractor shall take such action with respect to
any subcontract as the Commission may direct as a means of enforcing such provisions, including sanctions for noncompliance.

Preferences

a.

In the evaluation of bids/quotes, preferences shall be applied in accordance with 7 CSR 10-11.020(7). Contractors should apply the same
preferences in selecting subcontractors. The attached document entitled “VENDOR INFORMATION AND PREFERENCE CERTIFICATION
FORM” must be completed and returned with the solicitation documents.

Bidders are encouraged to obtain minority business enterprise (MBE) and women business enterprise (WBE) participation in this work through
the use of subcontractors, suppliers, joint ventures, or other arrangements that afford meaningful participation for M/\WBEs. Bidders are
encouraged to obtain 10% MBE and 5% WBE participation.



Missouri Highways and Transportation Commission
Standard Bid/Proposal Provisions, General Terms and Conditions and Special Terms and Conditions

Cancellation of Contract

The MHTC may cancel the Contract at any time for a material breach of contractual obligations or for convenience by providing Contractor with written
notice of cancellation. Should the MHTC exercise its right to cancel the contract for such reasons, cancellation will become effective upon the date
specified in the notice of cancellation sent to the Contractor.

Bankruptcy or Insolvency

Upon filing for any bankruptcy or insolvency proceeding by or against the Contractor, whether voluntarily, or upon the appointment of a receiver,
trustee, or assignee, for the benefit of creditors, the Commission reserves the right and sole discretion to either cancel the Agreement or affirm the
Agreement and hold the Contractor responsible for damages.

Warranty

The Contractor expressly warrants that all equipment, supplies, and/or services provided shall: (1) conform to each and every specification, drawing,
sample or other description which was furnished to or adopted by the MHTC, (2) be fit and sufficient for the purpose expressed in the solicitation
documents, (3) be merchantable, (4) be of good materials and workmanship, and (5) be free from defect.

Status of Independent Contractor

The Contractor represents itself to be an independent Contractor offering such services to the general public and shall not represent itself or its
employees to be an employee of the MHTC. Therefore, the Contractor shall assume all legal and financial responsibility for taxes, FICA, employee
fringe benefits, workers’ compensation, employee insurance, minimum wage requirements, overtime, etc., and agrees to indemnify, save and hold the
MHTC, its officers, agents and employees harmless from and against any and all losses (including attorney fees) and damage of any kind related to
such matters.

Non-Waiver

If one of the parties agrees to waive its right to enforce any term of this Contract, that party does not waive its right to enforce such term at any other
time or to enforce any or all other terms of this Contract.

Indemnification

The Contractor shall defend, indemnify and hold harmless MHTC, including its members and department employees, from any claim or liability
whether based on a claim for damages to real or personal property or to a person for any matter relating to or arising out of the Contractor's
performance of its obligations under the contract awarded pursuant to this solicitation.

SPECIAL TERMS AND CONDITIONS

Tax Exempt Status:

MHTC is exempt from paying Missouri Sales Tax, Missouri Use Tax and Federal Excise Tax. However, the Contractor may themselves be responsible for
the payment of taxes on materials they purchase to fulfill the contract. A Project Tax Exemption Certificate will be furnished to the successful Bidder upon
request if applicable.

Insurance
The Contractor shall maintain or cause to be maintained at Contractor's own expense commercial general liability, automobile liability, worker's
compensation insurance against negligent acts, errors or omissions of the Contractor, or its subcontractors and anyone directly or indirectly employed by
any of them. Any insurance policy required as specified in this Section shall be written by a company that is licensed and authorized to issue such
insurance in the state of Missouri and shall provide insurance coverage for not less than the following limits of liability:

1) General Liability: Not less than $500,000 for any one person in a single accident or occurrence, and not less than $3,000,000 for all claims
arising out of a single occurrence;

2) Automobile Liability: Not less than $500,000 for any one person in a single accident or occurrence, and not less than $3,000,000 for all claims
arising out of a single occurrence;

3) Missouri State Workmen’s Compensation policy or equivalent in accordance with state law.

Upon request from the Commission, the Contractor shall provide the Commission with certificates of insurance evidencing the required coverage and that
such insurance is in effect.

Bid Guaranty/Contract Bond

a.

Each bid shall be accompanied by a Bid Bond, Certified Check, Cashier's Check or Bank Money Order payable to the Director of Revenue — Credit
State Road Fund for an amount equal to Five Percent (5%) of the amount of the bid submitted. This is to act as a guarantee that the bidder, if
awarded the contract, will furnish an acceptable performance and payment bond (Contract Bond) or a cashier's check, a bank money order or a
certified check made payable to "Director of Revenue--Credit State Road Fund" in an amount equal to One Hundred (100%) of the contract price.

If a BID BOND is used (in lieu of a certified check, cashier's check, or bank money order), it must be in the form provided and executed by the bidder
as principal and by a surety company authorized to do business in the State of Missouri as surety. The agent executing the same on behalf of the
surety company must attach a current Power of Attorney setting forth his authority to execute the bond involved.

Certified Checks, Cashier's Checks or Bank Money Orders of unsuccessful bidders will be returned as soon as the award is made. The checks or
bank money orders of the successful bidder(s) will be retained until the contract is executed and a satisfactory Performance and Payment (Contract
Bond) is furnished. Bid Bonds will not be returned except on specific request of the bidder.

Failure to execute the contract and file acceptable performance payment (Contract Bond) or cashier's check, bank money order or certified check



Missouri Highways and Transportation Commission
Standard Bid/Proposal Provisions, General Terms and Conditions and Special Terms and Conditions
within 15 days after the contract has been mailed to the bidder shall be just cause for the cancellation of the award and the forfeiture of the proposal
guaranty. Award may then be made to the next lowest responsible bidder, or the work may be re-advertised and performed under contract or
otherwise, as the Commission may decide. No contract shall be considered effective until it has been executed by all parties thereto.

Subcontracting

a.

It is specifically understood that no portion of the material or any interest in the contract, shall be subcontracted, transferred, assigned or otherwise
disposed of, except with the written consent of MHTC. Request for permission to subcontract or otherwise dispose of any part of the work shall be in
writing to MHTC and accompanied by documentation showing that the organization which will perform the work is particularly experienced and
equipped for such work.

Consent to subcontract or otherwise dispose of any portion of the work shall not be construed to relieve the Contractor of any responsibility for the
production and delivery of the contracted work and the completion of the work within the specified time.

All payments for work performed by a subcontractor shall be made to the Contractor to whom the contract was awarded and the purchase order
issued.

Prohibition Of Employment Of Unauthorized Aliens:

a.

Non-employment of Unauthorized Aliens: Pursuant to Section 285.530, RSMo., no business entity or employer shall knowingly employ, hire for
employment, or continue to employ an unauthorized alien to perform work within the State of Missouri. As a condition for the award of any contract or
grant in excess of five thousand dollars by the State or by any political subdivision of the State to a business entity, or for any business entity receiving
a state-administered or subsidized tax credit, tax abatement, or loan from the state, the business entity shall:

1) By sworn affidavit and provision of documentation, affirm its enrollment and participation in a federal work authorization program with respect to
the employees working in connection with the contracted services. E-Verify is an example of a federal work authorization program. The
business entity must affirm its enroliment and participation in the E-Verify federal work authorization program with respect to the employees
proposed to work in connection with the services requested herein by providing acceptable enroliment and participation documentation
consisting of completed copy of the E-Verify Memorandum of Understanding (MOU). For business entities that are not already enrolled and
participating in a federal work authorization program, E-Verify is available at http://www.dhs.gov/files/programs/gc_1185221678150.shtm

2) By sworn affidavit, affirm that it does not knowingly employ any person who is an unauthorized alien in connection with the contracted services.
A copy of the affidavit referenced herein is provided within this document, attached as Exhibit A.

Proof of Lawful Presence For Sole Proprietorships and Partnerships: If the business entity is a sole proprietorship or partnership, pursuant to Section
208.009, RSMo., each sole proprietor and each general partner shall provide affirmative proof of lawful presence in the United States. Such sole
proprietorship or partnership is eligible for temporary public benefits upon submission by each sole proprietor and general partner of a sworn affidavit
of his/her lawful presence on the United States until such lawful presence is affirmatively determined, or as otherwise provided by Section 208.009,
RSMo. A copy of the affidavit reference herein is provided within this document, attached as Exhibit B.

Construction Safety Program

Missouri law, 292.675 RSMo, requires the awarded Contractor and its subcontractor(s) to provide a ten-hour occupational safety and health administration
(OSHA) construction safety program (or a similar program approved by the Missouri Department of Labor and Industrial Relations as a qualified substitute)
for their on-site employees (laborers, workmen, drivers, equipment operators, and craftsmen) who have not previously completed such a program and are
directly engaged in actual construction of the improvement (or working at a nearby or adjacent facility used for construction of the improvement). The
Contractor and its subcontractor(s) shall require all such employees to complete this ten-hour program, pursuant to 292.675 RSMo, unless they hold
documentation on their prior completion of said program. Penalties for non-compliance include Contractor forfeiture to the Commission in the amount of
$2,500, plus $100 per contractor and subcontractor employee for each calendar day such employee is employed beyond the elapsed time period for
required program completion under 292.675 RSMo.

Prevailing Wage

a.

b.

The work to be performed under this solicitation is governed by the provisions of Chapter 290 RSMo, as amended, related to prevailing wages to be
paid on public works.

If the bid/quote is accepted, the vendor will be required to comply with the prevailing wages as fixed by the Missouri Department of Labor and
Industrial Relations, in effect as of the date of the issuance of the solicitation, for each affected craft and type of workmen in the following county(ies):
Clay and Platte. The Annual Wage Order #20 is attached to the bid documents. Pursuant to the requirements of the Chapter 290 RSMo., not less
than the prevailing hourly rate of wages, as set out in the wage order attached to and made part of the specification for work under the contract, must
be paid to all workers performing work under the contract.

The Contractor shall provide all information, reports and other documentation as required by MHTC to ensure compliance with Chapter 290 RSMo.,
as amended, relating to prevailing wages to be paid on public works.

The Contractor shall forfeit a penalty to the contracting public body of $500 per day (or portion of a day) for each worker that is paid less than the
prevailing rate for any work done under the contract by the contractor or by any subcontractor.

Permits, Licenses and Safety Issues

The contract price shall include any necessary permits and licenses required by law incidental to the work. Local ordinances requiring building
permits are not applicable to state agencies.


http://www.dhs.gov/files/programs/gc_1185221678150.shtm
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Liquidated Damages
a. In the event the successful Contractor fails to deliver the material within the time specified, the Department and the public will sustain damages
because of such delay in delivery, the exact extent of which would be difficult to ascertain, and in order to liquidate such damage in advance it is
agreed that the sum of $300 per day, for each assessable calendar day on which the delivery has not been completed, is reasonable and the best
estimate which the parties can arrive at as liquidated damages, and it is therefore agreed that said amount will be withheld from payments due the
Contractor or otherwise collected from the Contractor as liquidated damages.
b. Saturdays, Sundays, holidays and days whereas the Department has suspended work shall not be assessable days.

Time of Completion
If this bid is accepted, it is hereby agreed that work will begin not later than the date specified in the "Notice to Proceed" and will diligently be prosecuted in
order to complete the work and billing within 30-working days per pole barn from the date specified. Completion of work will be based on FINAL
ACCEPTANCE of the building; "SUBSTANTIAL COMPLETION" will not be accepted as basis for completion.

A Working Day
Is defined as any day when, soil and weather conditions would permit the major operation of the project for six hours or more unless other unavoidable

conditions prevent the contractor’s operation. If conditions require the contractor to stop work in less than six hours, the day will not be counted as a
working day. Working days will begin as soon as notice to proceed is issued. In order for MoDOT not to change a workday due to unavoidable conditions,
the contractor must have enough forces, equipment, and materials on site to begin the project. The contractor must notify MoDOT inspector before 12:00
noon of said working day if forces will not be present.
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