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Located on southbound 1-170 approximately 0.25 miles north of Route D
St. Louis County, MO



O

Contract I.D. SL17-011-R6

BIDDER CHECKLIST
FINAL CHECKLIST BEFORE SUBMITTING BID

1. Submit completed Contractor Questionnaire and/or Contractor Prequalification Questionnaire with attachments not later
than seven (7) days prior to the date and hour of the bid opening. See Sections 101-103 of the Missouri Standard
Specifications for Highway Construction, and Rule 7 CSR 10-15.900, "Prequalification’s to Bid of Certain Contractors".
Questionnaire and Contact information are provided on MoDOT’s website.

2. If submitted in the name of a firm or corporation, the legal name of the firm or corporation should appear in the space
designated, and be signed by one or more persons legally qualified to execute papers in the name of said firm or
corporation.

3. The bidder shall submit a Bid Guaranty meeting the requirements of Section 102 of the Missouri Standard
Specifications for Highway Construction. If submitting a project specific or annual bid bond, bidders must use the
MoDOT provided bid bond forms. The project specific bid bond form is included in the request for bid. Annual bid bonds
(both paper and electronic) shall be executed by June 15" of each year. Bid bonds should be mailed to: Cheryl Sprogoe,
Procurement Unit, Operations Complex, 2309 Barrett Station Rd, Ballwin, MO 63021.

All questions concerning the bid document preparation shall be directed to Cheryl Sprogoe — Procurement Division at
(314) 205-7308.
Rev. 03-13
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NOTICE TO CONTRACTORS

Each bid must be mailed or hand delivered in a sealed envelope to Ms. Cheryl Sprogoe, Procurement Unit, Operations
Complex, 2309 Barrett Station Rd., Ballwin, Mo. 63021.

Bids must be returned to the office of Ms. Cheryl Sprogoe no later than 10:00 a.m., Local Time, September 8, 2016.

(1) PROPOSED WORK: The proposed work, hereinafter called the work, includes:

Slide repair located on southbound 1-170 approximately 0.25 miles north of Route D in St. Louis County, MO.

2) COMPLIANCE WITH CONTRACT PROVISIONS: The bidder, having examined and being
familiar with the local conditions affecting the work, and with the contract, contract documents, including the Missouri
Highways and Transportation Commission's "Missouri Standard Specifications for Highway Construction, 2016," and
"Missouri Standard Plans for Highway Construction, 2009", their revisions, and the request for bid, including
appendices, the special provisions and plans, hereby proposes to furnish all labor, materials, equipment, services, etc.,
required for the performance and completion of the work. All references are to the Missouri Standard Specifications for
Highway Construction, as revised, unless otherwise noted. All “Section” and “Sec” references in this RFB shall refer to
the Missouri Standard Specifications for Highway Construction. All questions concerning the bid document
preparation shall be directed to Cheryl Sprogoe — Procurement Division at (314) 205-7308.

3 PERIOD OF PERFORMANCE: If the bid is accepted, the bidder shall continuously and diligently
prosecute the work in such order and manner as will ensure the completion of the work within the time specified in the
Time for Completion of the Work in accordance with Paragraph E 1.1 of the Scope of Work part of this RFB.

4) LIQUIDATED DAMAGES: The bidder agrees that, should the bidder fail to complete the work in
the time specified or such additional time as may be allowed by the engineer under the contract, the amount of liquidated
damages as specified in the Time for Completion of the Work in accordance with Paragraph E 1.3 of the Scope of Work
part of this RFB.

(5) CONSTRUCTION SAFETY PROGRAM: Missouri law, 292.675 RSMo, requires the awarded
Contractor and its subcontractor(s) to provide a ten-hour occupational safety and health administration (OSHA)
construction safety program (or a similar program approved by the Missouri Department of Labor and Industrial
Relations as a qualified substitute) for their on-site employees (laborers, workmen, drivers, equipment operators, and
craftsmen) who have not previously completed such a program and are directly engaged in actual construction of the
improvement (or working at a nearby or adjacent facility used for construction of the improvement). The Contractor and
its subcontractor(s) shall require all such employees to complete this ten-hour program, pursuant to 292.675 RSMo,
unless they hold documentation on their prior completion of said program. Penalties for non-compliance include
Contractor forfeiture to the Commission in the amount of $2,500, plus $100 per contractor and subcontractor employee
for each calendar day such employee is employed beyond the elapsed time period for required program completion under
292.675 RSMo.

(6) PERSONAL PROTECTIVE EQUIPMENT: All contractor and subcontractor employees utilized in
the performance of work resulting from this request must adhere to OSHA standards and at a minimum shall utilize
appropriate head, eye and foot protection in the performance of work.

All workers within highway right of way shall wear approved ANSI/ISEA 107 Performance Class 2 or 3 safety apparel
and more specifically as follows:
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Contract 1.D. SL17-011-R6
Daytime Flagger. During daytime activities, flaggers shall wear a high visibility hard hat, safety glasses, a Performance
Class 3 top OR a Performance Class 2 top, and safety footwear. Hard hats other than high visibility orange or green shall
be covered with a high visibility covering.
Daytime Worker. During daytime activities, workers shall wear a hard hat, safety glasses, a Performance Class 3 top
OR a Performance Class 2 top, and safety footwear.
Nighttime Flagger. During nighttime activities, flaggers shall wear a high visibility/reflective hard hat, safety glasses, a
Performance Class 3 top AND Class E bottoms, OR Performance Class 2 top AND Class E bottoms, and safety
footwear. Hard hats shall be reflective or covered with a high visibility covering.
Nighttime Worker. During nighttime activities, workers shall wear a hard hat, safety glasses, a Performance Class 3 top
OR Performance Class 2 top AND Class E bottoms, and safety footwear.

@) PREVAILING WAGE: General Wage order #60 to apply, St. Louis County, MO in accordance with
Section 110.

(8) BID GUARANTY: The bidder shall submit a Bid Guaranty meeting the requirements of Section 102
of the Missouri Standard Specifications for Highway Construction. The project bid bond form is included in the bid
book and the project and annual bid bond forms are also available on MoDOT’s website. Paper annual bid bonds shall
be submitted to MoDOT by June 15" of each year, and electronic annual bid bonds shall be executed by June 15" of
each year. The bidder shall mark the box below to identify the type of Bid Guaranty.

O Paper Annual Bid Bond
O Cashier’s Check/Paper Project Bid Bond
g Electronic Bid Bond

9 CERTIFICATIONS FOR STATE JOBS: By signing and submitting this bid, the bidder makes the
certifications appearing in Sec. 102.18.2 (regarding disbarment, eligibility, indictments, convictions, or civil judgments),
Sec. 102.18.3 (regarding anti-collusion), and Sec. 102.18.5 (regarding Missouri Domestic Products Procurement Act).
Any necessary documentation is to accompany the bid submission, as required by these sections. As provided in Sec.
108.13, the Commission may terminate the contract for acts of misconduct, which includes but is not limited to fraud,
dishonesty, and material misrepresentation or omission of fact within the bid submission.

(20) ANTIDISCRIMINATION: The Commission hereby notifies all bidders that it will affirmatively
insure that in any contract entered into pursuant to this advertisement, businesses owned and controlled by socially and
economically disadvantaged individuals will be afforded full opportunity to submit bids in response to this invitation and
will not be discriminated against on the grounds of race, color, religion, creed, sex, age, ancestry, or national origin in
consideration for an award.

(11) PREFERENCE TO MISSOURI FIRMS IN AWARDING OF CONTRACTS: The bidder's
attention is directed to Section 34.355 RSMo Supp 2000, et seq, which requires that preference be given in awarding
contracts to firms, corporations, or individuals doing business as Missouri firms, corporations, or individuals, or which
maintain Missouri offices or places of business, when the quality of performance promised is equal, or better, and the
price quoted is the same, or less.

The law also requires that a contractor or bidder domiciled outside the state of Missouri shall be required, in
order to be the successful bidder, to submit a bid which is the same percent less than the lowest bid submitted by a
responsible contractor or bidder domiciled in Missouri as would be required for the Missouri domiciled contractor or
bidder to succeed over the bidding contractor or bidder domiciled outside Missouri in a like contract or bid being let in
his domiciliary state. A contractor or bidder domiciled outside Missouri shall also be required to submit an audited
financial statement as would be required of a Missouri domiciled contractor or bidder on a like contract or bid being let
in the domiciliary state of that contractor or bidder.

For firms, corporations or individuals domiciled outside the state of Missouri, it is requested they submit the
following information:

List the state of domicile
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List address of all Missouri offices or places of business

(12) SIGNATURE AND IDENTITY OF BIDDER: The undersigned states that the following provided
information is correct and that (if not signing with the intention to bind themselves to become the responsible and sole
bidder) they are the agent of, and they are signing and executing this, as the bid of

, Which is the

correct LEGAL NAME as stated on the contractor questionnaire.
a) The organization submitting this bid is a(n) (1) individual bidder, (2) partnership, (3) joint venturer (whether

individuals or corporations, and whether doing business under a fictitious name), or (4) corporation. Indicate by marking
the appropriate box below.

[] sole individual ] partnership ] joint venture

[lcorporation, incorporated under laws of state of

b) If the bidder is doing business under a fictitious name, indicate below by filling in the fictitious name

Executed by bidder this day of 20

THE BIDDER CERTIFIES THAT THE BIDDER AND ITS OFFICIALS, AGENTS, AND EMPLOYEES HAVE NEITHER
DIRECTLY NOR INDIRECTLY ENTERED INTO ANY AGREEMENT, PARTICIPATED IN ANY COLLUSION, OR
OTHERWISE TAKEN ANY ACTION IN RESTRAINT OF FREE COMPETITIVE BIDDING IN CONNECTION WITH THIS

BID, AND THAT THE BIDDER INTENDS TO PERFORM THE WORK WITH ITS OWN BONAFIDE EMPLOYEES AND
SUBCONTRACTORS, AND DID NOT BID FOR THE BENEFIT OF ANOTHER CONTRACTOR.

THE BIDDER ACKNOWLEDGES THAT THIS IS AN UNSWORN DECLARATION, EXECUTED UNDER PENALTY OF
PERJURY UNDER THE LAWS OF THE UNITED STATES AND/OR FALSE DECLARATION UNDER THE LAWS OF
MISSOURI, AND ANY OTHER APPLICABLE STATE OR FEDERAL LAWS. THE FAILURE TO PROVIDE THIS
CERTIFICATION IN THIS BID MAY MAKE THIS BID NON-RESPONSIVE, AND CAUSE IT TO BE REJECTED.

THE BIDDER CERTIFIES THAT THE BIDDER'S COMPANY KNOWINGLY EMPLOYS ONLY INDIVIDUALS WHO ARE
AUTHORIZED TO WORK IN THE UNITED STATES IN ACCORDANCE WITH APPLICABLE FEDERAL AND STATE LAWS
AND ALL PROVISIONS OF MISSOURI EXECUTIVE ORDER NO. 07-13 FOR CONTRACTS WITH THE MISSOURI
HIGHWAYS AND TRANSPORTATION COMMISSION, ACTING THROUGH THE MISSOURI DEPARTMENT OF
TRANSPORTATION.

O Check this box ONLY if the bidder REFUSES to make any or all of these certifications. The bidder may provide
an explanation for the refusal(s) with this submittal.

Signature of Bidder’s Owner, Officer, Partner or Authorized Agent
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Please print or type name and title of person signing here

Attest:

Secretary of Corporation if Bidder is a Corporation
Affix Corporate Seal (If Bidder is a Corporation)

NOTE: If bidder is doing business under a fictitious name, the bid shall be executed in the legal name of the individual,
partners, joint ventures, or corporation, and registration of fictitious name filed with the secretary of state, as required by
sections 417.200 to 417.230 RSMo. If the bidder is a corporation not organized under the laws of Missouri, it shall
procure a certificate of authority to do business in Missouri, as required by section 351.572 et seq RSMo. A certified
copy of such registration of fictitious name or certificate of authority to do business in Missouri shall be filed with the
commission, as required by the standard specifications.

(13) INSURANCE REQUIREMENTS: The bidder shall maintain or cause to be maintained at bidder's
own expense commercial general liability, automobile liability, worker’s compensation insurance against negligent acts,
errors or omissions of the Contractor, or its subcontractors and anyone directly or indirectly employed by any of them.
Any insurance policy required as specified in Section 107.13 shall be written by a company that is licensed and
authorized to issue such insurance in the state of Missouri.

(14) INVOICING AND PAYMENT REQUIREMENTS: The contractor shall submit an itemized
invoice to the following address after the completion of deliverables, as specified herein.

Missouri Department of Transportation
Business & Benefits

1590 Woodlake

Chesterfield, MO. 63017-5712

Each invoice should be itemized in accordance with items listed on the purchase order and/or contract. The statewide
financial management system has been designed to capture certain receipt and payment information. Therefore, each
invoice submitted must reference the purchase order number and must be itemized in accordance with items listed on the
purchase order. Failure to comply with this requirement may delay processing of invoices for payment.

The contractor shall be paid in accordance with the firm, fixed prices stated on the pricing page(s) of this document after
completion of deliverables specified herein and acceptance by MoDOT.

MoDOT is exempt from paying Missouri Sales Tax, Missouri Use Tax and Federal Excise Tax. However, the contractor
may themselves be responsible for the payment of taxes on materials they purchase to fulfill the contract. A Project Tax
Exemption Certificate will be furnished to the successful bidder upon request.

Unless otherwise provided for in the solicitation documents, payment for all equipment, supplies, and/or services
required herein shall be made in arrears. The Missouri Highways and Transportation Commission (MHTC) shall not
make any advance deposits.

The MHTC assumes no obligation for equipment, supplies, and/or services shipped or provided in excess of the quantity
ordered. Any authorized quantity is subject to the MHT C’s rejection and shall be returned at the contractor's expense.

Notarized weekly payroll documentation for prime and subcontractors will be required from start to finish of this
contract showing compliance with prevailing wage rates. Lien Waivers from materials suppliers shall also be provided.
Additional documents shall be furnished as required by other provisions in the bid package.

Payment shall be made per contractor invoice upon satisfactory completion of all work items and the receipt of the
required documentation.

(15) PROHIBITION OF EMPLOYMENT OF UNAUTHORIZED ALIENS: Pursuant to Section 285.530, RSMo.
no business entity or employer shall knowingly employ, hire for employment, or continue to employ an unauthorized
alien to perform work within the State of Missouri. As a condition for the award of any contract or grant in excess of
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five thousand dollars by the State or by any political subdivision of the State to a business entity, or for any

business entity receiving a state-administered or subsidized tax credit, tax abatement, or loan from the state, the business
entity shall:

By sworn affidavit and provision of documentation, affirm its enroliment and participation in a federal work
authorization program with respect to the employees working in connection with the contracted services. E-Verify is an
example of a federal work authorization program. The business entity must affirm its enrollment and participation in the
E-Verify federal work authorization program with respect to the employees proposed to work in connection with the
services requested herein by providing acceptable enrollment and participation documentation consisting of completed
copy of the E-Verify Memorandum of Understanding (MOU). For business entities that are not already enrolled and
participating in a federal work authorization program, E-Verify is available at
http://www.dhs.gov/files/programs/gc_1185221678150.shtm

By sworn affidavit, affirm that it does not knowingly employ any person who is an unauthorized alien in connection with
the contracted services. A copy of the affidavit referenced herein is provided within this document.

Proof of Lawful Presence For Sole Proprietorships and Partnerships: If the business entity is a sole proprietorship or
partnership, pursuant to Section 208.009, RSMo., each sole proprietor and each general partner shall provide affirmative
proof of lawful presence in the United States. Such sole proprietorship or partnership is eligible for temporary public
benefits upon submission by each sole proprietor and general partner of a sworn affidavit of his/her lawful presence on
the United States until such lawful presence is affirmatively determined, or as otherwise provided by Section 208.009,
RSMo. A copy of the affidavit reference herein is provided within this document.
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SCOPE OF WORK

St. Louis District,
Slide Repair

Job Number WRSL170A

Contract I.D. SL17-005-R6
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Miscellaneous Contract Requirements and Specifications

A. Work Location

The slide is located on southbound 1-170 approximately 0.25 miles north of Route D.

St. Louis County

B. Work Description

The purpose of this project is to repair a soil slide on the southbound 1-170 slope. All work shall be
completed as shown on the construction plans, or as directed by the Commission’s representative.

1.0 In addition, the contractor shall contact designated MoDOT personnel at least 10 working days

prior to beginning work.

C. Tabulation of Quantities

2031000 Class A Excavation
2036000 Compacting Embankment
2142000 Furnishing Rock Fill
2143000 Placing Rock Fill

6169901 Traffic Control (Lump Sum)
6181000 Mobilization

6240104A  Separation Geotextile
8061005 Rock Ditch Check

8061016 Sediment Removal

8061019 Silt Fence
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Contract I.D. SL17-005-R6

8069901 Seeding, (Cool Season Mixture) with 1LS
Type 1 Erosion Control Blanket

D. Work Zone Traffic Management Plan

1.0 Description. Work zone traffic management shall be in accordance with applicable portions of
Division 100 and Division 600 of the Standard Specifications, and specifically as follows.

1.1 Work Zone Specialist (WZS). The Traffic Management Plan shall name an individual, either
employed by the contractor or hired by the contractor, to act as the Work Zone Specialist throughout
the entirety of the project. Any change in personnel for the WZS shall be submitted in written form
to the engineer. This individual will be a trained Workzone Specialist in accordance with Standard
Specifications Section 616.3.3 and will be directly involved with daily traffic management and
traffic management planning. It will be the responsibility of the WZS to coordinate daily traffic
management between MoDOT inspection staff (when present) and Transportation Management
Center (TMC) (when MoDOT inspector is not present). The WZS shall maintain daily contact with
MoDOQOT either through on-site MoDOT inspector or telecommunication to MoDOT Transportation
Management Center (TMC) traffic management operations.

1.2 Maintaining Work Zones and Work Zone Reviews. The WZS shall maintain work zones on a
daily basis to assure safety to the traveling public and the workers. If the engineer or a designated
MoDOT employee (identified at the preconstruction meeting) notifies the WZS of any safety or
traffic delay concerns in the work zone, the WZS shall immediately work to correct the situation.
The WZS shall have personnel reviewing regular traffic control items daily and any temporary lane
drop traffic control items initial set up and during the operation. Traffic control items shall typically
be corrected without the need for direction by the engineer. The WZS is responsible to assure all
traffic control devices are maintained in accordance with EPG standards. The WZS is responsible to
assure work zone is operated within the hours specified by the engineer and will not deviate from the
specified hours without prior approval of the engineer. WZS is responsible to manage work zone
delay in accordance with the principles and guidelines of traffic delay mitigation established by the
St. Louis District Work Zone Level of Impact (WZLOI). The WZS and engineer shall submit one
joint weekly technical review of work zone operations indentifying any concerns present and the
corrective actions taken. Multiple reviews rated 100% will be subjected to unannounced inspections
to corroborate validity of multiple ratings. Engineer and WZS will be notified of results.

1.3 Work Zone Conflict Resolution Plan. The WZS shall be presented a copy of St. Louis
District Work Zone Conflict Resolution Plan and acquire a working knowledge of expectations in
traffic mitigation. The engineer or its designee will notify the contractor first verbally if work zone is
not maintained at an acceptable level. If first verbal notification does not resolve the work zone
deficiency(s), then the engineer or its designee will proceed upwards utilizing the Work Zone
Resolution Ladder until all concerns are resolved. The engineer may use an order record to correct
traffic control items. The order record shall state the correction(s) necessary and the time frame by
which the corrections shall be made. Failure to make corrections on time may result in the engineer
suspending work. The suspension will be non-excusable and non-compensable regardless if user
costs are being charged for closures.
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1.4 Description. The traffic control plans show a defined construction stage for completion of the
work required for this contract. The traffic control plans illustrate standard lane and shoulder closure
operations. The contractor shall perform the work with a minimal impact to traffic. If the contractor
elects to modify the traffic control set up to allow for additional clearance or for a different
construction approach, the cost of any additional striping, striping removal, temporary striping,
temporary striping removals and traffic control devices required to conform to MoDOT’s
Engineering Policy Guide requirements shall be borne entirely by the contractor. Alternate traffic
control plans shall be submitted to the engineer for approval and shall be signed and sealed by a
professional engineer in the State of Missouri.

2.0 Traffic Management Schedule.

2.1 Traffic management schedules shall be submitted to the engineer for review prior to the start of
work and prior to any revisions to the traffic management schedule. The traffic management
schedule shall include the proposed traffic control measures, hours traffic control will be in place,
and work hours.

2.2 The contractor shall request permission 48 hours prior to lane closures or shifting traffic onto
detours. This is to ensure closures do not conflict with other work within the zone of influence and
the work zone information on the website can remain real-time. In accordance with Management of
Traffic (MOT) procedures, the contractor will need to submit lane closure for the following week by
Monday 3:00PM.

2.3 The engineer shall be notified as soon as practical of any postponement due to weather, material
or other circumstances.

2.4 1In order to ensure minimal traffic interference, the contractor shall schedule lane closures
for the absolute minimum amount of time required to complete the work. Lanes shall not be
closed until material is available for continuous construction and the contractor is prepared to
diligently pursue the work until the closed lane is opened to traffic.

2.5 Traffic Congestion. The contractor shall, upon approval of the engineer, take proactive
measures to reduce traffic congestion in the work zone. The contractor shall begin mitigation
measures whenever traffic congestion reaches excess of 10 minutes to prevent congestion escalating
to 15 minute or above threshold.

2.5.1 Traffic Delay. The contractor shall be responsible for maintaining the existing traffic flow
through the job site during construction. If disruption of the traffic flow occurs and traffic is backed
up in queues of 15 minute delays or longer, then the contractor shall review the construction
operations which contributed directly to disruption of the traffic flow and make adjustments to the
operations to prevent the queues from occurring again.
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2.5.2 Traffic Safety.

2.5.2.1 Where traffic queues routinely extend to within 1000 feet (300 m) of the ROAD WORK
AHEAD, or similar, sign on a divided highway or to within 500 feet (150 m) of the ROAD WORK
AHEAD, or similar, sign on an undivided highway, the contractor shall extend the advance warning
area, as approved by the engineer.

2.5.2.2 When a traffic queue extends to within 1000 feet (300 m) of the ROAD WORK AHEAD, or
similar, sign on a divided highway or to within 500 feet (150 m) of the ROAD WORK AHEAD, or
similar, sign on an undivided highway due to non-recurring congestion, the contractor shall deploy a
means of providing advance warning of the traffic congestion, as approved by the engineer. The
warning location shall be no less than 1000 feet (300 m) and no more than 0.5 mile (0.8 km) in
advance of the end of the traffic queue on divided highways and no less than 500 feet (150 m) and
no more than 0.5 mile (0.8 km) in advance of the end of the traffic queue on undivided highways.

3.0 Work Hour Restrictions.

3.1 There are six major holidays throughout the calendar year: New Year’s Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving, and Christmas. To minimize any impacts work may
have on traffic during these holidays, all lanes shall be scheduled to be open to traffic from 12:00
noon on the last working day preceding the holiday until 9:00 a.m. on the first working day
subsequent to the holiday.

3.2 The contractor shall not perform any construction operation on any roadbed, including the

hauling of material within the project limits, during restricted periods, holiday periods or other
special events specified in the contract documents.

3.3 SB 1-170, Working Hours

Week Days - Lane closure allowed — (9:00AM to 3:00PM), (7:00PM to 6:00AM)
Weekends - Lane closure allowed — Determined by the Engineer

The contractor shall be aware that traffic data indicates construction operations on
southbound 1-170 between the hours of 6:00AM to 9:00AM and 3:00PM to 6:00PM Monday
through Friday will likely result in traffic queues greater than 15 minutes.

It shall be the responsibility of the engineer to determine if the above work hours may be modified.
Working hours for evenings, weekends and holidays will be determined by the engineer.

3.4 The contractor shall not alter the start time, ending time, or a reduction in the number of through
lanes of traffic or ramp closure without advance notification and approval by the engineer. The only
work zone operation approved to begin 30 minutes prior to a reduction in through traffic lanes or
ramp closures is the installation of traffic control signs. Should lane closures be placed or remain in
place, prior to the approved starting time or after the approved ending time, the Commission, the
traveling public, and state and local police and governmental authorities will be damaged in various
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ways, including but not limited to, increased construction administration cost, potential liability,
traffic and traffic flow regulation cost, traffic congestion and motorist delay, with its resulting cost to
the traveling public. These damages are not reasonably capable of being computed or quantified.
Therefore, the contractor will be charged with liquidated damages specified in the amount of $1000
per 15 minute increment for each 15 minutes that the temporary lane closures are in place and not
open to traffic in excess of the limitation as specified elsewhere in this special provision. It shall be
the responsibility of the engineer to determine the quantity of unapproved closure time.

3.4.1 The said liquidated damages specified will be assessed regardless if it would otherwise be
charged as liquidated damages under the Missouri Standard Specification for Highway Construction,
as amended elsewhere in this contract.

4.0 Detours and Lane Closures.

4.1 The contractor shall provide changeable message signs notifying motorists of future traffic
disruption and possible traffic delays one week before traffic is shifted to a detour or prior to lane
closures. The changeable message sign shall be installed at a location as approved or directed by the
engineer. All messages deployed shall be approved and authorized by engineer or its designee.

4.2 At least one lane of traffic in each direction on all roadways shall be maintained at all times
except for brief intervals of time required when the movement of the contractor’s equipment will
seriously hinder the safe movement of traffic. Periods during which the contractor will be allowed
to halt traffic will be designated by the engineer.

4.3 Mobile operations for striping, removals and pavement markers are permitted within the scope
of approved traffic control plan provided with plans. In the event traffic control for mobile
operations on this project is not addressed, the contractor shall submit a mobile operation traffic
control plan to the engineer before operation may begin. On high-speed roadways, a third shadow
vehicle should be used with Shadow Vehicle 1 in the closed lane, Shadow Vehicle 2 straddling the
edge line, and Shadow Vehicle 3 on the shoulder. Reference mobile operation principles established
within EPG 616.11.5 or MUTCD 6G.02, Typical Application 6H -35.

5.0  Coordination with other Projects. The contractor shall coordinate traffic management
between this project and any other projects on or near 1-170 and Route D. There are no known
projects in this area.

6.0  This list of projects is not all inclusive. The contractor shall be aware that there may be other
projects including, but not limited to, utility, St. Louis County, Maryland Heights, private, MoDOT
maintenance, permit, or other projects that may impact project construction or traffic control in the
vicinity of this project. It shall be the responsibility of the contractor to determine what, if any
projects other than the ones listed above may impact this project and work to coordinate construction
and traffic management efforts between this project and any other project involved.

7.0 Basis of Payment. No direct payment will be made to the contractor to recover the cost of
equipment, labor, materials or time required to fulfill the above provisions, unless specified
elsewhere in the contract document.
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E. Time for Completion of the Work

1.0 Description. Completion of this contract shall be in accordance with Sec 108.7 and will be
administered by a calendar days completion basis.

1.1 Regardless of when the work is begun on this contract, all work shall be completed on or before
the date specified below. Completion by this date shall be in accordance with the requirements of
Sec 108.7.
Completion Date: December 1, 2016.

1.3 Should the contractor, or in case of default, the surety, fail to complete the work within the
above completion date, a deduction of the amount shown below will be made for each day that the
contract remains uncompleted in accordance with the requirements of Sec 108.8. These damages are
in addition to any other damages as specified elsewhere in this contract.

Liquidated Damages Per Day: $1,800.00

F. Utilities

1.0 For informational purposes only, the following is a list of names, addresses, and telephone
numbers of the known utility companies in the area of the construction work for this

improvement:
Utility Name Known Type
Required
Adjustment
Braeden Battles No Communications
AT&T

909 Chestnut Avenue
St. Louis, MO 63101
Office: 636-402-7076
Mobile: 314-972-2729
Email: bb6379@att.com

Dave Sherman No Gas
Laclede Gas Company

4118 Shrewsbury Avenue

Shrewsbury, MO 63119

Phone: 314.575.8423

Email: david.sherman@thelacledegroup.com

Jason Johns No Communications
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CenturyLink

16141 Swingley Ridge Road, Suite 200
Chesterfield, MO 63017

Telephone: 916-296-8520

Email: Jason.Johns@CenturyLink.com

Dave Pruitt

Missouri American Water Company
727 Craig Road

St. Louis, MO 63141

Telephone: 314-996-2396

Email: Dave.Pruitt@amwater.com

No

Water

Steve Gerrein

Charter Communications

815 Charter Commons Drive

Town and Country, Missouri 63017
Office phone 636-387-6641

Cell phone 314-220-5713

Email: Steve.Gerrein@charter.com

No

Communications

Davar Divanbeigi

Missouri Department of Transportation - ITS
1590 Woodlake Dr., Chesterfield, MO 63017
Office: 314-275-1562

Cell: 314-479-6246

Email: davar.divanbeigi@modot.mo.gov

No
See Below

Communications

Robert Schnell

Ameren Missouri

12121 Dorsett Road
Maryland Heights, MO 63043
Telephone: 314-344-9504
Email: rschnell@ameren.com

No

Power

1.1 The existence and approximate location of utility facilities known to exist, as shown on the
plans, are based upon the best information available to the Commission at this time. This
information is provided by the Commission "as-is" and the Commission expressly disclaims any
representation or warranty as to the completeness, accuracy, or suitability of the information for any
use. Reliance upon this information is done at the risk and peril of the user, and the Commission
shall not be liable for any damages that may arise from any error in the information. It is, therefore,
the responsibility of the contractor to verify the above listing information indicating existence,
location and status of any facility. Such verification includes direct contact with the listed utilities.
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1.2 The contractor agrees that any effects of the presence of the utilities, their relocation,
contractor’s coordination of work with the utilities and any delay in utility relocation shall not be
compensable as a suspension of work, extra work, a change in the work, as a differing site condition
or otherwise including but, without limitation, delay, impact, incidental or consequential damages.
The contractor’s sole remedy for the effects of the presence of utilities, delay in their relocation or
any other effects shall be an excusable delay as provided in Sec 105.7.6. The contractor waives, for
itself, its subcontractors and suppliers the compensability of the presence of utilities, delay in their
relocation and any cost to the contractor, it’s subcontractors and suppliers in any claim or action
arising out of or in relation to the work under the contract.

1.3  MoDOT Facilities, MoDOT ITS fiber facilities are located along the west side of Route I-
170. They are located approximately along the toe of slope. As noted on the plans the contractor
shall not disturb these facilities with the proposed slope stabilization work.

1.4 The contractor shall be solely responsible and liable for incidental and consequential damage to
any utility facilities or interruption of the service caused by it or its subcontractors operation. The
contractor shall hold and save harmless the Commission from damages to any utility facilities
interruption of service by it or its subcontractor’s operation.

G. Stormwater Compliance Requirements NJSP-15-38

1.0 The land disturbance necessary to complete this project is not anticipated to exceed one (1) acre.
Should the contractor disturb more than one (1) acre to complete the work, or for any other reason,
all terms of this Job Special Provision will apply.

1.1 Description. The Contractor shall comply with the terms of the United States of America v.
Missouri Highways and Transportation Commission Consent Decree (Consent Decree) that are
identified as the responsibility of the Contractor or subcontractor, and with the terms of this
provision. Viewing of the Consent Decree is available on the MoDOT Land Disturbance webpage
under Contractor Resources, or by going to the web address www.modot.org/LD.

1.2 Applicability. The Consent Decree and this provision apply to any project that includes land
disturbance of areas totaling greater than one (1) acre on the project site. The project site consists of
all areas designated on the plans, including temporary and permanent easements. The Consent
Decree and this provision do not apply to Contractor staging, plant, or borrow areas that are not
located on MoDOT right of way (Off-site). The Contractor is responsible for obtaining its own
separate land disturbance permit for Off-site areas. This provision is in addition to any other
stormwater, environmental, and land disturbance requirements specified elsewhere in the contract.

2.0 Stormwater Training for Contractor Employees. The Contractor’s on-Site project manager,
designated Water Pollution Control Manager (WPCM), as defined in Section 3.0, and WPCM
delegate, shall complete MoDOT Stormwater Training prior to serving in those roles. If someone
other than the Contractor’s project manager is given the authority to manage the grading or erosion
control operations, the project manager(s) for those operations shall also complete MoDOT
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Stormwater Training. MoDOT Stormwater Training is also required for any other person who the
Contractor gives authority to take measures to prevent or minimize the consequences of non-
compliance with the Stormwater requirements, as defined in Section 3.1(a) of this provision.

2.1 The Commission will provide MoDOT Stormwater Training to the Contractor employees
specified in Section 2.0 at a location and time determined by MoDOT. There will be no fee for
attending the training; however, the Contractor shall be responsible for all other cost related to the
training, such as travel expenses, if necessary, and wages for its employees. The time to complete
the training is anticipated to be no more than 6 hours. As long as the Consent Decree is in effect,
MoDOT will provide periodic trainings at various locations around the state, as needed, to ensure
contractors and bidders have the opportunity to maintain the number of WPCMs they need to
comply with this provision.

2.2 Those who require MoDOT Stormwater Training per Section 2.0 shall complete the training
prior to beginning any land disturbance work. Thereafter, training shall occur at least once every two
(2) years. The training is not project-specific. Any Contractor employee who receives the training
will be qualified to perform the WPCM duties on any MoDOT project for a period of two (2) years.

2.3 MoDOT will document the names and dates that contractor employees attend MoDOT
Stormwater Training and will retain those records for the period of time specified in the Consent
Decree. Duplicate record keeping by the contractor is not required.

3.0 Water Pollution Control Manager (WPCM). Prior to the Pre-Activity meeting for Grading/
Land Disturbance, the Contractor shall designate a Water Pollution Control Manager (WPCM) to
fulfill the duties and responsibilities listed in Section 3.1 until final stabilization occurs. The
Contractor’s on-site project manager may also serve as the WPCM or that role may be assigned to
another manager employed by the contractor or a subcontractor. The Contractor shall also maintain a
WPCM delegate to temporarily fulfill the WPCM duties in the absence of the primary WPCM (e.g.
illness, vacation, other leave).

3.1 Duties of the WPCM:

3.1.1 Be familiar with Stormwater Requirements including the National Pollutant Discharge
Elimination System (NPDES), the current MoDOT State Operating Permit for construction
stormwater discharges/ land disturbance activities, the Project-specific Stormwater Pollution
Prevention Plan (Project SWPPP), the Corps of Engineers Section 404 Permit, when
applicable, the Consent Decree, and this provision. The Project SWPPP includes: a title page
with project-specific information, the general SWPPP posted on the MoDOT land
disturbance website, the Project Erosion & Sediment Control Plan, all applicable special
provisions, and all applicable specifications and standard drawings;

3.1.2 Complete the stormwater training set forth in Section 2.0;

3.1.3 Attend the Pre-Activity for Grading/ Land Disturbance Meeting or, if hired after the
meeting has occurred, be familiar with the conference decisions;
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3.1.4 Review and sign the Project-specific SWPPP and all updates thereto within time
periods set out in the Consent Decree;

3.1.5 Visit and review the project site for compliance with Stormwater Requirements at least
once per week from the start of any grading operations until final stabilization is achieved
and permit is closed;

3.1.6 Be authorized by the Contractor to supervise all work performed by the Contractor and
subcontractors that involves compliance with Stormwater Requirements, including the
authority to order work be stopped on a Project, implement MoDOT-directed changes in
work related to Stormwater Requirements, and order the taking of, measures to cease,
correct, prevent, or minimize the consequences of non-compliance with Stormwater
Requirements;

3.1.7 Review and certify electronically each MoDOT inspection report for the Project within
three (3) days of receiving each report to ensure it conforms with report requirements in the
National Pollution Discharge Elimination System Stormwater (NPDES SW) Permit, Project
SWPPP and the Consent Decree and ensure that all Stormwater Deficiencies noted on the
report are corrected within the time required;

3.1.8 Recommend in writing within three (3) days of discovering any changes in site
conditions and Best Management Practices (BMPs) that require an update to the Project-
specific SWPPP; and

3.1.9 Be the point of contact relating to Stormwater Requirements and the Consent Decree
between the Contractor, Subcontractors and MoDOT.

4.0 Pre-Activity Meeting for Grading/Land Disturbance and Required Hold Point. At each
Project, a Pre-Activity Meeting for Grading/Land Disturbance shall be held prior to the start of any
land disturbance and shall include a physical visit and review of the project site. Discussion items at
the pre-activity meeting shall include a review of the project SWPPP, the planned order of grading
operations, proposed areas of initial disturbance, identification of all necessary BMPs that shall be
installed prior to commencement of grading operations, and any issues relating to compliance with
the Stormwater requirements that could arise in the course of construction activity at the project.

4.1 Contractor employees who shall attend the Pre-Activity Meeting for Grading/Land Disturbance
include the WPCM for the Project and the person(s) designated the authority to manage the grading
and erosion control operations.

4.2 Following the pre-activity meeting for Grading/land disturbance, and subsequent installation of
the initial BMPs identified at the pre-activity meeting, a Hold Point shall occur prior to the start of
any land disturbance operations to allow the engineer and WPCM the time needed to perform an on-
site review of the installation of the BMPs to ensure compliance with the SWPPP is met. Land
disturbance operations shall not begin until authorization is given by the engineer.
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5.0 Compliance with the NPDES SW Permit and Project SWPPP. On all projects, the
Contractor shall comply with all applicable Stormwater Requirements which are defined as, but are
not limited to:

5.0.1 Consulting with the engineer on recommended design revisions to the Project SWPPP to
accommodate the Contractor’s staging plan, implementation, managing, and maintaining
BMPs or other control measures to prevent or minimize sediment and other pollutants in
stormwater runoff in accordance with contract specifications or any relevant manufacturer
specifications and good engineering practices, including but not limited to the manuals (Note:
two manuals cited in the MoDOT permit are “Developing your stormwater pollution
prevention plan: A guide for construction activities” and “Protecting Water Quality: A Field
Guide to erosion, sediment and stormwater best management practices for development sites in
Missouri”) and any other applicable standards for sedimentation basins, stabilization, rock
dams, brush checks, construction entrances, and other BMPs;

5.0.2 Installing all BMPs at the locations and relative times specified in the Project SWPPP;
and

5.0.3 Complying with the Missouri Water Quality Standards and with effluent limitations in
Section E.1 of the NPDES SW Permit. Measurement of effluent is not required except as
specified in E.2.

5.1 Stormwater Deficiency Corrections. Per terms of the Consent Decree, Stormwater
Deficiencies identified on the MoDOT Land Disturbance Inspection Report shall be corrected within
7 days of the inspection date to avoid stipulated penalties, except that more time might be granted by
the engineer when weather or field conditions prohibit the corrective work. If the Contractor does
not initiate corrective measures within 5 calendar days of the inspection date or any extended period
granted by the engineer, all work shall cease on the project except for work to correct these
deficiencies, unless otherwise allowed by the engineer. All impact costs related to this halting of
work, including, but not limited to stand-by time for equipment, shall be borne by the Contractor.
Work shall not resume until the engineer approves the corrective work.

6.0 Inspection Protocol. The Contractor and all subcontractors shall review and adhere to
MoDOT’s written Stormwater Inspection Protocol, found on the MoDOT Land Disturbance
webpage (www.modot.org/LD). The Inspection Protocol is applicable to all Projects under the
consent decree. The MoDOT Resident Engineer will serve the role of Stormwater Resident
Engineer, or a delegate will be named in their absence.

6.1 Inspection Reports. MoDOT will provide one or more Environmental Construction Inspectors
(ECI) to perform the weekly and post run-off inspections and other duties described in paragraph 17
of the Consent Decree. The ECI will enter the inspection reports into a web-based Stormwater
Compliance database. The WPCM will have access to this database to view all report information,
including any noted deficiencies, and to certify the report as required in Section 3.1 (g.). Automated
email reminders of pending reports that need to be certified and for deficiencies that need to be
corrected will be sent to the WPCM. The Contractor may designate other employees or
subcontractor employees to have viewing access to this database and to receive the email reminders.
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Completion of MoDOT Stormwater Training is necessary in order to receive the email reminders.
The WPCM and other users shall be equipped with an electronic device (desktop computer, laptop,
tablet, smartphone, etc.) with a browser and internet access to connect to the database. The
contractor shall be responsible for providing the electronic devices.

7.0 Stipulated Penalties. If the Contractor fails to comply fully and timely with the requirements of
the Consent Decree, stipulated penalties will be assessed to the Commission. For matters under the
Contractor’s responsibility and control the following stipulated penalties will be assessed to the

Contractor and MoDOT will withhold payment pursuant to the following:

Violation

Stipulated Penalty Amount

Failure to Designate or Maintain WPCM at
each Project in Accordance with Section 3.0.

$750 for the initial violation (each person not
designated) and then $750 for each fourteen
(14) day period that person is not designated.

Failure to complete MoDOT Stormwater
Training by an Individual Required to be
Trained in Accordance with Section 2.0, such
as the WPCM or Project Manager.

$750 per person for each missed training.
This $750.00 per person violation shall
continue to accrue for each fourteen (14) day
period that the person fails to timely receive
the applicable training

Failure of WPCM to Review and Certify an
Inspection Report in Accordance with
Inspection Protocol as set forth in Section 6.

$250 per inspection report not reviewed or
signed.

Failure to Comply with Any NPDES SW Permit
or SWPPP Requirement.

$1000 per violation for the first ten (10) days
of the violation; $2500 per violation for days
11-20; $3500 per violation for days 21 and
beyond.

Failure to Correct a Stormwater Deficiency
Identified in a MoDOT Inspection Report, or
Otherwise Discovered by the WPCM, within
the Time Required by the NPDES SW Permit
or SWPPP.

$1000 per deficiency for the first ten (10)
days after correction was required; $2500
per deficiency for days 11-20 after correction
was required; $3500 per deficiency for days
21 and beyond after correction was required.

8.0 Information Collection and Retention. The EPA, its representatives and its agents shall have

the right of entry into any facility covered by this Consent Decreeg, at all reasonable times, upon

presentation of credential, to:
8.0.1

8.0.2
terms of the Consent Decree;

8.0.3

monitor the progress of activities required under the Consent Decree;

verify any data or information submitted to the United States in accordance with the

obtain samples and, upon request, splits of any samples taken by MoDOT or its

representatives, contractors, or consultants;

8.0.4

obtain documentary evidence, including photographs and similar data; and
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8.0.5 assess MoDOT’s compliance with the Consent Decree.

8.1 Until three (3) years after the termination of the Consent Decree, Contractors and the agents of
the Contractors shall preserve all non-identical copies of all documents, records, or other information
(including documents, records, or other information in electronic form) in its or its Contractors’ or
agents’ possession or control, or that come into the Contractor’s or agent’s possession or control, and
that relate to MoDOT’s performance of its obligations under the Consent Decree or to the
Contractor’s performance of its obligations under the Consent Decree. This information-retention
requirement shall apply regardless of any contrary corporate or institutional policies or procedures.

9.0 Basis of Payment. Should the contractor disturb more than one (1) acre due to its method of
operations, or for any other reason, no direct payment will be made for compliance with this
provision, including the cost to provide a WPCM. Should the engineer direct the contractor to
exceed one (1) acre of land disturbance, payment will be made only for the actual cost of the weekly
duties of the WPCM. Separate payment will be made for erosion and sediment control devices, and
for permanent and temporary seeding and mulching, when payment for those items are provided
elsewhere in the contract.

l. Fertilizing, Seeding and Erosion Control Blanket

1.0 Description. All areas disturbed by the contractor’s operations shall be fertilized and seeded. In
addition, the disturbed areas shall be covered by an erosion control blanket.

2.0 Fertilizing. All work shall be in accordance with Sec 801. Fertilizer shall be applied at the
following rate:

Nitrogen (N) 80 Ib. per acre
Phosphoric Acid (P20s) 160 Ib. per acre
Potash (K20) 80 Ib. per acre
Effective Neutralizing Material 2,700 Ib. per acre

3.0 Seeding. All work shall be in accordance with Sec 805. The following seed mixture shall be
applied at the rate specific in pounds of pure live seed per acre:

Tall Fescue 80 Ib. per acre
Annual Ryegrass 8 Ib. per acre
White Clover 2 Y% Ib. per acre
Total 90 Y2 Ib. per acre

4.0 Basis of Payment. Payment will be considered full compensation for all labor, equipment and
material to complete the described work. All expense incurred by the contractor in compliance with
the above requirements shall be considered as completely covered by unit prices for:
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Item No. Type/Description Units
8069901 Seeding-Cool Season Mixtures 1LS
With Type 1 Erosion Control
Blanket

J. Excess Material

1.0 Any excess material for the project shall be hauled to the Normandy Maintenance Building
located at 1-70 and Bermuda Drive.

2.0 No direct payment will be made for hauling this material.

K. Furnishing Rock Fill

1.0 Material for the rock fill shall meet the specifications in Section 609.60.2.1 consisting of a
predominant rock size of 3”, a maximum rock size of 6” and a gradation such that no more than 15%
will be less than 17,

L. Standard Specifications

All items and materials used for this contract shall be in accordance with the applicable portions of
the Missouri Standard Specification Book for Highway Construction, and specifically as follows;

Section 203  Roadway and Drainage Excavation, Embankment and Compaction
Section 214  Rock Fill

Section 616  Temporary Traffic Control

Section 802  Mulching

Section 805  Seeding

Section 806  Pollution, Erosion and Sediment Control

This list is not all-inclusive. It shall be the Contractor’s responsibility to perform all work in
accordance with the prevailing Standard Specifications on the letting date of this contract.

M. Standard Plans

All material, equipment and construction requirements for items specified in this project shall be
in accordance with the Missouri Standard Plans for Highway Construction.

It shall be the Contractor’s responsibility to perform all work in accordance with the prevailing
Standard Plans for Highway Construction on the letting date of this contract.

Page 22 of 26



Contract I.D. SL17-005-R6

(Revised 08/96)

BID BOND
KNOW ALL PERSONS BY THESE PRESENTS, that we

as principal and
as surety, are held and firmly bound unto the state of Missouri (acting by and through the Missouri Highways and
Transportation Commission) in the penal sum of
Dollars ($ ) to be paid to the commission to be credited to the state road fund,
the principal and surety binding themselves, their heirs, executors, administrators, successors, and assigns, jointly and
severally, firmly by these presents.

Sealed with our seals and dated this

THE CONDITION OF THIS OBLIGATION is such that

WHEREAS the principal is submitting herewith a bid to the commission on 1-170 in St. Louis County,
project SL17-011-R6, Slide Repair, for construction or improvement of state highway as set out in said bid;

NOW THEREFORE, if the commission shall accept the bid of the principal and if the principal shall properly
execute and deliver to the commission the contract, contract bond, and evidence of insurance coverage in compliance with
the requirements of the bid, the specifications, and the provisions of section 227.100 RSMo, to the satisfaction of the
commission, then this obligation shall be void and of no effect, otherwise to remain in full force and effect.

In the event the said principal shall, in the judgment of the commission, fail to comply with any requirement as
set forth in the preceding paragraph, then the state of Missouri, acting by and through the commission, shall immediately and
forthwith be entitled to recover the full penal sum above set out, together with court costs, attorney's fees, and any other
expense of recovery.

The principal and surety hereby certify that the document is the original or a verbatim copy of the bid bond
form furnished by the Commission, in accordance with Sec 102.9 of the Missouri Standard Specifications for Highway
Construction.

Principal
SEAL By

Signature

Surety
SEAL By

Signature of Attorney in Fact

NOTE: This bond must be executed by the principal, and by a corporate surety authorized to conduct surety business in the
state of Missouri.
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PRICING PAGE
The bidder shall provide a firm, fixed price in the table below for the original contract period for providing the deliverables/services in
accordance with the provisions and requirements of this RFB. All costs associated with providing the required deliverables/services
shall be included in the prices stated below.

1-170 Slide Repair
ITEM # DESCRIPTION EST QTY U/M COST U/M EXTENDED COST
001 | Class A Excavation 970.0 CcYy
002 Compacting Embankment 970.0 CYy
003 | Furnishing Rock Fill 222.00 CYy
004 Placing Rock Fill 999 00 cy
005 Traffic Control (Lump Sum) 1 LS
006 Mobilization 1 LS
007 Separation Geotextile 594.0 sy
008 Rock Ditch Check 88.0 LF
009 Sediment Removal 8.0 cy
010 Silt Fence 91.0 LF
o1 | ey | 1 s
TOTAL EXTENDED COST FOR PROJECT | $
COMPANY: DATE:
SIGNATURE:

PRINTED NAME/ TITLE:
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WORKER ELIGIBILITY VERIFICATION AFFIDAVIT FOR ALL
MHTC/MODOT CONTRACT AGREEMENTS IN EXCESS OF $5,000
(for joint ventures, a separate affidavit is required for each business entity)

STATE OF )

) ss

COUNTY OF )
On this day of , 20 , before me  appeared

, personally known to me or proved to me on the basis of satisfactory evidence

to be a person whose name is subscribed to this affidavit, who being by me duly sworn, deposed as follows:

My name is , and I am of sound mind, capable of making this affidavit, and

personally certify the facts herein stated, as required by Section 285.530, RSMo, to enter into any contract agreement with the
state to perform any job, task, employment, labor, personal services, or any other activity for which compensation is provided,
expected, or due, including but not limited to all activities conducted by business entities:

| am the of , and | am duly authorized, directed, and/or

title
empowered to act officially and properly on behalf of this business entity. I hereby affirm and warrant that the

aforementioned business entity is enrolled in a federal work authorization program operated by the United States
Department of Homeland Security to verify information of newly hired employees, and the aforementioned business
entity shall participate in said program with respect to all employees working in connection to work under the within
state contract agreement with the Missouri Highways and Transportation Commission (MHTC). | have attached
documentation to this affidavit to evidence enrollment/participation by the aforementioned business entity in a federal
work authorization program, as required by Section 285.530, RSMo.  In addition, | hereby affirm and warrant that the
aforementioned business entity does not and shall not knowingly employ, in connection to work under the within state
contract agreement with MHTC, any alien who does not have the legal right or authorization under federal law to work
in the United States, as defined in 8 U.S.C. § 1324a(h)(3). I am aware and recognize that, unless certain contract and
affidavit conditions are satisfied pursuant to Section 285.530, RSMo, the aforementioned business entity may be held
liable under Sections 285.525 through 285.550, RSMo, for subcontractors that knowingly employ or continue to employ
any unauthorized alien to work within the state of Missouri.

I acknowledge that | am signing this affidavit as a free act and deed of the aforementioned business entity and

not under duress.

Affiant Signature

Subscribed and sworn to before me this day of , 20

Notary Public
My commission expires:

[documentation of enrollment/participation in a federal work authorization program attached]
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APPLICANT AFFIDAVIT FOR SOLE-PROPRIETORSHIP OR PARTNERSHIP
(a separate affidavit is required for each owner and general partner)(if applicable)

STATE OF )

) ss

COUNTY OF )
On this day of , 20 , before  me  appeared

, personally known to me or proved to me on the basis of satisfactory evidence

to be the person whose name is subscribed to the within instruments, who being by me duly sworn, deposed as follows:

My name is , and I am of sound mind, capable of making this affidavit, and

personally certify the facts herein stated, as required by Section 208.009, RSMo, for failure to provide affirmative proof of
lawful presence in the United States of America:
a I am the of , Which is

owner or partner
applying for a public benefit (grant, contract, and/or loan) administered/provided by the

Missouri Highways and Transportation Commission (MHTC), acting by and through the
Missouri Department of Transportation (MoDOT). | am classified by the United States of
America as: (check the applicable box) __ a United States citizen __an alien lawfully admitted
for permanent residence.

I am aware that Missouri law provides that any person who obtains any public benefit by means of a willfully
false statement or representation, or by willful concealment or failure to report any fact or event required to be reported,
or by other fraudulent device, shall be guilty of the crime of stealing pursuant to Section 570.030, RSMo, which is a
Class C felony for stolen public benefits valued between $500 and $25,000 (punishable by a term of imprisonment not to
exceed 7 years and/or a fine not more than $5,000 — Sections 558.011 and 560.011, RSMo), and is a Class B felony for
stolen public benefits valued at $25,000 or more (punishable by a term of imprisonment not less than 5 years and not to
exceed 15 years — Section 558.011, RSMo).

I recognize that, upon proper submission of this sworn affidavit, I will only be eligible for temporary public
benefits until such time as my lawful presence in the United States is determined, or as otherwise provided by Section
208.009, RSMo.

I understand that Missouri law requires MHTC/MoDOT to provide assistance in obtaining appropriate
documentation to prove citizenship or lawful presence in the United States, and | agree to submit any requests for such
assistance to MHTC/MoDOT in writing.

I acknowledge that I am signing this affidavit as a free act and deed and not under duress.

Affiant Signature Affiant’s Social Security Number or
Applicable Federal Identification Number

Subscribed and sworn to before me this day of , 20

Notary Public
My commission expires:
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