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High Speed Intercity Passenger Rail (HSIPR) Program  
Application Form 
Track 1b–PE/NEPA 
Welcome to the Track 1b – Preliminary Engineering (PE)/National Environmental Protection Act (NEPA) 
Application for the Federal Railroad Administration’s High Speed Intercity Passenger Rail (HSIPR) Program. 
Applicants for Track 1b-PE/NEPA are required to submit this Application Form and Supporting Materials 
(forms and documents) as outlined in Section G of this application as well as detailed in the HSIPR Guidance. 
 
We appreciate your interest in the program and look forward to reviewing your application. If you have 
questions about the HSIPR program or this application, please contact us at HSIPR@dot.fra.gov. 
 
 

Instructions: 
• Please complete this document and provide any supporting documentation electronically. 
• In the space provided at the top of each section, please indicate the project name, date of submission 

(mm/dd/yy) and the application version number.  The distinct Track 1b project name should be less than 
40 characters and follow the following format: State abbreviation-route or corridor name-project title 
(e.g., HI-Fast Corridor-Track Work IV). 

• For each question, enter the appropriate information in the designated gray box. If a question is not 
applicable to your PE/NEPA Project, please indicate “N/A.”  

• Narrative questions should be answered concisely in the space provided.  
• Applicants must upload this completed application form and any supporting documentation to 

www.GrantSolutions.gov by August 24, 2009 at 11:59pm EDT.  
• Fiscal Year (FY) refers to the Federal Government’s fiscal year (Oct. 1- Sept. 30). 
• Please direct questions to:   HSIPR@dot.gov 

 

A. Point of Contact and Application Information 
(1) Application Point of Contact (POC) Name: 

Rodney P. Massman 
POC Title: 
Administrator of Railroads 

Street Address: 
P.O. Box 270 
 

City: 
Jefferson City  

State: 
Missouri  

Zip Code: 
65102 

Telephone Number: 
573-751-7476 

Fax:  573-526-4709 
 

Email:  Rodney.massman@modot.mo.gov 

(2) Name of lead State or organization applying: Missouri Department of Transportation 

(3) Name(s) of additional States and/or organizations applying in this group (if applicable): N/A 
 
 

(4) Is this PE/NEPA Project related to additional applications for HSIPR funding (under this track or other tracks)?       
 Yes       No      Maybe******THIS PROJECT WAS FILED AS PART OF THE PREAPPLICATION FOR THE 

2ND RAIL BRIDGE OVER THE OSAGE RIVER IN WHICH THE TOTAL COST WAS NOTED AT $33 MILLION., 
WHICH INCLUDED THE BRIDGE AND THIS CROSSOVER. THE BRIDGE ITSELF REMAINS AS A STANDALONE 
1-A PROJECT, HOWEVER, THE CROSSOVER IS NOW SPLIT OFF INTO THIS PROJECT WHICH IS A TRACK  1-B 
PROJECT. 
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 If “Yes” or “Maybe” provide the following information: 

Other Program/Project Name Lead Applicant Track 
Total HSIPR 

Funding Requested    
(if known) 

Status of 
Application 

MO-KC to STL Corridor-2nd 
Rail Bridge over Osage River 

Missouri Track 1a - FD/Construction $28.3 M Applied 

MO-KC to STL Corridor-
Missouri Rail Crossing Safety 
Improvements 

Missouri Track 1a - FD/Construction $3.2 M Applied 

*MO-KC to STL Corridor-
Webster Universal Crossover 

Missouri Track 1a - FD/Construction $4.4 M Applied 

MO-KC to STL Corridor-Knob 
Noster Passing Siding Extension 

Missouri Track 1b - PE/NEPA $8.5 M total, 
$836,800 PE-

NEPA 

Applied 

MO-KC to STL Corridor-
Hermann Universal Crossover 

Missouri Track 1b - PE/NEPA 
 

5.2 M total, 
$712,500 PE-

NEPA 

Applied 

MO-KC to STL Corridor-3rd 
Mainline Track in Jeff City Yard 

Missouri Track 1b - PE/NEPA 
 

$9.7 M total, 
$930,000 PE-

NEPA 

Applied 

MO-KC to STL Corridor-
Kingsville Passing Siding 

Missouri Track 1b - PE/NEPA 
 

$11.5M total, 
$958,800 PE-

NEPA 

Applied 

MO-KC to STL Corridor-
Strasburg Grade Separation 

Missouri Track 1b - PE/NEPA 
 

$15 M total, 
$1,700,000 
PE-NEPA 

Applied 

MO-KC to STL Corridor-Double 
Track Lee’s Summit to Pleasant 
Hill 

Missouri 
 

Track 1b - PE/NEPA $56.6 M total, 
$1,418,800 PE-

NEPA 

Applied 
 

MO-KC to STL Corridor-Real-
Time Passenger Information 
Displays 

Missouri Track 1b - PE/NEPA 
 

$3 M total, 
$750,000 
PE-NEPA 

Applied 

MO-KC to STL Corridor-New 
Locomotive Equipment 

Wisconsin
-MO Track 2 

$50 M total, 
undetermined 

PE-NEPA 

Will Apply 

* This project would immediately follow the asterisk (*) highlighted project in priority order. 
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B. Project Overview 
(1) PE/NEPA Project Name: MO-KC to STL Corridor-Bonnots Mill Universal Crossover  

 
 

(2) Indicate the activity(ies) for which you are applying: 
 Preliminary Engineering (PE)              NEPA site-specific 

 

(3)  What are the anticipated start and end dates for this PE/NEPA Project? (mm/yyyy) 
Start Date*Depending on programming, but latest is 02/2010 End Date: 02/2011 

(4)  PE/NEPA Project Narrative.  Please limit response to 4,000 characters. 
 
Describe the PE/NEPA activities that would be completed with HSIPR Track 1 funding through this application. Include the 
design studies and the resulting project documents for PE activities.  For NEPA activities, address the technical and field 
studies that would be completed and documents that would be prepared, including: 

 
• Project component studies 
• PE/NEPA tasks / milestones  
• Preparation of documents 

 
Describe the agency and public involvement approach including key activities and objectives (including permitting actions).  
Address the coordination plan with affected railroads and right-of-way owners.   

 
Provide an overview of the main features and characteristics of the FD/Construction Project, including: 

• The location of the project including name of rail line(s), State(s), and relevant jurisdiction(s) (include map if 
available in supporting documentation).  

• Identification of service(s) that would benefit from the project, the stations that would be served, and the State(s) 
where the service operates. 

• How the project was identified through a planning process and how the project is consistent with an overall plan for 
developing High-Speed Rail/Intercity Passenger Rail service.  

• How the project will fulfill a specific purpose and need in a cost-effective manner.  
• The project’s independent utility. 
• The specific improvements contemplated. 
• Any use of railroad assets or rights-of-way, and potential use of public lands and property.  

 
This project would most likely require a categorical exclusion.  The railroad has provided the project's construction cost 
estimate, and it is attached.  Union Pacific Railroad has completed NEPA requirements satisfactorily on several other 
projects, including Shell Spur, which is currently under construction. Since this project is exclusively on UP right of way 
and does not require property acquisition, the environmental issues should be relatively straightforward and minimal.  
The Missouri River Runner is the service currently on the line.   
 
Both Amtrak and freight will use the universal crossover.  The crossover will help sort trains in the busy Jefferson City 
subdivision, which is double track.  It is proposed to complement the Osage River bridge Track 1a project to give trains 
further options on the east side of the bridge.  It will also help get passengers in the Jefferson City station for sorting 
trains and avoiding problems to cross the river with minimal interference from freight trains and get trains on the correct 
track to stop at the station. Due to the delays in this area, the area was identified as a route bottleneck by a University of 
Missouri's 2006 study.   
 
This proposed project is located on the Union Pacific Railroad in Missouri along the Missouri River Runner route, which 
is the Amtrak-state supported service.  There are 10 Amtrak stations along the route that include St. Louis, Kirkwood, 
Washington, Hermann, Jefferson City, Sedalia, Warrensburg, Lee's Summit, Independence and Kansas City. There is no 
commuter rail service on this line.  The only freight use is by Union Pacific freight trains, which will also benefit from 
the shovel-ready project.   
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MoDOT understands that normal FHWA-approved methods of achieving environmental compliance are not sufficient to document 
these FRA methods.  MoDOT plans to achieve environmental compliance with FRA’s permission through procedures similar to the 
following. 
 
Categorical Exclusions (CE) 
MoDOT steps:    

• Project screening by Environmental Specialist to determine project’s impact – includes literary research, contacting agencies 
and field reconnaissance 

• Document findings, prepare cover letter and submit for federal review and approval 
(If the project has minimal impacts, it could qualify for a Programmatic CE, which allows MoDOT to approve certain projects as CE’s 
without FHWA concurrence and exempts 21 types of projects from formal NEPA documentation.) 

Environmental Assessment 
MoDOT steps:     

• Identify project’s purpose and need, and alternates being considered 
• Early consultation, coordination with agencies with jurisdiction by law or with special expertise to specific resources 
• Draft document development  
• Hold public hearing 
• Agency and internal review of draft document 
• Identification of preferred alternate 
• Final document development  
• Public, agency and internal review of final document 
• Letter to federal agency to accompany FONSI that states any changes to preferred alternate 
• Develop Finding of No Significant Impact (FONSI) 
• Federal approval with a signed FONSI 

 
 

(5) Status of Activities: In the following table, please indicate the status of planning studies/documentation supporting 
your planned investment.  Indicate the status and key dates for each applicable activity as noted in Appendix 2 of the 
HSIPR Guidance. 

Select One of the Following: Provide Dates for all activities: 

 N/A 

No 
study 
exists 

Study 
Initiated 

Study 
Completed 

Actual or 
Anticipated 

Initiation Date 
(mm/yyyy) 

Actual or 
Anticipated 

Completion Date 
(mm/yyyy) 

Activities/Documents 

Environmental Studies 

Final NEPA Document 
(Categorical Exclusion (CE) 
documentation, Environmental 
Assessment (EA), or 
Environmental Impact Statement 
(EIS)) 

    02/01/10 02/01/11 

Historic and Cultural Resource 
Studies                 

Biological Surveys and 
Assessment     02/01/10 02/01/11 

Wetlands Delineation and 
Hydrology Studies                 
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Community Impact Assessment                 

Traffic Impact Studies                 

Air Emission Studies                 

Noise and Vibration Studies                 

Preliminary Engineering  

Capital Cost Estimates      N/A 7/1/09 

Travel Demand Forecasting     02/01/10 02/01/11 

Operations Analysis      02/01/10 02/01/11 

Operations & Maintenance Cost 
Estimates      02/01/10 02/01/11 

System Safety Program Plan and 
Collision/derailment Hazard 
Analysis  

    02/01/10 02/01/11 

Engineering Studies - specify in 
space below: 

      
                

Design Drawings     02/01/10 02/01/11 

Project Management Plan     02/01/10 02/01/11 

Other: N/A                 

(6) Planned Investment. Please limit response to 4,000 characters. 
 
Provide an overview of the main features of the planned investment that is the subject of the PE/NEPA Project including a 
brief description of: 

 
• The location of the planned investment, including name of rail line(s), State(s), and relevant jurisdiction(s) (upload 

map if applicable).   
• Identification of existing service(s) that would benefit from the project, the cities/stations that would be served, and 

the state(s) where the service operates. 
• How the planned investment was identified through a planning process and how it is consistent with an overall plan 

for developing High-Speed Rail/Intercity Passenger Rail service.  
• How the project will fulfill a specific purpose and need in a cost-effective manner.  
• The existing and planned intercity passenger rail service(s). 
• The project’s independent utility. 
• The specific improvements contemplated. 
• Any use of railroad assets or rights-of-way, and potential use of public lands and property. 
• Other rail services, such as commuter rail and freight rail that will make use of, or otherwise be affected by, the 

planned investment. 
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This project will improve on-time performance along the entire Union Pacific corridor in Missouri between St. Louis and 
Kansas City and will enhance the future provision of 90- to 110-mph service.  This project will construct a universal 
crossover at Bonnots Mill and will allow trains to cross from track to track in either direction.  Because this is in an area 
immediately next to the Osage River bridge Track 1a project, it will allow better access to the bridge and enhance 
passenger comfort because the train will not have to stop outside of Jefferson city prior to arrival.   

Description of Work: On Jefferson City Subdivision, MP 113.3 near Bonnots Mill, Osage County, Missouri, install No. 
20 universal PO crossover at 15' track centers to complement addition of new Osage bridge double track project as noted 
in 1-a application. 
 
This project will most greatly impact the current bottlenecks in the area; however, it will have an even greater impact on 
the route’s future.  Sorting the trains through the area will allow the UP to route trains over second tracks as problems 
occur.  It also gives options early in the process when dispatchers are faced with difficulties in routing faster Amtrak 
trains around or behind freight trains so that problems are identified quickly and routed correctly. 

 
(7) Indicate the expected service objectives (check all that apply): 

 Additional Service Frequencies 
 Service Quality Improvements 
 Other (Please Describe):       

 

 Improved On-Time performance on Existing Route 
 Increased Average Speeds/Shorter Trip Times 

 

(8) Indicate the type of expected capital investments to be included in the planned investment (check all that apply): 
 Structures (bridges, tunnels, etc.) 
 Track Rehabilitation 
 Major Interlockings 
 Station(s) 
 Communication, Signaling and Control 
 Rolling Stock Refurbishments 

 Rolling Stock  Acquisition 
 Support Facilities (Yards, Shops, Admin. Buildings) 
 Grade Crossing Improvements 
 Electric Traction 
 Other  (Please Describe): Track – New Construction  

 
(9)  Total Cost of PE/NEPA Project: (Year of Expenditure (YOE) Dollars*)   $764,000.00 

 
Of this amount, how much would come from the FRA HSIPR Program: (YOE Dollars)** $ $611,000.00  

 
Indicate the percentage of total cost to be covered by matching funds: % 20 
 
* Year-of-Expenditure (YOE) dollars are inflated from the base year. Applicants should include their proposed inflation assumptions (and methodology, if 
applicable) in the supporting documentation 
 
** This is the amount for which the applicant is applying. 

(10)  Right-of-Way Owner(s):  Provide the status of agreements with railroad(s) that own the right-of-way.  
If appropriate, “owner(s)” may also include operator(s) under track age rights or lease agreements. 
If more than two railroads, please detail in “Additional Information” in Section F of this application. 

Railroad owner 1 (Name):  Union Pacific Railroad 

Status of railroad owner 1 (Click on the appropriate option 
from the dropdown menu shaded in gray):  

Preliminary executed agreement/MOU 

Railroad owner 2 (Name):  N/A 

Status of railroad owner 2 (Click on the appropriate option 
from the dropdown menu shaded in gray):  

Master Agreement in place 
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(11) Intercity Passenger Rail Operator:  If applicable, provide the status of agreement(s) with partner(s) that will operate the 
benefiting planned High-Speed Rail/Intercity Passenger Rail services after completion of the planned investment (e.g., 
Amtrak). Click on the appropriate option from the dropdown menu shaded in gray:   

Name of Operating Partner: Amtrak 

Status of Agreement:  Final executed on project scope/outcomes 

 
(12) Benefits to Other Types of Rail Service:  If benefits to non-intercity passenger rail services are foreseen from the planned 

investment, please briefly describe those agreements and provide details on their status if applicable.  Please limit response to 
1,000 characters.   

This project has many benefits.  The Missouri River Runner Amtrak service has 4 trains per day connecting to large metro 
areas. There is no commuter rail service.  This is a busy freight corridor -- one of Union Pacific's major coal and intermodal 
corridors that ranges from 30-56 freight trains per day. This universal crossover will be used extensively by freight trains and 
will greatly help sort out trains heading in or out of the St. Louis area and the Jefferson City yard.   

The Track 1a project to construct a second bridge over the Osage River and provide the double track will be a great benefit to 
the area also.  The area has an access need for maintenance and to switch trains from one track to another to anticipate and 
resolve problems.  The new crossover should also decrease blocked crossings in the area as trains that formerly were stopped 
and blocking crossings while waiting to move to other tracks will now move to the other tracks and avoid stopping altogether. 
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C. Eligibility Information 

 
(1)   Select applicant type, as defined in Appendix 1.1 of the HSIPR Guidance (check the appropriate box from the list):   

State 
Amtrak 

 
If one of the following, please append appropriate documentation as described in Section 4.3.1 of the HSIPR Guidance:  

Group of States 
Interstate Compact 
Public Agency established by one or more States 
Amtrak in cooperation with one or more States 

 

D. Public Return on Investment 
(1) Transportation Project Benefits. Please limit response to 2,000 characters. 

Describe the transportation benefits that are anticipated to result from the planned investment for which you are 
conducting PE/NEPA, including the extent to which the planned investment may be expected to: 

• Lead to benefits for Intercity Passenger Rail including travel time reductions, increased frequencies, and 
enhanced service quality 

• Address safety issues 

• Address intercity passenger rail reliability issues 

• Be integrated and complementary to the relevant comprehensive planning process (23 U.S.C. 135) 

• Provide benefits to other modes of transportation, including benefits to Commuter Rail Services, Freight 
Rail Service, and Highway and Air Congestion Reduction and Delay or Avoidance of Planned Investments  

This project will complement and complete the second Osage River bridge Track 1a project by sorting train 
traffic correctly across the bridge.  This area was identified in the University of Missouri’s 2006 capacity study 
as one of the large bottlenecks on the current Amtrak route. The area between Hermann and Jefferson City was 
one of the route’s higher delay points at about 13 percent of total delays.  

This project will be similar in benefits to the other two crossovers being developed for this section of the line 
near Webster Groves and Hermann. As with the other crossovers, this crossover will provide an additional 
place to pass trains easily and allow freight trains to take the nearest siding instead of Amtrak.  The overall 
benefits of greater on-time performance and reliability will be further served by this crossover, which results in 
a higher quality of service.   

Safety is also an important consideration.  This area was chosen for this project because there are few 
crossings.  Since this project is in a rural setting, the two tracks would not be in a crossing.  The project will 
also benefit the freight line.  It will have an immediate impact in terms of being able to sort trains in and out of 
Jefferson City.  It will also benefit the sorting of both east- and west-bound Amtrak trains moving through this 
busy area.   

  

(2) Environmental Project Benefits Narrative.  Please limit response to 1,000 characters. 

Describe the intended contribution of the planned investment for which you are conducting PE/NEPA towards 
improved environmental quality, energy efficiency and reduction in the dependence on oil. 

Allowing MoDOT to pursue the PE/NEPA study for the Bonnots Mill universal crossover will confirm that freight and passenger rail 
travel improves the environment, provides energy-efficient transportation, increases passenger/freight rail fluidity and reduces oil 
dependency.  The project positively affects passenger and freight rail travel by strengthening the Missouri corridor, increasing on-
time performance and providing growth opportunities for additional freight and passenger trains, while offering many environmental 
benefits to the state. 
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• Each ton-mile of freight moved by rail reduces greenhouse gas emissions by 2/3, compared to truck transportation.   
• Freight trains are almost 4 times more fuel-efficient than trucks and have less impact on greenhouse gas emissions.  
• Rail travel generates less carbon dioxide and consumes less energy per passenger mile than cars or planes.   
• Amtrak has committed to a 6% reduction in carbon dioxide emissions by volunteering to meet reduction targets. 

    
 

(3) Livable Communities Project Benefits Narrative. Please limit response to 3,000 characters. 

Describe the anticipated benefits of the planned investment for which you are conducting PE/NEPA for fostering 
and promoting Livable Communities, and include information on the following: 

• Integration with existing high density, livable development (including relevant details on livable 
development (e.g., central business districts with walking and public transportation distribution networks 
with transit oriented development)). 

• Development of intermodal stations with direct transfers to other transportation modes (both intercity 
passenger transport and local transit). 

One of the project’s goals is to improve dependability and speed of Amtrak service between St. Louis and Kansas City.  
This service connects 10 diverse communities including Missouri’s two largest major metropolitan areas, the state 
capital and several popular historic towns.  Improving the service will synergistically support the existing transportation 
systems providing intermodal access to an abundance of work- and tourist-related locations within these 10 
communities.  The Gateway Transportation Center in downtown St. Louis combines access from Amtrak to the local 
transit systems (light rail and bus), taxis and intercity buses.   
 
In Hermann, Sedalia and Jefferson City, passengers can access the Katy Trail State Park, which is Missouri’s most 
popular hiking/biking facility and the nation’s longest rails-to-trails conversion.  Amtrak and Missouri partnered to 
provide specific accommodation for bicycles on board the trains in response to passengers’ desiring to take bikes along 
for trail rides.  Also in Sedalia, the OATS transit system shares the building with the Amtrak station.   
 
In Warrensburg, home of the University of Central Missouri, the local bus system includes the Amtrak station along 
with 14 other regular stops.  In Kansas City, the Amtrak station is located at Union Station, which is a local bus transfer 
facility offering access to the metropolitan area.   
 
In addition to these locations with interconnectability to other transportation facilities, six of the Amtrak stations 
provide direct access to historic downtown business areas with stores, restaurants, wineries and lodging within walking 
distance.  Clearly the expected improvements to Amtrak service will foster positive enhancement to livable 
communities. 

 
(4)  Economic Recovery Benefits.  Please limit response to 2,000 characters. 

Estimate the benefit that the PE/NEPA Project and the planned investment for which you are conducting PE/NEPA 
will make towards economic recovery and reinvestment, including information on the following: 

• How both the PE/NEPA Project and the planned investment will result in the creation and preservation of jobs 
(including number of onsite and other direct jobs (on a 2080 work-hour per year, full-time equivalent basis). 
Include a timeline for the anticipated job creation; specifying which jobs would be created for the PE/NEPA 
studies and an estimate for the planned investment (consider the construction period and operating period). 

• How the project represents an investment that will generate long-term economic benefits (including the timeline 
for achieving economic benefits) and describe, if applicable, how the project was identified as a solution to a wider 
economic challenge. 

• If applicable, how the project will help to avoid reductions in State-provided essential services. 
 

The High-Speed Intercity Rail Plan’s goal is to reduce delay time for both passenger and freight trains by adding additional rail 
sidings and enhancing existing rail infrastructure. The project would span the distance between Kansas City and St. Louis. The first 
phase involves three corridor improvement projects with a combined investment of $36 million. Additional projects along the 
corridor would complete phase two with a combined investment of $115 million. The total investment for the Missouri plan is 
estimated at $151 million. 
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The Bonnots Mill universal crossover project would compliment the second rail bridge over the Osage River and would increase 
passenger/freight rail fluidity and maintenance flexibility. The total project investment is $5.6 million.  The following information 
from the Missouri Department of Economic Development's Missouri Economic Research and Information Center (MERIC) address 
the economic recovery and reinvestment benefits.    

 
Statewide Impact of Bonnots Mill Universal Crossover Project 

The actual impact of this project is in addition to those created by the Osage Bridge Track 1a project, of which this 
will complement as it is essentially in the same area and will create related benefits.  During the next three years, 
every dollar of project investment returns (benefit-cost ratio): 

0.03 : 1.00 in new net general revenues totaling $0.149 million, 
0.53 : 1.00 in new personal income totaling $2.735 million, 
0.76 : 1.00 in new value-added (GSP) totaling $3.946 million, and 
1.30 : 1.00 in new economic activity (output) totaling $6.754 million. 

On average each year, the project creates: 
23 new jobs annually (16 direct/ 7 indirect) paying an average wage of $32,827 per job, 
$ 0.05 million in new net general revenues annually, 
$ 0.91 million in new personal income annually, 
$ 1.32 million in new value-added to the economy annually, and 
$ 2.25 million annually in new economic activity. 
 

(See the attached MERIC report.) 
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E. Project Success Factors 

(1) Project Management Approach and Applicant Qualifications.  Please limit response to 3,000 characters.  

Describe qualifications of the applicant and its key partners for undertaking the PE/NEPA Project, include the 
following information: 

• Management Experience – provide relevant information on experience in managing rail programs and planning 
activities of a similar size and scope to the one proposed in this application.  Provide an organizational chart (or 
equivalent) that outlines the roles played by key project team members in completing activities as well as 
information on the role of contract support, engineering support and program management. 
 

• Financial Management Capacity and Capability– provide relevant information on capability to absorb potential 
planning project cost overruns. 
 

• Risk Assessment – provide a preliminary assessment of uncertainties within the planning process and possible 
mitigation strategies (consider grantee risk, funding risk, schedule risk and stakeholder risk).   

 
The applicant previously secured a grant from the Federal Railroad Administration, Intercity Passenger Rail Program, Grant No. 
6048 of $3,292,684, to construct a new siding at Shell Spur on the same Union Pacific-Amtrak corridor of this project.  The award 
was made Sept. 30, 2008, and construction began May 29, 2009. Work is on going and will be complete by Dec. 31, 2009.  The 
award was matched to a $5 million state appropriation.  An MOU and a later multifaceted agreement were signed in 2009 with the 
Union Pacific Railroad to facilitate the project.  A grant agreement was also signed with the FRA.   

 
Both application and the current grant oversight are efforts on behalf of many areas of expertise in the Missouri Department of 
Transportation.  These areas include but are not limited to environmental, design, controller's office, transportation planning, 
governmental relations and multimodal operations. The key stakeholder/project driver in MoDOT is the railroad section.  Each of 
these units also interfaces with Union Pacific and the actual contractor as well in order to solve problems and expedite solutions.  
 
The project is somewhat similar to the Shell Spur project and another of the Track 1b projects -- the Knob Noster siding extension, 
which was designed using part of the monies from the same Shell Spur grant. The third mainline construction is expected to be 
similar to the Shell Spur siding.  MoDOT has been extensively involved in all areas of the Shell siding project including design, pre-
bid process and daily updates with the contractor. 

 
 

(2) Funding Sources: In the following table, please provide the requested information about your funding sources (if 
applicable) 
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Non FRA Funding Sources 

New or 
Existing 
Funding 
Source? 

Status of 
Funding1 

Type of 
Funds 

Dollar 
Amount 

(YOE $) 

% of Total 
Project 

Cost 

Describe any uploaded 
supporting documentation 
to help FRA verify funding 

source 

Union Pacific New Committed Cost share 153,000 20 MOU attached 

      New Committed                         

      New Committed                         

      New Committed                         

(3) Project Implementation Narrative.  Please limit response to 1,000 characters.  
 

Provide a preliminary self-assessment of PE/NEPA Project uncertainties and mitigation strategies (consider grantee risk, 
funding risk, schedule risk and stakeholder risk). Describe any areas in which you could use technical assistance, best 
practices, advice or support from others, including FRA. 
 
There is no known funding risk if approved per the cost-sharing terms with Union Pacific per the MOU.  The project can be 
completed in a 2-year construction timeframe, so barring extreme unforseen 'acts of God,' such as earthquakes, tornados, 
floods or fires, there are no schedule risks.  Amtrak has shown no propensity to discontinue service as long as there is state 
financial support, which has been in place for more than 30 years.  Many communities have invested substantial funds in 
their train stations and have a vested interest in ensuring the route's success, so there is no substantial risk of cities 
discontinuing support of their station stops. 
 
If this application is approved, MoDOT will appreciate an expedited completion of the grant agreement, so the project can 
be quickly started.  MoDOT will require minimal technical assistance similar to the FRA assistance requested during the 
successful implementation of the application for an intercity passenger rail grant in 2008. 
 
 

(4) Timeliness of Project Completion.  Please limit response to 1,000 characters.  
Describe the extent to which the PE/NEPA Project will lead to future project and/or Service Development Program 
applications for Tracks 1 FD/Construction and Track 2 Programs.  

 
All projects MoDOT is applying for under Track 1b for PE/NEPA are on schedule.  When PE and NEPA are completed, the 
projects can be moved to Track 1A-FD/Construction at the next available funding cycle.  Each of the projects has been 
estimated in terms of projected costs and are refinanced in one or both of the following: (1) the University of Missouri 
Engineering School’s detailed capacity analysis of the line and its subsequent updates, and (2) the memorandum of 
understanding signed between MoDOT and Union Pacific – a result of MoDOT’s efforts to pursue projects for funding 
along the present UP corridor for its state-supported trains and in conjunction therewith to secure minimum levels of 
performance. Future SDP’s will build on the work developed thus far by MWRRI of which Missouri has been a member for 
more than 15 years. 

 

 

                                                 
1 Reference Notes:  The following categories and definitions are applied to funding sources: 
Committed:  Committed sources are programmed capital funds that have all the necessary approvals (e.g. legislative referendum) to be used to fund the proposed project without any 
additional action.  These capital funds have been formally programmed in the State Rail Plan and/or any related local, regional, or state Capital Investment Program (CIP) or appropriation.  
Examples include dedicated or approved tax revenues, state capital grants that have been approved by all required legislative bodies, cash reserves that have been dedicated to the proposed 
project, and additional debt capacity that requires no further approvals and has been dedicated by the sponsoring agency to the proposed project. 
Budgeted:  This category is for funds that have been budgeted and/or programmed for use on the proposed project but remain uncommitted, i.e., the funds have not yet received statutory 
approval.  Examples include debt financing in an agency-adopted CIP that has yet to be committed in their near future.  Funds will be classified as budgeted where available funding cannot be 
committed until the grant is executed, or due to the local practices outside of the project sponsor's control (e.g., the project development schedule extends beyond the State Rail Program 
period). 
Planned:  This category is for funds that are identified and have a reasonable chance of being committed, but are neither committed nor budgeted.  Examples include proposed sources that 
require a scheduled referendum, requests for state/local capital grants, and proposed debt financing that has not yet been adopted in the agency's CIP. 
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F. Additional Information 

(1) Please provide any additional information, comments, or clarifications and indicate the section and question number 
that you are addressing (e.g., Section D, Question 3).   This section is optional. 
 
The Bonnots Mill crossover is a complement to the existing Track 1a project at Osage River bridge. It will help sort the trains 
across the bridge when the bridge is in place.  It will also enhance the new lights and gates project that is part of the Track 1a 
MO-Missouri Rail Safety crossing projects, which will be on the other side of the bridge from the crossover location.   
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G. Summary of Application Materials 

Program Forms 
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Reference Description Format 

  Application Form 9   HSIPR Guidance 
Section 4.3.3.3 

This document to be submitted through 
GrantSolutions. Form 

Supporting Documentation 

R
eq

ui
re

d 

O
pt

io
na

l 
Reference Description Format 

  Planned Investment map  9  Application Question 
B.6  

Map of the Planned Investment location. 
Please upload into GrantSolutions. None 

Standard Forms 
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Reference Description Format 

  SF 424: Application for 
Federal Assistance 9   

HSIPR Guidance 
Section 
4.3.3.3eference 

Please submit through GrantSolutions Form 

  SF 424A: Budget 
Information-Non 
Construction 

9 F
o
r 

 HSIPR Guidance 
Section 4.3.3.3 Please submit through GrantSolutions Form 

  SF 424B: Assurances-
Non Construction 9   HSIPR Guidance 

Section 4.3.3.3 Please submit through GrantSolutions Form 

  FRA Assurances 
Document 

9   HSIPR Guidance 
Section 4.3.3.3 

May be obtained from FRA’s website at 
http://www.fra.dot.gov/downloads/admin/a
ssurancesandcertifications.pdf.  The 
document should be signed by an 
authorized certifying official for the 
applicant.  Submit through GrantSolutions. 

Form 

 
 
 
PRA  Public Protection Statement: Public reporting burden for this information collection is estimated to average 32 hours per response, including the time for 
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  
According to the Paperwork Reduction Act of 1995, a federal agency may not conduct or sponsor, and a person is not required to respond to, nor shall a person be 
subject to a penalty for failure to comply with, a collection of information unless it displays a currently valid OMB control number.  The valid OMB control number 
for this information collection is 2130-0583. 


