

Project Schedule and Construction Cost

Anticipated Project Schedule

MoDOT is currently working on design plans for the intersection improvements at and near the Route 94 and Route D intersection and the Route 94 widening from Route D to the I-64 interchange. Anticipated project milestones include the following:

Public Meeting – July 2026

Land Acquisition – Summer 2026 to Mid 2027

Construction Contract Award – Summer 2027

Construction Complete – End of 2028

Construction Cost

Project funding will include Federal, State, and Congestion Mitigation and Air Quality (CMAQ) grant funding. MoDOT's Draft 2027-2031 STIP includes program funding as follows:

Intersection Improvements at/near Route 94 and Route D: \$3.8 Million

Route 94 widening from Route D to the I-64 Interchange: \$7.7 Million