



**2016 - 2020 STIP
Highway and Bridge Construction Schedule
September Administrative Modification
Project Changes**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Marion	US 24	2P3021	2016 CN	<p>Payment to IDOT in SFY 2018 for expansion joint replacement on Quincy Bayview Bridge. Cost represents Missouri's share. IDOT will award project in SFY 2015. Project involves bridge A4274.</p> <p>Reason: To accelerate project from SFY 2018 to SFY2016 to allow for payment of invoice.</p> <p>Funding Source: Available SFY 2016 STIP Funds.</p>	\$0	\$0
Total:						\$0	\$0