EXHIBIT IV
PERIOD OF SERVICE
The Consultant shall make submittals in accordance with the schedule described below.

	Preliminary Stage Request for Environmental Services by 03/01/21
	Preliminary Road Plans Submitted for Review by 03/01/21
Preliminary Road Plans for Approval by 04/01/21
[bookmark: _GoBack]	Public Meeting Exhibits by 05/01/21
	Bridge Memo by 04/01/21
	Request for Soundings by 04/01/21
Right of Way Stage Request for Environmental Services by 07/01/21
Right of Way Plans Submitted for Review by 07/01/21
	Right of Way Plans for Approval by 08/01/21 (If needed)
	Type Size and Location Bridge Drawings 03/01/22 
	Final Stage Request for Environmental Services by 07/01/22
	100% Review Plans by 08-01-22
	Final Signed and Sealed Bridge Plans and Roadway Plans, Job Special Provisions, Final Construction Estimate, Working Day Study, D-12 Form and remaining PS&E documents by September 1, 2022.
	PERIOD OF SERVICE – The total period of service including construction services is expected to be completed by December 1, 2023.


