EXHIBIT IV
PERIOD OF SERVICE
The Consultant shall make submittals in accordance with the schedule described below.

	NTP by 07/23/21
Preliminary Stage Request for Environmental Services by 09/23/21
	Preliminary Road Plans Submitted for Review by 09/23/21
Preliminary Road Plans for Approval by 10/13/21
	Public Meeting Exhibits by 10/13/21
	Bridge Memo by 09/23/21
	Request for Soundings by 09/23/21
Right of Way Stage Request for Environmental Services by 12/01/21
Right of Way Plans Submitted for Review by 12/01/21
	Right of Way Plans for Approval by 12/29/21
	Type Size and Location Bridge Drawings 12/01/21
	Final Stage Request for Environmental Services by 07/13/22
	100% Review Plans by 09/09/22
	Final Signed and Sealed Bridge Plans and Roadway Plans, Job Special Provisions, Final Construction Estimate, Working Day Study, D-12 Form and remaining PS&E documents by October 7, 2022.  Letting is anticipated for Feb. 2023.
[bookmark: _GoBack]	PERIOD OF SERVICE – The total period of service including construction services is expected to be completed by December 1, 2024.


