EXHIBIT IV
PERIOD OF SERVICE
The Consultant shall make submittals in accordance with the schedule described below.

	NTP - July 15, 2021
Preliminary Stage Request for Environmental Services by 09/10/21
	Preliminary Road Plans Submitted for Review by 09/10/21
Preliminary Road Plans for Approval by 10/10/21
	Public Meeting Exhibits by 10/10/21
[bookmark: _GoBack]	Bridge Memo by 09/10/21
	Request for Soundings by 09/10/21
Right of Way Stage Request for Environmental Services by 10/10/21
Right of Way Plans Submitted for Review by 10/10/21 (if needed)
	Right of Way Plans for Approval by 11/01/21 (If needed)
	Type Size and Location Bridge Drawings 03/01/22 
	Final Stage Request for Environmental Services by 08/01/22
	100% Review Plans by 09-01-22
	Final Signed and Sealed Bridge Plans and Roadway Plans, Job Special Provisions, Final Construction Estimate, Working Day Study, D-12 Form and remaining PS&E documents by October 1, 2022. The anticipated letting is January 2023.
	PERIOD OF SERVICE – The total period of service including construction services is expected to be completed by April 1, 2024.


