








County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Various Various 6P2225 6/2008 $272 $239 -12.13%Replace pedestrian signal heads at various signalized 
intersections. 

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$204

RW Inc:

CN:  

Other:  $0

$250

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $244

$17 $35CE :
$ Difference

-33$

Budget Transfer: $0

The cost deviated from the actual cost due to 
competition among contractors and minor changes to 
several bid items.

Various Various 6Q2102 5/2007 $2,124 $4,762 124.20%Installation of dynamic message signs at various 
locations statewide on I-44 and I-70. Funded by Central 
Office Traffic Division ($1.6 million) and an Amber Alert 
grant ($400,000).

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$2,095

RW Inc:

CN:  

Other:  $0

$1,800

RW: $0

$200PE $137

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,893

$124 $2,530CE :
$ Difference

2638$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected inspection costs and change 
orders.

Barry 37 7S0830 10/2007 $330 $211 -36.06%Resurface from Rte. Y to 0.5 mile north of Rte. 37 
(south) in Cassville. 

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$197

RW Inc:

CN:  

Other:  $0

$296

RW: $0

$13PE $4

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $172

$20 $11CE :
$ Difference

-119$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Barry 60 7S0845 10/2007 $367 $221 -39.78%Resurface from 9th Street to east of Chapell Drive in 
Monett. 

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$205

RW Inc:

CN:  

Other:  $0

$324

RW: $0

$20PE $5

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $181

$22 $11CE :
$ Difference

-146$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Barton 43 7S0839 10/2007 $2,437 $1,836 -24.66%Resurface from Rte. 160 to Rte. 171. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$1,783

RW Inc:

CN:  

Other:  $0

$2,186

RW: $0

$100PE $3

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $1,540

$150 $51CE :
$ Difference

-601$

Budget Transfer: $0

 The cost estimate deviated from the actual cost due 
to performing the work in combination, competition 
among contractors, and lower than expected 
engineering costs.

Jasper 171 7P0853 10/2007 $2,189 $1,544 -29.47%Resurface from Rte. 43 to Bus. 71 and disconnected 
sections of shoulders from 0.3 mile east of Rte. D to 
Rte. 71. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$1,489

RW Inc:

CN:  

Other:  $0

$2,029

RW: $0

$20PE $7

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $1,696

$139 $48CE :
$ Difference

-645$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing the work in combination, competition 
among contractors, lower than expected engineering 
costs, and change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jasper 249 7U0436 4/2007 $14,221 $10,588 -25.55%Paving to add lanes for a dual divided highway from Rte. 
171 to Rte. 66. Project involves 1-24' pavement and 
relates to 7U0436J.  Includes interchanges at Zora 
Street and Newman Road.  Amendment 3 new major 
project.

Reason(s): 
7/21/2008

  
Completion

$5 $416
$4,240

$4,557

RW Inc:

CN:  

Other:  $0

$7,900

RW: $4,336

$1,438PE $1,165

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $4,502

$542 $210CE :
$ Difference

-3633$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors, lower than expected 
asphalt costs, and lower than expected engineering 
costs.

Jasper 249 7U0436H 9/2007 $9,374 $8,624 -8.00%Grading, drainage, paving, and interchange lighting from 
Rte. 171 to Zora Street. Project relates to 7U0436, 
7U0436G and 7U0436I.

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$7,278

RW Inc:

CN:  

Other:  $0

$8,356

RW: $0

$445PE $1,027

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $6,831

$573 $319CE :
$ Difference

-750$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Jasper 249 7U0436I 3/2006 $26,871 $26,926 0.20%Grading and bridges for interchange at Rte. 171. Project 
relates to 7U0436K.

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$22,586

RW Inc:

CN:  

Other:  $0

$24,434

RW: $0

$760PE $3,340

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$22,379

$1,677 $1,001CE :
$ Difference

55$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jasper 249 7U0436J 7/2006 $14,736 $10,469 -28.96%Grading and bridges to add lanes for a dual divided 
highway from Rte. 171 to Rte. 66. Project relates to 
7U0436 and incorporates work formerly associated with 
7U0436L.  Includes interchanges at Zora Street and 
Newman Road.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$9,336

RW Inc:

CN:  

Other:  $0

$12,829

RW: $0

$1,026PE $623

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $9,911

$880 $511CE :
$ Difference

-4267$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors, lower than expected 
earthwork costs, and lower than expected engineering 
costs.

Jasper 249 7U0436K 3/2006 $6,299 $9,481 50.52%Specialized bridge foundation work and sub-surface 
ground improvements for interchange at Rte. 171. 
Project relates to 7U0436I.

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$8,991

RW Inc:

CN:  

Other:  $0

$5,736

RW: $0

$169PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $7,380

$394 $487CE :
$ Difference

3182$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
no historical data for estimating and uncertainties 
about the actual extent of mine shafts.

Jasper 44 7I2153 6/2008 $142 $123 -13.38%Resurface westbound lanes from 0.3 mile east of Rte. 
66 (west) to 0.7 mile west of Rte. 66 (west). 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$114

RW Inc:

CN:  

Other:  $0

$130

RW: $0

$3PE $1

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $134

$9 $7CE :
$ Difference

-19$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
this being an on-call repair project. The need for 
repairs was lower than estimated.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jasper 571 7S0774 1/2007 $275 $370 34.55%Grading and paving for geometric and signal 
improvements at Rte. E (Fairview Avenue) in Carthage. 
Cost-share project with City of Carthage.  Right of way 
acquisition by City of Carthage.

Reason(s): 
7/21/2008

  
Completion

$0 $0
$0

$303

RW Inc:

CN:  

Other:  $0

$230

RW: $1

$28PE $31

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $296

$16 $36CE :
$ Difference

95$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected earthwork and engineering costs.

Jasper 571 7S0836 10/2007 $55 $21 -61.82%Pavement improvement from 0.3 mile north of Rte. 71 
(south) to Rte. 71 (south) in Carthage.  

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$15

RW Inc:

CN:  

Other:  $0

$46

RW: $0

$5PE $6

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $19

$3 $1CE :
$ Difference

-34$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination and competition 
among contractors.

Jasper 66 7S0741 11/2007 $384 $310 -19.27%Replace culvert between Moffet and Byers avenues in 
Joplin. 

Reason(s): 
12/5/2008

  
Completion

$0 $0
$0

$166

RW Inc:

CN:  

Other:  $0

$291

RW: $0

$72PE $69

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $174

$20 $76CE :
$ Difference

-74$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and practical design 
after the project was programmed.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 

MoDOT Page 1029/29/2009



County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Jasper 66 7S0835 10/2007 $61 $41 -32.79%Pavement improvement from 0.4 mile west of Bus. 71 to 
0.1 mile west of Bus. 71 in Joplin.  

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$31

RW Inc:

CN:  

Other:  $0

$55

RW: $0

$1PE $8

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $34

$4 $2CE :
$ Difference

-20$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination and competition 
among contractors.

Jasper 71 7P0699 1/2007 $3,737 $3,245 -13.17%Grading and paving to construct ramps for interchange 
at Fairview Avenue in Carthage. Cost share project with 
City of Carthage and TEA-21 high priority project. 
Project involves bridge A3564.

Reason(s): 
7/21/2008

  
Completion

$35 $86
$593

$1,870

RW Inc:

CN:  

Other:  $0

$2,717

RW: $233

$283PE $380

$127
$0NonContract  $0

Utilities $283

CN Award 
Cost + Cont. $1,920

$186 $189CE :
$ Difference

-492$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed, 
competition among contractors, and lower than 
expected utility costs.

Jasper 71 7P0833 10/2007 $800 $583 -27.13%Pavement and bridge improvement from 20th Street in 
Joplin to Rte. 175. Project incorporates project 7P0840 
and involves bridges A5153, A5218, A5219, A5222, 
A5223, A5224, A5225, A5872, A5873, A5154, and 
A5221.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$558

RW Inc:

CN:  

Other:  $0

$741

RW: $0

$7PE $9

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $598

$51 $16CE :
$ Difference

-217$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, lower than expected engineering costs, 
and change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jasper FF 7S0854 10/2007 $657 $385 -41.40%Resurface disconnected sections from 0.2 mile east of 
Duquesne Road to County Road 190 in Joplin. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$342

RW Inc:

CN:  

Other:  $0

$608

RW: $0

$6PE $5

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $359

$42 $38CE :
$ Difference

-272$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing the work in combination and competition 
among contractors.

Lawrence 174 7S0829 10/2007 $462 $491 6.28%Resurface from I-44 to Rtes. K and N. 

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$474

RW Inc:

CN:  

Other:  $0

$376

RW: $0

$60PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $302

$26 $14CE :
$ Difference

29$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Lawrence 39 7P0831 10/2007 $723 $399 -44.81%Resurface from Carnation Street to Rte. 60 in Aurora.  

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$366

RW Inc:

CN:  

Other:  $0

$656

RW: $0

$20PE $6

$0
$0NonContract  $2

Utilities $0

CN Award 
Cost + Cont. $370

$45 $28CE :
$ Difference

-324$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Lawrence 44 4P2236H 5/2008 $23 $24 4.35%Striping from 0.4 mile east of Jasper County line to 0.9 
mile west of Rte. 97. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$22

RW Inc:

CN:  

Other:  $0

$20

RW: $0

$2PE $2

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $21

$1 $1CE :
$ Difference

1$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Lawrence 44 7I0841 10/2007 $6,420 $5,393 -16.00%Resurface from 0.8 mile west of Rte. 97 to 0.4 mile east 
of Rte. 39.  

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$5,210

RW Inc:

CN:  

Other:  $0

$5,848

RW: $0

$170PE $5

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $4,433

$401 $178CE :
$ Difference

-1027$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Lawrence 60 7S0843 10/2007 $459 $258 -43.79%Resurface from 1.6 miles west of Rte. 39 to 1.2 miles 
east of Rte. 39 in Aurora. 

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$243

RW Inc:

CN:  

Other:  $0

$406

RW: $0

$25PE $4

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $241

$28 $11CE :
$ Difference

-201$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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McDonald 71 7P0601C 5/2005 $30,644 $29,017 -5.31%Grading, drainage and minor paving for 4-lane divided 
freeway from 0.9 mile south of Rte. EE to 2.1 miles 
south of Pineville. Relates to 7P0601F, 7P0601G and 
7P0601I.

Reason(s): 
8/6/2008

  
Completion

$0 $225
$2,119

$24,028

RW Inc:

CN:  

Other:  $2

$24,716

RW: $1,655

$2,358PE $1,357

$196
$0NonContract  $1

Utilities $234

CN Award 
Cost + Cont.$25,628

$1,680 $1,090CE :
$ Difference

-1627$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

McDonald 71 7P0601F 5/2005 $9,366 $8,428 -10.01%Paving of 4-lane divided freeway from 0.9 mile south of 
Rte. EE to 2.1 miles south of Pineville. Relates to 
7P0601C, 7P0601G and 7P0601I.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$7,847

RW Inc:

CN:  

Other:  $0

$8,236

RW: $0

$569PE $137

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $7,312

$560 $444CE :
$ Difference

-938$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

McDonald 71 7P0601G 5/2005 $6,558 $4,150 -36.72%Paving for 4-lane divided freeway from 0.8 mile north of 
Rte. EE to 0.9 mile south of Rte. EE. Relates to 
7P0601D.  Let in combination with 7P0601C, 7P0601F, 
and 7P0601I.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$3,875

RW Inc:

CN:  

Other:  $0

$5,778

RW: $0

$386PE $124

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $4,037

$393 $151CE :
$ Difference

-2408$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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McDonald 71 7P0601I 5/2005 $13,248 $11,205 -15.42%Bridges, minor grading and drainage for 4-lane divided 
freeway from 0.9 mile south of Rte. EE to 2.1 miles 
south of Pineville. Relates to 7P0601C, 7P0601F and 
7P0601G.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$9,990

RW Inc:

CN:  

Other:  $0

$11,364

RW: $0

$1,111PE $592

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$10,202

$773 $623CE :
$ Difference

-2043$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

McDonald 71 7P2151 8/2008 $322 $324 0.62%Safety improvements from 0.2 mile north of Bus. 
71/Wolf Den Road to 0.7 mile south of Bus. 71/Wolf 
Den Road. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$222

RW Inc:

CN:  

Other:  $0

$265

RW: $0

$39PE $70

$0
$2NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $293

$18 $30CE :
$ Difference

2$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Newton 44 4P2236G 5/2008 $142 $119 -16.20%Striping from Bus. 71 to 1.5 miles east of Rte. 37. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$111

RW Inc:

CN:  

Other:  $0

$131

RW: $0

$2PE $2

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $113

$9 $6CE :
$ Difference

-23$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Newton 44 7I0767 11/2006 $6,562 $5,928 -9.66%Construct improvements to welcome center 2 miles east 
of Oklahoma state line. Funded by Statewide 
Enhancement funds.

Reason(s): 
10/21/2008

  
Completion

$9 $9
$106

$4,805

RW Inc:

CN:  

Other:  $0

$5,168

RW: $160

$420PE $366

$0
$359NonContract  $450

Utilities $0

CN Award 
Cost + Cont. $5,030

$355 $282CE :
$ Difference

-634$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Newton 44 7I0862 4/2008 $239 $191 -20.08%Demolish existing restroom facility and replace with 
limited restroom facility 2.0 miles east of the Oklahoma 
state line. Project relates to 7I0767.

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$136

RW Inc:

CN:  

Other:  $0

$214

RW: $0

$10PE $30

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $176

$15 $25CE :
$ Difference

-48$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and practical design 
after the project was programmed, and due to 
contractor retaining asphalt millings from the work site.

Newton 60 7P0867 10/2007 $292 $187 -35.96%Pavement and bridge improvement from 0.7 mile west 
of Rtes. M and W to 1.2 miles east of Shoal Creek. 
Project involves bridges A4893 and A4894.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$176

RW Inc:

CN:  

Other:  $0

$269

RW: $0

$5PE $4

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $199

$18 $8CE :
$ Difference

-105$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Newton 60 7P0868 10/2007 $1,817 $1,327 -26.97%Resurface from 1.2 miles east of Shoal Creek to Rte. 
37. 

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$1,281

RW Inc:

CN:  

Other:  $0

$1,684

RW: $0

$17PE $4

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,143

$116 $42CE :
$ Difference

-490$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Newton 60 7S0856B 10/2007 $307 $168 -45.28%Pavement improvement from north of Hatler Memorial 
Drive to Stadium Street in Neosho. 

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$154

RW Inc:

CN:  

Other:  $0

$283

RW: $0

$5PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $171

$19 $11CE :
$ Difference

-139$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination and competition 
among contractors.

Newton 71 7P0876 10/2007 $888 $631 -28.94%Pavement and bridge improvements from Rte. 175 to 
Rte. 60. Project involves bridges A5526, A5527, A5314, 
A5315, A5331, A5332, A5333, A5334, A5365, A5366, 
A5367, A5540, A5541, A5542, A5543, A5545, A5546, 
A5547.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$590

RW Inc:

CN:  

Other:  $0

$823

RW: $0

$8PE $4

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $638

$56 $37CE :
$ Difference

-257$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, lower than expected engineering costs, 
and change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Newton FF 7S0837 10/2007 $327 $215 -34.25%Pavement improvement to disconnected sections from 
east of Bus. 71 to 0.1 mile east of Rte. 71.  

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$193

RW Inc:

CN:  

Other:  $0

$302

RW: $0

$3PE $6

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $212

$21 $16CE :
$ Difference

-112$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination and competition 
among contractors.

St. Clair 13 7P0428 8/2006 $33,073 $34,446 4.15%Grading, paving and interchange for dual divided 
highway from 2.6 miles north of Rte. 54 to 1.6 miles 
south of Rte. 54 at Collins. 

Reason(s): 
2/19/2009

  
Completion

$0 $365
$2,500

$23,063

RW Inc:

CN:  

Other:  $1

$23,832

RW: $1,982

$5,102PE $6,532

$234
$36NonContract  $3

Utilities $518

CN Award 
Cost + Cont.$23,492

$1,636 $1,715CE :
$ Difference

1373$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Clair 13 7P0604 9/2004 $7,673 $5,242 -31.68%Grading, paving and bridges to add two lanes for dual 
divided highway from 1.3 miles south of Rte. 54 to Polk 
County. District 8 designing plans.  Construct with 
8P0590B.

Reason(s): 
3/4/2009

  
Completion

$9 $42
$66

$4,348

RW Inc:

CN:  

Other:  $1

$6,065

RW: $203

$228PE $277

$188
$0NonContract  $3

Utilities $753

CN Award 
Cost + Cont. $4,398

$412 $321CE :
$ Difference

-2431$

Budget Transfer: $0

 The cost estimate deviated from the actual cost due 
to performing the work in combination and lower than 
expected right of way and utility costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Clair 13 7P0604B 9/2004 $153 $255 66.67%Resurfacing of existing lanes with thin-lift overlay from 
1.3 miles south of Rte. 54 to Polk County.  Split from 
7P0604.  Construct with 8P0732. District 8 designing 
plans.

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$233

RW Inc:

CN:  

Other:  $0

$126

RW: $0

$17PE $12

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $239

$9 $10CE :
$ Difference

102$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
the addition of needed bridge repair work after the 
project was programmed.

St. Clair 13 7P0861 6/2008 $365 $320 -12.33%Install signs and activated flashers from 0.3 mile north 
of 1st Street to 0.3 mile south of 7th Street in Lowry 
City. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$229

RW Inc:

CN:  

Other:  $0

$313

RW: $0

$31PE $48

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $256

$21 $43CE :
$ Difference

-45$

Budget Transfer: $0

 The cost estimate deviated from the actual cost due 
to performing the work in combination and the more 
efficient and economical placement of power supply 
and signal controller cabinets.

St. Clair 13 7P0870 6/2008 $113 $118 4.42%Install signs and activated flashers at Bus. 13 (north) in 
Osceola. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$83

RW Inc:

CN:  

Other:  $0

$85

RW: $0

$21PE $31

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $111

$6 $5CE :
$ Difference

5$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Clair 13 7P0871 6/2008 $843 $801 -4.98%Intersection improvements 0.6 mile north of Rte. B at 
Old Rte. 13. 

Reason(s): 
6/19/2009

  
Completion

$2 $0
$0

$660

RW Inc:

CN:  

Other:  $0

$684

RW: $0

$80PE $97

$0
$0NonContract  $0

Utilities $30

CN Award 
Cost + Cont. $722

$47 $44CE :
$ Difference

-42$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Clair A 7S0693 11/2007 $659 $622 -5.61%Grading, paving and replace bridge over Monegaw 
Creek 1.8 miles west of Rte. M. Project involves bridge 
S0283.

Reason(s): 
11/19/2008

  
Completion

$0 $6
$5

$292

RW Inc:

CN:  

Other:  $0

$394

RW: $15

$214PE $284

$0
$0NonContract  $1

Utilities $8

CN Award 
Cost + Cont. $317

$27 $34CE :
$ Difference

-37$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Vernon 54 7P0877 6/2008 $176 $172 -2.27%Signal improvement at Bus. 71 (west) in Nevada. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$135

RW Inc:

CN:  

Other:  $0

$144

RW: $0

$21PE $32

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $145

$10 $5CE :
$ Difference

-4$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Vernon 71 7P0838 10/2007 $4,672 $4,412 -5.57%Resurface disconnected sections from 0.3 mile south of 
Highland Avenue in Nevada to 2.7 miles south of Rte. 
126. Incorporates project 7P0813.

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$4,291

RW Inc:

CN:  

Other:  $0

$4,331

RW: $0

$43PE $8

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $3,421

$297 $113CE :
$ Difference

-260$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Christian 14 8P0878C 5/2008 $1,211 $1,097 -9.41%Resurface roadway from Rte. 160 in Nixa to the Finley 
River Bridge in Ozark.  

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$978

RW Inc:

CN:  

Other:  $0

$1,110

RW: $0

$25PE $4

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $939

$76 $115CE :
$ Difference

-114$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Christian AA 8S0889F 11/2007 $217 $180 -17.05%Resurface roadway from end of route to Rte. 160 north 
of Nixa. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$174

RW Inc:

CN:  

Other:  $0

$198

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $146

$14 $6CE :
$ Difference

-37$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Christian CC 8P0878B 5/2008 $617 $748 21.23%Resurface roadway from Rte. 160 to Rte. 65.  

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$642

RW Inc:

CN:  

Other:  $0

$554

RW: $0

$25PE $15

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $543

$38 $91CE :
$ Difference

131$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders and higher than expected 
inspection costs.

Dallas 65 8P0779 8/2007 $394 $573 45.43%Add left-turn lanes at Rte. C intersection north of 
Buffalo. Includes right of way acquisition.

Reason(s): 
8/6/2008

  
Completion

$4 $22
$36

$371

RW Inc:

CN:  

Other:  $0

$297

RW: $22

$49PE $92

$18
$0NonContract  $0

Utilities $2

CN Award 
Cost + Cont. $378

$20 $35CE :
$ Difference

179$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
excavation changes, higher than expected right of way, 
utility, and engineering costs.

Greene 160 8P0879C 6/2008 $1,331 $916 -31.18%Pavement improvement between Rte. 123 in Willard and 
I-44 in Springfield.  

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$850

RW Inc:

CN:  

Other:  $0

$1,244

RW: $0

$2PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $845

$85 $56CE :
$ Difference

-415$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 

MoDOT Page 1149/29/2009



County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Greene 413 8P0877B 6/2007 $2,991 $1,942 -35.07%Mill and resurface segments of the eastbound and 
westbound lanes from Rte 174 in Republic to Scenic 
Ave. in Springfield. "Better Roads, Brighter Future" 
Project.

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$1,831

RW Inc:

CN:  

Other:  $0

$2,792

RW: $0

$7PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,838

$192 $102CE :
$ Difference

-1049$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Greene 413 8S0818 4/2007 $679 $785 15.61%Redeck northbound bridge L0598 over Wilson Creek 
east of Republic. 

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$659

RW Inc:

CN:  

Other:  $0

$589

RW: $0

$50PE $55

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $627

$40 $71CE :
$ Difference

106$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and conditions deteriorating faster than 
expected and higher than expected inspection costs.

Greene 44 4P2236K 5/2008 $469 $382 -18.55%Provide gap striping at various locations on Interstate 44 
in District 8. Paid for by MoDOT Operations Funds.

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$362

RW Inc:

CN:  

Other:  $0

$434

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $391

$30 $20CE :
$ Difference

-87$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Greene 44 8D0600K 9/2005 $1,517 $1,111 -26.76%Diamond grind pavement and fog seal shoulders on 
disconnected sections of Rte. 65, Chestnut Expressway, 
and Glenstone Avenue in Springfield. Smooth roads 
initiative project. Let in combination with 8D0600G.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$1,032

RW Inc:

CN:  

Other:  $0

$1,379

RW: $0

$41PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,168

$97 $70CE :
$ Difference

-406$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination and lower than 
expected engineering costs.

Greene 44 8I2160 6/2008 $88 $70 -20.45%Install new guardrail at the I-44 and Rte. 65 interchange 
in Springfield. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$67

RW Inc:

CN:  

Other:  $0

$80

RW: $0

$3PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $62

$5 $3CE :
$ Difference

-18$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Greene 60 8D0600I 9/2005 $746 $1,011 35.52%Resurface with 1 3/4" asphalt on disconnected sections 
of westbound Rte. 60 east of Springfield. Smooth roads 
initiative project. Let in combination with 8D0600B, 
8D0600M and 8D0600N.

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$960

RW Inc:

CN:  

Other:  $0

$678

RW: $0

$20PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $920

$48 $42CE :
$ Difference

265$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Greene 65 8P0914 11/2007 $288 $210 -27.08%Improve safety on northbound bridge over Lake 
Springfield.  

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$186

RW Inc:

CN:  

Other:  $0

$255

RW: $0

$15PE $6

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $191

$18 $17CE :
$ Difference

-78$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Greene AA 8S0889B 11/2007 $419 $331 -21.00%Resurface roadway from Rte. H to Rte. 65 north of 
Springfield.  

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$321

RW Inc:

CN:  

Other:  $0

$387

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $275

$27 $9CE :
$ Difference

-88$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and lower than expected engineering costs.

Greene C 8S0889C 11/2007 $152 $130 -14.47%Resurface roadway from Rte. 65 to Rte. 125 north of 
Springfield. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$119

RW Inc:

CN:  

Other:  $0

$138

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $109

$9 $10CE :
$ Difference

-22$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and lower than expected design costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Greene O 8S0889E 11/2007 $384 $240 -37.50%Resurface roadway from Bus. 160 in Willard to Rte. 13. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$231

RW Inc:

CN:  

Other:  $0

$355

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $190

$24 $9CE :
$ Difference

-144$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns.

Greene WW 8S0889D 11/2007 $206 $157 -23.79%Resurface roadway from Rte. 13 to Rte. H north of 
Springfield. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$150

RW Inc:

CN:  

Other:  $0

$188

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $136

$13 $6CE :
$ Difference

-49$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and lower than expected engineering costs.

Hickory 54 8P0886B 6/2008 $4,929 $5,723 16.11%Resurface roadway from St. Clair County to Rte. D in 
Preston.  

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$5,516

RW Inc:

CN:  

Other:  $0

$4,566

RW: $0

$50PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $5,240

$313 $197CE :
$ Difference

794$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Hickory 64 8S0654 4/2004 $5,985 $6,302 5.30%Widen and replace bridge deck and superstructure over 
Pomme de Terre Lake 1.5 miles southwest of Rte. NN. 
160,000 funded through innovative Bridge Research and 
Construction Program  Involves bridge A-894.

Reason(s): 
1/7/2009

  
Completion

$2 $1
$1

$5,591

RW Inc:

CN:  

Other:  $0

$4,693

RW: $3

$968PE $477

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $5,648

$319 $233CE :
$ Difference

317$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Hickory 65 8P0843C 10/2007 $7,361 $5,065 -31.19%Resurface roadway from Rte. 54 to Rte. 32.  

Reason(s): 
6/19/2009

  
Completion

$0 $0
$0

$4,867

RW Inc:

CN:  

Other:  $0

$6,874

RW: $0

$15PE $17

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $4,510

$472 $181CE :
$ Difference

-2296$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Laclede 32 8L0800C 11/2007 $540 $523 -3.15%Resurface roadway from Tower Rd to Rte. N in 
Lebanon. 

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$506

RW Inc:

CN:  

Other:  $0

$501

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $401

$34 $17CE :
$ Difference

-17$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Laclede 64A 8L0800D 11/2007 $96 $66 -31.25%Resurface roadway from Rte OO to Rte 64 at Bennett 
Spring State Park west of Lebanon. 

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$63

RW Inc:

CN:  

Other:  $0

$85

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $66

$6 $3CE :
$ Difference

-30$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected engineering costs.

Polk 13 8P0590 11/2002 $29,823 $23,353 -21.69%Grading, paving and bridges from 1.1 miles south of 
Rte. 123 to 1.1 miles north of Rte. 32. 8P0590B and 
8P0590C split from this job. Involves bridges A-02161, 
A-00641 and A-00651.   Upgrade to 4 lane expressway.

Reason(s): 
9/18/2008

  
Completion

$32 $224
$1,644

$18,469

RW Inc:

CN:  

Other:  $4

$24,489

RW: $2,140

$1,331PE $1,414

$428
$0NonContract  $0

Utilities $167

CN Award 
Cost + Cont.$18,687

$1,664 $1,171CE :
$ Difference

-6470$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected inspection and right of way costs.

Polk 13 8P0590B 9/2004 $24,663 $19,728 -20.01%Grading, paving and bridges to upgrade to four lane 
expressway from St. Clair County line to 1.1 miles south 
of Rte. 123. Includes right of way for future interchange 
at Humansville. Involves bridges A-216, A-63 and T-
894. Let in combination with 7P0604.

Reason(s): 
3/4/2009

  
Completion

$0 $167
$714

$16,138

RW Inc:

CN:  

Other:  $0

$19,762

RW: $1,481

$1,443PE $926

$315
$0NonContract  $5

Utilities $550

CN Award 
Cost + Cont.$16,707

$1,422 $1,469CE :
$ Difference

-4935$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected design costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Polk 13 8P0732 9/2004 $1,762 $756 -57.09%Thin-lift overlay and bridge deck repair on updated four 
lane expressway from St. Clair County to 1.1 miles 
south of Rte. 123. Required combination with 8P0590B.

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$689

RW Inc:

CN:  

Other:  $0

$775

RW: $81

$852PE $10

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $755

$54 $57CE :
$ Difference

-1006$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected right of way and engineering costs.

Polk 215 8S0727 2/2007 $981 $902 -8.05%Remove and replace deck and approach slabs plus 
miscellaneous work on bridge over Turkey Creek 0.6 
mile east of Dade County. Project involves bridge A2082.

Reason(s): 
7/7/2008

  
Completion

$0 $0
$0

$760

RW Inc:

CN:  

Other:  $0

$827

RW: $0

$99PE $58

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $811

$55 $84CE :
$ Difference

-79$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Polk 32 8P0885D 5/2008 $556 $707 27.16%Resurface roadway from west of Rte. T to east of Redel 
Place.  

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$667

RW Inc:

CN:  

Other:  $0

$516

RW: $0

$5PE $2

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $682

$35 $39CE :
$ Difference

151$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Taney 160 8P0825 4/2007 $300 $523 74.33%Paint bridge J-0952 over Swan Creek. To be let in 
combination with project 8P0824.

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$335

RW Inc:

CN:  

Other:  $0

$271

RW: $0

$10PE $58

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $341

$19 $130CE :
$ Difference

223$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and higher than expected engineering 
costs.

Taney 176 8L0800E 11/2007 $312 $352 12.82%Resurface roadway from Rte. 160 thru Merrian Woods 
and Rockaway Beach to north of Forsyth. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$324

RW Inc:

CN:  

Other:  $0

$287

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $250

$20 $28CE :
$ Difference

40$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders.

Taney 65 8P0609 6/2006 $38,003 $32,708 -13.93%Grading and paving to upgrade to expressway from 
south of Rte. 165 in Hollister to Arkansas State line. 

Reason(s): 
6/19/2009

  
Completion

$274 $239
$1,170

$26,936

RW Inc:

CN:  

Other:  $4

$30,171

RW: $2,462

$2,613PE $2,861

$225
$0NonContract  $0

Utilities $412

CN Award 
Cost + Cont.$27,809

$2,071 $1,274CE :
$ Difference

-5295$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Taney 65 8P0609F 6/2006 $75 $85 13.33%Create wetland mitigation area to replace existing area 
between Rte.  65 and Rte. 165 south of Hollister. Project 
relates to 8P0609E.

Reason(s): 
10/21/2008

  
Completion

$0 $0
$0

$54

RW Inc:

CN:  

Other:  $0

$61

RW: $0

$10PE $18

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $55

$4 $13CE :
$ Difference

10$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering costs.

Taney 76 8P0824 4/2007 $728 $678 -6.87%Paint and epoxy bridge deck on bridge F0364 over Bull 
Shoals Lake. To be let in combination with 8P0825.

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$570

RW Inc:

CN:  

Other:  $0

$672

RW: $0

$10PE $89

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $903

$46 $19CE :
$ Difference

-50$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Taney EE 8L0800F 11/2007 $49 $43 -12.24%Resurface roadway from Rte 176W to Rte 176E in 
Rockaway Beach and Merriam Woods. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$41

RW Inc:

CN:  

Other:  $0

$41

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $38

$3 $2CE :
$ Difference

-6$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Various 60 1D0694A 11/2005 $1,017 $808 -20.55%Remove old and install new delineators on all four-lane 
divided sections of Rtes. 13, 60, 65, 71 and 160. 
$266,000 of statewide Taking Care of The System funds 
will be used on the non-SRI portion of the project.

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$731

RW Inc:

CN:  

Other:  $0

$947

RW: $0

$5PE $11

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $853

$65 $66CE :
$ Difference

-209$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination and unexpected 
change orders.

Various 65 8P0843B 5/2008 $3,393 $2,777 -18.16%Resurface roadway from Benton County to Rte. 54.  

Reason(s): 
6/19/2009

  
Completion

$0 $0
$0

$2,675

RW Inc:

CN:  

Other:  $0

$3,166

RW: $0

$10PE $8

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,370

$217 $94CE :
$ Difference

-616$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected inspection costs.

Webster A 8S0737 10/2003 $77 $159 106.49%Paving only in Marshfield.  Funding from MoDOT only. 
Reimbursement to Webster County for portion of 
permit.  Project on state right of way.

Reason(s): 
8/12/2008

  
Completion

$0 $0
$0

$62

RW Inc:

CN:  

Other:  $0

$67

RW: $0

$5PE $96

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $69

$5 $1CE :
$ Difference

82$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected design cost.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Wright 60 8P0885C 3/2008 $6,009 $4,408 -26.64%Improve pavement from Rte. 5 in Mansfield to Texas 
County.  

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$4,308

RW Inc:

CN:  

Other:  $0

$5,600

RW: $0

$25PE $11

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,536

$384 $89CE :
$ Difference

-1601$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected inspection costs.

Carter 60 9P0359D 12/2005 $14,557 $12,212 -16.11%Grading and paving for dual divided highway from 3.1 
miles east of Rte. J to 1.0 mile west of Rte. M. Relates 
to 9P0359.

Reason(s): 
7/21/2008

  
Completion

$0 $69
$537

$10,036

RW Inc:

CN:  

Other:  $0

$10,397

RW: $500

$3,048PE $634

$735
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$11,521

$612 $202CE :
$ Difference

-2345$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected design cost.

Crawford 8 9P0567 6/2007 $1,863 $4,499 141.49%Asphalt overlay and paved shoulders from Steelville to 
Rte AA in Washington County and from Rte 21 to the 
St. Francois County line (2 disconnected sections). 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$4,283

RW Inc:

CN:  

Other:  $0

$1,560

RW: $0

$200PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,596

$103 $215CE :
$ Difference

2636$

Budget Transfer: $0

 The cost estimate deviated from the actual cost due 
to additional requirements after estimates were 
established and unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Dent 72 9P0362 5/2005 $25,404 $20,860 -17.89%Grading, paving and bridges from south of Rte. FF to 
Salem. Right of way was bonded in SFY 2002.  Upgrade 
existing 2 lane pavement.  Involves bridges J-893, J-895 
and J-946.

Reason(s): 
8/21/2008

  
Completion

$0 $318
$2,142

$15,623

RW Inc:

CN:  

Other:  $0

$18,465

RW: $3,093

$1,956PE $1,192

$696
$0NonContract  $0

Utilities $597

CN Award 
Cost + Cont.$15,925

$1,293 $889CE :
$ Difference

-4544$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors, recent changes in 
market prices for project components, and  practical 
design after the project was programmed.

Howell 142 9S0273 11/2007 $821 $1,173 42.87%Grading, paving and replace bridges on 2 disconnected 
sections at 1.8 miles and 3.2 miles west of Rte. 17.  
Project involves bridges P0451 and P0452 over west 
and south forks of Spring River.  

Reason(s): 
12/19/2008

  
Completion

$0 $14
$51

$519

RW Inc:

CN:  

Other:  $0

$464

RW: $51

$264PE $524

$3
$0NonContract  $0

Utilities $10

CN Award 
Cost + Cont. $534

$32 $63CE :
$ Difference

352$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering costs.

Iron N 9S0421 6/2007 $2,968 $2,618 -11.79%Replace bridge K0136 over Union Pacific railroad with 
resurfacing and shoulders from 0.3 miles north of Rte. 
21 to 0.2 mile north of Radford Road. 

Reason(s): 
1/22/2009

  
Completion

$19 $15
$43

$1,768

RW Inc:

CN:  

Other:  $0

$2,261

RW: $66

$432PE $322

$330
$0NonContract  $0

Utilities $35

CN Award 
Cost + Cont. $1,814

$155 $139CE :
$ Difference

-350$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Phelps 63 9P0526 10/2007 $2,266 $1,776 -21.62%Replace bridge approximately 1.3 mile north of Rte. W 
over Beaver Creek.  Project involves bridge G0300. 

Reason(s): 
4/6/2009

  
Completion

$18 $4
$1

$1,356

RW Inc:

CN:  

Other:  $0

$1,276

RW: $281

$595PE $179

$0
$0NonContract  $0

Utilities $8

CN Award 
Cost + Cont. $1,372

$88 $236CE :
$ Difference

-490$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected design cost and lower than 
expected right of way costs resulting from design 
modification.

Phelps 63 9P0537 5/2007 $1,160 $1,078 -7.07%Diamond grind pavement and construct asphalt 
shoulders from Maries County to I-44. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$1,023

RW Inc:

CN:  

Other:  $0

$1,000

RW: $0

$90PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $971

$70 $55CE :
$ Difference

-82$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Phelps 63 9P0545 4/2007 $6,238 $7,028 12.66%Add climbing/passing lanes and resurface from Rte. CC 
in Rolla to 3.6 miles south of Little Piney River. 

Reason(s): 
3/19/2009

  
Completion

$50 $0
$0

$6,745

RW Inc:

CN:  

Other:  $0

$5,190

RW: $450

$205PE $68

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $6,004

$343 $215CE :
$ Difference

790$

Budget Transfer: $0

 The cost estimate deviated from the actual cost due 
to conditions deteriorating faster than expected, 
additional requirements after estimates were 
established, and change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Phelps 63 9P0598 6/2007 $6,060 $4,730 -21.95%Construct a 5 3/4" asphalt overlay from 3.1 miles north 
of Edgar Springs to County Road 6330. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$4,483

RW Inc:

CN:  

Other:  $0

$5,624

RW: $0

$50PE $15

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $4,096

$386 $232CE :
$ Difference

-1330$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.

Pulaski 44 5I2153R 4/2008 $369 $738 100.00%On call asphalt patching contract from Laclede/Pulaski 
line to Route 63 in Phelps County. 

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$700

RW Inc:

CN:  

Other:  $0

$345

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $563

$24 $38CE :
$ Difference

369$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
this being an on-call repair project. The need for 
repairs was higher than estimated.

Reynolds 34 9L0700L 12/2007 $1,935 $2,284 18.04%Thin pavement treatment and construct shoulders from 
Rte. 21 to County Road 582. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$2,156

RW Inc:

CN:  

Other:  $0

$1,755

RW: $0

$60PE $19

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,811

$120 $108CE :
$ Difference

349$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Shannon 106 9P2157 4/2008 $299 $254 -15.05%Replace road bed approximately 0.33 miles west of  
Rte. 106 intersection. 

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$246

RW Inc:

CN:  

Other:  $0

$275

RW: $0

$5PE $5

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $246

$19 $3CE :
$ Difference

-45$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
no historical data for estimating and lower than 
expected inspection costs.  This was an emergency 
contract due to slope failure.

Various 60 9P0600 3/2008 $3,590 $4,328 20.56%Diamond grind and construct paved shoulders from 
Wright County line to Rte. 63 north. 

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$4,225

RW Inc:

CN:  

Other:  $0

$3,266

RW: $0

$100PE $12

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,213

$224 $91CE :
$ Difference

738$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected asphalt cement price 
adjustments during construction.

Various Various 4P2236J 5/2008 $185 $162 -12.43%Striping at various locations in District 9. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$153

RW Inc:

CN:  

Other:  $0

$168

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $150

$12 $10CE :
$ Difference

-23$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected engineering costs and due to 
recent changes in market prices for project 
components.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Butler 67 0P0918A 2/2006 $4,579 $3,778 -17.49%Build bridge over Black River and bridge over Union 
Pacific Railroad. 

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$3,433

RW Inc:

CN:  

Other:  $0

$3,958

RW: $0

$294PE $0

$0
$0NonContract  $55

Utilities $0

CN Award 
Cost + Cont. $3,650

$272 $344CE :
$ Difference

-801$

Budget Transfer: $0

The cost estimate deviated from the actual cost due 
unexpected change orders, lower than expected 
design cost and reorganization of overall 0P0918 job 
into a separate bridge project which improved 
competition among contractors.

Butler 67 0P0925 3/2007 $4,073 $3,060 -24.87%Resurface with 3 3/4" asphalt from 0.5 mile south of 
Rte. 160 to the Arkansas State Line. 

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$2,870

RW Inc:

CN:  

Other:  $0

$3,732

RW: $0

$85PE $41

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,007

$256 $149CE :
$ Difference

-1013$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.

Cape Girardeau 34 0U0598B 4/2006 $8,351 $12,161 45.62%Widen and resurface existing route, signals, curb, gutter 
and part storm sewer 2.2 miles to 1.0 mile west of Rte. 
25. 

Reason(s): 
7/21/2008

  
Completion

$112 $284
$2,434

$7,994

RW Inc:

CN:  

Other:  $0

$5,205

RW: $2,316

$364PE $477

$119
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $8,147

$354 $853CE :
$ Difference

3810$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.  Asphalt prices bid were higher than 
expected due to increases in oil prices and low 
production requirements based on construction staging.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Cape Girardeau 74 0P0873 12/2002 $41 $41 0.00%Paved entrance for the southward extension of Mount 
Auburn Rd. and Rte. 74. Let by District 10.

Reason(s): 
8/11/2008

  
Completion

$0 $0
$0

$41

RW Inc:

CN:  

Other:  $0

$41

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $41

$0 $0CE :
$ Difference

0$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Dunklin 412 0P0570 12/2005 $6,814 $9,033 32.57%Grading and paving to add lanes for a 4-lane divided 
highway from 0.4 mile west of Rte. Z to Pemiscot 
County line. 

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$8,067

RW Inc:

CN:  

Other:  $1

$5,883

RW: $0

$530PE $477

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $7,977

$400 $488CE :
$ Difference

2219$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
due to additional requirements after estimates were 
established and recent changes in market prices for 
project components.

Dunklin 412 0P0936 3/2006 $578 $618 6.92%Thin lift resurface 1 3/4" asphalt, additional thickness in 
other locations where milling is necessary to remove 
rutting. Rte. 84 at intersection with Rte. E, Rte. 412 from 
Rte.  84 to Rte. 25, Rte. 25 at intersection with Rte. E. 
Kennet Urban.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$578

RW Inc:

CN:  

Other:  $0

$536

RW: $0

$5PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $595

$37 $37CE :
$ Difference

40$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Number
Award
Date Description of Improvement / Location Estimate

Cost to
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Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Mississippi 57 0D0500B 4/2005 $6,827 $6,789 -0.56%Paving, diamond grinding, and shoulders from Illinois 
state line to 0.283 mile west of I-55. Let in combination 
with 0I0909.

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$6,394

RW Inc:

CN:  

Other:  $0

$6,251

RW: $0

$150PE $0

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $6,313

$425 $395CE :
$ Difference

-38$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Mississippi 57 0I0822 6/2004 $1,163 $1,222 5.07%Finger joint reconstruction and bridge deck overlay on 
Mississippi River Bridge at Cairo Il.  Involves bridge A-
2000.  Cost represents MoDOT's 50% share of project.   
Let by Illinois.

Reason(s): 
8/11/2008

  
Completion

$0 $0
$0

$1,222

RW Inc:

CN:  

Other:  $0

$1,163

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,163

$0 $0CE :
$ Difference

59$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Mississippi 57 0I0909 4/2005 $915 $1,826 99.56%Reconstruct a section of northbound lanes of interstate 
using precast concrete pavement 0.3 mile west of Rte. 
105 to Rte. 105. 50% of project funded from FHWA 
Research Funds.  Let in combination with 0D0500B.

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$1,703

RW Inc:

CN:  

Other:  $0

$800

RW: $0

$60PE $11

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,646

$55 $113CE :
$ Difference

911$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
no historical data for estimating.  This was a first of its 
kind project in Missouri to test the feasibility of casting 
pavement off site and placing pavement sections in an 
expedited manner.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Program Estimates Compared to Costs of Projects Completed  SFY 2009
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Mississippi 77, 80, 
102

0P0937 6/2007 $48 $73 52.08%Grading, paving and bridge 0.2 mi N of Rte. 80, 6.2 mi S 
of Rte. 80, 1.2 mi S of Rte. YY, 2.9 mi N of Rte. YY, 0.5 
mi W of Rte. 77.  Bridges T0542, T0543, T0544, T0545, 
F0788. Determine solutions for Bridge Railing issues.

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$33

RW Inc:

CN:  

Other:  $0

$43

RW: $0

$2PE $29

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $35

$3 $11CE :
$ Difference

25$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering costs.

New Madrid 55 0I2156 6/2008 $643 $752 16.95%Pavement rehabilitation from 0.5 mile N/O Rte. 80 at St. 
Johns Bayo to Rte. 80. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$718

RW Inc:

CN:  

Other:  $0

$600

RW: $0

$2PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $750

$41 $31CE :
$ Difference

109$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
tight timelines for completion, and relatively small 
quantities of work.

New Madrid 60 0P0974 6/2007 $3,716 $2,504 -32.62%Diamond grind existing pavement. East bound lane in 
New Madrid County from Rte. I-57 to Stoddard County 
line.  West bound lane in Butler County from Rte. T to 
Rte. 67. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$2,366

RW Inc:

CN:  

Other:  $0

$3,468

RW: $0

$10PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,548

$238 $139CE :
$ Difference

-1212$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.  Unit bid prices for 
grinding the existing pavement were lower than 
expected.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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New Madrid U 0S0885 8/2007 $261 $321 22.99%Paving and construct additional entrance and drainage 
structure over a ditch in the city of Lilbourn at a site on 
the north side of Rte. U. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$287

RW Inc:

CN:  

Other:  $0

$225

RW: $0

$21PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $284

$15 $34CE :
$ Difference

60$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and higher than expected inspection 
costs.  Railroad crossing work was included that had 
not originally been planned.

Pemiscot 155 0I0975 6/2007 $2,317 $2,554 10.23%Diamond grind existing lanes and rehabilitate shoulders. 
Rte. I-55 to Tennessee State line. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$2,419

RW Inc:

CN:  

Other:  $0

$2,145

RW: $0

$25PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,597

$147 $135CE :
$ Difference

237$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established.  More shoulder work was required than 
originally thought.

Perry 55 0I2153 3/2008 $3,339 $3,524 5.54%Pavement rehabilitation of north bound lane, I-55, from 
Biehle to Perryville. Route I-55, NBL, Biehle to 
Perryville. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$3,372

RW Inc:

CN:  

Other:  $0

$3,115

RW: $0

$10PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,271

$214 $152CE :
$ Difference

185$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Scott 55 0I0950 10/2006 $882 $746 -15.42%Install lighting at various interchanges along I-55 on 
Rtes. 62, P, 80 and I-57. $413,000 from Central Office 
Traffic Division.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$631

RW Inc:

CN:  

Other:  $0

$816

RW: $0

$10PE $12

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $648

$56 $103CE :
$ Difference

-136$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.  
Design of traffic lighting layout and acquisition of 
power supply led to lower than expected project cost.

Scott 55 0I0985 4/2008 $332 $660 98.80%Interchange lighting at Rte. K in Scott City to Rte. 74 in 
Cape Girardeau. 

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$615

RW Inc:

CN:  

Other:  $0

$301

RW: $0

$10PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $616

$21 $45CE :
$ Difference

328$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established. Additional work was paid for by the cities 
of  Hayti and Dexter.

Scott 57 0I0660 11/2005 $2,909 $2,699 -7.22%Replace twin bridge A0233 over North Cut Ditch 0.5 
mile east of I-55. 

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$2,351

RW Inc:

CN:  

Other:  $0

$2,334

RW: $0

$415PE $156

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,426

$160 $192CE :
$ Difference

-210$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Scott 61 0P0961 3/2007 $1,410 $1,200 -14.89%Mill and resurface pavement and shoulders with 1 3/4 
inches of asphalt 1.5 miles south of Rtes. HH and ZZ to 
Rte. 60 interchange.  

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$1,124

RW Inc:

CN:  

Other:  $0

$1,291

RW: $0

$30PE $4

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,243

$89 $71CE :
$ Difference

-210$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components, lower than expected engineering costs 
and due to the contractor covering the cost of asphalt 
segregation.

Scott W 0S2163 7/2008 $432 $284 -34.26%Replace bridge P099 over ditch 35, 1.8 miles east of 
Rte. P. Project to replace flood damaged bridge.

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$235

RW Inc:

CN:  

Other:  $0

$367

RW: $0

$40PE $20

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $240

$25 $29CE :
$ Difference

-148$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.  A 
bridge type was used that decreased construction time 
for the contractor as well as road closure time.

Various Various 0Q2151 4/2008 $284 $332 16.90%Installation of dynamic message signs at various 
locations statewide on I-55, I-57 and I-155. Funded by 
Central Office Traffic Division ($1.6 million) and an 
Amber Alert grant ($400,000).

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$281

RW Inc:

CN:  

Other:  $0

$256

RW: $0

$10PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $222

$18 $41CE :
$ Difference

48$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional guard rail items needed for safety of 
motorists and higher than expected inspection costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 

MoDOT Page 1369/29/2009



County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Various Various 1D0693B 3/2006 $3,741 $4,136 10.56%Replacement of nonstandard guardrail end sections with 
crashworthy end sections on various smooth road 
initiative routes throughout districts 3 and 10. District 3 
allocation is $245,000 and District 10 allocation is 
$2,595,000.

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$3,960

RW Inc:

CN:  

Other:  $0

$3,407

RW: $0

$100PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $4,048

$234 $176CE :
$ Difference

395$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
very tight time constraints. The work in this project was 
part of the smooth roads initiative.

Wayne 67 0P0930D 10/2006 $1,247 $873 -29.99%Demolish structures and clear parcels to prepare for 
utility relocation and roadway construction from 2 miles 
south of Rte. F in Wayne County to Rte. O in Butler 
County. Section B - Project made possible through a 
local tax initiative.

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$733

RW Inc:

CN:  

Other:  $0

$1,087

RW: $0

$85PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $713

$75 $139CE :
$ Difference

-374$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Wayne 67 0P0931C 10/2006 $1,905 $80 -95.80%Demolish structures and clear trees to prepare for utility 
relocations and roadway construction 0.1 mile north of 
Frazier Creek to 1.6 miles south of Rte. F. Split out from 
0P0931 to accelerate structure demolition and tree 
clearing.

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$68

RW Inc:

CN:  

Other:  $0

$1,773

RW: $0

$10PE $0

$0
$2NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $233

$122 $10CE :
$ Difference

-1825$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination (demolition costs 
were charged to project 0P0931).

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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$1,588,013 $1,592,980Total for Projects Completed in SFY 2009 0.31%

T:Planning\otpm\Reports\Accountability\2009\Prog Est Comp to Costs of Proj Comp SFY 2009.mdb;  Query: Completed Projects SFY 2009
Report: Rpt completed SFY 2009;  Tables: Final 2009 Completed Projects (parent); Reasons T:\planning\stap\data\reasons.dbf

Estimate:  The sum of preliminary engineering, construction estimate, construction engineering, construction contingencies, right of way incidentals, right of way acquired, utilities and 
noncontractual costs.  This is from the EST_TOT field in the  [TMS_STIP_ALLJOBS_CURR].dbf.

Cost to Complete:  The ACTUAL cost spent on a project consisting of the construction, construction engineering, preliminary engineering (internal and external), right of way incidentals,  utilities and 
noncontractuals.   This is from the TOTAL field in the TMS_PRJ_ACTL_COST_TOT_Vw.dbf file.

CN Award Cost:  This is the construction award cost (contractor's bid) that was approved by the Commission plus 3%.

PE:  Preliminary Engineering  (PRE_ENG)

CN Inc:  Construction Estimated Incidentals: [TMS_STIP_ALLJOBS_CURR]![CN_ENG];  RW Inc:  Right of Way Incidentals:   [TMS_STIP_ALLJOBS_CURR]![RW_INC]

RW:  Right of way aquisition  (RW_ACQ)

CN: Estimated Const ( [TMS_STIP_ALLJOBS_CURR]![CN_EST])+nz( [TMS_STIP_ALLJOBS_CURR]![CN_CONTIG])

Utilities:  =IIf([SFY]>2002,[ [TMS_STIP_ALLJOBS_CURR].[UTILITIES],0)

NonContractuals:  =IIf([SFY]>2002,[ [TMS_STIP_ALLJOBS_CURR].[Noncontrac],0)

Note: This total has been reconciled to the financial statements prepared in conformity with accounting principles generallly accepted in the United States of America. These financial statements 
have been audited by BKD. 

411Number of Projects Complete SFY 2009:

*  Projects completed prior to SFY 2009 but has not been reported as completed projects.

$ Difference
4,967$

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Program Estimates Compared to Costs 
Of Projects Completed in 2009 

 
For other modes of transportation, the estimate for capital projects in progress completed in state 
fiscal year 2009 equaled $24,165,033.  The actual cost to complete these projects is $23,302,161 
which is a savings of $862,872 or 4 percent less than the project estimate.  These numbers do not 
include operating assistance for the other modes, such as Amtrak, OATS, Missouri Elderly and 
Handicapped Transportation Assistance Program and traffic control tower operating assistance.   





Program Estimates Compared to Costs of Projects Completed in SFY 2009
RSMo 21.795.25(6)

RAIL

COUNTY DOT# Project No.
Award 
Year Project Description STIP Estimate Cost to Complete

Percentage 
Difference

Clark 005 011E RRP-000S(218) 2006 New lights and gates installation 140,000.00 100,541.10 -28%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Clark 005 013T RRP-000S(218) 2006 New lights and gates installation 140,000.00 151,602.99 8%
Scotland 005 045Y RRP-000S (231) 2008 New lights and gates installation 200,000.00 125,823.92 -37%

Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Scotland 005 047M RRP-000S-234 2008 Upgrade lights from incandescent to LED 25,000.00 17,920.72 -28%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Knox 005 057T RRP-000S(215) 2007 Upgrade lights from incandescent to LED 8,000.00 13,436.38 68%
Reason:  Actual construction costs were higher

Knox 005 063W RRP-000S(215) 2007 Upgrade lights from incandescent to LED 8,000.00 6,120.19 -23%
Reason:  Actual construction costs were lower

Knox 005 066S RRP-000S(215) 2007 Upgrade lights from incandescent to LED 8,000.00 13,313.58 66%
Reason:  Actual construction costs were higher

Knox 005 068F RRP-000S (231) 2008 New lights and gates installation 200,000.00 212,552.74 6%
Macon 005 101D RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 7,707.76 -36%

Reason:  Actual construction costs were lower
Macon 005 113X RRP-000S(228) 2007 New lights and gates installation 160,000.00 133,904.50 -16%

Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Macon 005 114E RRP-000S(228) 2007 New lights and gates installation 160,000.00 361,030.14 126%
Reason:  The original cost estimate recorded in the STIP 
was based on early assumptions of the railroad cost to 
build the improvements.  However, the project proved to 
be more complex than originally conceived and thus the 
cost to complete was higher.

Macon 005 115L RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 9,160.82 -24%
Reason:  Actual construction costs were lower

Linn 005 127F RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 6,146.46 -49%
Reason:  Actual construction costs were lower

Linn 005 128M RRP-000S(228) 2007
New gate mechanisms and upgrade lights from 

incandescent to LED 160,000.00 43,543.05 -73%
Reason:  Actual construction costs were lower

Linn 005 130N RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 5,916.05 -51%
Reason:  Actual construction costs were lower

Linn 005 132C RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 5,727.75 -52%
Reason:  Actual construction costs were lower

Linn 005 133J RRP-000S(213) 2007
Remove sight distance obstruction and install 

permanent stop signs 65,000.00 57,492.50 -12%
Reason:  Actual construction costs were lower
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Program Estimates Compared to Costs of Projects Completed in SFY 2009
RSMo 21.795.25(6)

COUNTY DOT# Project No.
Award 
Year Project Description STIP Estimate Cost to Complete

Percentage 
Difference

Linn 005 136E RRP-000S(213) 2007 New lights and gates installation 115,200.00 227,133.66 97%
Reason:  The estimate deviated from the actual cost due 
to the STIP estimate was established in an earlier period 
and not updated to reflect most recent costs.

Linn 005 138T RRP-000S(213) 2006 New lights and gates installation 144,000.00 101,315.98 -30%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Ray 005 326H RRP-000S(214) 2008 Install permanent yield signs 663.00 1,517.28 129%
Reason:  Actual construction costs were higher

Ray 005 337V RRP-000S(198) 2007 New lights and gates installation 200,000.00 145,555.81 -27%
Reason:  Actual construction costs were lower

Andrew 070 147R RRP-000S(220) 2007 New lights and gates installation 200,000.00 153,128.61 -23%
Reason:  Actual construction costs were lower

Shelby 072 718P RRP-000S(213) 2006 New lights and gates installation 160,000.00 128,946.93 -19%
Reason:  Actual construction costs were lower

Lincoln 072 863N RRP-000S(218) 2007 New lights and gates installation 200,000.00 214,379.50 7%
Lincoln 072 877W RRP-000S(218) 2007 New lights and gates installation 200,000.00 110,326.80 -45%

Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Atchison 074 485C RRP-000S(220) 2007 New lights and gates installation 160,000.00 112,255.11 -30%
Reason:  Actual construction costs were lower

Macon 078 254H RRP-000S(218) 2007 New lights and gates installation 160,000.00 117,781.55 -26%
Reason:  Actual construction costs were lower

Johnson 442 007T RRP-000S(207) 2007 New lights and gates installation 144,000.00 138,522.61 -4%
Johnson 442 027E RRP-000S(207) 2007 New lights and gates installation 144,000.00 201,232.02 40%

Reason:  The estimate deviated from the actual cost due 
to the STIP estimate was established in an earlier period 
and not updated to reflect most recent costs.

Johnson 442 029T RRP-000S(211) 2007 New lights and gates installation 144,000.00 128,238.04 -11%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Johnson 442 030M RRP-000S(211) 2007 New lights and gates installation 144,000.00 101,706.14 -29%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Johnson 442 032B RRP-000S(211) 2007 New lights and gates installation 144,000.00 93,485.61 -35%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Moniteau 442 205N RRP-000S(213) 2007 New lights and gates installation 180,000.00 81,565.11 -55%
Reason:  Actual construction costs were lower

Jackson 442 275D RRP-000S(217) 2008 New lights and gates installation 144,000.00 125,870.80 -13%
Reason:  Actual construction costs were lower

Cole 442 529R RRP-000S (242) 2008 Install permanent stop signs 2,000.00 1,870.03 -6%
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Program Estimates Compared to Costs of Projects Completed in SFY 2009
RSMo 21.795.25(6)

COUNTY DOT# Project No.
Award 
Year Project Description STIP Estimate Cost to Complete

Percentage 
Difference

Franklin 442 756W RRP-000S(217) 2007 Upgrade lights from incandescent to LED 6,000.00 3,682.89 -39%
Reason:  Actual construction costs were lower

Bates 443 043S RRP-000S(171) 2007 New lights and gates installation 160,000.00 162,586.23 2%
Bates 443 046M RRP-000S(171) 2007 New lights and gates installation 160,000.00 178,368.72 11%

Reason:  Actual construction costs were higher
Bates 443 047U RRP-000S(171) 2007 New lights and gates installation 165,000.00 126,257.99 -23%

Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Bates 443 049H RRP-000S(171) 2007 New lights and gates installation 150,000.00 147,910.65 -1%
St. Louis 480 300L RRP-000S(216) 2007 New lights and gates installation 200,000.00 142,311.10 -29%

Reason:  Actual construction costs were lower
Monroe 480 659P RRP-000S(216) 2007 New lights and gates installation 93,750.00 127,560.71 36%

Reason:  Actual construction costs were higher
Boone 480 739H RRP-000S(233) 2008 New lights and gates installation 120,000.00 112,067.65 -7%
Boone 480 769A RRP-000S-227 2008 Closure 5,000.00 5,800.00 16%

Reason:  Actual construction costs were higher
Carroll 483 799C RRP-000S(208) 2006 New lights and gates installation 169,500.00 163,201.90 -4%

St. Louis 663 842D RRP-000S(212) 2007 New lights and gates installation 160,000.00 158,500.86 -1%
Greene 664 198U RRP-000S(220) 2007 New lights and gates installation 200,000.00 191,543.73 -4%
Franklin 664 378S RRP-000S(239) 2008 New lights and gates installation 200,000.00 110,325.55 -45%

Reason:  Actual construction costs were lower
Crawford 664 415S RRP-000S(239) 2008 New lights and gates installation 200,000.00 87,785.44 -56%

Reason:  Actual construction costs were lower
Greene 667 609H RRP-000S(205) 2007 New lights and gates installation 116,770.00 137,257.12 18%

Reason:  Actual construction costs were higher
Greene 667 617A RRP-000S(213) 2007 New lights and gates installation 200,000.00 151,390.67 -24%

Reason:  Actual construction costs were lower
Howell 667 844F RRP-000S(202) 2005 New lights and gates installation 160,000.00 103,069.89 -36%

Reason:  Actual construction costs were lower
Barry 668 316H RRP-000S (190) 2008 Grade Separation 750,000 816,700 9%
Barton 668 965G RRP-000S(212) 2006 New lights and gates installation 200,000.00 119,296.69 -40%

Reason:  Actual construction costs were lower
Greene 669 815C RRP-000S(212) 2006 New lights and gates installation 200,000.00 186,681.91 -7%
Webster 673 223Y RRP-000S(215) 2007 New lights and gates installation 160,000.00 107,663.77 -33%

Reason:  Actual construction costs were lower
Dunklin 787 946E RRP-000S(211) 2007 New lights and gates installation 200,000.00 181,370.97 -9%

St. Charles 925 389C RRP-000S(247) 2008 Grade Separation 600,000.00 600,000.00 0%
TOTALS                  8,495,883              7,578,107 -11%

MoDOT Page 3



Program Estimates Compared to Costs of Projects Completed in SFY 2009
RSMo 21.795.25(6)

AVIATION

County Airport Project No.
Award 
Year Project Description STIP Estimate Cost to Complete

Percentage 
Difference

Taney Branson Regional AIR 096-101B 2009 Air service promotion 332,500 332,500 0%

Dunklin Campell Muni AIR 076-30C 2007 Pavement maintenance - rwy, twy & apron 355,965 374,286 5%
Scott Cape Girardeau RegAIR 076-77A1 2007 Replace airfield signage 90,000 104,977 17%

Reason:  Relocated existing wind cone per new federal 
advisory circulars and added two additional signs

Scott Cape Girardeau RegAIR 086-77A Land acquisition 225,000 212,040 -6%
Henry Clinton AIRE 055-22A Land acquisition 907,106 948,191 5%

AIRE 065-22A
AIRE 075-22A
AIR 086-78A

Stoddard Dexter AIRE 025-76A 2002 Construct runway extension 1,638,000 1,570,676 -4%
AIRE 035-76A
AIRE 045-76A
AIRE 055-76A
AIRE 065-76A
AIRE 075-76A
AIR0753-76A

Callaway Fulton AIR 016-40A 2001 Land, environmental, design and construct new 3,649,600 3,420,050 -6%
AIR 036-40A runway and connecting taxiway; pavement 
AIRE 015-40A maintenance
AIRE 025-40A
AIRE 035-40A
AIRE 045-40a
AIR 045-40A

Clay Kansas City 
(Charles B Wheeler 
Downtown)

AIR 086-107C 2008 Construct apron and taxilane 1,575,000 1,575,000 0%

Adair Kirksville AIR 015-28A 2001 Runway safety area improvements, land, road 1,229,999 1,300,601 6%
AIRE 015-28A relocation, hangar taxiway, expand apron,
AIRE 025-28A environmental, pavement maintenance, beacon
AIRE 035-28A replacement, wildlife study, signage, relocate
AIRE 045-28A localizer, windcone
AIR 055-28A
AIRE 055-28A
AIRE 065-28A

New Madrid New Madrid AIRE 035-80B 2003 525,905 489,350 -7%
AIRE 045-80B
AIRE 055-80B
AIRE 065-80B
AIRE 075-80B
AIR 086-80B

Airport Layout Plan, access road improvements, 
pavement maintenance and grading
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Program Estimates Compared to Costs of Projects Completed in SFY 2009
RSMo 21.795.25(6)

County Airport Project No.
Award 
Year Project Description STIP Estimate Cost to Complete

Percentage 
Difference

Maries Rolla AIR 056-56A 2005 Lighting improvements and safety area grading for 
runway 4/22

688,500 417,495 -39%

Reason: Bids came in below estimate.
Saint Louis Saint Louis (Spirit) AIR 035-113A 2003 4,235,000 4,788,658 13%

AIR 045-113A
AIRS 0451-113A
AIRS 0452-113A
AIRE 045-113A

Reason:  Bid quantities included in plans were higher 
than quantities at completion of project.

Greene Springfield 
(Springfield-
Branson National)

AIR 086-92A 2008 Improve access road 500,040 500,040 0%

Pemiscot Steele AIR 066-81B 2006 Widen runway 18/36, install medium intensity runway 
lights, install windcone and airport beacon

405,000 396,976 -2%

TOTALS 15,669,150 15,724,054 0%

RAIL TOTAL                       8,495,883                  7,578,107 -11%
AVIATION TOTAL 15,669,150                 15,724,054             0%
Division Totals $24,165,033.00 $23,302,161.00 -4%

Rehabilitate taxiways A, B and E, taxiway lighting 
rehabilitation 
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Recommendations for Statutory or Regulatory Changes  
21.795. 3(7) RSMo 

 
The information in this section is in accordance with the following section of the 
reporting statute. “Specific recommendations for any statutory or regulatory changes 
necessary for the efficient and effective operation of the department;…” Section 
21.795.3(7) 

 
The Missouri Department of Transportation (MoDOT) strives to improve its existing 
transportation system, and continues to work with available resources for the construction and 
rehabilitation of the state road system. MoDOT is committed to working with the Governor’s 
Office and the General Assembly in the 2010 legislative session to explore ways to improve 
safety on Missouri’s roadways, address financial shortfalls in highway and non-highway modes 
of transportation, and enhance transportation programs and operations to better serve MoDOT 
customers.  
 
Last year, the General Assembly passed a number of legislative proposals that affected 
transportation operations, programs and safety. Some of the legislative proposals included 
improving incident management operations by reducing the amount of time an unattended vehicle 
would be allowed to sit along the roadside in non-urban areas, expanding the Missouri Highways 
and Transportation Commission’s authority to enter into design build contracts, approval of two 
separate land conveyances, one to assist in the progress of constructing a new Mississippi River 
Bridge and the other to assist in conveying excess property, and a resolution urging Congress to 
acknowledge the Missouri River as a vital link in the State of Missouri’s total transportation 
system. The General Assembly also passed legislation that would repeal Missouri’s all rider 
motorcycle helmet law.  However, Governor Jeremiah W. (Jay) Nixon vetoed this legislation. 
 
The budget committees were also supportive in appropriating money to improve passenger rail 
service in Missouri.  
 
The MHTC and MoDOT have no recommendations for any legislative changes for the 2010 
legislative session. However, MoDOT will be supportive of any proposals to advance 
transportation issues or address transportation funding.  





Expenditures by Source of Funds by District 
RSMo 21.795.3(8) 

 
 

The information in this section is in accordance with the following section of the 
reporting statute.  "(8) An accounting of the total amount of state, federal and 
earmarked federal highway funds expended in each district of the department of 
transportation; and ..."  Section 21.795.3(8), RSMo Supp. 2002 (L. 2003 TAFP 
HB 668).  

 
MoDOT is divided into ten districts that cover the state and work closely with local 
organizations to provide transportation improvements.  The Central Office, located in Jefferson 
City, provides management of statewide issues as well as general guidance, support, and 
leadership.  Districts handle the details of local expenditures and are held accountable for results.  
Cash expenditures of state and federal highway funds by the department totaled $2.35 billion in 
fiscal year 2009.  This does not include expenditures by other state agencies. 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

EXPENDITURES BY SOURCE OF FUNDS BY DISTRICT 
 
 
 

The FY09 expenditures by source of funds by District was  
prepared from the department's cash expenditures.   

                                                               
 



FISCAL YEAR 2009 EXPENDITURES BY SOURCE OF FUNDS BY DISTRICT
TOTAL AMOUNT OF STATE, FEDERAL AND EARMARKED FEDERAL

HIGHWAY FUNDS EXPENDED IN EACH DISTRICT
(thousands of dollars)

RSMo. 21.795.3(8)

*Earmarked
Total State Funds Federal Funds Federal Funds

District
1 - St. Joseph $   93,748 $   70,025 $   23,723 $   4,385

2 - Macon 107,982 74,252 33,730 2,737

3 - Hannibal 88,506 35,792 52,714 3,612

4 - Kansas City 400,347 232,292 168,055 17,741

5 - Jefferson City 191,980 147,355 44,625 7,924

6 - St. Louis 502,386 204,895 297,491 48,207

7 - Joplin 93,328 59,791 33,537 4,010

8 - Springfield 169,405 110,593 58,812 17,941

9 - Willow Springs 123,101 59,083 64,018 1,892

10 - Sikeston 184,992 129,032 55,960 6,872

Central Office** 396,546 381,309 15,237 11,722

Total $   2,352,321 $   1,504,419 $   847,902 $   127,043

 *These funds are allocated for local transportation programs and are included in federal funds.
**Funds expended by Central Office Divisions in support of, but not directly allocable to the Districts:

      - Program Delivery    34,199
      - System Management 31,577
      - System Facilitation 85,955
      - Organization Support 16,756
      - Multimodal Operations 791
      - Missouri Logo and Escrow Refunds 9,901
      - Retiree Medical State Share 11,933
      - Bond and Accelerated Program Debt Service 205,434
                 Central Office Total $   396,546







Bridge will remain open to traffic during construction.  Construction began in April 2008 
and will be completed by July 31, 2011.   
 
For more information on the kcICON project, please contact Project Manager Brian 
Kidwell at 816-841-6020 or check the project Web site at www.kcicon.com. 
 
Safe & Sound Bridge Improvement Program 
Most of Missouri’s worst bridges are being repaired or replaced under the five-year Safe 
& Sound Bridge Improvement Program.  The $700 million project is a large-scale system 
improvement that includes 802 bridges, with at least one in each of Missouri’s 114 
counties. 
 
The project is broken into two groups of bridges – 248 bridges are being rehabilitated 
using a modified design-bid-build approach where projects are grouped by type, size or 
location to accelerate construction schedules.  More than 110 of the rehabilitation 
projects will be completed in 2009.  Another 554 bridge replacements are included in a 
single design-build package.  The design-build contract was awarded to the KTU 
Constructors team in May 2009 at a cost of $487 million. KTU has committed to deliver 
the 554 new bridges by the end of 2013.  
 
MoDOT has issued bonds to pay for the project with annual payments of approximately 
$50 million as budgeted in the department’s five-year construction program.  MoDOT 
will make its payments using about one-third of the federal bridge replacement funds it 
receives each year.   
 
An interactive map of all the bridges in the Safe & Sound program and other information 
can be found on the MoDOT Web site at www.modot.org/safeandsound.  For more 
information, please contact Project Director Ken Warbritton at 573-526-3282. 




